

**HMAS Watson Redevelopment Project
Community Information Program**

22/12/2024 to 2/02/2025

Revision A



Activity Description	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun														
	23 Dec 24	24 Dec 24	25 Dec 24	26 Dec 24	27 Dec 24	28 Dec 24	29 Dec 24	30 Dec 24	31 Dec 24	1 Jan 25	2 Jan 25	3 Jan 25	4 Jan 25	5 Jan 25	6 Jan 25	7 Jan 25	8 Jan 25	9 Jan 25	10 Jan 25	11 Jan 25	12 Jan 25	13 Jan 25	14 Jan 25	15 Jan 25	16 Jan 25	17 Jan 25	18 Jan 25	19 Jan 25	20 Jan 25	21 Jan 25	22 Jan 25	23 Jan 25	24 Jan 25	25 Jan 25	26 Jan 25	27 Jan 25	28 Jan 25	29 Jan 25	30 Jan 25	31 Jan 25	1 Feb 25	2 Feb 25														
Working Day (Y/N):	N	N	N	N	N	N	N	N	N	N	N	N	N	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y
Off Base Works																																																								
Fire Hydrant Tanks																																																								
Hydraulic works at the fire tanks area																																																								
On Base Works																																																								
Training Facility Stage 2																																																								
Façade works, Services and Internal Fitout																																																								
Site Wide Services																																																								
Inground Services Installation & Maintenance																																																								
Base Entry																																																								
Civil works (Services, Pavement works)																																																								
New Pass Office (Finishing Works)																																																								
New Guard House (Finishing Works)																																																								
Landscaping and Finishing Works																																																								
Deliveries, Vehicle Movements, Workforce																																																								
Estimated Out of Hours Deliveries																																																								
Estimated Inbound Truck Movements per day															8	10	10	10	10	8		11	11	12	11	11	8		12	11	12	10	10	8		12	10	12	10	10	9															
Estimated Daily Workforce Number															70							80							80							75																				