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FOREWORD

The projects outlined in this public version of the Defence Capability Plan 
(DCP) reflect the strategic requirements outlined in the 2009 Defence White 
Paper, Defending Australia in the Asia Pacific Century: Force 2030 (the 
White Paper) and the emphasis of this Government on the development of 
Force 2030. In publishing this DCP, the Government provides advice to the 
Australian public, industry and defence commentators on the scope and 
scale of the future defence equipment capital program.  

This DCP contains over $60 billion of projects and demonstrates the 
Government’s commitment to funding and building Force 2030 as outlined 
in the 2009 Defence White Paper.    

The Government recognises the vital role that defence industry plays in 
support of ADF capability – from the provision and maintenance of military 
equipment to the delivery of a wide range of support services.  Growing the 
capacity of local defence industry is an objective of the Government and 
will require ongoing investment in skills development, workforce growth 
and improved productivity. The Government will remain closely engaged 
with defence industry to ensure maximum support possible to the ADF in 
partnership to maintain control of cost, schedule and quality.  

In the White Paper, the Government has highlighted the challenges facing 
both the Defence Materiel Organisation and industry in delivering essential 
capability to the ADF.  

While Defence will seek to maximise the spending in local defence industry, 
such expenditure must be managed within the acceptable cost, schedule 
and risk constraints of the strategic guidance in the White Paper. Projects 
must aim to provide capability which reflects operational requirements, 
but they need to be tempered by an understanding of cost, schedule and 
risk. Defence must also take into account what the market can deliver ‘off-
the-shelf’. The Government needs to make informed decisions about the 
appropriate mix of cost, risk and capability.  Consequently, as highlighted 
in the White Paper, the Government has decided that Military-off-the-
Shelf (MOTS) and Commercial-off-the–Shelf (COTS) solutions to Defence’s 
capability requirements will be the benchmark. Decisions to modify MOTS 
or COTS solutions will need to be based on a conscious acknowledgement 
of the costs and benefits to the military outcomes, and the risks involved. 

Having a conscious approach to considering MOTS and COTS solutions 
requires an acknowledgment of the risks this brings to sustainment, 
particularly overseas manufactured MOTS or COTS systems. The support 
and sustainment of this equipment may expose Defence to long supply 
chains and dispersed global manufacturing. This Government will respond 
to these issues by encouraging Prime companies to increase local capability 
by investing in Australia. 

We also recognise that small and medium enterprises form a large part of 
Australian industry and play an important and innovative role in supporting 
the ADF.  
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The Government is committed to ensuring as much of this DCP is procured 
in Australia as is practical, conscious of its requirement for value for money. 
To that end there are several substantial new programs planned as part of 
the White Paper for which local acquisition or construction is likely to be 
the preferred option. These programs will provide opportunities for Prime 
companies to collaborate with Australian small and medium enterprises 
in the development of new capability for the ADF and enhanced Defence 
infrastructure.  

The information contained within this DCP is designed to allow the 
Australian public to see how their taxes are spent on the defence 
of Australia; industry to undertake strategic planning; and defence 
commentators to understand the future shape of the ADF. We will continue 
to engage with industry to ensure the ongoing relevance of the DCP process 
to the needs of the partnership between Defence and defence industry. 

In response to an understanding that such a document should remain 
contemporary, Defence will maintain an electronic version of the DCP that 
will be updated every six months to reflect Government decisions. This 
document will be available on the DMO and CDG websites and updates will 
be advised through the D+I ePortal.

Defence industry and the capability it provides to the ADF is integral 
to Australia’s defence capacity. While both the national security and 
commercial implications in Defence’s relationship with industry can, at 
times, limit the information that can properly be put in the public arena, 
the Government is committed to ensuring defence industry has as much 
certainty and security as is possible. The Defence Capability Plan, now and 
in the future, aims to deliver that.

Senator the Hon. John Faulkner
Minister for Defence
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ABOUT THIS PLAN

The Defence Capability Plan: Public Version 2009 (DCP) provides an account of major capital equipment 
proposals that are currently planned for Government consideration (either first or second pass approval) in 
the period 2009-2013 (the Forward Estimates period). A number of substantial programs identified in the 
2009 Defence White Paper, Defending Australia in the Asia Pacific Century: Force 2030 (the White Paper) 
are not included in this DCP as they will be presented for Government consideration beyond the Forward 
Estimates period. They are expected to be included in subsequent DCPs.

Details relating to a small number of classified and sensitive proposals have been withheld. These 
proposals represent less than three percent of the total value of projects.

The Government is also committed to ensuring that investment in future capability is maintained at 
appropriate levels. To achieve this, funding for the DCP is adjusted periodically to take account of the 
effects of inflation and movements in foreign exchange rates. This DCP contains over $60 billion of projects 
which is equivalent to around $77 billion out-turned (taking account of projected inflation rates).

Potential industry partners should note that proposals can undergo substantial changes over time. While 
the White Paper sets out the capability goals that the DCP is to deliver, the detailed project-level plan is 
subject to periodic review. Changing strategic or economic circumstances, new technologies and changed 
priorities will influence the specific proposals contained in the Plan as well as its overall composition. 
It must therefore be anticipated that changes will occur in coming years. Projects may be accelerated, 
deferred, enlarged or diminished as circumstances change. 

In order to inform industry about the changes to projects, Defence will update the internet published 
version of the DCP at regular intervals. The changes made will reflect Government decisions on project 
budgets, scope and timing. The internet version of the Public DCP is available on the Defence Materiel 
Organisation (DMO) website at www.defence.gov.au/dmo under the ‘Industry Resources’, ‘Publications’ 
links, and on the Capability Development Group (CDG) website at www.defence.gov.au/capability. 

When projects enter the DCP, the broad capability outcome sought is known, but often the specific means 
by which it is to be achieved is less clear. The budget provision made at this point is indicative only, often 
based on cost estimates of examples drawn from current technology.  

The overall program is developed taking into account the available funding guidance from Government, 
the required delivery schedules of the capability, and the capacity of Defence and the Defence Materiel 
Organisation to develop and deliver the projects. There is also an element of over-programming built into 
the DCP. Over-programming is designed to provide flexibility and to aid in ensuring that best use is made 
of available funding in the event of delays to the development of individual projects. Over-programming 
means that a number of projects may move in timing based on their relative development maturity.

The Defence Chief Finance Officer, the Chief of Capability Development Group and the Chief Executive 
Officer of the Defence Materiel Organisation deem that the provisions for the individual projects in this 
DCP 2009 are appropriate for planning. Discounting for the over-programming mentioned above, the DCP 
2009 expenditures expected over the next four years covered by this DCP are judged as affordable within 
Defence’s portfolio allocations.

Projects are developed and refined over time. In that process a range of options are considered and 
explored, new approaches may become feasible, and scope and cost estimates are modified accordingly. 
Details provided on proposals in the DCP should be useful for planning, but industry should consult closely 
with Defence for specific and updated information. Contact points for individual proposals have been 
provided.

Proposals consist of a number of self-contained phases. Each phase will typically be reviewed and 
approved separately by Government. 

The Government will consider projects via a tailored application of the two-pass approval process, as has 
been recommended by the Defence Procurement and Sustainment Review 2008 (the Mortimer review). 
For simple or accelerated acquisitions the Government may allow projects to undertake source selection 
and a single second pass approval process. For other more complex projects with high degrees of cost, 
complexity, significant risk, or which make significant demands on national resources, these might 
undertake two passes or multiple passes where necessary. 
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Under the traditional two-pass system at first pass the Government reviews the capability need or gap and 
the broad range of options that might address the gap. It is a requirement that at first pass one or more 
of the options presented must be ‘off-the-shelf’ (OTS), and those options will be the benchmark against 
which a rigorous cost-benefit analysis of the costs, military effects and schedule aspects of all proposals 
will be undertaken. At first pass approval the Government provides approval for Defence to investigate 
more fully a smaller set of options for further development and cost refinement, generally through the 
conduct of a Request for Tender (RFT). It should be noted that at this point Government has not committed 
to proceed with the project or with any specific capability option. Often the OTS option needs minimal 
modification to comply with Australian safety regulations and integrate with other ADF systems.

Considerable additional development work to refine scope and cost will continue after the first pass 
decision, leading to a full second pass approval decision with a defined scope and allocated budget. 
The key outcome of this process is that projects are approved when Defence has matured (de-risked) 
the project sufficiently. 

In multiple pass projects, various incremental decisions may be made at each pass, with the overall 
intention being to reduce risk and retain flexibility as more is learnt about the overall capability and project.

The DMO will generate a Project Maturity Score for each option to assist Government in comparing the 
maturity of options as a measure of the relative confidence associated with them at the time they are 
considered. The Project Maturity Score is about quantifying the maturity of a project by way of a score at 
defined milestones in its capability development and acquisition phases and comparing this score with an 
ideal or benchmark score for that milestone. 

The Project Maturity Score comprises a matrix of seven attributes that are examined during the capability 
development phase, i.e. pre-second pass, and the acquisition phase of a project which seek to quantify a 
project’s maturity through a set of focusing questions. In the capability development phase these are:

 > Schedule – What confidence do we have in the schedule?

 > Cost – What confidence do we have in the project cost estimate?

 > Requirement – How well is the requirement defined and understood?

 > Technical Understanding – How well do we understand the solutions?

 > Technical Difficulty – What is the technical complexity in delivering the solution?

 > Commercial – What confidence do we have that industry can deliver the solution?

 > Operations and Support – Is the effect on the operating and support environment understood 
and planned?

A generic example of how maturity scores are presented for Government is illustrated in Figure 1. This 
example shows the Project Maturity Scores for an OTS option and a developmental option, at first pass 
and second pass (about 2 years apart). In this instance, the Government can choose the lower risk solution 
that is more likely to deliver the selected materiel system on time and within budget, or it can choose the 
higher risk developmental solution due to the expected capability benefits.

Contact with industry typically commences some time before first pass as proposal sponsors and 
managers undertake pre-approval study activity and prepare the necessary departmental documentation. 
More formal industry participation is sought during the period between first and second pass approval. 
Solicitation occurs through a Request for Proposal (RFP) and/or RFT, allowing projects to move quickly to 
contract post approval. 
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Figure 1: Notional Project Maturity Score at first and second pass approval 

Early contact with industry in the capability definition stages is facilitated through the various 
Environmental Working Groups. The points of contact provided for each project can provide further 
information on the timing and nature of industry involvement. 

Defence procurement is underpinned by the principle of value for money. Within this framework, 
Australian industry is expected to have a key role in the majority of proposals during both the 
acquisition and through-life support stages of a proposal’s life cycle, in accordance with Australia’s 
military self-reliance objectives.

In order to better inform industry of the potential opportunities arising from DCP 2009, the information 
contained in each proposal has been expanded from that provided in the previous version DCP 2006. The 
schedule details for each project now contains the anticipated first pass dates, in order to guide industry 
on the possible release of RFTs and RFPs. Where possible, the description of each project has been 
expanded to include more detail on the anticipated outcomes or intent of each project. These changes are 
in line with the current Government policy of providing clear identification of industry requirements early in 
the capability development process.
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PLAN COMPOSITION

DCP 2009 contains equipment acquisition proposals planned for Government consideration (first or second 
pass approval) in the next four years, covering a range of Defence capabilities, including Land Forces, Air 
Forces, Maritime Forces (both surface and sub-surface), Strike and Network Centric Warfare. It does not 
include details on approved projects. Information on approved capital investment proposals can be found in 
the ‘Projects’ section of the Defence Materiel Organisation website at www.defence.gov.au/dmo.

DCP 2009 contains project specific information in the following subsets:

 > Phase Scope – describes what is to be acquired under the indicated phases of the project.

 > Background – details how each specific project phase relates to the overall capability requirement.

 > Australian Industry Opportunities – identifies potential opportunities for Australian industry involvement 
in the acquisition and through-life support stages of the proposal. This section also identifies the 
Acquisition Categorisation (ACAT) level of the project, which is a measure of the scale, complexity and 
risk in the project.

 > Planned Schedule Highlights – provides indicative first pass approval (if applicable), Year-of-Decision 
(second pass approval) and Initial Operating Capability years.

 > Points of Contact – for both the proposal sponsor (usually Defence’s Capability Systems Division) and 
the capability acquirer (Defence Materiel Organisation), along with website information if applicable.

Further information on the content of some of these sections is provided below.

The proposals are listed in alphanumeric order (i.e. AIR, DEF, JP, LAND and SEA proposals in number 
order). Indexes are also provided - these categorise proposals by Year-of-Decision and ACAT. Summary 
tables provide consolidated information on Australian Industry Opportunities and Points of Contact.

Australian Industry Opportunities 

This is a major focus of the DCP and reflects the potential opportunities for Australian industry to 
participate in acquisition or through-life support activities. The Government expects Defence to ensure 
best value for money in Defence spending, based on open and effective competition. The Government has 
also stated that, consistent with the principles of value for money and the need to consider off-the-shelf 
solutions, its policy is to ensure that as much of the Defence budget is spent in Australia as is practical. 
Finally the Government seeks to improve our Defence self-reliance through maintaining a focus on the 
local provision of a broad set of strategic industry capabilities. Through the application of the Australian 
Industry Capability (AIC) program Defence seeks to ensure that Australian defence industry is given 
the opportunity to be part of all contracts over $50 million, or where the contract involves a designated 
strategic industry capability. In such contracts, the RFT will include industry requirements, and tender 
responses will be expected to include an AIC Plan. Through this system, Defence seeks to maximise 
Australian industry participation in the acquisition and sustainment of ADF capability and to achieve the 
required strategic industry capability outcomes where this represents value for money.

Acquisition and Through-life Support 

These sections are intended to provide information that will support industry’s strategic planning. A key 
element of that strategic planning will be to identify opportunities for participation, and to that end, where 
possible, the currently planned acquisition and sustainment concept has been described.

Industry Capabilities and Activities

This section contains information on the industry capability opportunities associated with each project. 
This is presented in a series of matrices that outline areas of industrial capability where it is anticipated 
that Australian industry could participate, together with corresponding activities expected for each 
industrial capability. To provide additional granularity, the tables provide an indication of the likely criticality 
of local industry activity to the ADF:
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5

 > D – The industry capability and activity is likely to be desirable in Australia.

 > O – The industry capability and activity is likely to be optional in Australia.

These indicators do not imply that all the designated industry capability must be in Australia, but only that 
some level of local capacity is likely as part of project acquisition and / or ADF sustainment needs.

The industry activities listed in the matrix are those that are used in the Defence + Industry ePortal1 
(www.dplusi.defence.gov.au). The industry capabilities identified in these matrices are those that have 
been highlighted in the White Paper as being the broad range of strategic industry capabilities that the 
Government will monitor. The tables may also contain additional project specific industry capability entries. 
Below is a further explanation of the major capabilities contained in the matrices:

 > Acoustic technologies and systems. This capability includes the world class capabilities Australia has in 
the development and through-life support of underwater acoustic systems. 

 > Airborne Early Warning and Control (AEW&C) aircraft systems. This capability relates to the repair 
and maintenance of specialist AEW&C systems including the airborne tactical data system, Multi-role 
Electronically Scanned Array (MESA) radar, IFF, communications and electronic support systems. 

 > Anti-tampering capabilities. These capabilities are incorporated into components or systems to prevent 
the unauthorised opening of the system, access to the internal workings or Intellectual Property. 

 > Armoured vehicles. This capability relates to the repair, maintenance and some upgrades of specialist 
military vehicles i ncluding tanks and armoured personnel carriers. 

 > Combat clothing and personal equipment. This capability encompasses the ability to undertake ongoing 
development of the combat uniform and personal equipment fabrics, to include multi-spectral and other 
signature reducing characteristics, along with other enhancements to personal survivability. 

 > Communications security. This capability encompasses emanations security testing, which protects 
against unintentional emissions from communications and IT equipment, commonly known as Tempest 
testing, and the provision of support to cryptographic equipment. 

 > Composite and exotic materials. This is the ability to repair specialist alloys and composite materials, to 
develop new repair techniques and to undertake precision machining of such materials.

 > Electronic Warfare. These industrial capabilities include Electronic Warfare (EW) counter-measures 
development and validation, EW re-programming, system integration and ‘tuning’ of overseas developed 
EW systems to meet our operational needs, the management of threat libraries and, importantly, 
selective strategic product development to maintain high-end EW knowledge and capability. 

 > HF and Phased Array Radars. This capability includes the ongoing development and support of the 
locally developed world leading capabilities embodied in the Jindalee Operational Radar Network (JORN) 
and the Phased Array Radar systems currently being installed on ANZAC frigates. 

 > ‘High end’ system and ‘system of systems’ integration. Relates to the integration of complex electronic 
and software systems onboard platforms and to conduct ‘system of systems integration’ of off-the-shelf 
capabilities into the broader ADF networks, which is critical to achieving the ADF’s network centric 
warfare goals. 

 > Infantry weapons and remote weapons stations. This capability is the provision of the required level of 
support to the ADF direct fire weapon fleets (pistols, rifles, machine guns, grenade launchers), and the 
relatively new capability of remote weapon stations. 

 > Protection of networks, computers and information including in the field of cyber defence. These 
capabilities safeguard ADF information, through the incorporation of encryption techniques, firewalls, 
anti-virus software and anti-tampering capabilities and devices. 

 > Rotary and fixed wing aircraft. These capabilities relate to the ability to provide repair and maintenance 

1 The Defence + Industry ePortal provides improved opportunities for companies and Small to Medium Enterprises to join in 
defence acquisition and sustainment programs.
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services to maintain operational availability of military aircraft and undertake some selected upgrade, 
overhaul and rebuild activities.

 > Secure test facilities and test ranges. This capability relates to the availability of maritime, air and land 
based ranges for test and evaluation of weapons, signatures and electronic warfare systems. Test ranges 
are likely to be owned by the Commonwealth with industry providing testing equipment and services.

 > Selected ballistic munitions and explosives. This capability relates to the manufacture of some high 
usage munitions, ammunition components, propellants and explosives. 

 > Signature management. Includes the capabilities and coatings used for signature management on 
submarines, naval vessels, land and air platforms including sound minimisation, radar absorbent 
materials, infrared absorbent paint and materials, and other stealth technologies. 

 > Submarines. This capability includes specialist submarine design knowledge to enable Australia to be 
a smart buyer and the capabilities to enable construction of the future submarine in Australia. While 
Australia will not design a submarine from scratch, the ability to adapt an overseas design, or utilise 
‘best of breed’ technologies to meet Australian requirements will be critical to the development of an 
effective submarine capability. There is also a repair and maintenance capability to maintain operational 
availability of submarines and to undertake some selected upgrade, overhaul and rebuild activities. 

 > Surface naval vessels. This capability incorporates naval design and engineering services, the 
construction of ships and ship modules and the repair and maintenance capabilities to maintain 
operational availability of naval vessels and undertake some selected upgrade, overhaul and rebuild 
activities. A specific need within this capability is for adequate access to dry dock facilities and common 
user facilities in strategically important locations around the Australian coastline for the repair and 
maintenance of ADF naval vessels in peacetime and in credible contingencies. 

 > System assurance capabilities (both hardware and software). Capabilities that assure ADF IT and 
software driven systems as suitable and available for service. This includes assessing the reliability of 
hardware and software, to ensure it is fit for purpose and function, and free of malicious code.

 > System life cycle management. These capabilities extend the service life of ADF systems by undertaking 
active life management, including life extension, fatigue management and the development of novel 
repair techniques. 

 > Targeting and precision navigation. This capability relates to the provision of geospatial information and 
systems including software development. The capability is associated with both GPS based systems and 
inertial navigation systems. 

 > Through-life and real-time support of mission and safety critical software. These capabilities are for 
real-time, or near real-time, adjustment to software associated with critical systems (combat systems). 

 > Through-life support of guided weapons. This capability involves the inspection, repair, maintenance 
and testing of missiles and guided weapons to ensure that they are in working order and safe to use.

Acquisition Categorisation (ACAT) Scores

In accordance with the recommendations of the Defence Procurement and Sustainment Review 2008 (the 
Mortimer review), the Estimated Phase Expenditure bands of previous DCPs have been replaced by the 
Acquisition Category (ACAT) scores for the projects. The Defence Materiel Organisation has been using 
the ACAT framework since 2004, as it provides a consistent methodology for categorising projects. The 
ACAT framework operates in conjunction with the Project Manager Certification Framework to align the 
complexity of projects with the experience and competencies of project managers.

The ACAT framework is based on four Acquisition Categories that provide a graduated scale from the most 
demanding and complex projects to those that are less so. The largest, most demanding and complex 
projects are categorised as ACAT I and ACAT II, and the less demanding projects are categorised ACAT III 
and ACAT IV. The specific description of each level is as follows:
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 > ACAT I projects are major capital equipment acquisitions that are normally the ADF’s most strategically 
significant. They are characterised by extensive project and schedule management complexity and very 
high level of technical difficulty, operating, support and commercial arrangements. 

 > ACAT II projects are major capital equipment acquisitions that are strategically significant to the ADF. 
They are characterised by significant project and schedule management complexity and high levels of 
technical difficulty, operating, support arrangements and commercial arrangements. 

 > ACAT III projects are major or minor capital equipment acquisitions that have a moderate strategic 
significance to the ADF. They are characterised by the application of traditional project and schedule 
management techniques and moderate levels of technical difficulty, operating, support arrangements 
and commercial arrangements. 

 > ACAT IV projects are major or minor capital equipment acquisitions that have a lower level of strategic 
significance to the ADF. They are characterised by traditional project and schedule management 
requirements and lower levels of technical difficulty, operating, support arrangements and 
commercial arrangements.

The ACAT level of a project will provide industry with a more robust description of the scale, complexity 
and risks in the project. It should be noted that over the life of a project the ACAT score is continuously 
reviewed, especially as it passes through decision or milestone gates (such as first pass approval, critical 
design reviews, etc) and as the complexity or risk reduces, the ACAT score is expected to change. 

The ACAT score consists of six attributes. Table 1 is the matrix which project staff use to assess the 
complexity levels of each attribute. This table will be useful to reference when consulting the ACAT score 
for each project. The attributes are scored and a calculator provides a weighted rating for the project. 
The attributes are:

 > Acquisition Cost. The acquisition cost includes the cost of the materiel system (i.e. mission system plus 
support system), plus facilities costs. This does not include ongoing sustainment budgets. This is based 
on the current ‘constant dollar’ budget for the project.

 > Project Management Complexity. This highlights complexity beyond that associated with traditional 
project management knowledge areas, which are characterised by a project execution environment 
which is novel and uncertain with very high-level political interactions.

 > Schedule. This recognises the complexity brought about by schedule pressures on the project requiring 
the application of varying levels of sophistication in schedule management. 

 > Technical Difficulty. There are inherent complexities which are associated with technical undertakings of 
design and development, assembly, integration, test and acceptance.

 > Operation and Support. An often neglected complexity is associated with the readiness of the 
organisation and environment into which the system will be operated and supported.

 > Commercial. This attribute recognises the capability of industry to deliver and support the required 
system / equipment, the complexity of the commercial arrangements being managed including the 
number and level of interdependency of commercial arrangements managed by the DMO.
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Table 1: The Acquisition Categorisation Framework Decision Support Matrix

Attribute 
Complexity Level 4 (Low) 3 (Moderate) 2 (High) 1 (Very High)

Acquisition Cost 
(Note 1)

<$100m $100m–$500m $500m–$1,500m >$1,500m

Project 
Management 
Complexity 

Relies predominantly 
on traditional 
project management 
knowledge

Relies predominantly 
on traditional 
project management 
knowledge

Significant Extensive

Schedule 

Routine schedule 
management issues

Requires the 
application of routine 
project monitoring 
and control measures

Difficult schedule 
management 
matters expected 
to arise from time 
to time

Requires the 
application of 
difficult remedial 
schedule 
management 
measures

Complex schedule 
management issues 
with competing 
priorities and persistent 
pressure on delivery 
date(s)

Requires the application 
of innovative schedule 
management initiatives

Extremely complex schedule 
management issues with 
competing/ conflicting priorities 
and persistent high-level 
pressure on delivery date(s)

Requires the application 
of innovative schedule 
management initiatives and 
frequent high-level management 
intervention

Technical 
Difficulty 

Low system 
complexity

Limited hardware 
and/or critical 
software 
development

Limited amount of 
systems integration

Moderate system 
complexity 

Moderate level 
of hardware and/
or software 
development

Moderate systems 
integration

High system complexity 

High level of hardware 
and/or software 
development

High systems 
integration

Very high system complexity 

Very high level of hardware and/
or software development

Very high systems integration

Operation and 
Support 

Very similar system/ 
equipment exists 
in ADF

No new operation 
and support 
infrastructure 
changes needed

Sustainment can fit in 
an existing SPO

Similar system/ 
equipment exists 
in ADF

Some operation 
and support 
infrastructure 
changes needed

Sustainment can fit 
in an existing SPO 
with minimal change

Some systems/ 
equipment do not exist 
in ADF

Major operation and 
support infrastructure 
changes needed

Sustainment may 
require moderate 
changes to an existing 
SPO

Most major systems/ equipment 
do not exist in ADF

Significant operation and 
support infrastructure changes 
needed

Sustainment could require a new 
SPO to be put in place or major 
changes to existing SPO(s)

Commercial 

Existing companies 
have supplied almost 
identical systems

Contracting 
arrangements 
and contracts are 
complex but contract 
management is 
routine

Companies 
have previously 
demonstrated 
capability to develop 
and produce 
systems

Contracting 
arrangements 
and contracts 
are complex and 
require a high 
level of contract 
management

Individual company 
capabilities exist but not 
previously combined 
to produce required 
capability

Project will challenge 
extant industry 
capabilities

Contracting 
arrangements are 
complex or there is high 
level of interdependency 
between a number 
of commercial 
arrangements being 
managed by the DMO

New industry capabilities may 
need to be introduced

Project is at the margins of 
extant industry capability 
maturity levels

Contracting arrangements are 
highly complex and there is very 
high level of interdependency 
between a number of 
commercial arrangements being 
managed by the DMO

Novel commercial practices 
required to undertake the 
project

Examples

SEA 1351 Ph 1, 
Replacement East 
Coast Tugs

JP 129 Ph 4, Tier 1 
Unmanned Aerial 
Vehicle

AIR 9000 Ph 5C, 
Additional Heavy Lift 
Helicopter

JP 157 Ph 1, 
Replacement 
Refuelling Trucks

SEA 1439 Ph 6, Collins 
Sonar Replacement

LAND 17 Ph 1, Artillery 
Replacement

SEA 1000 Program, New 
Submarine

AIR 6000 Ph 2A/2B, New Air 
Combat Capability

Note 1: Not all acquisition ACAT scores will correlate with project dollar size. E.g. a large purchase of an established capability 
will be rated at a lower ACAT level.
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Planned Schedule Highlights 

This section provides indicative first pass approval, year-of-decision (second pass approval) and Initial 
Operating Capability years. These dates are indicative only. Where the first pass approval and year-of-
decision dates are the same this may indicate the project is undertaking a single second pass approval. 
The timing of some of the projects may be adjusted for a variety of reasons including a change in priorities, 
modified development timescales, or a change in project intent (e.g. from upgrade to replacement). As also 
highlighted earlier, there is an element of over-programming built into the DCP. This over-programming 
is a long-standing practice designed to provide flexibility and to aid in ensuring that best use is made of 
available funding in the event of delays to the development of individual projects.

The schedule highlights include new attributes from previous DCPs including an indication of when the 
project is expected to seek first pass approval under the two-pass approval process, as this is seen as a 
key date for industry strategic planning. It is usual for a RFT, or some other type of industry solicitation or 
cost refinement activity to be undertaken post first pass approval.

Also included in this section is an indication of when the Initial Operating Capability is required. This 
replaces the previous ‘In-service Delivery’ dates which indicated when the first major items of the system 
were to be delivered, to a measure that highlights when the first elements of the new system need to be 
operationally ready. This puts the planning and delivery focus on all elements of the system, including 
training and support, not just on the delivery of the equipment. 

Points of Contact

The position and phone number of the points of contact are provided should additional information on 
specific proposals be required. The points of contact are from the Capability Staff and, where applicable, 
the Defence Materiel Organisation - or in some instances the Chief Information Officer Group. Project 
websites are also provided where applicable. Project information should in the first instance be sought 
from the Capability Staff contact or Chief Information Officer Group contact where they are the sponsor of 
the project.
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INDUSTRY SECTOR IMPLICATIONS

The following charts provide an indication of expected Defence acquisition and sustainment expenditure 
flowing to Australian industry from the DMO over the period FY 2009-10 to FY 2012–13. These charts 
show both the sustainment expenditure along with the approved and unapproved capital expenditure. 
All expenditure estimates are in constant year dollars.

Projections are based on the existing approved capital projects and current sustainment activities, and 
then add estimates for the unapproved projects included in DCP 2009, and their associated net personnel 
and operating costs. 

There are a number of charts presented and these in total provide a comprehensive picture of order of 
magnitude of the work that can be expected by Australian industry. The initial chart shows the overall 
work that is expected to flow to Australian industry across the Forward Estimates period. Then there is 
summary information for Australian industry that has been broken down into five broad industry sectors:

 > Aerospace;

 > Maritime;

 > Vehicles and Land;

 > Weapons and Munitions; and

 > Electronic Systems. 

Proposals have been attributed to industry sectors based on the proportion of the estimated expenditure 
attributed to that sector. In particular, it should be noted that the major electronic systems elements of 
each capability are separated out from the platform element and included separately in the electronic 
systems sector. As such, the proposed expenditure outlined in the figures below for Aerospace, Maritime, 
and Vehicles and Land do not include the major electronic systems elements. For example, projects such 
as a new ship could have expenditure across three sectors – maritime (for the platform), electronic (for the 
command, control and communications system), and weapons and munitions (for missiles and guns).

Finally a projection is provided of the estimated direct local workforce required across the Defence 
industry sectors. 

Total Acquisition and Sustainment

Figure 2 provides a graph of the total expected in-country work over the next four years. The graph 
shows slow growth in sustainment reflecting the expected efficiencies to be gained through the SMART 
sustainment initiatives. It also shows strong growth is expected in the overall acquisition expenditure in-
country. The five year historical real growth trend for local industry was around 3.1 per cent per annum. 
The average growth projection is about 4 per cent per annum across the next four years. 
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Figure 2: Total In-Country Expenditure.

Notes:

1. These charts show acquisition and sustainment of Defence equipment, and exclude ICT or facilities expenditures.

2. The in-country expenditure graph does not include the DMO service fee which is also spent locally. This adds around 8 per cent 
of total expenditure to the in-country totals. Over 60 per cent of expenditure is expected in-country.

Aerospace

Figure 3 shows that demand for acquisition work in the local aerospace sector is reducing. This is because 
the majority of air platforms are procured offshore. It is also apparent that there is slow growth in the need 
for sustainment capacity. This is because less reliable platforms are being retired from service and they 
are being replaced by more reliable modern platforms. The average annual growth in this sector is 0.1 
per cent per annum across the next four years.

Figure 3: In-Country Expenditure within the Aerospace Sector.
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Maritime

Figure 4 shows there is considerable growth in new acquisition work. This is associated with the Air 
Warfare Destroyer and the Landing Helicopter Dock projects. The five year historical real growth trend for 
local industry in this sector was around 3.2 per cent per annum. The average growth projection is about 8.3 
per cent per annum across the next four years.

Figure 4: In-Country Expenditure within the Maritime Sector.

Vehicles and Land 

Figure 5 shows there is some expected growth in expenditure due to the major projects LAND 121 
(Overlander) and LAND 17 (Artillery Replacement). The five year historical real growth trend for local 
industry in this sector was around 3.5 per cent per annum. The average growth projection is about 2.5 per 
cent per annum across the next four years.

Figure 5: In-Country Expenditure within the Vehicles and Land Sector.
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Weapons and Munitions 

Figure 6 shows that the demand from Defence is not likely to cause additional growth in this sector. 
While this DCP contains weapons projects, the majority of these are expected to be sourced offshore. The 
majority of the local weapons and munitions expenditure is directed to sustainment. The average growth 
(decline) projection is about –1.7 per cent per annum across the next four years.

Figure 6: In-Country Expenditure within the Weapons and Munitions Sector.
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Electronics Sector 

The electronics sector is associated with most major projects and as such there is considerable project 
based expenditure for Australian industry. As can be seen in Figure 7, there is a significant rise in local 
industry demand. This is associated with major projects such as SEA 4000 and a plethora of projects 
delivering command, control, communications, networking and data management. The five year historical 
real growth trend for local industry in this sector was around 3.4 per cent per annum. The average growth 
projection is about 4.8 per cent per annum across the next four years.

Figure 7: In-Country Expenditure within the Electronics Sector.
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Defence Industry Workforce

Also included at Figure 8 is an Australian industry workforce projection chart based on the above 
Defence expenditure projections. The workforce projection includes both direct and indirect workforce 
requirements, but does not include DMO workforce numbers. The local industry workforce chart indicates 
a significant rise in expected workforce numbers over the next four years. The average annual workforce 
growth is estimated to be around 3.1 per cent per annum, after assuming about 1 per cent per annum 
productivity improvement.

Figure 8: Australian Industry Workforce Projections.

Note:

1. This chart shows a smoothed moving average of the predicted workforce growth, to take account of project uncertainties and 
the recruiting and training times for skilled workers to deliver project outcomes.

In summary, the previous industry implications graphs have shown strong growth in demand for local 
industry over the next four years. The substantial capability plans in the 2009 White Paper foreshadows 
continuing strong demand growth beyond FY 2012-13. Defence would recommend to international and 
local industry that they ensure that their companies are positioned to respond to significant demand 
growth in this period and beyond.
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PLANNING FOR CAPABILITIES BEYOND 2013

The 2009 White Paper is the Government’s comprehensive plan for Defence for the next 20 years. The 
primary outcome is to build Force 2030, and remediate the current and projected force, required for the 
defence of Australia and its approaches, and in relation to our unique strategic interests.  The capabilities 
outlined in the White Paper will create one of the most capable Defence forces in our region, with the 
world’s best people, equipment and support systems.

While the Government has decided that this Public DCP 2009 will set out the expenditures we expect over 
the next four years, significant commitments have been made in the White Paper to Australia’s future 
military capabilities beyond this period.

Some projects related to these capabilities are not included in this DCP, however, Defence may be 
conducting capability development activities for a number of them during the period 2009-2013. These 
activities may include: technical studies to determine capability performance requirements and to 
assess technical risks; simulation activities and prototype development and evaluation; market studies 
to determine industry capacity and technological expertise in certain areas; costing studies to develop a 
robust understanding of acquisition and through-life costs associated with the future capabilities, facilities 
and supporting infrastructure; studies into human factors and training needs analysis; and analysis and 
studies to develop plans for the future support services and sustainment systems.

The information gathered through these activities will inform the development of subsequent DCPs. In 
addition companies who are seeking to understand the longer run plans as a result of the 2009 White 
Paper will gain some insight through regular participation in Environmental Working Groups and other 
industry participation activities. 

Below is a summary of some of the major programs and phases expected to be included in subsequent 
DCPs to meet the capability goals of the White Paper:

 > Armed Reconnaissance Helicopter Upgrades. Under AIR 87 there is likely to be a new phase (or phases) 
to maintain the effectiveness of the capability. This project is expected to provide system upgrades to 
the ARH consistent with the parent Franco/German Tiger helicopter program. These upgrades may 
include weapons, engines, software, aircraft mission management system and ground support system 
upgrades. This is likely to be an ACAT III project and Defence will commence work on developing this 
phase for Government consideration after 2016.

 > AEW&C Upgrades. Under AIR 5077 there are likely to be new phases to maintain the effectiveness of 
the capability. These phases will be informed by the studies under Phase 4. Some initial plans include 
developing a comprehensive AEW&C test environment for upgrading aircraft and associated support 
segments, and to implement and test mandatory security and interoperability upgrades to the Wedgetail 
AEW&C capability. There will also be a comprehensive mid-life upgrade. These phases may be up to 
ACAT I and Defence will commence work on developing these phases for Government consideration 
beyond 2019.

 > Multi-mission Unmanned Aerial Vehicle (MUAV). AIR 7000 Phase 1B is intending to acquire a High-
Altitude Long-Endurance (HALE) Maritime Unmanned Aerial System (MUAS) capable of maritime 
and overland Intelligence, Surveillance and Reconnaissance (ISR) roles and Electronic Support (ES). 
This is likely to be an ACAT II project and Defence will commence work on developing this phase for 
Government consideration beyond 2019.

 > Military Satellite Communications. Recent and planned phases of JP 2008 are providing a 
comprehensive satellite communications (SATCOM) capability to support ADF operations. One additional 
phase is being considered to deliver an ADF Ultra-High Frequency (UHF) SATCOM capability providing 
coverage in the Pacific Ocean region. This is likely to be an ACAT III project and Defence will commence 
work on developing this phase for Government consideration after 2016.
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 > ADF Joint Command Support Environment. JP 2030 continues to build upon the capability delivered 
under previous phases of the project. A later phase is intended to further establish the framework for 
the Joint Command Support Environment to consolidate existing Command Support Systems into a 
single integrated environment linking all elements of the ADF. This is likely to be an ACAT III project and 
Defence will commence work on developing this phase for Government consideration after 2016.

 > Defence GEOINT Capabilities. JP 2044 is a multi-phased proposal designed to develop and sustain a 
Defence capability to exploit geospatial data gathered from multiple sources including space-based 
surveillance. Later phases of this project will seek to further enhance the overall capability and 
enable Defence to maintain high level technology and effectiveness in this enterprise. These are likely 
to be ACAT III phases and Defence will commence work on developing the first of these phases for 
Government consideration after 2013.

 > Strategic Sealift. A phase of JP 2048 will consider a strategic sealift capability. This capability would 
enable the ADF to transport bulk equipment, supplies and forces into a theatre of operations and provide 
significant ongoing support to deployed forces. Strategic sea lift is complementary to amphibious 
operations. This is likely to be an ACAT II project and Defence will commence work on developing this 
phase for Government consideration beyond 2019.

 > Battlespace Communications Systems (Land). A later phase of JP 2072 is intended to continue 
the expansion of enhanced communications to support joint operations. The phase will continue to 
progressively equip the remaining elements of the land force. JP 2072 is an ACAT I Program and Defence 
will commence work on developing this phase for Government consideration after 2016.

 > Maritime Strike Weapon for New Air Combat Capability. This new project aims to acquire a maritime 
strike weapon for the multi-role fighter being acquired under AIR 6000, the New Air Combat Capability. 
This is likely to be an ACAT III project and Defence will commence work on developing this project for 
Government consideration after 2016.

 > Ground Based Air Defence Enhancements or Replacement. Under LAND 19 this phase is intended to 
enhance or replace the existing Ground Based Air Defence (GBAD) system (RBS 70 based). It will include 
technologies and weapon systems that are also capable of Countering Rockets, Artillery and Mortars 
(CRAM). This is likely to be an ACAT II project and Defence will be developing this phase for Government 
consideration after 2013.

 > Army Battle Management System. LAND 75 is a multi-phase proposal to deliver a land Battle 
Management System (BMS). A later phase is planned to take the federated network of BMS type 
Command and Control systems to a common solution and provide major software releases to enhance 
interoperability with allied and other agency domains. This is likely to be an ACAT II phase and Defence 
will commence work on developing this project for Government consideration after 2016.

 > ADF Small Arms Replacement. This new project aims to replace the ADF small arms inventory. Existing 
upgrade programs (such as LAND 125 Phase 3) will continue development of the AUSTEYR family of 
weapons. As such the new small arms will not be required until beyond 2019. This is likely to be an ACAT 
III project and Defence will commence work on developing this phase for Government consideration 
beyond 2019.

 > Land Combat Vehicles. The LAND 400 project will aim to replace and enhance those combat systems 
currently provided by M113, ASLAV and Bushmaster. The project is likely to be split into phases to deal 
with vehicle classes or capabilities.  This is likely to be an ACAT I Program and Defence will commence 
work on developing this project for Government consideration after 2016.
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 > Long Range Subsurface Detection. This SEA 1100 phase intends to provide the ability to reliably and 
effectively employ a towed array sonar from the ANZAC Class FFHs with a high probability of deterring 
or detecting underwater threats at tactically useful ranges. This is likely to be an ACAT III project and 
Defence will commence work on developing this project for Government consideration after 2013.

 > Maritime Extended Range Air Defence. This proposed new project seeks to provide the Royal Australian 
Navy with an extended range air defence weapon for the Air Warfare Destroyers. This is likely to be an 
ACAT II project and Defence will commence work on developing this phase for Government consideration 
beyond 2019.

 > Maritime Operational Support Capability. This phase of SEA 1654 seeks to replace the capability 
provided by HMAS Success. This is likely to be an ACAT II project and Defence will commence work on 
developing this project for Government consideration after 2016.

 > Air Warfare Destroyer (AWD) – Strike Capability. This new phase of SEA 4000 seeks to provide an 
enhanced sea based long range strike capability for the HOBART Class destroyers. This is likely to 
be an ACAT III project and Defence will commence work on developing this phase for Government 
consideration beyond 2019.

 > Future Frigate. This new project SEA 5000 will introduce into service the next generation of naval 
surface combatants that will have a strong emphasis on anti-submarine warfare and be capable 
of independent and task group operations. This is likely to be an ACAT I Program and Defence will 
commence work on developing this project for Government consideration beyond 2019.

The White Paper also outlines the Government’s commitment to further enhance existing platforms, 
including:

 > ensuring that the ANZAC Class frigates continue to be able to operate effectively until they are replaced 
by the Future Frigates, including putting the ships through the anti-ship missile defence program, 
subject to successful trials in a lead ship;

 > continuing to upgrade the protection, mobility and firepower of the M113 armoured personnel carriers, 
some of which are already in service;

 > continuing to enhance the capabilities of the individual soldier in dismounted close combat to improve 
combat power, survivability, and command and control.

The Government has also made a commitment to: 

 > make a substantial investment in intelligence, surveillance and reconnaissance capabilities; 

 > make major enhancements to Defence’s cyber warfare capability; 

 > focus on strengthening the ADF’s electronic warfare capabilities; 

 > enhance Defence’s joint command support system; and 

 > build a networked ADF through progressively delivering networked maritime, land, air and intelligence, 
surveillance and reconnaissance domains. 

In addition to the capabilities highlighted in the White Paper, there are many smaller projects and phases 
that together deliver many of the essential support capabilities for the ADF. These projects provide 
capabilities that enable other major systems to realise their full effectiveness and  provide extensive 
opportunities for Australian small to medium enterprises.
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The table below shows the Public DCP 2006 proposals that have been approved, and as a consequence do 
not appear in this Public DCP 2009. Information on the approved projects is available through the Defence 
Materiel Organisation website (www.defence.gov.au/dmo).

Proposal Number Phase Name Estimated Expenditure Band

AIR 5276 8B AP-3C Electronic Support Measure – Acquisition $100m to $150m

AIR 5276 CAP1 AP-3C Capability Assurance Program $50m to $75m

AIR 5376 3.2C Hornet Structural Refurbishment Stage 2 – Additional $50m to $75m

AIR 5376 2.3C F/A-18 EWSP - Jammers $50m to $75m

JP 126 2 Joint Theatre Distribution System $150m to $200m

JP 2008 3F Military Satellite Capability $75m to $100m

JP 2008 4 Military Satellite Capability $750m to $1000m

JP 2048 4A/4B Amphibious Ships $2500m to $3500m

JP 2069 1B High Grade Cryptographic Equipment – Secure Telephony Less than $20m

JP 2077 2B Improved Logistics Information Systems (this project was 
split into Phases 2B.1 and 2B.2, both have received second 
pass approval)

$200m to $250m

JP 2080 2B Defence Management Systems Improvement (this project 
has been split into Phases 2B.1 and 2B.2; Phase 2B.2 – 
ROMAN has received second pass approval; Phase 2B.1 – 
PMKeyS is in this DCP)

$20m to $30m

JP 2089 2 Tactical Information Exchange Domain (Data Links) (this 
project has been split into Phase 2A and 2B; Phase 2A has 
received second pass approval; Phase 2B is in this DCP)

$75m to $100m

JP 2097 1 REDFIN – Enhancements to Special Operations Capability 
(this project has been split into Phase 1A and 1B; Phase 1A 
has received second pass approval; Phase 1B is in this DCP)

$75m to $100m

LAND 40 2 Direct Fire Support Weapon $150m to $200m

LAND 58 3 Weapon Locating Radar Life of Type Extension $20m to $30m

LAND 121 3A and 3B Overlander – Field Vehicles and Trailers (these phases were 
merged and approved as Land 121 Phase 3)

$2500m to $3500m

LAND 144 1 Counter Mine Capability $30m to $50m

SEA 1428 4 Evolved Seasparrow Missiles $75m to $100m

SEA 4000 3 Air Warfare Destroyer $6000m to $7500m

DEF 224 3 Force Level Electronic Warfare $100m to $150m

DCP 2006 PROJECTS APPROVED
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PROPOSALS IN ALPHANUMERIC ORDER

Project Number Project Name Page
AIR 5077 Ph 4 AEW&C Sustainment Study 23
AIR 5232 Ph 1 Air Combat Officer Training System 24
AIR 5276 CAP 2 AP-3C Capability Assurance Program 26
AIR 5397 Ph 2 Upgrade Australian Military Airspace Communications and Control System (AMACCS) 28
AIR 5405 Ph 1 Replacement Mobile Regional Operations Centre 30
AIR 5416 Ph 4B1 C-130J Radar Warning Receiver (RWR) 32
AIR 5416 Ph 4B2 C-130J Large Aircraft Infrared Countermeasures (LAIRCM) 32
AIR 5428 Ph 1 Pilot Training System 34
AIR 5431 Ph 1 Deployable Air Traffic Management and Control System 36
AIR 5431 Ph 2/3 Fixed Base Air Traffic Management and Control System 36
AIR 5432 Ph 1 Communications, Navigation, Surveillance/Air Traffic Management 38
AIR 5438 Ph 1A Lead-In Fighter Capability Assurance Program 40
AIR 5440 Ph 1 C-130J Block Upgrade Program 7.0 42
AIR 5440 Ph 2 C-130J Block Upgrade Program 8.0 42
AIR 6000 Ph 2A/2B New Air Combat Capability – 3 Squadrons 44
AIR 6000 Ph 3 Weapons for New Air Combat Capability 44
AIR 6000 Ph 5 Future Air-to-Air Weapons for New Air Combat Capability and Super Hornet 44
AIR 7000 Ph 2B Maritime Patrol Aircraft Replacement 49
AIR 8000 Ph 1 Battlefield Airlift – Additional C-130J 51
AIR 8000 Ph 2 Battlefield Airlift – Caribou Replacement 51
AIR 9000 Overview 53
AIR 9000 Ph 5C Additional Heavy Lift Helicopter 54
AIR 9000 Ph 7 Helicopter Aircrew Training System 56
AIR 9000 Ph 8 Future Naval Aviation Combat System 58
AIR 9000 SCAP1 Seahawk Capability Assurance Program 1 60
AIR 9000 SCAP2 Seahawk Capability Assurance Program 2 60
DEF 7013 Ph 4 Joint Intelligence Support System 62
JP 66 Ph 1 Replacement for Air Defence Targets 64
JP 90 Ph 1 ADF Identification Friend or Foe 66
JP 129 Ph 4 Tier 1 Unmanned Aerial Vehicle (UAV) 68
JP 154 Ph 1 Joint Counter Improvised Explosive Device 70
JP 154 Ph 2 Joint Counter Improvised Explosive Device 70
JP 157 Ph 1 Replacement Refuelling Trucks 73
JP 1544 Ph 1 Project Eden – Document Handling System 75
JP 1770 Ph 1 Rapid Environmental Assessment 77
JP 1771 Ph 1 Geomatic Support System 79
JP 2008 Ph 3H Military Satellite Capability – Wideband Terrestrial Terminals 81
JP 2008 Ph 5B Military Satellite Capability – Wideband Terrestrial Infrastructure 81
JP 2025 Ph 6 Jindalee Operational Radar Network (JORN) 84
JP 2030 Ph 8 ADF Joint Command Support Environment 86
JP 2044 Ph 3A.1 Project Eagle Eye 88
JP 2044 Ph 4 Digital Topographical Systems (DTS) Upgrade 88
JP 2047 Ph 3 Wide Area Communications Network Replacement 90
JP 2048 Ph 3 Amphibious Watercraft Replacement 92
JP 2048 Ph 5 Landing Craft Heavy Replacement 92
JP 2060 Ph 3 ADF Deployable Health Capability 95
JP 2064 Ph 3 Geospatial Information Infrastructure & Services 97
JP 2065 Ph 2 Integrated Broadcast System 99
JP 2065 Ph 3 Integrated Broadcast System 99
JP 2068 Ph 2B.2 Computer Network Defence 101
JP 2069 Ph 2 High Grade Cryptographic Equipment 103
JP 2070 Ph 4 AP-3C Light Weight Torpedo Integration 105
JP 2072 Ph 2A Battlespace Communications System (Land) 107
JP 2072 Ph 2B Battlespace Communications System (Land) 107
JP 2072 Ph 3 Battlespace Communications System (Land) 107
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Project Number Project Name Page
JP 2077 Ph 2D Improved Logistics Information Systems 110
JP 2078 Ph 2 Hyper-Spectral Imaging 112
JP 2080 Ph 2B.1 Defence Management Systems Improvement – Personnel Systems Modernisation 114
JP 2080 Ph 3 Defence Management Systems Improvement – Finance System 114
JP 2085 Ph 2/3 Explosive Ordnance Warstock 116
JP 2089 Ph 2B Tactical Information Exchange Domain (Data Links) 118
JP 2089 Ph 3 Tactical Information Exchange Domain (Data Links) 118
JP 2090 Ph 1C Combined Information Environment 121
JP 2096 Ph 1 Surveillance Enhancement 123
JP 2097 Ph 1B REDFIN – Enhancements to Special Operations Capability 125
JP 2099 Ph 1 Identity Management – Project CERTE 127
JP 2110 Ph 1A Chemical, Biological, Radiological, Nuclear Defence 130
JP 2110 Ph 1B Chemical, Biological, Radiological, Nuclear Defence 130
JP 3011 Ph 1 Non-Lethal Weapons 132
JP 3021 Ph 1 Joint Combined Training Capability (JCTC) 134
JP 3024 Ph 1 Woomera Range Remediation 136
JP 3025 Ph 1 Deployable Incident Response Regiment (IRR) Capability 138
JP 3027 Ph 1 JDAM Enhancements 140
JP 3028 Ph 1 Defence Simulation Program 142
JP 5408 Ph 3 ADF Navigation Warfare (NAVWAR) Capability 144
LAND 17 Ph 1 Artillery Replacement 146
LAND 53 Ph 1BR NINOX – Night Fighting Equipment Technology Refresh 149
LAND 75 Ph 3.4 Battlefield Command Support System 151
LAND 75 Ph 4 Battlefield Command Support System 151
LAND 112 Ph 4 ASLAV Enhancement 154
LAND 121 Ph 4 Overlander 156
LAND 121 Ph 5A Overlander 156
LAND 125 Ph 3A Soldier Enhancement Version 2 – C4I Component 159
LAND 125 Ph 3B Soldier Enhancement Version 2 – Survivability 159
LAND 125 Ph 3C Soldier Enhancement Version 2 – Lethality 159
LAND 125 Ph 4 Soldier Enhancement Version 3 159
LAND 136 Ph 1 Land Force Mortar Replacement 163
LAND 146 Ph 2 Combat Identification for Land Forces 165
LAND 155 Ph 1 Enhanced Gap Crossing Capability 167
LAND 998 Ph 1 Replacement Aviation Fire Trucks 169
SEA 1000 Ph 1A Future Submarine – Concept Design 171
SEA 1000 Ph 1B Future Submarine – Preliminary Design 171
SEA 1000 Ph 1C Future Submarine – Detailed Design 171
SEA 1180 Ph 1 Patrol Boat, Mine Hunter Coastal and Hydrographic Ship Replacement Project 173
SEA 1350 Ph 1 Navy Surface and Subsurface Ranges 175
SEA 1351 Ph 1 Replacement East Coast Tugs 177
SEA 1352 Ph 1 Evolved Sea Sparrow Missile (ESSM) Upgrade and Inventory Replenishment 179
SEA 1354 Ph 1 Submarine Escape Rescue and Abandonment Systems (SERAS) 181
SEA 1357 Ph 1 Close-In Weapons System (CIWS) Phalanx Block Upgrade 183
SEA 1358 Ph 1 Mini Typhoon for ANZAC Class 185
SEA 1397 Ph 5A Nulka Missile Decoy Enhancements 187
SEA 1397 Ph 5B Nulka Missile Decoy Enhancements 187
SEA 1408 Ph 2 Torpedo Self-defence 189
SEA 1430 Ph 5 Digital Hydro Display System Upgrade 191
SEA 1439 Ph 3.1 Collins Obsolescence Management 193
SEA 1439 Ph 5B.2 Collins Continuous Improvement Program 193
SEA 1439 Ph 6 Collins Sonar Replacement 193
SEA 1442 Ph 4 Maritime Communication Modernisation 197
SEA 1448 Ph 4A ANZAC Electronic Support System Improvements 199
SEA 1448 Ph 4B ANZAC Air Search Radar Replacement 199
SEA 1778 Ph 1 Deployable MCM – Organic Mine Counter Measures 202



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

22

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

23

AIR 5077Phase 4 AEW&C Sustainment Study

Phase Scope

Phase 4 aims to conduct studies and planning to assure the Wedgetail Airborne Early Warning and Control 
(AEW&C) capability throughout life-of-type.

Background

The Wedgetail capability comprises six aircraft and associated support systems and facilities.

Phase 4 is intended to provide scientific, engineering and interoperability studies to develop a costed 
management plan to support the AEW&C capability out to its end of life. 

It is expected that upgrade phases will be developed as a result of this study.

Australian Industry Opportunities

Acquisition

The studies may be conducted by consultants who would be engaged through the various contracting 
methodologies available to Defence.

Through-life Support

As Phase 4 is a study phase, there are no through-life support aspects.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Modelling / Simulation O

Project Manage O

Systems Definition / Development D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability Not applicable

Points of Contact

Capability Staff: Defence Material Organisation:
 Deputy Director
Battlespace Management
(02) 6265 5561

Director Project Management Unit
AEW&C Systems Program Office
(02) 4928 5220
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Phase 1 Air Combat Officer Training SystemAIR 5232

Phase Scope

This Project is intended to provide the ADF with an Air Combat Officer (ACO) training system tailored to 
meet the training needs of future ADF ACO aircrew. 

Background

The project aims to utilise advanced training systems to increase the efficiency and effectiveness of the 
ACO aircrew training system. The system aims to deliver the fundamental core training for all ACO and 
then accommodate the specialist training needs of Navy Observers and Air Force ACO aircrew. Specialist 
training of Air Force ACO battlespace managers is not within the scope of Phase 1.

The complete system may not be replaced at once, but rather will be dependant on a Training Needs 
Analysis, expiration of current contracts and obsolescence of elements in the current system.

Australian Industry Opportunities

Acquisition

It is anticipated that Australian industry will have the opportunity to design, develop and implement the 
ACO training system.

Through-life Support

It is anticipated that Australian industry will have involvement with the through-life support aspects 
of the ACO training system, including the management, ongoing development, delivery, logistics and 
operational support.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D

Design D

Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Manufacture / Construct O O

Modelling / Simulation D

Project Manage D

Repair and Maintain D

Software Development / Support D

Systems Definition / Development D D

Systems Integration D D

Test and Evaluate D D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11 
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Training 
(02) 6265 5450

Directorate of Emerging Aerospace Projects
Project Manager 1 – Fixed Wing
(02) 6265 5534
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CAP 2 AP-3C Capability Assurance ProgramAIR 5276

Phase Scope

AP-3C Capability Assurance Program (CAP) 2 is intended to treat AP-3C data management system, 
electronic support measures and ground support system obsolescence and investigate acoustic warfare 
system and data link upgrades.

Background

AIR 5276 is a multi-phased project to update the Air Force AP-3C Orion Maritime Patrol Aircraft. The 
remaining unapproved phases of AIR 5276 have been restructured into the AP-3C CAP to deliver AIR 5276 
in coordinated and integrated blocks, with a focus on capability outcomes and improved efficiency of 
delivery. A number of AIR 5276 approved phases, including CAP 1 are complete or being delivered. The 
former CAP 3 scope has been subsumed by CAP 2.

The AP-3C CAP will be delivered as integrated elements of the AP-3C Block Upgrade Program (BUP). 
The AP-3C BUP is the preferred delivery mechanism for all current AP-3C projects including in-work 
AIR 5276 Phases, AP-3C CAP and RAAF Minor Projects.

CAP 2 is intended to treat AP-3C data management system, electronic support measures, and ground 
support systems obsolescence and sustainment issues. Treatment of these systems is essential to ensure 
the continued availability of AP-3C capabilities. Acoustic warfare and data link system upgrades will be 
considered to ensure the AP-3C capability edge is maintained until the aircraft’s planned withdrawal date.

Australian Industry Opportunities

Acquisition

A Prime System Integrator or direct engagement of original equipment manufacturers (OEM) is expected 
to be required to support integration of the new capabilities introduced by CAP 2 onto the AP-3C weapon 
system. The Integrator and/or OEMs will be required to introduce CAP 2 capabilities under a Block 
Upgrade concept to maximise operational availability of aircraft and support systems.

Through-life Support

Either the Prime System Integrator, individual OEMs or existing through-life support (TLS) contractors 
will be expected to provide TLS for CAP 2 capabilities. It is anticipated that all elements delivered through 
CAP 2 will be supported through amendments to existing TLS contracts. 

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability

Ac
ou

st
ic

 
Te

ch
no

lo
gi

es
 &

 
Sy

st
em

s

C
om

m
un

ic
at

io
ns

 
Se

cu
ri

ty

El
ec

tr
on

ic
 

W
ar

fa
re

Su
pp

or
t o

f 
M

is
si

on
 &

 S
af

et
y 

C
ri

tic
al

 S
of

tw
ar

e

Sy
st

em
s 

In
te

gr
at

io
n 

(H
ig

h 
En

d,
 S

ys
te

m
 o

f 
Sy

st
em

s)

Assemble / Install D D D D D

Design O O D D D

Education / Training O O O D D

In-Service / Through-life Support D D D D D

Logistics Support O D O O O

Project Manage O O O O O

Repair and Maintain D D D D D

Software Development / Support D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Maritime Patrol
and Response 2
(02) 6265 5447

Director P3 Block Upgrade Program 
(08) 8393 3318
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Phase 2 Upgrade Australian Military Airspace 
Communications and Control System (AMACCS)AIR 5397

Phase Scope

This phase is a technology refresh for the UHF/VHF/HF communications systems delivered under Phase 1.  

Background

AIR 5397 Phase 1 delivered fixed and deployable Air Traffic and Air Defence communications systems 
across the ADF. Communications technology for Air Traffic Control has advanced since the introduction of 
Phase 1. Phase 2 is expected to reassess the communications requirements within each Air Traffic and Air 
Defence system and consider the introduction of new technology. 

The introduction of Internet Protocol (IP) over radio, voice over IP and data communications over radio are 
to be assessed for relevance to ADF air-ground-air communications.

Australian Industry Opportunities

Acquisition

The method of acquisition is expected to be Commercial- or Military-off-the-Shelf (COTS or MOTS) to the 
maximum extent possible through open tender. Australian industry opportunities are expected to be for 
the supply, installation and integration of the new capability. It is likely that any new radios sourced from 
overseas manufacturers will require Australian in-country partners to manage, at site level, the network 
design and integration, installation, and set to work program. Opportunities to standardise the fleet of Pilot 
Monitoring Facility radios and Air Defence Ground Environment radios may also be available.

Through-life Support

Through-life support to the maximum extent possible using extant Defence corporate logistics tools and 
processes is expected for this capability. This includes seeking to have engineering, maintenance and 
logistics support contracts signed at the same time as acquisition.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate 

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2014-15 to FY 2016-17
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Battlespace 
Management 
(02) 6265 5561

Director Project Development & Integration 
Surveillance and Control Branch
(02) 6265 6291
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Phase 1 Replacement Mobile Regional Operations CentreAIR 5405

Phase Scope

Phase 1 is intended to provide a new Mobile Regional Operations Centre (MROC) to replace the current 
Tactical Air Defence System (TADS). 

Background

MROC provides a deployable integrated air defence command and control system. The current TADS 
is reaching its life-of-type and needs to be replaced with a modern and flexible air battle management 
system that will be an important node in the networked battlespace. 

Phase 1 will provide the replacement MROC.

Australian Industry Opportunities

Acquisition

It is anticipated that Phase 1 will provide the following industry opportunities:

 > provision of MROC system;

 > integration of the new MROC into the Australian Aerospace Battle Management systems;

 > test and evaluation;

 > removal and disposal of existing systems; and

 > development of appropriate training systems, provision of maintenance staff and, if applicable, 
integration within extant simulation and/or training systems.

Through-life Support

The industry requirements will be based around developing and maintaining sufficient capability within 
Australian industry to undertake the range of through-life maintenance and support activities necessary to 
sustain the system(s).

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this 
phase include: 
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13

Year-of-Decision FY 2013-14 to FY 2015-16

Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Battlespace 
Management 1
(02) 6265 2216

Director Project Development & Integration
Surveillance and Control Branch
(02) 6265 6291
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Phase 4B1 C-130J Radar Warning Receiver (RWR)
Phase 4B2 C-130J Large Aircraft Infrared Countermeasures (LAIRCM)AIR 5416

Phase Scope

Phases 4B1 and 4B2 are intended to provide additional Electronic Warfare Self Protection (EWSP) for the 
C-130J aircraft consisting of radar warning and infrared counter-measure systems.

Background

AIR 5416 (Echidna) is a multi-phase project dealing with improving EWSP across a number of aircraft. 
Phase 4 was to acquire EWSP for C-130J aircraft. It has been restructured as follows:

 > Phase 4A (approved in 2005) was brought forward from the original Phase 4 and provided a missile 
warning and flare dispensing capability for the C-130J. 

 > Phase 4B1 plans to acquire a radar warning receiver (RWR) for the C-130J.

 > Phase 4B2 plans to acquire a laser-based infrared countermeasure system for the C-130J.

Australian Industry Opportunities

Acquisition

Both of these phases rely heavily on the provision of Military-off-the-Shelf (MOTS) EWSP systems via US 
Foreign Military Sales (FMS). 

The C-130J aircraft is already configured for the ALR-56 RWR but the RWR systems have not been 
installed. The installation and test of the installed RWR systems is likely to occur in Australia following 
delivery of the RWR equipment from the US. A Request for Tender for the RWR installation and test 
activities is likely to be released in 2010.

The installation of the laser based infrared countermeasures systems may be carried out under FMS 
arrangements or under commercial arrangements with support from Australian industry.

Through-life Support

Due to the US centred FMS nature of the proposed procurements, Australian industry involvement in 
system support is expected to be limited. 

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phase 4B1 Capability
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Acquisition Category (ACAT)
Phase 4B1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Phase 4B2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III. 

Planned Schedule Highlights

First Pass Approval Phases 4B1 and 4B2 FY 2009-10 to FY 2010-11
Year-of-Decision Phases 4B1 and 4B2 FY 2009-10 to FY 2010-11
Initial Operating Capability Phases 4B1 and 4B2 2010 to 2012

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 4B1 
and 4B2

Deputy Director Aircraft Survivability
(02) 6265 5734

Director Airborne Self Protection Systems 
Program Office
(02) 6265 1615
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Phase 1 Pilot Training SystemAIR 5428

Phase Scope

This project intends to provide Air Force, Army and Navy with a new fixed wing Pilot Training System (PTS). 
The system will provide platforms for flight screening and cover all facets of undergraduate pilot training 
from basic flying up to entry into Air Force Lead-In Fighter and Operational Conversion Units. The system 
will also provide candidates for the Helicopter Aircrew Training System (HATS) to be delivered under 
Project AIR 9000 Phase 7.

The PTS is also responsible for the initial training of Qualified Flying Instructors (QFIs) to support the PTS 
and fixed-wing operational training. Airborne platforms selected for pilot training will also be assessed for 
their suitability for use by the Forward Air Control Development Unit (FACDU) and Air Operations Support 
Group (AOSG). If suitable, these aircraft will be acquired under AIR 5428. 

Background

The project aims to utilise basic and advanced training systems to increase the efficiency and effectiveness 
of the fixed wing PTS. Specifically the system will:

 > enable an increase in graduation numbers;

 > generate pilot skills consistent with advanced 4th/5th generation aircraft;

 > enable the withdrawal of current training media; and

 > provide solutions for the integration of synthetic training systems.

All pilot training will be conducted within Australia. The ADF intends to retain the military elements 
of the existing PTS, including military flying schools and the use of predominantly military QFI for 
student instruction. 

Australian Industry Opportunities

Acquisition

Although the industry requirements are yet to be determined, the requirements are anticipated to include: 

 > development of the PTS (including curriculum, training media such as training aids, manuals and 
supporting software). It is expected that Australian industry and overseas Original Equipment 
Manufacturers (OEM) will establish teaming arrangements for software development and other 
training requirements;

 > development and maintenance of a Training Management Information System; 

 > participation on a cost-effective competitive basis in the global supply chain of the aircraft OEM; and

 > development and/or support of PTS related infrastructure.

The training aircraft are expected to be Commercial- or Military-off-the-Shelf. It is anticipated that the 
acquisition will provide the level of technical transfer and Intellectual Property (IP) access from the OEM 
necessary to ensure Australian industry is in a position to provide the necessary support of the aircraft 
in-country. 

Through-life Support

Subject to further definition, through-life industry involvement is anticipated to include:

 > updating and enhancing the PTS (including curriculum, training media such as training aids, manuals 
and supporting software); 

 > provision of support services to training aircraft, the synthetic training environment, facilities and systems; 

 > maintenance of a Training Management Information System; and

 > training delivery.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 2 High 

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
AIR 5428 Desk Officer
(02) 6265 5121

Project Manager AIR 5428
(03) 9256 3434
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AIR 5431 Phase 1 Deployable Air Traffic Management and Control System
Phase 2/3 Fixed Base Air Traffic Management and Control System

Phase Scope

Phase 1 seeks to provide a deployable Defence Air Traffic Management and Control System (DATMCS) to 
replace the existing system and to add additional capability.

Phase 2 seeks to provide Air Traffic Control (ATC) Surveillance Sensors to replace existing sensors at ADF 
fixed base locations.

Phase 3 seeks to provide an Air Traffic Management and Control System to replace the existing systems at 
ADF fixed base locations and a radar simulator at the School of Air Traffic Control (SATC).

Background

This project seeks to procure a new DATMCS to replace the existing Australian Defence Air Traffic System 
(ADATS) acquired under AIR 5186, which reaches life-of-type in 2015. The DATMCS is expected to comprise 
deployable and fixed surveillance sensors and command and control systems.

Phase 1 is intended to provide a number of deployable DATMCS. The current capability comprises a single 
Tactical Airfield Surveillance Radar (TASR).

Phase 2 seeks to acquire ATC sensors to replace existing Alenia radars at RAAF Bases East Sale and 
Tindal and the Army Aviation Centre at Oakey, and to replace the ADATS radars at RAAF Bases Amberley, 
Darwin, Pearce, Townsville and Williamtown and the Naval Air Station at Nowra.

Phase 3 seeks to acquire a fixed DATMCS for 11 ADF fixed air bases and a simulator for the SATC at RAAF 
Base East Sale. 

Australian Industry Opportunities

Acquisition

The areas in which industry opportunities for Phase 1 are anticipated include:

 > integration of the new deployable DATMCS with extant Air Traffic Management (ATM) systems, e.g. 
ADATS and the Australian Advanced Air Traffic System (AAATS); and 

 > test and evaluation.

The areas in which industry opportunities for Phase 2/3 are anticipated include:

 > removal and disposal of existing systems;

 > provision of new ATM systems;

 > integration of the new systems with extant ATM systems, e.g. ADATS and the AAATS; 

 > development of appropriate training systems and maintenance staff and, if applicable, integration within 
extant simulation and/or training systems; and 

 > test and evaluation.

Through-life Support

The industry opportunities are expected around developing and maintaining sufficient capability within 
Australian industry to undertake the range of through-life maintenance and support activities necessary to 
sustain the system(s).
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phases 1 and 2/3 Capability

Activity
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Acquisition Category (ACAT)
Phase 1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 2/3

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 1
Phase 2/3

FY 2010-11 to FY 2011-12
FY 2010-11 to FY 2011-12

Year-of-Decision Phase 1
Phase 2/3

FY 2012-13 to FY 2014-15
FY 2011-12 to FY 2012-13

Initial Operating Capability Phase 1
Phase 2/3

2014 to 2016
2013 to 2015

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 1 and 2/3 Staff Officer Battlespace 

Management 3
(02) 6266 7317

Director Project Development and Integration 
Surveillance and Control Branch
(02) 6265 6291
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Phase 1 Communications, Navigation, 
Surveillance/Air Traffic ManagementAIR 5432

Phase Scope

This project aims to update ADF platforms and systems to ensure continued optimal use of civil 
and military airspace. In response to the plans for Australian adoption of the Automatic Dependent 
Surveillance – Broadcast (ADS-B) system for surveillance of en route air traffic, this phase will focus on 
the introduction of ADS-B which utilises Mode S. In parallel with this project JP 90 is being developed 
to update the ADF from Mode 4 Identification Friend or Foe (IFF) to Mode 5. Common transponders and 
interrogators can be used for both projects.

Background

International advances in Air Traffic Management (ATM) systems will necessitate near and long-term 
updates to ADF platforms and surveillance systems. The advances affect communications, navigation and 
surveillance systems within airborne platforms and ground surveillance and control systems. 

ADS-B is one of the technology elements of the future Airspace Management landscape which has a clear 
schedule for introduction. The ADF has agreed to aim for ADS-B compliance for all military aircraft by 2018. 

Future phases of this project are expected to address other aspects of ATM technology.

Australian Industry Opportunities

Acquisition

The requirements are anticipated to include initially undertaking a project definition study. Australian 
industry involvement is likely to include complex integration of new systems procured from overseas, with 
a range of existing sensor and data systems, along with associated test and evaluation. 

Phase 1 is focused on the introduction of Mode S and ADS-B to ADF airborne platforms. This activity will 
be conducted in conjunction with the introduction of Mode 5 IFF under JP 90 Phase 1. 

Through-life Support

The industry involvement is expected to be based around developing and maintaining sufficient capability 
within Australian industry to undertake the through-life maintenance and support activities associated 
with the components and systems introduced into service by this project.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2014-15 to FY 2016-17
Initial Operating Capability 2018 to 2020

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Battlespace 
Management 2
(02) 6265 7530

Director Project Development and Integration 
Surveillance and Control Branch
(02) 6265 6291
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Phase 1A Lead-In Fighter Capability Assurance ProgramAIR 5438

Phase Scope

This phase is intended to ensure the Lead-In Fighter Training System (LIFTS) remains effective, efficient 
and supportable until the Hawk planned withdrawal date. Capability improvements and obsolescence 
mitigation will be harmonised to the greatest possible extent, resulting in an affordable, high quality 
training system which can adapt to meet future ‘fast-jet’ training requirements. 

Background

The LIFTS, comprising the Hawk Mk 127 and ground based training support equipment, including 
flight simulators, will be upgraded to address identified obsolescence issues and provide capability 
enhancements. A number of project definition activities will be undertaken to scope obsolescence 
mitigation and capability requirements, including the associated engineering effort, schedule implications, 
cost and risk.

Australian Industry Opportunities

Acquisition

The acquisition approach for the aircraft modification has yet to be determined, but the project intends to 
procure an essentially ‘off-the-shelf’ solution with minimal non-recurring expenditure (NRE), technical 
risk and certification overheads. Military- or Commercial-off-the-Shelf (MOTS or COTS) components will 
be utilised wherever practical.

The simulator component is likely to be competed between manufacturers who are able to provide 
solutions with minimal NRE.

Through-life Support

The industry requirements will be based around developing and maintaining sufficient capability within 
Australian industry to undertake through-life maintenance and support activities associated with the 
systems introduced into service by this project.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11 
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2015 to 2017

Point of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Firepower
(02) 6265 5568

Director Lead-In Fighter Management Unit
(02) 4928 6906
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Phase 1 C-130J Block Upgrade Program 7.0
Phase 2 C-130J Block Upgrade Program 8.0AIR 5440

Phase Scope

This project consists of a number of phases each of which will constitute the respective Block Upgrades 
to the C-130J Hercules. The scope of each phase is likely to contain elements of software and system 
reliability and maintainability, technology refresh, technology obsolescence, and new capability. The final 
composition of each phase is intended to be determined collaboratively between all C-130J user nations 
and take into account the respective national priorities. 

Background

The C-130J Hercules features software and hardware systems and functionality which require regular 
upgrades throughout the life of the aircraft. Accordingly, C-130J users need to, as a minimum, combat 
obsolescence and maintain reliability and maintainability of systems through regular upgrades to their 
respective C-130J fleets. The C-130J Block Upgrade Program (BUP) was set up by the international 
users to manage these upgrades in an effective and efficient manner. The C-130J BUP is managed by the 
C-130J Joint User Group (JUG) in conjunction with the original equipment manufacturer, Lockheed Martin 
(LM Aero). The scope of each Block Upgrade is collaboratively established by the joint user community 
(seven nations) and consists of five key elements being; requirements definition, design development, 
modification development and acquisition, national installation and through-life support arrangements. 

Australian Industry Opportunities

Acquisition

There is limited scope for Australian industry involvement in the Block Upgrades. There is no scope 
within the design development and modification development elements of the project because of ongoing 
arrangements with other C-130J users and LM Aero, and also because the method of procurement and 
contracting will be through the US Foreign Military Sales process. 

Through-life Support

The national installation and the through-life support (TLS) element of the project will be undertaken 
as Australian unique activities and will require Australian industry participation. Australian industry 
participation is expected to continue throughout future phases. 

Industry capabilities and activities for Phase 1 will involve installing the tested and certified Block 7.0 
Upgrade package onto the C-130J fleet and providing TLS for the Block 7.0 life-of-type. These activities 
will be undertaken using extant C-130J support contracts, and will include:

 > changes to the supply support systems – codification, identification and acceptance of assets; 

 > assistance with the engineering effort to augment the project team’s resources during the test, design 
acceptance and certification activities;

 > development and incorporation of the changes to the full-flight simulator; 

 > upgrade to the other training systems and training courseware and material; and

 > in-service support.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phases 1 and 2 Capability

Activity
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In-Service / Through-life Support D

Logistics Support D

Modelling / Simulation O

Repair and Maintain D

Test and Evaluate O

Acquisition Category (ACAT)
Phases 1 and 2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 
(for each phase)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for each of these Phases is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 1
Phase 2

FY 2009-10 to FY 2010-11
FY 2012-13 to FY 2014-15

Year-of-Decision Phase 1
Phase 2

FY 2009-10 to FY 2010-11
FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 1
Phase 2

2012 to 2014
2015 to 2017

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 1 and 2 Deputy Director Combat Mobility

(02) 6265 1073
Project Director AIR 5440
Airlift Systems Program Office
(02) 4588 1165 
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Phase 2A/2B New Air Combat Capability – 3 Squadrons 
Phase 3 Weapons for New Air Combat Capability
Phase 5 Future Air-to-Air Weapons for New Air
Combat Capability and Super HornetAIR 6000

Phase Scope

Phase 2A/2B for the New Air Combat Capability (NACC) will acquire three operational squadrons and a 
training unit of F-35 Joint Strike Fighter (JSF) combat aircraft for the RAAF to replace F/A-18A/B Hornets 
as they are withdrawn from service. Initially the JSF aircraft will be complemented by one squadron of 
F/A-18F Super Hornets. 

Phase 3 intends to acquire reserve stock holdings of the air-to-ground weapons, including 25 mm gun 
ammunition, and electronic warfare expendables for use on the JSF aircraft.

Phase 5 intends to acquire reserve and training stock holdings of the future air-to-air weapons for the
JSF aircraft and F/A-18F Super Hornets.

Background

In the 2009 Defence White Paper the Australian Government announced that it would acquire F35 JSF, 
along with supporting systems and weapons, as the new air combat capability platform for the RAAF. This 
decision was based on extensive previous engagement in the JSF Program, including:

 > In October 2002 Australia was the eighth (and last) country to join the System Development and 
Demonstration (SDD) phase of the JSF Program.

 > In December 2006 Australia entered the next stage of the JSF Program by signing the multilateral 
Production, Sustainment and Follow-On Development (PSFD) Memorandum of Understanding (MoU). 
(All the original SDD partners have signed the PSFD MoU.)

 > The JSF is still in the developmental and test phase; however, the Australian Government has made 
a decision on purchasing the JSF because of confidence that the JSF will be capable of delivering the 
capability promised, and that the capability will be delivered on time and within budget.

AIR 6000 Phase 1B (approved) undertook a program of detailed definition and analysis activities necessary 
to provide Government with the information to support Phase 2 approval. 

AIR 6000 Phase 2A/2B is the acquisition phase for three operational squadrons, comprising of not fewer 
than 72 aircraft, to fulfill the functions of air dominance and strike currently provided by the ADF’s F/A 
18A/B and F-111 aircraft.  

As indicated in the 2009 Defence White Paper, an additional acquisition phase (Phase 2C) is intended to 
acquire a fourth squadron of JSF aircraft in conjunction with the withdrawal of the F/A-18F Super Hornet 
to bring the total number of JSFs to around 100. This is expected to be programmed in subsequent DCPs.

A critical component of an air combat system is advanced weaponry that can prosecute a full range of 
targets and threats. Phase 2 will also certify and acquire the initial inventory of weapons, ammunition and 
countermeasures for the JSF. Phases 3 and 5 are intended to provide the weapons stocks necessary for 
air-to-air and air-to-surface roles. Provision for a new maritime strike weapon, as identified in the 2009 
White Paper, is expected to be programmed in subsequent DCPs. 
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Australian Industry Opportunities

Acquisition

A key aim of Australia’s involvement in the JSF Program is to embed Australian industry in the JSF 
global supply and support chain for the life of the JSF project under the program’s ‘Best Value’ model. 
‘Best Value’ is determined by the prime contractors through international competition. JSF production 
commenced with the initial development of 19 aircraft or ‘test articles’ in which Australian industry won 
design and manufacturing contracts. Low rate initial production (2007 to 2015) of some 550 aircraft is 
now underway. Full rate production is scheduled to increase the numbers of JSF to over 3000 throughout 
the next 20 years. The production phase provides major manufacturing opportunities for internationally 
competitive Australian companies.

Through-life Support

Through-life support of the global JSF fleet will be provided by Lockheed Martin Corporation and the two 
engine manufacturers under the JSF Autonomic Logistics Global Sustainment (ALGS) system using a 
performance-based logistics approach. 

Australian industry will continue to play a key role in supporting our combat aircraft. Defence will, 
however, be aiming to achieve maximum cost effectiveness in sustainment by balancing the need to meet 
defence self-reliance requirements with the expected cost benefits of the global ALGS system. Australian 
industry will also have the opportunity to participate in the global system on a best value basis, including 
for other JSF aircraft operating in the region. Defence and the Department of Innovation, Industry, Science 
and Research (DIISR) will continue to work with Australian industry and the JSF prime contractors to 
maximise opportunities for Australian industry as part of the global system.

Specific areas for Australian industry support of the Australian JSF fleet would be expected to include 
ALGS coordination, deeper maintenance, signature maintenance, training, simulation, supply chain 
management, engine maintenance, prognostics and health management, and provision and maintenance 
of support equipment. 

Through-life support is also required for weapons delivered through Phases 3 and 5 and, in future, a 
new maritime strike weapon. Industry requirements will be based around developing and maintaining 
sufficient capability to undertake the necessary through-life support activities within Australia. 
Opportunities may also exist to induct an Australian Explosive Ordnance manufacturing capability into 
the JSF global supply chain. 

Follow-on Development 

The JSF PSFD MoU incorporates a two-yearly follow-on development program for the JSF. In the 
development phase of these upgrades, Australian industry would have the opportunity to compete for 
development, production and sustainment of future capabilities.

Defence and DIISR will work with selected Australian universities, research and development 
organisations and industry to maximise the opportunities for Australian industry to contribute to JSF 
future technology refreshes, block upgrades, or to improve JSF manufacturing processes. 

Industry Capabilities and Activities

For Australia’s involvement in the JSF Program, Defence and DIISR are working with Australian industry 
as ‘JSF Team Australia’ to help companies enter and remain in the JSF global supply chain. Industrial 
Participation Plans that open up major opportunities in the global JSF Program for qualified Australian 
companies have been agreed with Lockheed Martin Corporation and the two JSF engine manufacturers. 
This participation process will continue over the life of Australia’s involvement in the JSF Program.
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Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phase 2A/2B Capability 

Activity
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Phase 3 Capability 

Activity
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Phase 5 Capability 

Activity
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Logistics Support D

Project Manage D

Acquisition Category (ACAT)

Phase 2A/2B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m 

Project Management Complexity Level 1 Very High

Schedule Level 1 Very High

Technical Difficulty Level 1 Very High

Operation and Support Level 1 Very High

Commercial Level 1 Very High

The ACAT Level assessed for this Phase is ACAT I.

Phase 3

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.
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Phase 5

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 2A/2B
Phases 3 and 5

Complete
FY 2012-13 to FY 2014-15

Year-of-Decision Phase 2A/2B
Phases 3 and 5

FY 2009-10 to FY 2010-11
FY 2014-15 to FY 2016-17

Initial Operating Capability Phase 2A/2B
Phase 3
Phase 5

2017 to 2019
2018 to 2020
2017 to 2019

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phase 2A/2B Program Manager

New Air Combat Capability
(02) 6127 0001

Director Commercial
New Air Combat Capability
(02) 6127 0086

Phases 3 and 5 Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Director Emerging Projects
Guided Weapons Branch
(02) 6265 1464

Project Website:

www.defence.gov.au/dmo/lsp/joint%20Strike%20Fighter%20(JSF.cfm
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Phase 2B Maritime Patrol Aircraft Replacement AIR 7000

Phase Scope

This phase is intended to acquire a replacement manned aircraft for the AP-3C Orion, capable of 
Maritime Intelligence, Surveillance, Reconnaissance and Response (MISRR) roles, overland Intelligence, 
Surveillance, Reconnaissance (ISR), and Electronic Support (ES).

Background

AP-3C Orion life-of-type is dependant upon ongoing airframe fatigue and corrosion, aircraft system 
supportability and mission system obsolescence. Specifically, aircraft engines, hydraulics, electrical, 
oxygen and fuel systems are increasingly costly to support as the platform ages. Although limited mission 
system obsolescence treatments provided by Project AIR 5276 will assist in facilitating a 2018-19 AP-3C 
planned withdrawal date, further preclusively costly airframe, aircraft and mission system upgrades would 
be required to operate the AP-3C post-2018.

This project will replace the AP-3C after taking future ADF MISRR requirements into consideration. 
This consideration will include the exploration of a broad range of options including manned aircraft 
replacement, and the use of a Multi-mission Unmanned Aerial System (MUAS) as an adjunct to the 
manned platform. While this project is focussed on acquisition of a capability centred on MISRR roles, the 
capability will also support ES and overland ISR roles.

Australian Industry Opportunities

Acquisition

This phase will acquire eight Military-off-the-Shelf (MOTS) Maritime Patrol and Response Aircraft (MPRA) 
through a government-to-government cooperative program. The areas of anticipated Australian industry 
involvement opportunities are:

 > integration of the ground mission support system to the Defence Information Environment; and

 > sub-contractor support and supply of components for the MPRA program.

Through-life Support

Through-life support of MPRA will most likely be through an ongoing sustainment arrangement 
established through a government-to-government arrangement. There would be opportunity for Australian 
industry to be part of the MRPA global support system.



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

50

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install O O O O D D

Design O D O O D D

Education / Training D

In-Service / Through-life Support O D D D O O D

Logistics Support D D D O O D

Manufacture / Construct D D O O D D

Modelling / Simulation D D D

Project Manage O O D

Refurbish / Upgrade D D D D O O D D

Repair and Maintain D D D D O O D D

Research and Development O O

Software Development / Support O D D O O D

Systems Definition / Development O D

Systems Integration D D O O D

Test and Evaluate D D O O D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m 

Project Management Complexity Level 2 High

Schedule Level 1 Very High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2017 to 2019

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Maritime Patrol 
and Response
(02) 6265 3852

Project Manager AIR 7000 Phase 2B 
(02) 6265 1628

Project Website:
www.defence.gov.au/dmo/asd/air7000/air7000.cfm
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Phase 1 Battlefield Airlift - Additional C-130J
Phase 2 Battlefield Airlift - Caribou Replacement AIR 8000

Phase Scope

Phase 1 is intended to rationalise the capability delivered by the C-130 fleet. 

Phase 2 is intended to replace the RAAF DHC-4 Caribou transport aircraft to provide a light tactical fixed 
wing airlift capability.

Background

Phase 1 is intended to rationalise the C-130 fleet, noting the acquisition of C 17 and planned withdrawal of 
C-130H aircraft by acquiring an additional two C-130J aircraft.  

Phase 2 is intended to enhance the ADF’s intra-theatre and regional airlift capability. This capability 
will focus on the provision of an intra-theatre airlift solution with some inter-theatre application. This 
capability will be able to operate from a wide range of rudimentary airstrips with useful payload, range 
and in-theatre survivability. Phase 2 may also provide appropriate training support, which could include 
the provision of a Full Flight Simulator. Notably, the capability will require careful consideration of the 
interaction between rotary-wing assets and light / medium fixed wing platforms in the tactical environment 
and the total airlift fleet mix. 

Australian Industry Opportunities

Acquisition

For Phase 1 it is anticipated that the additional C-130J will be sourced from the original equipment 
manufacturer with few Australian industry opportunities. 

For Phase 2 it is anticipated that a Military-off-the-Shelf (MOTS) light tactical fixed wing airlift capability 
will be sourced from an original equipment manufacturer or through government-to-government (Foreign 
Military Sales) arrangements with few Australian industry opportunities. 

Through-life Support

Deeper maintenance and other through-life support activities are likely to be provided under contracts 
within Australia.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phase 1 Capability
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Acquisition Category (ACAT)

Phase 1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate 

Schedule Level 4 Low 

Technical Difficulty Level 4 Low

Operation and Support Level 3 Moderate 

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT III.

Phase 2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 2 High

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval Phase 1
Phase 2

FY 2009-10 to FY 2010-11 
FY 2010-11 to FY 2011-12 

Year-of-Decision Phase 1
Phase 2

FY 2011-12 to FY 2012-13
FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 1
Phase 2

2013 to 2015
2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 1 and 2 Deputy Director Combat Mobility

(02) 6265 1073
Director New Airlift Program Office
(02) 6127 2614
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AIR 9000Overview

Background

Project AIR 9000 seeks to provide the ADF with the most appropriate force mix of helicopters. Fundamental 
to this is a strategic plan for the efficient management of all ADF helicopter fleets, in order to meet 
operational requirements in a range of roles (airmobile, armed reconnaissance, medium lift, maritime 
support, anti-submarine, anti-surface warfare, training and support to special forces).

To achieve its aim, Project AIR 9000 has been broken down into a number of phases:

 > Phase 1 (ongoing) is the continuation of the ADF Helicopter Strategic Master Plan Development and 
Program Management;

 > Phase 2 (in progress) is the acquisition of Additional Troop-Lift Helicopters (MRH-90);

 > SCAP 1 and 2 is providing a Seahawk Capability Assurance Program;

 > Phase 4 (in progress) is the Black Hawk Replacement (with MRH-90); 

 > Phase 5 is the Chinook upgrade/replacement with Phase 5A (Early Engine Upgrade) complete and Phase 
5C seeking to replace the current D-Model fleet with F-Models; 

 > Phase 6 (approved) is the Maritime Support Helicopter Replacement (with MRH-90);

 > Phase 7 is the new Helicopter Aircrew Training System; and

 > Phase 8 is to provide at least 24 new Anti-Submarine Warfare/Anti-Surface Warfare Helicopters.

A key part of efficiently managing the ADF’s helicopter fleets is the rationalisation of types where this is 
appropriate, efficient and operationally effective. In 2009 there are nine helicopter types in or entering ADF 
service (Kiowa, Iroquois, Black Hawk, Chinook, Tiger, MRH-90, Squirrel, Sea King and Seahawk). The ADF 
Helicopter Strategic Master Plan intends to reduce the number of helicopter types to realise synergies and 
efficiencies across personnel, tools, spares, training and facilities. Future ADF Helicopter Strategic Master 
Plan development will provide a contemporary and contextual basis to developing the ADF helicopter 
capability over the next 15 years. 

Project AIR 9000 also seeks to engage Australian industry in developing a regional sustainable aerospace 
industrial base that can provide high levels of support to the ADF, regional support opportunities, and 
compete as part of the global supply chain. 

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Training and Rotary Wing Development
(02) 6265 4301

Business Director
Helicopter Systems Division 
(02) 6265 2950
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Phase 5C Additional Heavy Lift HelicopterAIR 9000

Phase Scope

Phase 5C will replace the Australian Army’s current fleet of six CH-47D Chinook helicopters with seven 
CH-47F Chinook helicopters and associated Transportable Flight Proficiency Simulators.

Background

Previously Phase 5 intended to address current and future capability deficiencies in the Chinook weapon 
system. Previous sub-phases included:

 > Phase 5A (complete) which replaced the engines in the ADF CH-47D Chinook. The new engines have 
improved performance and lowered operating costs, as well as providing commonality with the US Army 
CH-47D configuration;

 > Phase 5C (first pass approval 13 September 2007) intended to acquire three additional CH-47F Chinook 
helicopters; and

 > Phase 5B intended to upgrade the extant ADF CH-47D fleet to the same configuration as Phase 5C, 
that is CH-47F. The previously planned combined outcome of the previous Phases 5C and 5B was a 
homogenous fleet of CH-47F Chinook helicopters.

The new Phase 5C combines the objectives of the previous Phases 5C and 5B under a single project. The 
new Phase 5C ensures that the ADF has a viable future Chinook helicopter capability which is aligned to 
the US Army configuration and support systems throughout its life-of-type.

Australian Industry Opportunities

Acquisition

Phase 5C intends to acquire CH-47F Chinook helicopters from the US Army through a Foreign Military 
Sales acquisition. There are opportunities for Australian industry involvement through:

 > design and fitment of additional mission equipment to the CH-47F aircraft once they are delivered to 
Australia;

 > management, construction and maintenance of facilities to be built at Townsville;

 > provision of support to the Transportable Flight Proficiency Simulators; and

 > provision of contracted support to the DMO Cargo Helicopter Project Office from 2010. 

Through-life Support

It is anticipated that, in the same approach as the CH-47D capability, unit-level maintenance could 
be carried out by Army personnel while deeper maintenance and other support will be contracted to 
Australian industry. The CH-47D Deeper Maintenance Request for Tender will be released later in 2009 
for work commencing in 2010. The scope of this Request for Tender may also include CH-47F deeper 
maintenance from 2015 onwards. 
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this 
phase include: 

Activity Capability
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Assemble / Install O

Design D D

In-Service / Through-life Support O D D D D

Logistics Support O D

Manufacture / Construct O D

Modelling / Simulation O

Project Manage D

Repair and Maintain D D D D

Research and Development O

Software Development / Support D D D

Test and Evaluate O O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Army Aviation 5
(02) 6265 6435

Project Manager AIR 9000 Phase 5C
(02) 6265 6611
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Phase 7 Helicopter Aircrew Training SystemAIR 9000

Phase Scope

Phase 7, the Helicopter Aircrew Training System (HATS) is intended to provide a rotary wing training 
capability for Navy and Army, to meet the future rotary wing training needs of the ADF. The project 
aims to deliver a system that encompasses elements of live, synthetic and classroom aviation 
instruction, to overcome the broadening gap between the current rotary training systems and the advanced 
operational helicopters in the current and planned future ADF inventories. There are a broad range of 
options under consideration which could involve a direct capital acquisition or privately financed lease, 
or elements of both.

Background

Initially, an improved rotary wing training capability was to be provided under two projects – Phase 7A 
for Navy and Phase 7B for Army. Under the AIR 9000 rationalisation programme these projects were 
combined to form a joint training system.

Australian Industry Opportunities

Acquisition

The helicopters are likely to be Commercial- or Military-off-the-Shelf (COTS or MOTS). There is potential 
for Australian industry involvement in assembly of the aircraft and the development of the training system. 
The training system potentially includes an Aviation Training Vessel which would have significant potential 
for Australian industry involvement in design and construction. 

Environmental Working Groups and industry briefing sessions have been conducted and more are planned 
to coincide with significant milestones moving toward second pass approval. Adequate notice of these 
events will be promulgated by Defence. 

Through-life Support

Through-life support for the HATS will include, but not be limited to, the ongoing operation, maintenance 
and support of the HATS aircraft, potentially an Aviation Training Vessel, simulation and training systems 
and devices, and all associated facilities. These activities are intended to be conducted in Australia. 
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install O O O O O O O O

Design O O O O O O O

Education / Training O O O O O O O O

In-Service / Through-life Support O O O O O O O O O O O O O

Logistics Support O O O O O O O O O O O O O

Manufacture / Construct O O O O O O O O O O O

Modelling / Simulation O O O O O O O

Project Manage O O O O O O O O O O O

Refurbish / Upgrade O O O O O O O O O O O

Repair and Maintain O O O O O O O O O O O O O

Research and Development O O O O O

Software Development / Support O O O O O O O O

Systems Definition / Development O O O O O O O O O

Systems Integration O O O O O O O O O O O O

Test and Evaluate O O O O O O O O O O O O O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3Moderate

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT III. 

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Maritime Aviation
(02) 6265 6435

Project Manager AIR 9000 Phase 7 
(02) 4424 1676
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Phase 8 Future Naval Aviation Combat SystemAIR 9000

Scope

This phase is intended to provide an organic combat aviation capability to Navy’s surface combatant 
fleet. This includes the acquisition of multi-role naval combat helicopters, weapons, synthetic training, 
infrastructure, logistics and other support systems. 

Background

The Navy’s current tactical helicopter capability is provided by the Seahawk S-70B-2. A surface warfare 
strike capability was to have been provided by the cancelled Seasprite program. The White Paper indicated 
that as a matter of urgency the Government would acquire at least 24 new naval combat helicopters. The 
new aircraft will possess advanced anti-submarine warfare capabilities along with an ability to fire air-to-
surface missiles.   

Australian Industry Opportunities

Acquisition

In order to minimise technical, schedule, and financial risks it is envisaged that a Military-off-the-Shelf 
(MOTS) solution will be sourced from overseas. There may be some opportunity for Australian industry in 
aircraft assembly, and development of some support systems.

Through-life Support

The retention of an off-the-shelf configuration is considered important for cost effective Australian based 
deeper level maintenance, engineering and through-life support.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D D

Education / Training D D D D D D D D D O D

In-Service / Through-life Support D D D D D D D D O D O D

Logistics Support D D D D D D D D O D

Manufacture / Construct D

Modelling / Simulation D D D D D D O D

Project Manage D D D D D D D D D O D

Refurbish / Upgrade D D D D D D D D D

Repair and Maintain D D D D D D D D D

Research and Development O O O O O O O O O

Test and Evaluate O O O O O O O O D O
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High> $1500m 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 1 Very High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Maritime Aviation
(02) 6265 6435

Director Emerging Aerospace Projects
(02) 6265 6298 
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SCAP1 Seahawk Capability Assurance Program 1
SCAP2 Seahawk Capability Assurance Program 2AIR 9000

Phase Scope

SCAP1 is to address immediate Seahawk obsolescence issues including Tactical Display Units, Engine 
Control Units, Automatic Flight Control System, Identification Friend or Foe (IFF) and the Mission 
System Simulator.

SCAP2 seeks to address Seahawk obsolescence beyond the scope of SCAP 1 until the aircraft’s withdrawal 
from service. SCAP 2 primarily addresses replacement of the Seahawk’s main mission computer, the 
Display Generator Unit.

Background

The future management of Seahawk capability was originally to be provided under AIR 9000 Phase 3 as 
the Seahawk Mid-life Upgrade and Extension. The strategy for maintaining Seahawk capability until the 
transition to AIR 9000 Phase 8 is now focused on maximising the number of aircraft available for operations 
by undertaking a lower risk program that only addresses obsolescence without capability enhancements. 
SCAP 1 is the first phase of this program designed to address immediate obsolescence. SCAP 2 is the 
second phase of this program that addresses obsolescence issues not covered under SCAP 1.

Australian Industry Opportunities

Acquisition

It is anticipated that the components will be sourced from specialist original equipment manufacturers in 
Australia or overseas, and fitted in the aircraft in Australia. 

Through-life Support

Deeper level maintenance and through-life support is intended to be conducted in Australia and overseas 
under the Seahawk support arrangements.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

SCAP 1 Capability

Activity
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SCAP 2 Capability

Activity
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Assemble / Install D

Education / Training D

In-Service / Through-life Support D D

Logistics Support D

Project Manage D D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D D

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

SCAP 1 and SCAP 2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 
(for each phase)

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 2 High

The ACAT Level assessed for each of these Phases is ACAT III.

Planned Schedule Highlights

First Pass Approval SCAP1
SCAP2

Complete
FY 2010-11 to FY 2011-12

Year-of-Decision SCAP1
SCAP2

FY 2009-10 to FY 2010-11
FY 2010-11 to FY 2011-12

Initial Operating Capability SCAP1
SCAP2

2010 to 2012
2012 to 2014

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
SCAP 1 and 2 Deputy Director Maritime Aviation

(02) 6265 6435
Manager Seahawk Capability 
Assurance Program 
(02) 4424 3349
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Phase 4 Joint Intelligence Support SystemDEF 7013

Phase Scope

This phase is intended to provide for further development and evolution of the Joint Intelligence Support 
System (JISS) for the support of the Australian Defence Intelligence Community. Phase 4 takes greater 
cognisance of the ADF’s migration towards networked operations and the increased demands on Defence 
intelligence assets to perform effectively within shorter decision cycles. It provides similar functionality in 
multiple security domains and embraces service oriented architecture concepts.

Background

DEF 7013 is a multi-phased project that provides the ADF’s intelligence staff and units with specialised 
tools and access to shared databases and support applications networked between organisations that 
have an intelligence role at the strategic, operational and tactical levels of command. The system allows 
rapid acquisition of intelligence data from all sources, storage, fusion and transformation of data into 
value-added intelligence and the dissemination of that intelligence in a secure and timely manner to 
commanders, the command support systems that require it, and other decision makers.

Other phases include:

 > Phase 1 (complete) delivered the initial network and high priority databases. It also evaluated a number 
of Government-off-the-Shelf databases;

 > Phase 2 (complete) expanded JISS to a fully operational capability with the addition of a mature 
infrastructure, the development of information repositories and the evaluation of analytical tools;

 > Phase 3A (complete) delivered a deployable capability for JISS; and

 > Phase 3B (in progress) is extending JISS to the tactical level. It will provide a more mature deployable 
and transportable capability that further develops the system to support the intelligence community.

Australian Industry Opportunities

Acquisition

The acquisition prime contractor is likely to be an established Australian entity with experience and 
expertise in the field of knowledge exploitation. The selected prime contractor may enter into relationships 
with other companies (local or international), who can provide relevant solutions or expertise.

Through-life Support

Selected vendors will be required to commit to the ongoing support and enhancement of what is intended 
to be the key element of the future Defence Intelligence Information Environment.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Design D D D O

Education / Training D D

In-Service / Through-life Support D D D D D

Logistics Support D D D

Manufacture / Construct D

Modelling / Simulation D

Project Manage D D D D D D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D D D D O

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Intelligence & 
Geospatial Development
(02) 6265 3489

Director Military Geographic Information Systems Program Office
(02) 6265 5268
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Phase 1 Replacement for Air Defence Targets  JP 66

Phase Scope

This phase is intended to introduce a new air target system, to support operational training, and test and 
evaluation (T&E) of current and future air defence weapon systems.

Background

Current ADF air target capabilities have limited capacity to meet the ADF’s future training and T&E 
needs. This project aims to introduce a new Air Defence Target System (ADTS) through a service provision 
contract. The service provided to the Commonwealth is expected to consist of flights of physical targets 
capable of emulating specified threats, along with target launch, recovery and control systems, and any 
other required supporting services.

It is envisaged that target assets will be contractor owned, operated and maintained. Australian 
Government Furnished Materiel (AGFM) is expected to be limited to Australian Government Furnished 
Facilities (AGFF) at range areas and may, as an example, consist of target launch pads, basic utilities 
(power and water) and temporary Explosive Ordnance storage during ADTS presentations.

Due to the diverse range of ADF end-user requirements, it is anticipated that the target assets used may 
comprise of various types of Unmanned Aerial Target (UAT) otherwise referred to as target drones, and 
may also include the use of manned aircraft, with or without towed targets.

The Commonwealth does not intend to mandate any of the above target asset types or delivery methods.

The ADTS is intended to operate within the existing approved air defence training environment, for the 
purposes of end-to-end exercise of ADF air defence weapon systems up to and including on-occasion 
engagement of the target vehicle by live weapons. 

The ADTS is expected to have a service life of 10 years.

Australian Industry Opportunities

Acquisition

The capability is to be provided through a service provision contract. The Commonwealth expects to 
conduct an open tender process in FY 2009-10 seeking responses from entities desiring to serve as a 
prime contractor to deliver the entire ADTS. The precise threat emulation characteristics to be supplied, 
rate of effort and date of commencement will be dependent upon a range of related projects, including the 
FFG Upgrade, Air Warfare Destroyer (AWD), Super Hornet and New Air Combat Capability (NACC).

Through-life Support

The Commonwealth seeks a ‘turnkey’ service providing aerial target presentations in line with an agreed 
annual schedule. All target assets are to be contractor owned, operated and maintained. All contracted 
logistic and facility support is to be within the scope of the single contract for services.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install O O

Education / Training O

In-Service / Through-life Support O D D D D O D

Logistics Support O D O D O

Manufacture / Construct O O

Modelling / Simulation O

Project Manage D D D D D

Refurbish / Upgrade D

Repair and Maintain O D O

Research and Development O

Systems Integration O D O

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2012 to 2014

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Future Strike Systems
(02) 6265 5592

JP 66 Project Office
(07) 5467 8165 
SRSPO.JP66@defence.gov.au
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Phase 1 ADF Identification Friend or FoeJP 90

Phase Scope

This project aims to update ADF platforms to comply with the Mark XIIA Identification Friend or Foe (IFF)
standard. The project intends to focus on platforms that have an existing Mode 4 capability and newly 
delivered platforms which may not be Mode 5 compliant. In parallel with this project AIR 5432 is being 
developed in response to the plans for Australian adoption of Automatic Dependent Surveillance – 
Broadcast (ADS-B) for surveillance of en route air traffic (Mode S).

Background

The US and NATO nations have agreed to adopt the Mark XIIA standard by 2019. The IFF Mode 5 waveform, 
included in the Mark XIIA family, is the means through which sea and air platforms verify their identity to 
interrogating platforms. 

Australian Industry Opportunities

Acquisition

It is expected that industry will focus on aspects that include:

 > participation in and contribution to Project Development Studies (PDS) conducted by subject matter 
experts within Australian industry;

 > design and development of any relevant support systems; and 

 > development and integration of Mode 5 IFF systems into ADF aircraft, ships and ground based units.

Through-life Support

Full through-life support is needed and more specific requirements are to be determined by the PDS for 
each type of equipment identified. Specific support arrangements are to be assessed on a case-by-case 
basis as purchasing occurs.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase 
include: 

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Battlespace 
Management 2
(02) 6265 7530

Navigation Warfare Engineer 1
Navigation Warfare Systems Program Office
(02) 6265 7798
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Phase 4 Tier 1 Unmanned Aerial Vehicle (UAV)JP 129

Scope

This phase is intended to provide organic Intelligence, Surveillance and Reconnaissance (ISR) support for 
primarily land force operations through the acquisition of small (Tier 1) Unmanned Aerial Systems (UAS).

Background

Phase 4 intends to provide an ongoing organic ISR capability for land force operations, as well as provision 
of a system that can be operated from or within confined areas (such as in urban environments). The small 
UAS to be acquired under Phase 4 are intended to provide units with enhanced situational awareness and 
increased force protection. The Australian Army currently operates the Elbit Skylark UAS. These were 
acquired as an interim solution and were not intended to provide an ongoing capability.

At present, it is intended to acquire non-developmental systems based on proven designs. The small UAS 
is expected to have a service life of 10 years.

Australian Industry Opportunities

Acquisition

It is anticipated that Australian industry will have the opportunity to enhance or upgrade the UAS, and 
potentially have the opportunity to team with foreign suppliers to implement the small UAS. 

Through-life Support

It is anticipated that Australian industry will have involvement with the through-life support aspects of the 
ADF tactical and small UAS.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D

Design D

Education / Training D D

In-Service / Through-life Support D D O D

Logistics Support D D D

Manufacture / Construct O D

Modelling / Simulation D O O

Project Manage D

Refurbish / Upgrade D D

Repair and Maintain D D

Software Development / Support D D O

Systems Integration D O O O

Test and Evaluate D D O
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band)

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Unmanned Aerial 
Systems 2
(02) 6265 2386

Directorate of Emerging Aerospace Projects
(02) 6265 6298
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Phase 1 Joint Counter Improvised Explosive Device
Phase 2 Joint Counter Improvised Explosive DeviceJP 154

Phase Scope

Phase 1 is intended to introduce the core Electronic Warfare (EW) operational, engineering, maintenance, 
supply and training support systems for the ADF Force Protection Electronic Countermeasures (FP-ECM) 
capability and provide a technology refresh of the range of ADF Counter Improvised Explosive Device (CIED) 
systems. 

Phase 2 is intended to encompass a further technology refresh of CIED mission and support systems to 
ensure that the ADF’s FP-ECM capability remains contemporary against the Improvised Explosive Device 
(IED) threats. Phase 2 also intends to introduce new IED detection equipment and establish a weapons 
technical intelligence capability to enhance CIED systems’ effectiveness.

Background

The ADF’s CIED capability encompasses a range of systems and measures to mitigate or defeat the effects 
of an adversary’s use of IEDs. This project aims to develop those systems and measures in accordance 
with strategic priorities while remaining sufficiently flexible to respond to unpredictable changes in the 
threat environment and take advantage of technological advances.

First pass approval for Phase 1 was achieved in December 2008. Approval was given to investigate options 
to update the existing ADF CIED systems, and progress toward the establishment of an indigenous 
capability that would allow the ADF to counter the IED threat when operating as a lead nation or 
independently, without reliance on data from Australian allies. Phase 1 has been structured to provide an 
acquisition framework that later phases can build upon while retaining sufficient flexibility to respond to 
the rapidly evolving IED threat.

Australian Industry Opportunities

Acquisition

Phase 1 is focused on capability delivery for current operations. As such, it is anticipated that the majority 
of the primary mission systems will be Military-off-the-Shelf (MOTS) acquired from coalition partners. 
Australian industry opportunities may include vehicle integration, test and evaluation, software support, 
training and simulation. Phase 2 is also likely to include these opportunities in addition to possible prime 
equipment and domestic software development, production, and increased integrated logistic support.

Through-life Support 

Through-life support of the Phase 1 capability will generally be limited to ADF sustainment activities 
associated with vehicle integration and training systems. Phase 2 represents a wider provisioning and is 
likely to encompass increased levels of industry support, including maintenance and repair.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phase 1 Capability
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Assemble / Install O D D D

Design O D D D

Education / Training D O D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct O D D D

Project Manage O D D D

Refurbish / Upgrade O D D D

Repair and Maintain D D D D

Research and Development O D O O

Software Development / Support D D D

Systems Definition / Development O D O O

Systems Integration D D O

Test and Evaluate D D D

Phase 2 Capability

Activity
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Assemble / Install D D D D D

Design O D D D D

Education / Training D D D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct D D D D D

Project Manage D D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D

Research and Development D D D O O

Software Development / Support D D D D

Systems Definition / Development D D D O O

Systems Integration D D D O

Test and Evaluate D D D D
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Acquisition Category (ACAT)

Phase 1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High 

Technical Difficulty Level 3 Moderate

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III. 

Planned Schedule Highlights

First Pass Approval Phase 1
Phase 2

Complete
FY 2011-12 to FY 2012-13

Year-of-Decision Phase 1
Phase 2

FY 2009-10 to FY 2010-11
FY 2013-14 to FY 2015-16

Initial Operating Capability Phase 1
Phase 2

2010 to 2012
2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 1 and 2 Staff Officer Electronic Warfare

(02) 6265 1884
JP 154 Project Manager
(02) 6265 2743



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

73

Phase 1 Replacement Refuelling Trucks JP 157

Phase Scope

This phase is intended to enhance or replace the existing ADF aviation ground refuelling capability, 
including vehicles and hydrant carts, within the National Support Base.

Background

This project seeks to modernise and replace the current ADF aviation ground refuelling equipment fleet, 
including vehicles and hydrant carts, ensuring sustainment of all current and future ADF fixed and rotary 
wing aircraft fleets. 

Australian Industry Opportunities

Acquisition

The likely acquisition strategy is not clear at this stage but depending on the maturity of systems within the 
market, the procurement may consider one of the following or a combination:

 > Commercial- and/or Military-off-the-Shelf; or

 > open tender for ADF ownership or lease.

Through-life Support 

Depending on the procurement (ADF ownership or lease) strategy, the through-life support concept for 
this project will consider supportability options for fleet management, repair and maintenance, storage 
and distribution, provision of technical data and training as a minimum. It also sees use being made of 
current in-service capacity and facilities, or original equipment manufacturer support or a combination of 
both. Contracts for such support will generally be considered at the same time as acquisition.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design O

Education / Training O

In-Service / Through-life Support O

Logistics Support O

Manufacture / Construct O

Refurbish / Upgrade O

Repair and Maintain O

Systems Integration O

Test and Evaluate O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.
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Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer 
Joint Theatre Distribution
(02) 6265 4934

Land Systems Division Emerging Project Team
(03) 9282 6933
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JP 1544Phase 1 Project Eden – Document Handling System

Phase Scope

This phase is intended to deliver a corporate Enterprise Content Management (ECM) system across the 
Defence business and operational domains. The project is expected to select, acquire and implement an 
Electronic Document and Records Management solution that will meet Defence’s legislated compliance 
obligations for recordkeeping. 

Background

This project is proposed as a solution to improve Defence’s current levels of effectiveness and efficiency in 
managing its holdings of physical and electronic records and ensure ongoing compliance with legislated 
and standards-based mandatory Commonwealth recordkeeping obligations. 

The project will leverage off additional capability that the selected solution might provide in order to realise 
additional benefits that contribute towards meeting the information and content management business 
needs of Defence users accessing the Defence Restricted and Secret Networks. 

The deployed solution is intended to overcome deficiencies associated with the use of disparate records 
and document management systems across the department through utilisation of a standard ECM tool, 
standardisation of business processes and enhanced capability that enables departmental knowledge 
management and business intelligence initiatives.

Australian Industry Opportunities

Acquisition

Hardware and software is anticipated to be acquired as Commercial-off-the-Shelf (COTS) items 
available from Australian suppliers. Significant industry opportunity is anticipated for the provision of 
services that encompass information communications technology (ICT) systems design, integration, 
installation and commissioning of system components. The project is expected to be a major business 
change management initiative and significant opportunity for industry involvement is anticipated in the 
fields of information architecture, business analysis and process engineering, change management and 
user training.

Phase 1 will be effected through a Request for Tender (RFT). Evaluation will encompass functional 
demonstration, functional validation and technical qualification assessment of short-listed solutions.

Through-life Support

The through-life support requirements are expected to be heavily influenced by advances in technology 
and ongoing maturity of the ICT element of the Strategic Reform Program (as set out in the 2009 Defence 
White Paper).

Industry requirements are expected to be based around developing and maintaining sufficient capability 
within Australian industry to undertake a full range of through-life maintenance and support activities. 
Through-life support is likely to be undertaken within the Australian information technology and services 
delivery sector and these services are likely to be incorporated into the acquisition contract.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct D

Modelling / Simulation D

Project Manage O

Refurbish / Upgrade D

Repair and Maintain D

Research and Development D

Software Development / Support D

Systems Definition / Development D

Systems Integration D

Test and Evaluate D

Application Support Services D

Data Cleansing/Migration D

Business Process Analysis/Engineering D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2013 to 2015

Point of Contact

Chief Information Officer Group:
Project Director Common Services Document 
and Records Management
(02) 6266 4577
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Phase 1 Rapid Environmental Assessment JP 1770

Phase Scope

This phase is intended to enhance the direction, collection, processing and dissemination of environmental 
data to provide a comprehensive and thorough understanding of the physical maritime operating 
environment and its likely impact on military operations. Phase 1 is expected to focus solely on the 
maritime environment and although not yet committed, the project is expected to have integral links to 
future land and air phases. 

Background

Knowledge of the environment is a critical factor in the conduct of successful joint military operations. 
The ADF has a keen interest in improving its capabilities to collect, analyse and disseminate geospatial 
information. Rapid Environmental Assessment allows relevant geospatial and environmental information 
relating to a particular area of military operations to be collected, processed and disseminated to military 
planners, decision makers and operational forces in a coordinated, systematic and timely manner. This 
geospatial and environmental information includes hydrographic, topographic, oceanographic, and 
atmospheric data that may be sourced from both archived data and data collected in real-time. The 
provision of reliable and relevant geospatial and environmental data facilitates comprehensive situational 
awareness and decision superiority in the battlespace environment, and enables the optimal employment 
of platforms, weapons systems and sensors. The Rapid Environmental Assessment capability to be 
delivered by Phase 1 of the project is expected to introduce the improved sensor and collection systems, 
and enhanced information management and dissemination structures across ADF and the Australian 
Defence Organisation. 

Australian Industry Opportunities

Acquisition

Although industry requirements in support of this phase are yet to be developed, the following industry 
opportunities are anticipated:

 > specialist consulting services in the identification of suitable hardware and software in order to enhance 
operational capability and future developments; 

 > systems engineering (including design) and integration, including the integration of Commercial-
off-the-Shelf systems (COTS), project management, system acquisition and support, and testing of 
equipment and services; and

 > software development that may be required to support the integration of the various subsystems into the 
overall solution.

Through-life Support 

Full through-life support is needed for the specific components of Phase 1. The detailed requirements are 
to be determined during future scoping studies. Synergies with other projects are to be investigated.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability

P
ro

te
ct

io
n 

of
 N

et
w

or
ks

, 
C

om
pu

te
rs

 &
 In

fo
rm

at
io

n

Su
pp

or
t o

f M
is

si
on

 &
 S

af
et

y 
C

ri
tic

al
 S

of
tw

ar
e

Sy
st

em
 A

ss
ur

an
ce

 C
ap

ab
ili

tie
s 

(H
’w

ar
e 

&
 S

’w
ar

e)

Sy
st

em
 L

ife
 C

yc
le

 M
an

ag
em

en
t

Sy
st

em
s 

In
te

gr
at

io
n 

(H
ig

h 
En

d,
 

Sy
st

em
 o

f S
ys

te
m

s)

R
ap

id
 E

nv
ir

on
m

en
ta

l D
at

a 
C

ol
le

ct
io

n 
Sy

st
em

Assemble / Install D D D

Design D D D O

Education / Training D D

In-Service / Through-life Support D D D D D D

Logistics Support D D D D D D

Manufacture / Construct D D O

Modelling / Simulation O

Project Manage D D D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D

Software Development / Support D D D D D

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low<$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Patrol and 
Hydrographic
(02) 6265 6467

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

79

JP 1771Phase 1 Geomatic Support System

Phase Scope

This phase aims to provide accurate and timely geospatial and survey support to the ADF. Geomatic 
support is used to gain a better appreciation of the impact of the physical environment on the conduct of 
military operations and to assist with infrastructure development in support of operations in a deployed 
environment. It is required to achieve an accurate ‘Common Operating Picture and Situational Awareness’ 
across the theatre of operations. This phase intends to modernise the ability for land forces to conduct 
geospatial collection, production, survey operations, geospatial data management and presentation of 
geospatial information. 

Background

This phase seeks to modernise land geospatial capability from the current largely manual approaches 
to an increasingly automated process. This phase seeks to enhance the ability of land forces to collect, 
process and expose geospatial data with minimum production time and effort. The capability aims to have 
a large IT focus and see an increase of computerisation for deployed geospatial force elements. Improved 
survey, mapping and profiling equipment enhances the ability of deployed forces to conduct combat 
support functions and to support infrastructure tasks in the deployed environment. Improved utilisation 
of modern technology improves the ability for geomatic support to be provided to highly mobile force 
elements as well as down to individual soldiers if the communications links exist. 

Australian Industry Opportunities

Acquisition

Opportunities may exist for an Australian contractor to purchase on behalf of the Commonwealth the 
necessary hardware (servers, desktops, monitors, laptops and additional items) and software in support of 
the project.

Opportunities for an Australian company to conduct the design, development, integration and delivery 
of the software and hardware for the project may also be presented. It is anticipated that the required 
software needs will be quite sophisticated. 

Discussion with Australian industry is likely to commence around 2013.

Through-life Support

Following the successful completion of this phase, there may be opportunities for the prime contractor to 
provide in-service support.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D D D D

Design D D D D

Education / Training D D D

In-Service / Through-life Support D D D D D D

Logistics Support D D D D D D

Manufacture / Construct D D

Modelling / Simulation D

Project Manage D D D D D D

Refurbish / Upgrade D D D

Repair and Maintain D D D

Software Development / Support D D D D D

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2014-15 to FY 2016-17
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Imagery and 
Geospatial Information Systems
(02) 6265 3897

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635
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Phase 3H Military Satellite Capability  – Wideband 
Terrestrial Terminals 
Phase 5B Military Satellite Capability  – Wideband 
Terrestrial Infrastructure JP 2008

Phase Scope

Phase 3H intends to optimise the early use of the Wideband Global Satellite (WGS) system by rapidly 
replacing satellite communications (SATCOM) terminal installations in the Middle East with WGS certified 
terminals and introduce WGS certified terminals to deliver services currently provided by narrowband and 
L-Band terminals.

Phase 5B will enhance the Australian Defence SATCOM capability through the delivery of a satellite ground 
station in the east of Australia for WGS system anchoring and the delivery of transportable wideband 
ground terminals for land forces.

Background

JP 2008 is a multi-phased proposal that provides strategic and tactical satellite communications 
capabilities to support ADF operations. Other phases include:

 > Phase 1 (completed) comprised of studies undertaken in support of the development of a mobile 
SATCOM capability;

 > Phase 2 (complete) is acquiring a SATCOM capability for mobile assets;

 > Phase 3A (complete) was a study into the feasibility of options for a suitable interim SATCOM system to 
meet ADF requirements;

 > Phase 3C (in progress) is developing a Theatre Broadcast System concept and technology demonstrator 
for high, medium and low data rate satellite broadcast capabilities; 

 > Phase 3D (complete) has delivered a Defence SATCOM capability on the SingTel/Optus C1 satellite and 
the associated ground control infrastructure;

 > Phase 3E (in progress) is providing the terrestrial infrastructure to utilise the SATCOM capabilities of 
the Defence payload on the SingTel/Optus C1 satellite through the delivery of the Advanced SATCOM 
Terrestrial Infrastructure System (ASTIS) inclusive of the wideband maritime SATCOM terminals 
(M-ASTIS) and land force Compact Transmit/Receive System (CTRS); 

 > Phase 3F (approved) intends to enhance the Australian Defence SATCOM capability through the 
delivery of a satellite ground station in the west of Australia and a satellite communications network 
management system. The satellite ground station and network management system will interface 
deployed forces accessing the WGS system with the Defence Wide Area Network and Australian Defence 
headquarters and support elements;

 > Phase 4 (in progress) is establishing the space and control segments of the future ADF wideband 
SATCOM capability by providing access to the WGS constellation through a memorandum of 
understanding (MOU) with the US; and

 > Phase 5A (in progress) intends to deliver an ADF UHF SATCOM capability providing coverage over the 
Indian Ocean Region (IOR) including the Middle East Area of Operations. A contract for the provision of a 
hosted UHF payload was signed with Intelsat in April 2009.

Australian Industry Opportunities

Acquisition

For Phases 3H and 5B the intention is to acquire the capabilities through tender. In all cases Defence is to 
investigate the range of options before moving to acquisition.

Through-life Support

The industry requirements will be based around developing and maintaining sufficient capability 
within Australian industry to undertake a range of through-life maintenance and support activities for 
ground segments.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phase 3H Capability

Activity
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Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct D

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Systems Definition / Development D

Systems Integration D

Test and Evaluate D

Phase 5B Capability
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Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct D

Modelling / Simulation D

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Research and Development D

Software Development / Support D

Systems Definition / Development D

Systems Integration O D

Test and Evaluate D
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Acquisition Category (ACAT) 

Phase 3H

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 5B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate 

Schedule Level 3 Moderate 

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 3H 
Phase 5B

FY 2009-10 to FY 2010-11
FY 2012-13 to FY 2014-15

Year-of-Decision Phase 3H FY 2009-10 to FY 2010-11
Phase 5B FY 2014-15 to FY 2016-17

Initial Operating Capability Phase 3H 2012 to 2014
Phase 5B 2016 to 2018

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 3H and 5B Deputy Director 

Long Range Communications
(02) 6265 6502

Director Satellites Space Systems 
Program Office
(02) 6265 4155
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Phase 6 Jindalee Operational Radar Network (JORN)JP 2025

Phase Scope

This phase is intended to enhance the Jindalee Operational Radar Network (JORN) capability.

Background

The JORN capability comprises three Over-the-Horizon Radars (OTHR), a JORN Coordination Centre 
at RAAF Edinburgh, and a Frequency Management System of sounders and transponders located at 
numerous sites throughout Australia.

This phase is intended to address OTHR sustainability issues and take advantage of Australia’s world class 
OTHR research and development, and technology.

The upgrades are expected to include sensor hardware and software, signals processing, data fusion, 
communications and information systems, enhanced simulation and operator training facilities, and 
operator human-machine interface improvements.

Australian Industry Opportunities

Acquisition

It is anticipated that solutions are to involve a very high level of Australian content. A range of possible 
contracting solutions are anticipated during this phase including a mixture of acquisition and 
enhancement elements, phased roll-out and prime systems integration.

The areas on which industry requirements are anticipated to focus include:

 > provision of new sensors and systems;

 > upgrades to existing signal processing and data fusion software;

 > enhanced simulation and operator training facilities;

 > improvements to operator-machine interfaces;

 > integration of the new and upgraded systems into existing JORN systems; 

 > test and evaluation; and 

 > removal and disposal of existing systems.

Through-life Support

Australian based full through-life support is required. Through-life support contracting arrangements are 
anticipated to be turn-key in nature and involve a separate tendering process to the acquisition elements.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D D D D D D

Design D D D D D D

Education / Training O O O O O O

In-Service / Through-life Support D D D D D D

Logistics Support D D D D D D

Manufacture / Construct D D D D D D

Modelling / Simulation D D D D D D

Project Manage D D D D D D

Refurbish / Upgrade D D D D D D

Repair and Maintain D D D D D D

Research and Development D D D D D D

Software Development / Support D D D D D D

Systems Definition / Development D D D D D D

Systems Integration D D D D D D

Test and Evaluate D D D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016-2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director 
Battlespace Management
(02) 6265 5561

Officer Commanding Over The Horizon Radar 
Systems Program Office
(08) 8259 4001

Project Website:
www.defence.gov.au/dmo/esd/jp2025/jp2025.cfm 
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Phase 8 ADF Joint Command Support EnvironmentJP 2030

Phase Scope

Phase 8 is intended to build upon the capability delivered under previous phases of the project and in 
particular, extend the functionality through the development of applications that support the planning and 
conduct of ADF networked operations.

Background

The Joint Command Support Environment is evolving from the development and integration of several 
new and existing command support systems including the Joint Command Support System, Maritime 
Command Support System, Air Command Support System, Special Operations Command Support System 
and the Battlefield Command Support System (part of Project LAND 75).

Other phases include:

 > Phases 1-6 (complete) delivered a ‘core’ command support system to support the planning and conduct 
of joint operations. This system was delivered to strategic, operational and tactical level headquarters as 
well as selected ADF units; and

 > Phase 7 (in progress) is providing further roll-out and enhancement of the Joint and Air Command 
Support Systems.

Australian Industry Opportunities

Acquisition

Although many of the required products will be Commercial- and Military-off-the-Shelf items, existing 
and some new supplier capability would be required for system integration, limited bespoke software 
development, integrated logistics support development and transition into service. The acquisition strategy 
will be evolutionary, in which successive upgrades will add to functionality.

Through-life Support

Under existing and new arrangements, a long-term local support capability will be required.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D D

Design D D

Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Project Manage D D

Refurbish / Upgrade D D

Repair and Maintain D D

Research and Development D D

Software Development / Support D D

Systems Definition / Development D D

Systems Integration D

Test and Evaluate D D
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Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 2 High 

Technical Difficulty Level 2 High 

Operation and Support Level 2 High 

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2009-10 to FY 2012-13 (evolutionary, with progressive decisions 

across this time period)
Initial Operating Capability Various from 2011 onwards

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Command 
and Control Systems
(02) 6265 4086

Director Joint Command Support Environment
(02) 6270 8332

Project Website:
www.defence.gov.au/dmo/esd/jp2030/jp2030ph8.cfm 
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Phase 3A.1 Project Eagle Eye
Phase 4 Digital Topographical Systems (DTS) UpgradeJP 2044

Phase Scope

Phase 3A.1 is intended to enhance the connectivity and interoperability between Defence geospatial 
intelligence agencies and units. 

Phase 4 seeks to further improve capability by networking and developing interoperability of Defence 
geospatial intelligence agencies. This phase will also seek to enhance interoperability with our allies and 
maintain relevance, effectiveness and efficiency within an arena of rapidly changing technologies. 

Background

JP 2044 is a multi-phased proposal designed to develop and sustain a Defence capability to exploit 
geospatial data gathered from multiple sources including space-based surveillance.

Other phases include:

 > Phase 2A (complete) has delivered system updates and conducted risk reduction activities in preparation 
for the main acquisition phase;

 > Phase 2B (in progress) is the major acquisition phase for information technology, communications and 
training infrastructure to support a space-based surveillance capability; and

 > Phase 3B (almost complete) will extend the networking of Defence geospatial intelligence agencies to 
facilitate interoperability.

Australian Industry Opportunities

Acquisition

The security classification of much of the system provided under this project precludes the wide 
engagement of Australian industry in the upgrade or replacement of equipment. 

Through-life Support

The ability to engage Australian industry for through-life support will be limited by the system security 
classification. Depending upon the security classification of the equipment delivered under these phases, 
there may be some limited opportunities for Australian industry to provide through-life support of the 
system.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include:

Phases 3A.1 and 4 Capability

Activity
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In-Service / Through-life Support O O

Project Manage O O

Refurbish / Upgrade O O

Repair and Maintain O O
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Acquisition Category (ACAT)

Phase 3A.1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 4

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 3A.1 
Phase 4

FY 2009-10 to FY 2010-11 
FY 2009-10 to FY 2010-11 

Year-of-Decision Phase 3A.1
Phase 4

FY 2010-11 to FY 2011-12
FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 3A.1 
Phase 4

2012 to 2014
2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 3A.1 and 4 Deputy Director Imagery and 

Geospatial Information Systems
(02) 6265 3897

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635
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Phase 3 Wide Area Communications Network ReplacementJP 2047

Phase Scope

This phase will make major enhancements to enable Defence’s information network to improve the 
preparation for and conduct of military operations and improve the management of Defence business. The 
project is expected to deliver one network connecting fixed and deployed locations built on a single set of 
standards and products.

Background

JP 2047 is a multi-phased proposal to maintain and improve the Defence networked communications 
infrastructure. Other phases include:

 > Phase 0 (complete) which encompassed a Project Definition Study and a network security and 
survivability study, to provide input to the capability requirements for later phases;

 > Phase 1A (largely complete) which is modernising telecommunications switching at selected Defence 
sites. This provides a scalable broadband backbone network, upgraded encryption systems in the Secret 
domain and upgraded management tools to support the enhanced network; 

 > Phase 2A (in progress) which is a consolidation stage that strengthens enhancements made in 
phase 1A, implementing virtual private networking, strengthening the policy framework of the network 
environment and providing enhanced encryption services on both the Restricted and Secret networks; 
and

 > the previously planned Phases 2B and 2C that have been amalgamated into Phase 3.

Australian Industry Opportunities

Acquisition

Although the industry requirements are yet to be fully developed, the areas in which industry may 
contribute are as follows:

 > systems design, development and integration of both software and hardware in order to enhance 
Defence communications capability and take advantage of future developments in communications 
technology; and

 > network security enhancements.

Through-life Support

Industry requirements are based around developing and maintaining sufficient capability within Australian 
industry to undertake a full range of through-life maintenance and support activities. Through-life 
support activities are likely to be undertaken within the existing Australian and New Zealand based 
telecommunications sector.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D D D D

Design D D D D O

Education / Training D D D D O

In-Service / Through-life Support O O O O O

Logistics Support O O O O O

Manufacture / Construct O

Modelling / Simulation O O O O O

Project Manage O O O O O

Refurbish / Upgrade O O O O O

Repair and Maintain O O O O O

Research and Development O O O O O

Software Development / Support D D D D D

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate O O O O O

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12

Year-of-Decision FY 2012-13 to FY 2014-15

Initial Operating Capability 2015 to 2017

Point of Contact

Chief Information Officer Group:
Project Director
(02) 6265 3217
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Phase 3 Amphibious Watercraft Replacement
Phase 5 Landing Craft Heavy ReplacementJP 2048

Phase Scope

This project aims to provide the ADF with the platforms necessary to create an amphibious manoeuvre 
capability in support of the ADF’s future operating concept “Joint Operations for the 21st Century”. The 
CANBERRA Class Landing Helicopter Dock (LHD) (currently under construction), and the remaining 
phases of the project will combine to provide a multi-dimensional manoeuvre capability through its 
aviation, landing craft and command and control facilities.

Phase 3 will provide landing craft to land vehicles and equipment from the CANBERRA Class LHDs. The 
landing craft will be integral to the ships’ equipment and will operate from the LHD’s internal docks. These 
landing crafts will be able to operate in a much wider range of weather conditions, at higher speed and 
with heavier loads than the existing system.

Phase 5 will acquire six new heavy landing craft with improved ocean going capabilities able to transport 
armoured vehicles, trucks, stores and people. It will provide a capability to conduct independent small 
scale regional amphibious operations or to support the CANBERRA Class as part of an Amphibious Task 
Group.

Background

This project arose from recognition of the need for a greater amphibious capability than was provided 
by the two KANIMBLA Class Landing Platform Amphibious Ships (LPA), the Heavy Landing Ship HMAS 
Tobruk, the six BALIKPAPAN Class Heavy Landing Craft and associated Army landing craft. 

 > Phase 3 is intended to provide the CANBERRA Class LHDs with landing craft to enable personnel, 
equipment and supplies to be loaded and offloaded over the beach. In addition it is anticipated that a 
small number of craft would be acquired to enable shore based training and maintenance.

 > Phase 5 is intended to deliver ocean-going landing craft that are capable of independent amphibious 
operations or support the Amphibious Task Group.

As is highlighted in the 2009 White Paper, a future phase of this project is expected to acquire a large 
strategic sealift ship.

Australian Industry Opportunities 

Acquisition

For Phase 3 the craft may either be constructed entirely overseas, entirely in Australia or as a mixed build. 
Identified industry opportunities that may relate to this phase include the production of landing craft and 
in-service support.

For Phase 5 industry requirements will be guided by the information gained through definition studies. 
Possible industry opportunities that may relate to these phases include design, design interpretation, 
ship production, ships propulsion systems, ships electrical and electronic systems, ship environmental 
systems, and in-service support.

Through-life Support

The industry requirements will be based around developing and maintaining sufficient capability within 
Australian industry to undertake as wide a range of through-life maintenance and support activities as 
practicable for all phases of the project.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these 
phases include: 

Phase 3 Capability

Activity
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Assemble / Install O

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct O

Project Manage O

Refurbish / Upgrade D

Repair and Maintain D

Test and Evaluate D

Phase 5 Capability

Activity
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Assemble / Install D

Design O

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct O

Modelling / Simulation O

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Research and Development O

Software Development / Support D

Systems Definition / Development D

Systems Integration D

Test and Evaluate D
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Acquisition Category (ACAT)

Phase 3

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 3 Moderate 

Technical Difficulty Level 3 Moderate 

Operation and Support Level 3 Moderate 

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Phase 5

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 3 Moderate 

Technical Difficulty Level 3 Moderate 

Operation and Support Level 3 Moderate 

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 3
Phase 5

Complete
FY 2012-13 to FY 2014-15 

Year-of-Decision Phase 3
Phase 5

FY 2011-12 to FY 2012-13
FY 2015-16 to FY 2017-18 

Initial Operating Capability Phase 3
Phase 5

2014 to 2016
Beyond 2019

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phase 3 Staff Officer Amphibious 

Mobility
(02) 6265 2429

Program Manager Amphibious Deployment 
and Sustainment Capability
(02) 6266 7040

Phase 5 Staff Officer Amphibious 
and Afloat Support
(02) 6265 4726
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JP 2060Phase 3 ADF Deployable Health Capability

Phase Scope

JP 2060 is a multi-phase joint project which involves the identification and development of capabilities 
required to prevent, treat and evacuate casualties in joint operations in the defence of Australia and 
its interests. 

This phase is intended to improve the existing ADF Deployable Health Capability to deliver optimum quality 
services for the prevention, treatment and evacuation of casualties. It intends to achieve this through the 
adoption of a ‘whole of system’ approach to the delivery of health support, addressing each of the following 
five Health Operating Systems:

 > Preventive Health;

 > Treatment;

 > Medical Evacuation;

 > Health Information Systems (command, control, communication, intelligence and information 
management systems); and

 > Health Service Logistics.

Background

JP 2060 is comprised of five distinct elements:

 > Phase 0 (completed 2001) was a preliminary phase;

 > Phase 1 (completed 2003) was a Project Definition Study;

 > Phase 2A (completed 2008) was an early acquisition of Portable Ultrasound systems and Intermediate 
Fidelity Mannequin systems;

 > Phase 2B (in progress) is a main acquisition phase addressing the treatment aspects of surface and air 
evacuation, disease and injury prevention, facilities and equipment, and deployment flexibility; and

 > Phase 3 will deliver the next generation ADF Deployable Health Capability. It is intended that the phase 
will continue to acquire new health technologies/systems and suitably train and equip the ADF with the 
materiel and information management capability to meet its future health support requirements.

Australian Industry Opportunities

Acquisition

The acquisition strategy for Phase 3 is yet to be determined. It is anticipated that local industry involvement 
will be an important feature of the acquisition strategy and may include the supply of medical support and 
equipment together with through-life support.

Through-life Support

Australian industry opportunities will be based around developing and maintaining sufficient capability 
within Australian industry to undertake a full range of through-life maintenance and support activities.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install O O

Design D D

Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Project Manage O O

Refurbish / Upgrade D D

Repair and Maintain D D

Research and Development O O

Software Development / Support D D

Systems Definition / Development O O

Systems Integration D D

Test and Evaluate D D

Outsourced Capability O O O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Health
(02) 6265 7689

Land Systems Division Emerging Project Team
(03) 9282 4307
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Phase 3 Geospatial Information Infrastructure and Services JP 2064

Phase Scope

This phase is intended to provide improved geospatial information databases and applications to benefit 
operational planners and the conduct of operations.

Background

This project is a multi-phased proposal to develop a geospatial information infrastructure and services 
capability to provide Defence clients with online access to geospatial information, geospatial information 
resource discovery mechanisms and geospatial services (i.e. tailored responses to customer requests for 
information). Simply expressed, this project provides users with ready visibility of, and access to, geospatial 
information.

Phase 3 covers all aspects of production, data storage, dissemination and service provision. The project 
implements solutions in all security domains and across a range of networks to support users in fixed and 
deployed locations. Access to data via this mechanism becomes the principal means by which command 
support systems of the ADF’s networked force and other systems obtain the geospatial information that 
they require.

Other phases include:

 > Phase 1 (complete) has enhanced the geospatial production capability; and

 > Phase 2 (acquisitions are now complete) is providing Defence information system network users with 
a single coherent picture of the total range of authorised trusted geospatial information products and 
provides simple web-enabled access to such products. In-service support for the Phase 2 system is 
now in-place.

Australian Industry Opportunities

Acquisition

There is the potential for an Australian contractor to purchase on behalf of the Commonwealth the 
hardware (servers, desktops, monitors, laptops and additional items) and software (enterprise and 
application software) from within Australia or from overseas vendors.

There is also the potential for an Australian company to conduct the design, development, integration 
and delivery of Phase 3. This would involve the installation of systems and the integration of software with 
current information systems at a number of Defence sites both in Australia and overseas.

Discussions with Australian industry would most likely commence around 2011.

Through-life Support

Following on from the acceptance of the Phase 3 products there is the potential for the acquisition 
contractor to provide in-service support.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D D

Design D D D D

Education / Training D D

In-Service / Through-life Support D D D D D

Logistics Support D D D

Manufacture / Construct D D D

Project Manage D D D D D D

Refurbish / Upgrade D D D

Repair and Maintain D D

Research and Development D

Software Development / Support D D

Systems Definition / Development D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Imagery and 
Geospatial Information Systems
(02) 6265 3897

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635
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JP 2065Phase 2 Integrated Broadcast System
Phase 3 Integrated Broadcast System

Phase Scope

Phase 2 is intended to upgrade the Australian Integrated Broadcast Service (IBS) to maintain compatibility 
with allies. It is expected to introduce new system capabilities, extend the ADF roll-out of the system and 
build upon infrastructure developed during Phase 1.

Phase 3 aims to further develop the capability of the existing Australian system and extend IBS capabilities 
to additional users. It is expected to include new technologies.

Background

Phase 1 (approved) delivered the IBS to the ADF. This system manages and disseminates directly to 
deployed forces the tactically significant information produced by Australian and allied assets. The 
Australian IBS vision includes an information management centre that manages and bridges information 
between computer networks and satellite components with suitable gateways to real-time tactical 
data links. This capability provides an important interface to Defence’s Tactical Information Exchange 
Environment and enhances allied interoperability.

Australian Industry Opportunities

Acquisition

IBS specific equipment and services are to be procured through government-to-government 
arrangements. Other equipment and services may be procured through Australian industry. 

Through-life Support

The through-life support of IBS specific equipment is to be procured through government-to-government 
arrangements. The through-life support of all other IBS equipment is contracted to Australian industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phases 2 and 3 Capability

Activity
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Assemble / Install D D D D D D

Design D D D D D D

Education / Training D D D D D D

In-Service / Through-life Support D D D D D D

Logistics Support D D D D D D

Refurbish / Upgrade D D D D D D

Repair and Maintain D D D D D D

Systems Integration D D D D D D

Test and Evaluate D D D D D D
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Acquisition Category (ACAT)

Phase 2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Phase 3

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 2 FY 2009-10 to FY 2010-11
Phase 3 FY 2011-12 to FY 2012-13

Year-of-Decision Phase 2 FY 2010-11 to FY 2011-12
Phase 3 FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 2 2012 to 2014
Phase 3 2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 2 and 3 Deputy Director 

Intelligence Systems
(02) 6265 1222

Project Director JP 2065
(02) 6265 3011
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JP 2068Phase 2B.2 Computer Network Defence

Phase Scope

This phase is intended to reduce the vulnerability of Defence’s information systems through the provision 
of advanced Computer Network Defence (CND) hardware and software including a support facility to 
conduct ongoing development and maintenance. 

Background

JP 2068 is a multi-phased proposal to progressively develop a survivable Defence Network Operation 
Centre capability, which will enable Defence to more effectively manage, monitor and secure its major 
communications networks and information systems. Phases of this project include:

 > Phase 1A (approved) provided a Network Operations Centre facility at HMAS Harman in Canberra; 

 > Phase 1B (approved) trialled a Defence Science and Technology Organisation-developed CND pilot 
system on the Defence Restricted Network. Outcomes of this trial will be used to assess the need and 
functional requirements for a mature CND facility in JP 2068 Phase 2; and

 > Phase 2B will further enhance the capabilities provided in Phase 1 by improving the management, 
monitoring, security and visibility of the Defence Information Environment. Phase 2B.1 (approved) will 
extend the network management facilities at HMAS Harman to facilitate collocation and integration 
of network and security operations functions. Phase 2B.2 will provide enhanced CND information and 
computer technology infrastructure, techniques and capabilities to protect Defence’s core information 
systems against intrusions. 

Australian Industry Opportunities

Acquisition

Opportunities for Australian industry are expected in the areas of systems design, development and 
integration of both software and hardware in order to enhance Australia’s CND capability and associated 
future developments.

Through-life Support

Industry requirements will be based around developing and maintaining sufficient capability within 
Australian industry to undertake a full range of through-life maintenance and support activities. 
Through-life support activities will likely be undertaken within the existing Australia and New Zealand 
based information technology sector.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support O

Logistics Support D

Manufacture / Construct O

Modelling / Simulation O

Project Manage O

Refurbish / Upgrade O

Repair and Maintain O

Research and Development D

Software Development / Support D

Systems Definition / Development D

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band)

Project Management Complexity Level 4 Low 

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Point of Contact

Capability Staff:
Director Network Application 
Development
(02) 6265 7983
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JP 2069Phase 2 High Grade Cryptographic Equipment

Phase Scope

This phase will partially replace the existing ADF fleet of high grade cryptographic equipment. The 
proposal also includes management of the new fleet and associated cryptographic keys. 

Background

The project is a multi-phased proposal to acquire replacement high grade cryptographic equipment for 
the ADF. High grade cryptographic equipment is used when there is a requirement to protect nationally 
classified information during electronic transmission. The proposal aims to modernise the ADF’s fleet of 
high grade cryptographic equipment to avoid obsolescence, take advantage of technology advancements 
and maintain interoperability with allies.

Other phases of JP 2069 include:

 > Phase 1A (completed in 2006) defined the strategy and scope of the later phases of the project; and

 > Phase 1B (largely complete) has acquired the new generation of secure telephony. 

Australian Industry Opportunities

Acquisition

Although most equipment is likely to be sourced from overseas, either through Foreign Military Sales 
(FMS) or Direct Commercial Sales (DCS) arrangements, there is scope for integration and installation 
effort from Australian industry. The primary equipment is expected to be Commercial- or Military-off-the-
Shelf products that will be integrated into both new and existing communication systems. 

Through-life Support

In this phase it is intended that through-life support will be required but it is likely that the equipment 
procured will be either repaired under warranty or by replacement.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install O D

Design  D

Education / Training O D

In-Service / Through-life Support O

Logistics Support O D

Manufacture / Construct D

Project Manage D

Refurbish / Upgrade D

Repair and Maintain O

Systems Integration D D

Test and Evaluate D D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High 

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Network Application 
Development

Project Manager JP 2069
(02) 6266 1893

(02) 6265 7983



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

105

JP 2070Phase 4 AP-3C Light Weight Torpedo Integration

Phase Scope

This phase will assess the need to supplement the AP-3C Light Weight Torpedo (LWT) capability provided 
by the MK 46 torpedo with either the MU90 LWT entering service with the Royal Australian Navy or another 
torpedo.  

Background

A LWT that is effective against capable, modern submarines is an essential element of the AP-3C’s Anti-
Submarine Warfare (ASW) capability. Should the assessment of the MK 46 torpedo recommend that it be 
supplemented by another torpedo, options include investigating the level of integration of the MU90 LWT or 
another  torpedo onto the AP-3C. The torpedo selected must provide assurance of the ADF’s capability to 
conduct effective ASW operations in littoral environments. The torpedo solution chosen must be able to be 
quickly and simply integrated onto the AP-3C.

Australian Industry Opportunities

Acquisition

Although industry requirements are yet to be developed, the areas on which requirements are anticipated 
to focus include:

 > aircraft system integration; and

 > storage, handling and transport of weapon systems.

Through-life Support

The through-life support (TLS) prime contractor provides TLS for the AP-3C weapons system. It is 
anticipated that all aircraft related elements of the capability delivered through this project will be 
supported through the TLS prime contractor. 

Limited TLS is required for the ordnance components delivered through this project. Support is 
expected to be limited to Integrated Logistic Support functions particularly in the handling, transport 
and storage specialisations.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability 
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Assemble / Install D

Design D

In-Service / Through-life Support D

Logistics Support D D

Systems Integration D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2009-10 to FY 2010-11
Initial Operating Capability 2011 to 2013

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464
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JP 2072
Phase 2A Battlespace Communications System (Land)
Phase 2B Battlespace Communications System (Land)
Phase 3 Battlespace Communications System (Land)

Phase Scope

Phase 2 is intended to continue the roll-out of modern communications infrastructure to high readiness 
land formations and units of the ADF through sub-phases 2A and 2B. Phase 2A aims to align with other 
Land Communications Information Systems (CIS) projects, in particular LAND 75 Phase 4 and is intended 
to provide the digital communications backbone and other low risk communication capabilities to 
address key shortfalls. Phase 2B aims to provide enhanced Command and Control (C2) services including 
enhanced trunking and switching infrastructure in the land environment. Phases 2A and 2B are key to 
achieving the ADF’s Network Centric Warfare (NCW) milestone of the Networked Brigade.

Phase 3 will continue the expansion of enhanced communications to support joint operations. This phase 
is intended to continue to equip a second brigade and its supporting elements, as well as other high 
readiness units. Equipment acquired in earlier phases may also be refreshed during this phase.

Background

JP 2072 is a multi-phased proposal to progressively define and acquire an integrated Battlespace 
Communications System for the ADF’s land elements. 

Phase 1 (in progress) plans to acquire equipment to address urgent shortfalls to support the ADF’s land 
communications needs. This priority support will focus on providing the digital radio backbone for the 
Battlefield Command Support System already in service and Battlefield Management Systems intended to 
be procured under LAND 75 and LAND 125. This phase will assist in the achievement of the ADF’s NCW 
milestone of the Networked Battlegroup.

Australian Industry Opportunities

Acquisition

Although most equipment is likely to be procured from overseas sources, there is scope to acquire 
equipment from Australian industry. The primary equipment is expected to be Commercial- or Military-off-
the-Shelf products that will be integrated into both new and legacy platforms and assemblages.

Through-life Support

The industry opportunities will be based around developing and maintaining sufficient capability within 
Australian industry to undertake a full range of through-life maintenance and support activities.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phase 2A Capability

Activity
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Assemble / Install D D D

Design D D D

Education / Training D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct D

Modelling / Simulation D D

Project Manage D D

Repair and Maintain D D D D

Research and Development D D

Software Development / Support D D

Systems Definition / Development D

Systems Integration D D D

Test and Evaluate D D D

Phase 2B Capability

Activity
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Assemble / Install D D D

Design D D D

Education / Training D D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct D D

Modelling / Simulation D D D

Refurbish / Upgrade O O

Repair and Maintain D D D D

Research and Development D D D

Software Development / Support D D D

Systems Definition / Development D D

Systems Integration D D D

Test and Evaluate D D D
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Phase 3 Capability

Activity
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Assemble / Install D D D

Design D D D

Education / Training D D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct D D

Modelling / Simulation D D D

Project Manage D D

Refurbish / Upgrade O

Repair and Maintain D D D D

Research and Development D D D

Software Development / Support D D D

Systems Definition / Development D D

Systems Integration D D D

Test and Evaluate D D D

Acquisition Category (ACAT) 

JP 2072 Program

ACAT Attribute Complexity Level Assessment

Acquisition Cost – Phase 2A
Acquisition Cost – Phase 2B
Acquisition Cost – Phase 3

Level 2 High $500m-$1500m (Towards the middle of the band) 
Level 3 Moderate $100m-$500m (Towards the upper end of the band) 
Level 2 High $500m-$1500m (Towards the lower end of the band) 

Project Management Complexity Level 1 Very High

Schedule Level 2 High

Technical Difficulty Level 1 Very High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT level assessed for this Program is ACAT I. 

Planned Schedule Highlights

First Pass Approval Phase 2A
Phases 2B and 3

FY 2009-10 to FY 2010-11
FY 2010-11 to FY 2011-12 

Year-of-Decision Phase 2A
Phases 2B and 3

FY 2010-11 to FY 2011-12
FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 2A
Phases 2B and 3

2012 to 2014
2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 2A, 2B and 3 Staff Officer Mobile 

Communications – Land
(02) 6265 6501

Project Director JP 2072
(02) 6265 4183
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Phase 2D Improved Logistics Information SystemsJP 2077

Phase Scope

JP 2077 aims to incrementally upgrade and enhance Defence’s logistics information systems to ensure 
leading edge support continues to be provided in support of warfighting and corporate objectives. 

This phase is intended to leverage and integrate existing systems and acquire new systems and 
capabilities to bring about enhancements in the areas of Engineering and Maintenance Management 
(including Repairable Items), Enterprise Reporting and Classified Assets management. Phase 2D also 
plans to address the underlying information systems architecture and management components along 
with providing Automated Materiel and Process Tracking in support of phase components. The necessary 
business process improvement and transformation activities necessary to exploit these initiatives are also 
part of this phase.

Background

The Defence Materiel Logistic Information System (MLIS) exists to support both day-to-day operations and 
the strategic management of the Department’s materiel resources. It underpins:

 > the generation of combat power by providing ADF units with logistics information systems support in the 
Joint environment; 

 > the provision of support to Defence’s business activities; and 

 > high-level reporting to Government. 

JP 2077 is a multi-phased proposal to improve Defence’s logistics information systems:

 > Phase 1 (completed) set the context for the program and confirmed the scope and conceptual 
requirements for the improved MLIS;

 > Phase 2A (completed) delivered a range of targeted products that served to refine the direction of 
the program. Together, these products established the enabling structures, processes and plans to 
ensure that the following phases pursued a ‘whole of capability’ approach to the development of the 
future MLIS;

 > Phase 2B.1 (in acquisition) is upgrading the Standard Defence Supply System (SDSS) from Mincom 
Information Management System (MIMS) v4 to MIMS v6, which is a Military-off-the-Shelf (MOTS) variant 
of the current v5 product known as ‘Ellipse’. This upgrade is aimed at providing the foundation system 
for the establishment of an integrated MLIS, with an approved financial module that is compliant with 
the Australian Equivalent International Financial Reporting Standards; 

 > Phase 2B.2 (in acquisition) is intended to deliver a Deployable Logistics System (DLS) that will extend 
the reach of the Mincom Ellipse core transactional system to ADF force element groups deployed on 
operations, and integrate the existing ADF In-transit Visibility System into the Ellipse core; and 

 > Phase 2C (completed) delivered an interim Radio Frequency Identification (RFID) asset tracking system 
including both hardware and software, based on the proprietary Savi Tag system.

Australian Industry Opportunities

Acquisition

Phase 2D is intended to provide opportunities for the information technology (IT) industry in Australia. 
In particular, openings for Australian companies to partner with international suppliers for the delivery 
system overhaul, and ongoing support of applications being considered by the project, are expected. 
It is anticipated that the vast majority of the budget will be spent in Australia in the areas of project 
management, change management, help services (online, contextual and technical support), training 
solutions, and policy and procedure development. 

A Request for Proposal (RFP) was released to global industry on 6 December 2007 and closed on 
24 April 2008. All respondents to the RFP will proceed through to subsequent Request for Tender(s) to be 
conducted during 2010 and 2011. Additional Australian industry opportunities in ‘above the line’ activities 
in support of project acquisition activities are expected. 
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Through-life Support 

Australian industry is considered well placed to deliver in the areas of systems integration, systems 
support, data cleansing and migration, training and change management.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase 
include: 

Activity Capability
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Assemble / Install D D D D

Education / Training D D D D

In-Service / Through-life Support D D D

Logistics Support D D D

Refurbish / Upgrade D D D

Repair and Maintain D D D

Software Development / Support D D D

Test and Evaluate D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 2 High 

Schedule Level 2 High

Technical Difficulty Level 2 High 

Operation and Support Level 2 High 

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2011-12 to FY 2012-13 
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Materiel Logistic 
Information Systems
(02) 6265 1101

Project Director JP 2077 Phase 2D
(03) 9256 3199

Project Website:
www.defence.gov.au/dmo/coo/jp2077/index.cfm
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Phase 2 Hyper–Spectral ImagingJP 2078

Phase Scope

This phase aims to develop an operational hyper-spectral imaging (HSI) capability. Hyper-spectral imaging 
provides remotely sensed detection, classification and identification of the earth’s features and other 
objects through spectral analysis of more than 100 bands of reflected and radiant energy in the visible 
and near-visible portion of the electro-magnetic spectrum.

Background

This capability is intended to aid in the detection and identification of hard to detect targets. This may 
include (but is not limited to) detecting facilities associated with the production of weapons of mass 
destruction and improvised explosive devices, as well as military equipment under camouflage or in deep 
hide. It also has the ability to provide information on soil conditions and mineral content, and to provide a 
passive unique target identification capability. Imaging sensors may be mounted on manned or unmanned 
aircraft or on space-based platforms. 

The desired outcomes of Phase 2 are:

 > a definition study to provide Defence with an understanding of the potential uses and counter-uses of 
advanced hyper-spectral imaging techniques; and

 > based on the outcomes of the study, provide Defence with a HSI capability, which may involve receiving 
HSI data from a collaborative partnership with either a commercial or existing international partner 
agency, for independent processing, exploitation and storage of HSI data by Australia.

Australian Industry Opportunities

Acquisition

The project has the potential for Australian industry and the Defence Science and Technology Organisation 
(DSTO) to work together on a HSI system from the planning and development stages to in-service 
implementation.

Opportunities may exist for Australian industry to conduct the preliminary definition study that would 
analyse the application of advanced hyper-spectral imaging techniques. DSTO may also be interested in 
undertaking this study or assisting in the provision of scientific expertise.

Opportunities may also exist for industry to participate in a collaborative partnership with an international 
commercial or partner agency, to assist in the development, marketing and support of a HSI system. 
Further opportunities may also exist for data processing and storage. This project has the potential to 
incorporate a number of airborne platforms that could provide additional opportunities for industry. 
Discussion with Australian industry is likely to commence around 2012.

Through-life Support

It is envisaged that the ongoing support of the HSI hardware and software would be arranged through 
a through-life support (TLS) contract. The TLS contract would incorporate the ongoing development 
of the HSI system and it is anticipated that DSTO would provide assistance with ongoing development 
and improvements. 
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D D

Design D D D D

Education / Training D D D

In-Service / Through-life Support D D D D D D

Logistics Support D D D D D D

Manufacture / Construct D D D

Modelling / Simulation D

Project Manage D D D D D D

Refurbish / Upgrade D D D

Repair and Maintain D D D

Research and Development D D

Software Development / Support D D D D D

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low 

Schedule Level 4 Low 

Technical Difficulty Level 2 High 

Operation and Support Level 2 High 

Commercial Level 2 High 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016-2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Space Systems
(02) 6265 2970

Director Military Geographic Information 
Systems Program Office 
(02) 6265 5635
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Phase 2B.1 Defence Management Systems 
Improvement – Personnel Systems Modernisation
Phase 3 Defence Management Systems Improvement – Finance System JP 2080

Phase Scope

These phases are intended to enhance Defence’s core financial and personnel information systems 
to accommodate changes in user requirements, technical platforms and upgrades to the commercial 
applications on which they are based. This ensures the ongoing sustainability of the Defence Enterprise 
Resource Planning Systems to support Defence capability and decision making requirements. 

Background

This project seeks to improve the range and quality of functionality and information available to 
managers, deliver business efficiencies and improve the interchange of management information within 
Defence’s corporate support systems. It also provides an opportunity for the coordination of existing 
management information initiatives from individual programs and is expected to address a range of 
architectures, policies, procedures and standards to guide the provision of management information 
and improve processes. 

The project comprises of these phases:

 > Phase 1 (completed) provided a number of urgent improvements to selected Defence management systems;

 > Phase 2 (Phase 2A (completed) and Phase 2B.2 (completed) and Phase 2B.1 (unapproved)) is intended to 
improve the sustainability, efficiency and effectiveness of Defence’s finance and personnel management 
systems; and 

 > Phase 3 aims to further enhance and /or upgrade the finance management information systems to 
ensure that they continue to provide effective support to the Australian Defence Organisation.

Phase 2B has previously received first pass approval from Government, however the sub-phase 2B.1 will 
be required to seek an amended first pass and second pass approval.

Australian Industry Opportunities

Acquisition

Phases 2B.1 and 3 provide opportunities for the Information Technology (IT) industry in Australia. It is 
anticipated that through an open tender, IT service providers will have the opportunity to implement 
Commercial-off-the-Shelf (COTS) product solutions to meet Defence requirements. Services include 
project management, change management, training and process improvement.

Through-life Support

Industry support sought will be around the development and maintenance of sufficient capability within 
Australia to undertake a full range of implementation and through-life maintenance support activities.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phases 2B.1 and 3 Capability

Activity
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Assemble / Install O O

Design D D D

Education / Training D

In-Service / Through-life Support D

Refurbish / Upgrade D D D

Software Development / Support D D D

Systems Definition / Development O D O

Systems Integration D D D

Test and Evaluate D D D
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Acquisition Category (ACAT)

Phase 2B.1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 3 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low < $100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 2B.1 FY 2010-11 to FY 2011-12
Phase 3 FY 2009-10 to FY 2010-11

Year-of-Decision Phase 2B.1 FY 2012-13 to FY 2014-15
Phase 3 FY 2010-11 to FY 2011-12

Initial Operating Capability Phase 2B.1 2014 to 2016
Phase 3 2012 to 2014 

Point of Contact

Phase: Chief Information Officer Group:
Phases 2B.1 and 3 Project Director 

(02) 6266 4780
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Phase 2/3 Explosive Ordnance WarstockJP 2085

Phase Scope

This phase seeks to remediate the ADF’s Explosive Ordnance (EO) stocks in order to ensure that joint 
forces have appropriate operational viability period stocks for a range of concurrent contingencies in 
accordance with Government expectations of Defence.

Background

This project seeks to reconstitute reserve stocks of EO. Recent operational tempo has placed pressure 
on reserve stockholdings. While routine operating stock replenishment activity will continue, this project 
seeks to re-establish appropriate quantities of EO reserve stocks. An earlier phase (Phase 1) was 
focused on the ADF’s highest priority EO natures. This phase will extend the project by increasing reserve 
stockholdings of other EO natures. 

Australian Industry Opportunities

Acquisition

The scope of this phase is confined to increasing reserve stockholdings of EO natures that are currently 
in-service with the ADF. While Australian industry involvement will therefore probably be focused around 
existing local supply arrangements, Defence is keen to build on the strategic advantages offered by 
domestic manufacturing capability. Potential exists for new opportunities to emerge in the EO domain.

Through-life Support 

Extensive opportunities exist for Australian industry to provide through-life support services to the ADF’s 
EO inventory, including activities such as training support, logistics support, refurbishment, repair, 
maintenance, systems integration, testing and evaluation. These opportunities will continue in support of 
the additional reserve stocks to be acquired under this phase.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct O

Modelling / Simulation O

Project Manage O

Refurbish / Upgrade D

Repair and Maintain O

Research and Development O

Software Development / Support O

Systems Definition / Development D

Systems Integration O

Test and Evaluate D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the middle of the band) 

Project Management Complexity Level 4 Low 

Schedule Level 4 Low 

Technical Difficulty Level 3 Moderate 

Operation and Support Level 4 Low 

Commercial Level 2 High 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director 
Explosive Ordnance 
(02) 6265 1003

Guided Weapons:
Deputy Director Emerging Projects 
(02) 6265 1464

Non-Guided Explosive Ordnance:
Director Project Assurance and 
Capability Enhancement 
(02) 4737 0807
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Phase 2B Tactical Information Exchange Domain (Data Links)
Phase 3 Tactical Information Exchange Domain (Data Links)JP 2089

Phase Scope

This project is intended to establish a coherent and coordinated environment for tactical information 
exchange through a system-of-systems data network. The scope of the project is to:

 > define the standards for the ADF Tactical Information Exchange Domain (TIED) to ensure Joint and 
Combined Interoperability;

 > deliver the infrastructure to support the ADF TIED; and

 > invest in legacy systems to enable them to operate to the required standards within the TIED.

Phase 2B is intended to implement a Variable Message Format (VMF) digital communication system on 
F/A-18A/B Hornet aircraft to provide greater interoperability with land forces during Close Air Support 
(CAS) missions.

Phase 3 is intended to implement a VMF Tactical Information Exchange (TIE) solution for the Tiger Armed 
Reconnaissance Helicopter (ARH) and to further develop the common support infrastructure to support 
the TIED. 

Background

TIE systems, including Tactical Data Links, are key to information exchange connectivity within networked 
defence forces. Under JP 2089, the ADF is introducing a coherent and coordinated TIE environment and is 
systematically introducing TIE capability to selected legacy platforms.

Previous phases of JP 2089 include:

 > Phase 1 was a project definition study to quantify TIE requirements to ensure all current and future ADF 
platforms can seamlessly exchange tactical information across the battlespace; and 

 > Phase 2A (in progress) will provide VMF and Link-16 integration with the Mark 3E Combat Management 
System on the ANZAC Class frigates and provide the initial common support infrastructure to support 
the TIED. 

Australian Industry Opportunities

Acquisition

For Phase 2B it is expected that TIE solutions for F/A-18A/B Hornet aircraft will be achieved through 
leveraging off current project contracts and within existing maintenance and support arrangements. 

For Phase 3 the industry requirements are yet to be fully developed, however Australian industry 
involvement is expected in the majority of the proposed activities. 

Through-life Support

For Phase 2B it is expected that through-life support for the TIE solutions for the F/A-18A/B will be 
achieved through leveraging off current project contracts.

For Phase 3 the industry requirements will be based upon developing and maintaining sufficient 
capability within Australian industry to undertake a full range of through-life operation, maintenance, 
and support activities.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phase 2B Capability
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Assemble / Install D D

Design D D

Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Modelling / Simulation D

Project Manage D

Repair and Maintain D

Software Development / Support D D

Systems Integration D

Test and Evaluate D D

Phase 3 Capability
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Assemble / Install D D D

Design D D D

Education / Training D D

In-Service / Through-life Support D D D

Logistics Support D D

Manufacture / Construct D

Modelling / Simulation D

Project Manage D D

Refurbish / Upgrade D

Repair and Maintain D D

Software Development / Support D D

Systems Integration D

Test and Evaluate D D
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Acquisition Category (ACAT)

Phase 2B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low < $100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Phase 3

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 2B Complete
Phase 3 FY 2010-11 to FY 2011-12

Year-of-Decision Phase 2B FY 2009-10 to FY 2010-11
Phase 3 FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 2B 2012 to 2014
Phase 3 2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 2B and 3 Staff Officer Communications Air

(02) 6265 7215
Project Director JP 2089 
(02) 6266 0722
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JP 2090Phase 1C Combined Information Environment

Phase Scope

This phase is intended to improve Defence’s ability to share information with allies and coalition partners. 

Background

This project seeks to upgrade and augment the core infrastructure and services currently available 
to the Australian Defence Organisation (ADO), to facilitate classified information exchange with allied 
coalition partners. The project builds on the extant coalition and gateway infrastructure, developed under 
the Combined ENTerprise Regional Information eXchange System (CENTRIXS) and Griffin initiatives 
respectively, to improve and expand Australia’s multi-national collaboration capabilities. This capability 
is important for Defence to enable it to support both the planning and conduct of operations and the 
day-to-day business of Defence with other nations.

Other phases of JP 2090 include:

 > Phase 1A (complete) has developed a capability demonstrator as a potential solution to multi-level 
information security in the coalition environment; and

 > Phase 1B (in progress) is providing an initial bilateral information exchange capability with the United 
States and the United Kingdom, Canada and New Zealand.

Australian Industry Opportunities

Acquisition

Phase 1C is principally a systems integration project utilising multi-nationally agreed designs, to upgrade 
and augment the ADO’s existing information exchange capabilities. The Chief Information Officer Group 
(CIOG) is the prime systems integrator for the project, leading a team comprising of Defence and industry 
representatives and using existing CIOG sourcing arrangements. It is expected that elements of the project 
are to be contracted out to industry using these existing arrangements. The majority of both the hardware 
and software components are likely to be Commercial-off-the-Shelf (COTS) items, with some specialist 
items sourced as either Military-off-the-Shelf (MOTS) or COTS.

Through-life Support

Phase 1C is delivering a range of multi-national information sharing capabilities that are expected to 
be integrated into Defence’s existing Information and Communications Technology (ICT) through-life 
support arrangements to the maximum extent possible. Hence, the majority of industry involvement is 
through existing ICT sourcing arrangements. Additional through-life support arrangements for specialist 
hardware and software is organised during the acquisition phase and incorporated as part of the CIOG ICT 
sourcing arrangements.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D D D D

Design D D D D

Education / Training D D D D

In-Service / Through-life Support D D O D

Logistics Support D D D D

Manufacture / Construct D O D D

Project Manage D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D

Research and Development O O O O

Software Development / Support D D D

Systems Definition / Development D D D D

Systems Integration D D D D

Test and Evaluate D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band) 

Project Management Complexity Level 4 Low

Schedule Level 3 Moderate

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low 

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11

Year-of-Decision FY 2010-11 to FY 2011-12

Initial Operating Capability 2011 to 2013

Points of Contact

Capability Staff: Chief Information Officer Group:
Staff Officer Coalition Infrastructure
(02) 6265 1316

Director Coalition Networks and Wide Area
(02) 6128 7176
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JP 2096Phase 1 Surveillance Enhancement 

Phase Scope

Phase 1 is intended to focus on the design and developments of an architecture that will provide 
networked access to the growing volumes of data sourced from multiple surveillance sensors available to 
the Australian Defence Organisation (ADO), and facilitate the related information management (including 
tasking and dissemination) of the sensor outputs. 

Background

The Defence Capability Plan contains many projects that deliver platforms and capabilities that contribute 
to the supply of Intelligence, Surveillance and Reconnaissance (ISR) data. Allied systems and other ADF 
initiatives are also adding to this volume. The achievement of an information edge in a networked force 
requires that this information is managed and mustered to best affect Defence’s command and decision 
making. The intent of this project is to provide the means of managing and delivering information in a 
timely manner. 

This project aims to enhance Defence ISR through the efficient management, analysis and integration of 
ISR assets into a Defence wide architecture. The project focuses on the provision of the means by which 
ISR assets across Defence are integrated into the Australian Defence ISR Integration Backbone (ADIIB) 
architecture and this phase is focussed on the design and development of that architecture. The use of 
appropriate communications and IT infrastructures will ensure that the right information is provided 
to the right person at the right time to provide Defence with information advantage over adversaries. 
This project will seek to ensure that ISR resources and information are effectively utilised by enabling 
coordinated tasking and exploitation of all ISR assets and effective dissemination of ISR data. This system-
of-systems project also encompasses the provision of the means to achieve the federation and networking 
of distributed databases (the holding repositories for the collected data and the processed information and 
intelligence).

Australian Industry Opportunities

Acquisition

Although industry requirements in support of this project have not yet been developed, the following needs 
are anticipated:

 > specialist consulting services in the design, development and integration of very sophisticated high level 
architecture to fulfil the ADIIB system requirements; 

 > sophisticated software along with a significant amount of hardware to enhance operational capability 
and future developments for the ADIIB system; and

 > the provision of design, development and integration capabilities for the various products that will be 
identified as deliverables of the project.

Through-life Support

Opportunities are likely to exist for Australian industry in the through-life support of the software and 
hardware items provided under this project. 
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Design D D D D

Education / Training D D

In-Service / Through-life Support D D D D D

Logistics Support D D D

Modelling / Simulation D D

Project Manage D D D D D D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D D D D D

Systems Definition / Development D D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Intelligence and 
Geospatial Development
(02) 6265 3489

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635
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JP 2097Phase 1B REDFIN – Enhancements to 
Special Operations Capability

Phase Scope

This phase seeks to enhance two high priority Special Operations capabilities, in order to maintain a 
capability edge over emerging threats to Australia’s national interests:

 > Land Mobility. It is intended that the land mobility capability provides three fleets of vehicles to 
support the tactical manoeuvre of Special Operations and to replace obsolete vehicles. This capability 
enhancement would focus on the key requirements of mobility, survivability, sustainability, knowledge 
and lethality. 

 > Networked Special Operations Capability (NSOC). The NSOC provides an integrated information 
environment and a range of electronic systems to support the spectrum of Special Operations. 
This capability enhancement focuses on the key requirements of information exchange, information 
management, situational awareness, decision support and battlespace sensing. 

Background

The ADF Special Operations capability includes offensive operations (such as strike and direct action), 
special reconnaissance, special recovery, support operations and counter-terrorism. 

Australian Industry Opportunities

Acquisition

This phase will seek to procure equipment systems that are highly interoperable with the remainder of the 
ADF as well as with coalition partners. Military-off-the-Shelf equipment will be sought for both the land 
mobility and NSOC elements of the project and integrated into the REDFIN capability. It is expected that 
there will be opportunities for Australian industry in this phase including component production, systems 
integration, trials and testing, training development, and training.

Through-life Support 

It is expected that there will be opportunities for Australian industry to provide through-life support for 
Phase 1B, but due to the nature of some of the systems sought, through-life support will be provided by 
original equipment manufacturers. However, where possible it is envisaged that support services contracts 
would be competitively tendered. Possible opportunities for Australian industry to provide through-life 
support include scheduled maintenance, repairs, engineering and logistic analysis services, modifications, 
spare parts supply, technical documentation and training.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install O O O O

Design O

Education / Training O O O

In-Service / Through-life Support O O O O

Logistics Support O O O

Manufacture / Construct O

Modelling / Simulation O O

Project Manage O

Refurbish / Upgrade O O O

Repair and Maintain O O O O

Software Development / Support O O

Systems Definition / Development O O

Systems Integration O O O

Test and Evaluate O O O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 4 Low

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Special Operations
(02) 6265 5215

Project Director JP 2097 Phase 1B
(03) 9282 3957 
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JP 2099Phase 1 Identity Management – Project CERTE

Phase Scope

This project proposes a Defence-wide identity management capability to provide a comprehensive and 
trusted source of highly assured identities and manage the verification and control of Defence Identities 
throughout all phases of the Identity lifecycle. This standards compliant capability is expected to establish 
a common identity service that can be leveraged throughout Defence’s operational and corporate systems 
environment. The capability is expected to provide the basis for trust and security in the electronic 
environment through authentication, data integrity and non-repudiation to desktop. It provides personnel 
and systems with reliable, timely and authoritative confirmation of the electronic identity of other 
personnel and network-aware resources (including computing devices, sensors and weapon systems) 
operating across fixed and deployed components of Defence’s information environment. This phase is 
intended to:

 > define and deliver policy, governance and assurance processes and standards to create and manage 
Defence Identity information throughout its lifecycle;

 > establish a governance structure to manage and control Defence Identity; and

 > implement the necessary technical infrastructure to deliver, integrate and support the operation of the 
common service as part of the Defence Information Environment.

Background

This project is a major information security enablement investment, requiring a significant business 
process re-engineering effort to support electronic authentication through mechanisms such as smart 
card and Public Key Infrastructure-based authentication technologies. Its principle objective is to achieve 
identity assurance and data integrity, both critical foundations for information assurance, and providing the 
security services required to achieve agreed network centric warfare outcomes. It is a key contributor to 
electronic interoperability with coalition partners. 

The proposed capability recognises that a trusted source of identity, available as a common service, is 
increasingly critical as Defence’s operational dependence on data exchange and information sharing 
between networked personnel and systems continues to increase in all capability areas. The proposed 
capability enables Defence to adopt a coherent, strategic approach to Identity Management. Capability 
implementation focuses primarily on policy, governance and business processes and the cultural change 
required by Defence to achieve the capability outcomes.  

Australian Industry Opportunities

Acquisition

Acquisition of a Commercial-off-the-Shelf (COTS) system, is to be conducted through a staged 
procurement process, involving an Open Request for Proposal (released November 2008) followed by a 
Select Request for Tender (scheduled for around November 2009).

Through this process, the Commonwealth intends to engage a Prime Systems Integrator (PSI) to deliver 
the required capability under two separate, but linked, contracts; an acquisition contract and a sustainment 
contract. 

The acquisition contract is expected to implement the proposed Identity Management common service 
capability system, integrating the capability into the Defence Information Environment and supporting the 
necessary cultural and organisational change required to support the adoption of the capability.

Industry activities in support of this project would include:

 > systems integration and ongoing support, incorporating systems engineering tasks (potentially including 
design and development for some components), project management, system acquisition and support, 
integration and testing of equipment and services;

 > software development to support the integration of various subsystems into the overall solution;
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 > specialist consulting services, including organisational change management and security and identity 
management policy; and

 > opportunities to locally source a range of COTS information technology hardware and software, 
including Smartcards, Smartcard readers, enrolment workstations, token printers, and server 
hardware and software.

The implementation of the capability is also expected to involve facility upgrades at a number of existing 
Defence Pass Offices. The upgrades are outside the scope of the acquisition contract proposed for the 
common service, and are to be managed regionally.

Through-life Support

A PSI is to be engaged under the sustainment contract to provide the necessary through-life support 
services for the support and maintenance of the identity management specific components of capability 
introduced by the project. Existing support contracts are to be used where appropriate. 

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design D D D D

Education / Training D

In-Service / Through-life Support D D D D

Logistics Support D D

Manufacture / Construct D

Project Manage D D

Refurbish / Upgrade D D D

Software Development / Support D D

Systems Definition / Development D D O

Systems Integration D D D

Test and Evaluate D D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High 

Operation and Support Level 1 Very High 

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT II. 
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Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2012 to 2014

Points of Contact

Chief Information Officer Group:
(Sponsor)

Chief Information Officer Group: 
(Acquisition & Sustainment)

Director 
Electronic Business Integration
(02) 6128 7592

Project Manager 
Application Development Branch
(02) 6266 3993
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Phase 1A Chemical, Biological, Radiological, Nuclear Defence
Phase 1B Chemical, Biological, Radiological, Nuclear DefenceJP 2110

Phase Scope

Phase 1A is intended to purchase Military- or Commercial-off-the-Shelf (MOTS or COTS) chemical and 
radiological point detectors that are either already in use within the ADF or and allied defence force. 

Phase 1B has a broader scope including items requiring systems integration or additional evaluation. It 
will address the five elements of Chemical, Biological, Radiological and Nuclear Defence (CBRND):

 > detection, identification and monitoring; 

 >  warning and reporting;

 >  physical protection;

 >  hazard management; and

 >  medical support.

Background

Recent deployments and terrorist activities have heightened concerns about CBRND challenges for the 
ADF. In almost all deployments, the possibility of Toxic Industrial Hazards (TIH) arises. 

This project aims to improve the ADF CBRND capability through the protection of personnel from the 
strategic, tactical and physiological impacts of exposure to TIH and CBRN weapons. This will be achieved 
by anticipating, training and equipping for such eventualities, so that operations can continue in CBRN 
environments.

Australian Industry Opportunities

Acquisition

The acquisition strategy is currently being developed for Phase 1A and is likely to provide limited 
opportunities for Australian industry. The likely acquisition strategy for Phase 1B is not clear at this stage 
but depending upon the maturity of systems within the market, the procurement may consider one, or a 
combination of, the following:

 > MOTS and/or government-to-government arrangements such as Foreign Military Sales; or

 > open tender.

Through-life Support 

The through-life support concept for Phase 1A is likely to be similar to through-life support for current 
in-service equipment. Phase 1B will consider supportability options for fleet management, repair 
and maintenance, storage and distribution, provision of technical data and training as a minimum. It 
is anticipated that this project will make use of current in-service capacity and facilities, or original 
equipment manufacturer support, or a combination of both. Contracts for such support will generally be 
considered at the time of acquisition.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phases 1A and 1B Capability

Activity
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Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Refurbish / Upgrade D

Repair and Maintain D

Systems Integration D D

Test and Evaluate D D

Acquisition Category (ACAT)

Phase 1A

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Phase 1B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 1A
Phase 1B

FY 2009-10 to FY 2010-11
FY 2011-12 to FY 2012-13

Year-of-Decision Phase 1A
Phase 1B

FY 2009-10 to FY 2010-11
FY 2013-14 to FY 2015-16

Initial Operating Capability Phase 1A
Phase 1B

2011 to 2013
2015 to 2017

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 1A and 1B Staff Officer Nuclear, Biological 

and Chemical Defence
(02) 6265 7850

Land Systems Division Emerging
Project Team
(03) 9282 6933
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Phase 1 Non-Lethal WeaponsJP 3011

Phase Scope

This phase seeks to update the current non-lethal capabilities of the ADF across all three Services and 
make them more relevant to the threats faced now and in the future. This phase will replace current 
non-lethal weapons and provide some enhanced non-lethal capabilities.

Background

This project seeks to address current limitations within the ADF’s Joint non-lethal capability. Capabilities 
that span a wide range of technology classifications are in development across the globe and this project 
will seek to take advantage of these developments as they mature. 

Australian Industry Opportunities

Acquisition

The likely acquisition strategy is not clear at this stage but depending on the maturity of systems within the 
market, the procurement may consider one of the following or a combination:

 > Military-off-the-Shelf and/or government-to-government arrangements such as Foreign Military Sales; or

 > open tender.

Through-life Support 

The through-life support concept for this project will consider supportability options for fleet management, 
repair and maintenance, storage and distribution, provision of technical data and training as a minimum. 
The support program will also take advantage of current in-service capacity and facilities, or original 
equipment manufacturer support or a combination of both. Contracts for such support will generally be 
considered at the same time as acquistion.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase inlcude:

Activity Capability
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Education / Training D

In-Service / Through-life Support D

Logistics Support D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.
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Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Small Arms
(02) 6265 1863

Land Systems Division Emerging Project Team
(03) 9282 7165
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JP 3021 Phase 1 Joint Combined Training Capability (JCTC)

Phase Scope

This phase is intended to expand the functionality of the Joint Combined Training Capability to assist in the 
training on electronic warfare systems and the responses to electronic warfare threats. 

Background

The project seeks to provide the ADF with a capability to simulate electronic warfare threats in a training 
environment thus enhancing the realistic training and evaluation of ADF and allied platforms. 

Australian Industry Opportunities

Acquisition

It is envisaged that the core of this capability will be acquired as off-the-shelf solutions from allied sources 
using government-to-government acquisition such as Foreign Military Sales. Opportunities for local 
industry involvement may exist in integration, mobile installation and servicing. 

Through-life Support

The through-life support of the materiel systems delivered by this project is expected to be contracted to 
Australian industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D

Education / Training D

In-Service / Through-life Support D

Repair and Maintain O

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the lower end of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.
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Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Network Infrastructure 
Development
(02) 6265 2079

Director Airborne Self Protection 
Systems Program Office 
(02) 6265 1615
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Phase 1 Woomera Range RemediationJP 3024

Phase Scope

This project seeks to replace the Aerospace Test and Evaluation (T&E) and Research and Experimentation 
(R&E) equipment at the Woomera Test Facility in order to effectively support Defence T&E and R&E 
activities in a reliable, controlled, secure and safe environment. 

Background

The current systems used at the Woomera Test Facility are near the end of their useful life and will 
not meet the requirements to support future Defence aerospace experimental, developmental and 
operational T&E flight trials of air platforms and weapons. Replacement of the extant systems will enable 
Defence to support all types of aerospace T&E and R&E beyond 2015 including the extension of manned 
and unmanned aircraft performance envelopes, weapons assessment (including the ability to release 
stand-off/beyond visual range live weapons), T&E and R&E for intelligence and electronic warfare systems, 
and R&E into the effects of weapon systems.

Australian Industry Opportunities

Acquisition

The preferred method of acquisition is to seek Commercial- or Military-off-the-Shelf (COTS or MOTS) 
systems to the maximum extent possible through open tender. Industry opportunities will be available in 
the supply, installation and integration of the new capability. It is likely that any new equipment sourced 
from overseas manufacturers will require Australian in-country partners to manage the installation, 
integration and set-to-work at site level. Government-to-government or Foreign Military Sales may be an 
option for the acquisition of some systems.

Through-life Support

Through-life support to the maximum extent possible using extant Defence corporate logistics tools and 
processes is expected for this capability. This will include seeking that engineering, maintenance and 
logistics support contracts be signed at the same time as acquisition.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct D

Modelling / Simulation D

Project Manage D

Repair and Maintain D

Research and Development D

Software Development / Support D

Systems Definition / Development D

Systems Integration D

Test and Evaluate D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 3 Moderate 

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Director Network Infrastructure 
Development
(02) 6265 2079

Deputy Director JP 3024
(08) 8393 2206
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Phase 1 Deployable Incident Response Regiment (IRR) CapabilityJP 3025

Phase Scope

This phase aims to improve the specialist Chemical, Biological, Radiological, Nuclear and Explosive 
(CBRNE) defence capability within the ADF. This will be achieved by expanding current capabilities of 
the Incident Response Regiment (IRR) to provide a rapidly deployable, specialist CBRNE prevention and 
response capability. This expanded capability will include specialist CBRNE reconnaissance and search 
support to Special Forces operations.

Background

Global events and recent deployments have heightened awareness of the potential for large-scale 
CBRNE incidents. The IRR was raised to provide response to domestic CBRNE incidents and rescue 
within the broader ADF. Project JP 3025 is the next step in developing a mature CBRNE defensive 
capability for the ADF.

Capabilities to be provided by related projects JP 2110, LAND 125 and JP 3025 will provide an integrated 
CBRNE defensive capability for the ADF.

Australian Industry Opportunities

Acquisition

The likely acquisition strategy is not clear at this stage but depending on the maturity of systems within the 
market, the procurement may consider one of, or a combination of the following:

 > Military-off-the-Shelf and/or government-to-government arrangements such as Foreign Military Sales; 
or

 > open tender.

Through-life Support 

The through-life support concept will consider supportability options for fleet management, repair and 
maintenance, storage and distribution, provision of technical data and training as a minimum. Use may 
be made of current in-service capacity and facilities, or original equipment manufacturer support or a 
combination of both. Contracts for such support will be considered at the time of acquisition.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band)

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low 

Technical Difficulty Level 3 Moderate 

Operation and Support Level 3 Moderate 

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Nuclear, Biological 
and Chemical Defence (NBCD)
(02) 6265 7850

Land Systems Division 
Emerging Project Team
(03) 9282 6933
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Phase 1 JDAM EnhancementsJP 3027

Phase Scope

This phase intends to enhance the performance of the Joint Direct Attack Munitions (JDAM) family of 
weapons currently in-service with the Air Force. Possible enhancements include a range extension wing 
kit, improved guidance systems and improvements to the warhead. 

Background

The JDAM is the principle direct attack weapon of the F/A-18 and relies on Global Positioning System 
(GPS) guidance to provide excellent accuracy. A Capability Technology Demonstrator (CTD) program 
conducted by the Defence Science and Technology Organisation (DSTO), Hawker De Havilland and Boeing 
IDS successfully demonstrated a significant range extension for the 500lb JDAM in flight trials at Woomera 
in 2008. The CTD employs a JDAM extended range (JDAM-ER) wing kit that allows the JDAM to glide to 
its designated target. This phase is intending to conduct activities to adapt this technology for production, 
conduct final certification of the JDAM-ER on the F/A-18A/B, and acquire a number of wing kits.

The improved guidance system may be based on a laser guidance system (Laser JDAM), that will provide 
the ability for strike aircraft to effectively attack moving targets, and targets where the coordinates are not 
adequately refined, by using its own or a third party’s laser designator; whilst retaining the original JDAM 
GPS guidance modes.

The improvements to the warhead could include a low collateral damage warhead that will provide strike 
aircraft with the ability to engage targets in urban or other collaterally sensitive areas with the minimum 
possible risk to surrounding structures and/or personnel. 

Introduction of these enhancements will increase the range of targets available to strike aircraft resulting 
in increased flexibility and effectiveness with a reduced logistics footprint. 

Australian Industry Opportunities

Acquisition

Australian industry will be involved in the design, development and manufacture of the JDAM-ER wing kit. 
The other possible enhancements have been developed overseas and thus procurement is likely to be from 
overseas suppliers.

Through-life Support

There may be opportunities for Australian industry to provide logistics support.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

ACTIVITY CAPABILITY 
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2012 to 2014 

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464
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Phase 1 Defence Simulation ProgramJP 3028

Phase Scope

This phase will deliver a variety of simulation systems and supporting infrastructure to the Australian 
Defence Organisation (ADO).

Background

Simulation provides a significant capability to Defence and ensures the ADF is well equipped, well trained 
and ultimately well prepared. It represents real situations without the cost of using real equipment or the 
risk (to personnel and equipment) associated with real military activities.

The Defence Simulation Roadmap 2006 details the ADO plan for the future development of simulation. It 
plans for an increase in the use of Navy, Army, Air Force and Joint simulation to enhance capability, reduce 
risk, and save resources. This project is the acquisition program that will provide the simulation systems 
required to deliver these benefits. 

Australian Industry Opportunities

Acquisition

As an acquisition program, this project will acquire simulation systems and supporting infrastructure from 
multiple sources, with industry consultation commencing late in 2009. Australian industry will be able to 
compete for the provision of both the simulation systems and the supporting infrastructure.

Through-life Support

Australian industry will have the opportunity to be involved in the ongoing operation and maintenance of 
the various simulators acquired.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

ACTIVITY CAPABILITY
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Project Manage O

Refurbish / Upgrade D

Repair and Maintain D

Research and Development D

Software Development / Support D
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Acquisition Strategy (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m-$1500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability Various from 2017 onwards

Points of Contact

Capability Staff: Defence Materiel Organisation:
JP 3028 Desk Officer
(02) 6265 3451

Director Aerospace Simulators and 
Special Purpose Aircraft
(02) 6127 2775

Project Website: 
www.defence.gov.au/capability/ADSO
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Phase 3 ADF Navigation Warfare (NAVWAR) CapabilityJP 5408

Phase Scope

This project is intended to enhance Global Positioning Systems (GPS) on legacy ADF platforms by providing 
either protection or redundancy capabilities in response to GPS denial activities. The provision of such 
systems is expected to enable selected ADF capabilities to conduct operations in a navigation warfare 
environment. Phase 3 continues the implementation of those legacy platforms that were not included in 
Phase 2B. 

Background

JP 5408 aims to provide GPS NAVWAR protection to key ADF platforms.

The phases include:

 > Phase 1 (approved) is ongoing and included a project definition study that defined the scope of 
enhancements and replacements for the current GPS systems. The project definition study was 
delivered in 2002; and

 > Phase 2B (approved) and Phase 3, are intended to incrementally implement the enhancements and 
replacements to the ADF’s GPS equipment as recommended by the results of the Phase 1 study. 

Australian Industry Opportunities

Acquisition

Industry opportunities for Phase 3 may include the development and integration of GPS enhancement 
modifications into nominated ADF platforms and development of relevant support systems.

Through-life Support

Defence’s intent is for all phases of this project to be based around developing and maintaining 
sufficient capability within Australian industry to undertake a full range of through-life maintenance 
and support activities.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Education / Training D

Repair and Maintain D

Systems Integration D D D D

Test and Evaluate D
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Project Manager JP 5408
Navigation Warfare Systems Program Office 
(02) 6265 1192
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Phase 1 Artillery Replacement LAND 17

Phase Scope

This phase is intended to enhance the Australian Army’s indirect fire support system through the 
replacement of the 105mm Hamel and 155mm M198 Howitzer fleets when they reach the end of their 
service life with a mix of towed and self-propelled 155mm guns.

Background

The Australian Army’s current offensive support system is based on procedures that date back to the 
1960s, and ammunition and Howitzer technologies developed in the 1970s which were introduced into 
Australian service in the 1980s. The changing nature of operations in land and littoral environments 
require the Army’s offensive support system to have the ability to apply precise lethal and non-lethal 
effects from mortars, howitzers, ships and aircraft over large areas of the battlefield. The modernised 
offensive support system will be characterised by responsiveness, high tactical mobility, greater autonomy 
and survivability. It is intended that the modernised system will complement current and future ADF 
surveillance, target acquisition, digitisation and land logistic capabilities.  

Australian Industry Opportunities

Acquisition

The project intends to utilise a conventional acquisition model. It is anticipated that the methods of 
procurement will be through open competition and the United States (US) Foreign Military Sales program. 

Through-life Support  

It is anticipated that through-life support will involve a combination of Commonwealth, contractor, and 
US Government (Foreign Military Sales) mechanisms. A performance based logistics approach will be 
investigated. In-service support concepts for each capability element will examine the potential benefits of 
a holistic approach to the delivery of platform support. 

The overall objective is to have the full scope of support services in place by the time the delivery of the 
mission system has been completed.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Design D

Education / Training D D D

In-Service / Through-life Support D D D D D D D D

Logistics Support D D D D D D

Manufacture / Construct D

Modelling / Simulation O

Project Manage D D D

Refurbish / Upgrade O D D D

Repair and Maintain D D D D O D D

Research and Development O O

Software Development / Support O D O D

Systems Definition / Development O D

Systems Integration D D

Test and Evaluate D D D D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II. 
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Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2009-10 to FY 2010-11
Initial Operating Capability 2012 to 2014

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Fire Support
(02) 6265 1734

Project Director LAND 17
(03) 9282 5832

Project Website: 
www.defence.gov.au/dmo/lsd/land17/land17.cfm



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

149

LAND 53Phase 1BR NINOX – Night Fighting Equipment 
Technology Refresh

Phase Scope

This phase aims to augment the current ADF Night Fighting Equipment (NFE), such as night vision 
goggles, night weapon sights and night aiming devices as they reach the end of their service life.

Background

LAND 53 is a multi-phased project intended to provide a suite of surveillance systems. These include 
perimeter surveillance equipment, night fighting equipment, ground surveillance radar and thermal 
surveillance systems which provide land forces with detection and recognition capabilities under various 
battlefield conditions. 

There are presently no associated projects with Phase 1BR, but there may be interoperability linkages with 
future projects involving helmets and weapon systems used by soldiers.

Australian Industry Opportunities

Acquisition

The proposed acquisition approach is to seek Military-off-the-Shelf (MOTS) solutions through an open 
tender process. Depending on further analysis, the acquisition approach may be restricted should it be 
found that there are limited solutions to satisfy the scope of the project.

Phase 1BR plans to consult with industry through information sessions and market surveys. Information 
gathered will assist in identifying possible NFE improvements to augment the current NFE used in the 
ADF. It is expected that these sessions will occur between first and second pass.

Through-life Support 

The sustainment approach will permit the ADF to maintain NFE at operator, light grade and medium grade 
repair levels. It is proposed that an in-service support contract for medium and heavy grade repair levels 
will be established at the time of acquisition. It is likely that the NFE sub-systems will be sourced from 
overseas but it is preferable that through-life support is carried out in Australia.



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

150

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability

Su
rv
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e

Assemble / Install O

Design O

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct O

Modelling / Simulation O

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Research and Development O

Software Development / Support O

Systems Definition / Development O

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III. 

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Small Arms
(02) 6265 4349

Project Director Surveillance
(03) 9282 6057
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LAND 75Phase 3.4 Battlefield Command Support System
Phase 4 Battlefield Command Support System

Phase Scope

Phase 3.4 is intended to provide further development of the Battlefield Command Support System 
(BCSS) and acquire an initial Battle Management System (BMS) capability to equip up to a Brigade 
sized force. This force is augmented by support to both elements of Special Operations and RAAF 
Airfield Defence Guards.

Phase 4 aims to continue the roll-out of, and provide enhancement to, the Australian Army’s BMS 
procured under Phase 3.4. Phase 4 is intended to deliver the BMS to two Brigades, further elements of 
Special Forces and RAAF, whilst providing updates to the pre-existing fleet to maintain commonality. 
Phase 4 is expected to fund major software releases to enhance BCSS with a focus on enhancement and 
interoperability up to the Joint level. 

The delivery and final definition of later phases of this project is highly dependant on the direction and 
decision of the previous phases and supporting projects. Later phases of this program are likely to align 
with the appropriate phases of JP 2072.

Background

LAND 75 is a multi-phased proposal to provide the Australian Army with a BMS and BCSS. These systems 
allow the transfer, processing and management of tactical level information necessary for the conduct and 
control of land operations.

Others phases include:

 > Phases 1 and 2 (complete) were studies conducted throughout the 1980s under the auspices of the 
(then) Australian Army Tactical Command and Control System (AUSTCCS) project;

 > Phase 3.1 (complete) delivered the first iteration of BCSS under a contract with CelciusTech Australia;

 > Phase 3.2 (largely complete) moved BCSS from Unix to NT technology and delivered the NT-based BCSS 
to the Army’s 1st Brigade;

 > Phase 3.3 (largely complete) simplified the user interface of BCSS through a contract with Saab Systems 
Australia (formerly CelciusTech Australia). To simplify the Phase 3.3 deliverables, responsibility for 
development of a Special Forces command support capability was transferred to JP 2030 – Joint 
Command Support Environment; and

 > Phase 3.3B (in progress) continues to enhance the functionality, stability and interoperability of BCSS 
and roll-out the system within the Australian Regular Army.

Phase 3.4 has received first pass approval from Government.

Australian Industry Opportunities

Acquisition

It is anticipated that opportunities exist for Australian industry to provide BMS ancillary hardware and to 
integrate and install the equipment into Defence’s A and B vehicle fleets. Opportunities for BMS software 
development are limited as the ADF is seeking Military- or Commercial-off-the-Shelf (MOTS or COTS) 
solutions. Other projects associated with the BMS component of Phase 3.4 include LAND 125 Phase 3A 
and JP 2072 Phase 1 which were the subject of a joint RFT issued in May 2007. Included as part of the 
tender evaluation is a comprehensive Offer Definition Activity with the primary aim of reducing risk.

BCSS development continues to provide opportunity for application development and implementation.

Through-life Support

Through-life support is a key aspect of the BMS acquisition. There is a preference for systems to be 
supported and maintained in Australia. BCSS development continues to provide opportunity to Australian 
industry for its support and maintenance.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phase 3.4 Capability

Activity
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Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D

Systems Integration D D

Test and Evaluate D

Phase 4 Capability

Activity
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Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Software Development / Support D

Systems Integration D D

Test and Evaluate D
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Acquisition Category (ACAT)

Phase 3.4

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 4

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval Phase 3.4
Phase 4

Complete
FY 2011-12 to FY 2012-13

Year-of-Decision Phase 3.4
Phase 4

FY 2009-10 to FY 2010-11
FY 2013-14 to FY 2015-16

Initial Operating Capability Phase 3.4
Phase 4

2010 to 2012
2016 to 2018

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 3.4 and 4 Staff Officer LAND 75

(02) 6265 7809
Project Manager LAND 75
(02) 6266 7432

Project Website:
www.defence.gov.au/dmo/esd/land75/index.cfm 
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Phase 4 ASLAV EnhancementLAND 112

Phase Scope

This phase is a survivability enhancement and mid-life upgrade to the fleet of Australian Light Armoured 
Vehicles (ASLAV). This phase may include some or all of the following:

 > enhancing ASLAV survivability against current and future threats. Possible enhancements include:

– mine protection,

– ballistic protection, 

– battlefield management system integration,

– signature management, or

– defensive aid suite;

 > offsetting weight increases to the vehicle caused by the above survivability enhancements in order to 
maintain current amphibious and land mobility;

 > upgrading or replacing the power pack; and / or 

 > enhancing the Crew Procedural Trainer.

Background

LAND 112 is a multi-phased proposal to provide a light armoured vehicle for the Australian Army. Other 
phases include:

 > Phase 1 (complete) acquired 15 wheeled, light armoured vehicles from the United States Marine Corps 
for a concept evaluation of wheeled reconnaissance in the north of Australia;

 > Phase 2 (complete) acquired 113 wheeled, light armoured vehicles. The vehicles were manufactured 
by General Motors Defence, of Canada, with final fit out in Australia completed by BAE Systems 
Australia; and

 > Phase 3 (in progress) has acquired 144 additional ASLAV vehicles to equip the 2nd/14th Light Horse 
Regiment, to fully equip the 2nd Cavalry Regiment, and has retrofitted earlier Phase 2 ASLAV to the 
improved Phase 3 standard. The final ancillary items, such as the Multi-spectral Surveillance Suite, are 
currently being developed.

Australian Industry Opportunities

Acquisition

For the acquisition stage of this proposal, the industry requirements may include:

 > installation of enhanced mission role kits;

 > installation of the survivability kits and spall liners (for ASLAV interior);

 > systems enhancements for electronic, communication and electro-mechanical components;

 > manufacture of components and assemblies, storage and shipping containers, special tools and test 
equipment, consumables and other repair parts; and

 > training and provision of technical documentation.

Opportunities for Australian industry may also exist in the integration of electronic and mechanical 
systems to armoured vehicles including mine protection, battlefield management, signature management 
and ballistic protection.

Through-life Support

It is anticipated that one or a number of Australian contractors may undertake through-life support 
activities. A Request for Tender for through-life support is being conducted and evaluated through 2009.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D D

Design O O

Education / Training O D

In-Service / Through-life Support D D

Logistics Support D D

Manufacture / Construct D D

Modelling / Simulation O

Project Manage D O

Refurbish / Upgrade D D

Repair and Maintain D D

Systems Integration O D

Test and Evaluate O O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate 

Commercial Level 3 Moderate 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Combat (Heavy)
(02) 6265 4360

Project Manager ASLAV Phase 4
(03) 9282 3926
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Phase 4 Overlander
Phase 5A OverlanderLAND 121

Phase Scope

Phase 4 aims to provide light protected vehicles and trailers for command, liaison, utility and reconnaissance 
roles. This phase is expected to replace around one third of the current ADF Land Rover fleet.

Phase 5A is intended to provide unprotected light vehicles, modules and trailers to enable tactical training. 
This phase is expected to replace around one third of the current ADF Land Rover fleet.

Background

Overlander is a multi-phased proposal to provide the ADF with field vehicles and trailers to meet its 
mobility requirements. The ADF fleet of field vehicles and trailers is the backbone of its war fighting force 
and sustainment structure. These vehicles are used to transport personnel, combat supplies, materiel, 
and replacement combat systems and when necessary, evacuate casualties. They also serve as platforms 
and prime movers for command, control, communications, computer and intelligence (C4I) systems and 
numerous weapon systems.

Field vehicles and trailers are an essential element of combat, combat support and combat service 
support capabilities of the ADF. Vehicle characteristics must be tailored to suit the units and equipment 
they support as well as the conditions under which they are required to operate.

Around one third of the fleet of vehicles are to be armoured to protect personnel from the effects of mines, 
bullets and improvised explosive devices.

The current phases include:

 > Phase 2A (in progress) is enhancing current vehicle capability for heavy recovery and bulk liquid 
transport. It also addresses excessive cabin noise and personnel/cargo restraint and segregation 
systems and rollover protection;

 > Phase 3 (in progress) replaces the current fleet of ADF field vehicles and trailers with future field 
vehicles and trailers. This phase includes the acquisition of; 

– around 1200 unprotected Mercedes G-Wagon light vehicles, with modules and trailers, to replace 
around one third of the current Land Rovers to enable tactical training; 

– around 2300 medium and heavy trucks, at least 1300 of which will be protected to enable operational 
deployment, in total replacing around two thirds of the medium and heavy vehicle fleet; and

– around 290 Bushmaster Protected Mobility Vehicles to provide light troop transport functions currently 
provided by some Land Rovers; 

 > Phase 4 provides the core of the ADF operationally employable light protected vehicle fleet through the 
acquisition of around 1300 vehicles and trailers; and 

 > Phase 5A completes the replacement of light vehicles through the acquisition of unprotected vehicles to 
enable tactical training.

Australian Industry Opportunities

Acquisition

In order to pursue the capability sought by Phase 4, Australia has joined the technology development 
stage of the United States Joint Light Tactical Vehicle (JLTV) program. A decision on whether Australia will 
acquire the JLTV is to be made once the vehicles have passed key development and testing milestones, 
likely to be in 2010 - 2011. To support this decision, the project will also engage with industry to explore 
other options to provide protected light mobility vehicles. 

The capability sought by Phase 5A may be acquired through the acquisition of additional quantities 
of unprotected capability acquired under Phase 3, or through market solicitation for a fleet of 
Commercial-off-the-Shelf vehicles modified to meet tactical training requirements.
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Through-life Support 

The industry requirements are likely to be based around developing and maintaining sufficient capability 
within Australian industry to undertake a full range of through-life maintenance and support activities to 
the maximum extent possible. The contract period for through-life support is expected to be 15 years with 
an option for a further 15 years.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phases 4 and 5A Capability

Activity
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Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support D

Logistics Support D

Manufacture / Construct O

Modelling / Simulation O

Project Manage D

Refurbish / Upgrade D

Repair and Maintain D

Research and Development O

Software Development / Support O

Systems Definition / Development D

Systems Integration D

Test and Evaluate D

Acquisition Category (ACAT)

LAND 121 Program

ACAT Attribute Complexity Level Assessment

Acquisition Cost – Phase 4
Acquisition Cost – Phase 5A

Level 1 Very High >$1500m (Towards the lower end of the band)
Level 3 Moderate $100m – $500m (Towards the upper end of the band)

Project Management Complexity Level 1 Very High

Schedule Level 2 High

Technical Difficulty Level 1 Very High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Program is ACAT I.
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Planned Schedule Highlights

First Pass Approval Phase 4
Phase 5A

Complete
FY 2010-11 to FY 2011-12

Year-of-Decision Phase 4
Phase 5A

FY 2012-13 to FY 2014-15
FY 2010-11 to FY 2011-12

Initial Operating Capability Phase 4
Phase 5A

2016 to 2018
2014 to 2016

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 4 and 5A Deputy Director Mobility

(02) 6265 7837
Program Manager Overlander
(03) 9282 7658

Project Website:
www.defence.gov.au/dmo/lsd/land121/land121.cfm
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LAND 125
Phase 3A Soldier Enhancement Version 2 – C4I Component
Phase 3B Soldier Enhancement Version 2 – Survivability
Phase 3C Soldier Enhancement Version 2 – Lethality
Phase 4 Soldier Enhancement Version 3

Phase Scope

This project intends to develop and acquire an enhanced close combat capability for the Land 
Deployable Force.

Background

In the late 1980s, NATO and ABCA (America, Britain, Canada, Australia) recognised that digitisation, 
computers and electro-mechanical devices could be miniaturised to allow the infantry to take advantage of 
the existing or planned enhancements for naval and air forces. Project WUNDURRA was developed in 1994 
from the NATO/ABCA requirements/functional subsystems and became Australia’s soldier modernisation 
program. WUNDURRA undertook requirements definition and detailed studies to acquire an integrated 
soldier combat system design. Due to development difficulties common across like programs, it was 
determined in 2004, that it was unlikely that a suitable integrated solution would be available by 2007. 
Project WUNDURRA then evolved into LAND 125, which stabilised in 2005 as a multi-phase program 
(Phases 2B, 3 and 4) that would provide incremental enhancements through a spiral development 
approach until suitable integrated soldier system solutions were available.

The program status is as follows:

 > Phase 2B achieved second pass approval in February 2005. Initial deliveries to the regular infantry 
have been completed, with the Enhanced Land Force increment now being acquired. Components 
acquired include:

– individual equipment including helmet, load carriage and knee/elbow pads; and

– team equipment including thermal weapon sights and personal voice radios;

 > Phase 3 achieved first pass approval in August 2005. Phase 3 builds on Phase 2B, while being a step in 
the journey to an integrated system. The provisioning has been expanded to equip combined arms and 
service teams. The three subsystems will now be delivered as separate entities through:

– Phase 3A - C4I, where it is intended that battalion to fire team commanders will receive a new voice 
network and add a data network as part of the combined LAND 75/125 Battle Management System 
acquisition. The enhancements will improve situation awareness, decision tempo and precision 
engagement. Phase 3A has completed an offer definition activity with Elbit Systems Ltd;

– Phase 3B - Survivability, where it is intended that soldier survivability will be modernised through 
improved body (modular combat body armour system) and eye protection (ballistic and laser ocular 
protection system). The enhancements will provide personal protection from blast, projectiles and 
laser threats; and

– Phase 3C - Lethality, where it is intended that the F88 rifle will be enhanced to support Army 
Capability Requirement Infantry 2012 with commander, marksman, grenadier and standard variants. 
The previous LAND 91 project for F88 development has now been incorporated into LAND 125. The 
enhancements will improve target acquisition, probability of hit and cooperative engagement. Phase 
3C has engaged Thales Australia Pty Ltd for the design, development and production of the enhanced 
F88; and

 > Phase 4 is intended to provide an effective integrated soldier system to deployed forces, within a joint 
inter-agency task force. A Phase 4 soldier will have a system that maximises commonality, is optimised 
for day/night all-weather disaggregated combat, humanitarian and stability operations against peer and 
irregular threats in any terrain. The soldier should be well-protected, carry robust weapons, have good 
situational awareness, and carry reliable communication systems. An effective soldier system will be 
easy to use, have an open architecture and be as lightweight as practicable to allow rapid adaptation to 
the tactical situation.
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Australian Industry Opportunities

Acquisition

The Phase 3 acquisition strategy has been to source individual subsystems through functional systems 
integrators that provide both equipment and support services. Phase 3 elements have now progressed 
through source selection and future opportunities for Australian industry in this phase are expected to 
be limited. 

As a strategy to improve overall systems integration and consolidate commercial and project management 
functions, Phase 4 may seek a Prime Systems Integrator (PSI) to oversee the design, development and 
support of the complete soldier system. The Phase 4 system will seek to utilise existing systems where 
possible and be cost-effective, as part of a robust, viable and open system architecture.

Phase 4 is expected to present significant opportunities for Australian and overseas suppliers. 
These companies must be capable of working as, or with, a potential PSI to improve existing subsystems. 
They will assist in introducing new soldier system capabilities or help develop technical solutions to 
support system-wide integration. Further Australian industry opportunities will be guided by information 
gained through the employment of earlier enhancements and research and development activities.

Through-life Support

Australian industry opportunities are expected to be based around developing and maintaining 
sufficient capability within Australian industry to undertake a full range of through-life maintenance 
and support activities.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phases 3A, 3B and 3C Capability

Activity
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Assemble / Install D D O O

Design O

Education / Training D D O D

In-Service / Through-life Support D D O D

Logistics Support D D D O O

Manufacture / Construct D D D O O

Project Manage D D O

Refurbish / Upgrade D D O O

Repair and Maintain D D D D

Software Development / Support D D

Systems Definition / Development O D

Systems Integration O D O O

Test and Evaluate D D O O
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Phase 4 Capability

Activity
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Assemble / Install D D O O

Design O D O O D

Education / Training D D O O D D

In-Service / Through-life Support D O O D D

Logistics Support D D D O O

Manufacture / Construct D D D D O O D

Project Manage D D D O

Refurbish / Upgrade D D O O D

Repair and Maintain D O D D D

Research and Development D O O

Software Development / Support D D

Systems Definition / Development O D O

Systems Integration O D O O O D

Test and Evaluate D D D D O O D

Acquisition Category (ACAT)

Phase 3A

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 1 Very High

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 3B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.
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Phase 3C

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 4

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the lower end of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval Phase 3A
Phase 3B
Phase 3C
Phase 4

Complete
Complete
Complete
FY 2010-11 to FY 2011-12

Year-of-Decision Phase 3A
Phase 3B
Phase 3C
Phase 4

FY 2009-10 to FY 2010-11
FY 2010-11 to FY 2011-12
FY 2009-10 to FY 2010-11
FY 2012-13 to FY 2014-15

Initial Operating Capability Phase 3A
Phase 3B
Phase 3C
Phase 4

2010 to 2012
2011 to 2013
2011 to 2013
2014 to 2016

Points of Contact

Phases: Capability Staff: Defence Materiel Organisation:
Phases 3A, 3B, 3C 
and 4

Staff Officer Soldier Combat Systems
(02) 6265 2810

Project Director LAND 125
(03) 9282 6486

Project Website: 
www.defence.gov.au/dmo/lsd/land125
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LAND 136Phase 1 Land Force Mortar Replacement

Phase Scope

This phase is intended to replace the current Army mortar capability, including selected Army Reserve 
Artillery units, with a networked mortar capability.

Background

This project aims to replace and enhance the current Infantry Battalion mortar capability with a modern, 
robust and sustainable organic mortar capability, networked within the joint fires environment. This 
includes integration of the mortar capability into the joint fires network through acquisition of a networked 
ballistic calculator, acquisition of advanced munitions and future proofing for new munitions. The project 
also aims to meet the indirect fire support capability needs of the Army Reserve by equipping selected 
Reserve Artillery units with a mortar capability. 

Australian Industry Opportunities

Acquisition

The likely acquisition strategy is not clear at this stage but depending on the maturity of systems within the 
market, the procurement may consider one of the following or a combination:

 > Military-off-the-Shelf and/or government-to-government arrangements such as Foreign Military Sales; or

 > open tender.

Through-life Support 

The through-life support concept for this project will consider supportability options for fleet management, 
repair and maintenance, storage and distribution, provision of technical data and training as a minimum. 
This may be achieved through the use of current in-service capacity and facilities, original equipment 
manufacturer support or a combination of both. Contracts for such support will generally be considered at 
the same time as acquistion.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Manufacture / Construct O

Education / Training D D D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D

Software Development / Support D D

Systems Integration D D D D

Test and Evaluate D D D D



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

164

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band) 

Project Management Complexity Level 4 Low 

Schedule Level 4 Low 

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Intelligence, 
Surveillance, Target Acquisition and 
Reconnaissance (ISTAR)
(02) 6265 6519

Land Systems Division Emerging 
Projects Team
(03) 9282 4307
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LAND 146Phase 2 Combat Identification for Land Forces

Phase Scope

This is a multi-phased project that is intended to acquire and introduce a Combat Identification (CID) 
capability that enhances operational effectiveness of the ADF Land Force elements and minimises the 
risk of fratricide.

Phase 2 is expected to leverage on the capability delivered under Phase 1 by equipping the remainder of 
the Land Force with coalition compatible systems.

Background

CID is the process of determining an accurate understanding of objects and persons detected in the 
battlespace to allow the timely application of tactical options and weapons effects. The key role of 
the CID system is to positively identify the location and status of friendly forces to allow the precise 
and discriminative application of firepower in the battlespace and, therefore, minimise fratricide. The 
situational awareness expected to be provided by this capability is expected to form a significant building 
block of the Network Centric Warfare concept. 

Phase 1 (approved) is conducting studies into CID approaches and technologies and is currently acquiring 
an interim CID capability for a Deployable Battle Group in the 1st Brigade. This capability is expected to see 
the Deployable Battle Group equipped with the recognised CID baseline for coalition operations. 

Analysis of the technology maturity indicated that an electronic assured solution was not likely to be 
possible in the Phase 2 timeframe. At first pass Phase 2 was directed to acquire an extension of the 
capability delivered for Phase 1-General CID (GCID), and commence the acquisition process to acquire a 
Digital Terminal Control System (DTCS) to improve terminal attack control. 

Since first pass approval the development of the various CID technologies has accelerated at different rates 
and in such a manner as to render some of the legacy GCID capabilities delivered in Phase 1 obsolete in a 
number of operational scenarios. To overcome this issue, the project direction for Phase 2 has moved toward 
CID capability for mounted and dismounted operations using passive and active cooperative technologies that 
operate in the near as well as mid- and far-portion of the electro-magnetic spectrum.

The DTCS solution for this phase is expected to be the same as that to be delivered under LAND 17 Phase 1. 

Australian Industry Opportunities

Acquisition

It is anticipated that the GCID component is to be acquired through open tender. The DTCS component 
is intended to be acquired through a restricted tender, limited to the short listed companies identified 
through the LAND 17 ‘Battle Management System Fires - Forward Observer Invitation to Register’ (ITR).

Through-life Support

Yet to be determined.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Assemble / Install D O D

Design D

Education / Training D

In-Service / Through-life Support D O D

Logistics Support D D

Manufacture / Construct D O

Repair and Maintain D

Research and Development D

Software Development / Support D

Systems Integration O D D

Test and Evaluate O

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High 

Operation and Support Level 3 Moderate 

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Complete
Year-of-Decision FY 2010-11 to FY 2011-12
Initial Operating Capability 2011 to 2013

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Air
(02) 6265 3875

Project Manager LAND 146-2
(03) 9622 2801
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Phase 1 Enhanced Gap Crossing Capability LAND 155

Phase Scope

This phase is intending to provide land forces with the ability to cross a range of wet and dry gaps in 
support of combat operations. It will provide the capability to tackle the complex physical terrain features 
such as rivers, ravines and other natural and man-made gaps to achieve the agility required in the future 
operating environment.

Background

Current ADF bridging operations are severely restricted through the available ageing bridging systems, the 
inability of most bridges to meet the Military Load Classification required for the modern ADF vehicles and 
the absence of viable rapidly emplaced bridging systems.

Australian Industry Opportunities

Acquisition

The likely acquisition strategy is not clear at this stage but depending on the maturity of systems within the 
market, the procurement may consider one of the following or a combination:

 > Military-off-the-Shelf and/or government-to-government arrangements such as Foreign Military Sales; or 

 > open tender.

Through-life Support 

The through-life support concept for this project will consider as a minimum supportability options 
for fleet management, repair and maintenance, storage and distribution, provision of technical data 
and training. It also sees the use of current in-service capacity and facilities, or original equipment 
manufacturer support or a combination of both. Contracts for such support are generally to be considered 
at the same time as acquisition.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Education / Training D

In-Service / Through-life Support D D

Logistics Support D D

Refurbish / Upgrade D D

Repair and Maintain D D

Systems Integration D

Test and Evaluate D



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

168

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Engineers
(02) 6265 4819

Land Systems Division Emerging Project Team
(03) 9282 7165
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LAND 998Phase 1 Replacement Aviation Fire Truck

Phase Scope

This phase intends to provide fire vehicles capable of aircraft crash response, emergency response and fire 
fighting. The vehicle is intended to be air portable and capable of being deployed on expeditionary operations. 

Background

Army and Air Force currently use Titan fire fighting field trucks which require replacement. In addition, 
Army uses rural and barracks fire fighting vehicles with limited emergency response capability and 
nearing their end of life. This project will rationalise these capabilities into a single deployable emergency 
response vehicle to fulfil the aircraft crash rescue and fire fighting requirement for deployed forces.

Australian Industry Opportunities

Acquisition

Commercially available equipment, with necessary modifications, will be sought and integrated into the 
ADF fire fighting capability. It is likely that the original equipment manufacturer will be an overseas based 
company, however solicitation via open tender may result in an Australian solution being provided for 
consideration. Notwithstanding, Australian industry involvement may still exist in the areas of component 
production, trials and testing, training development and training delivery.

Through-life Support

It is expected that there will be opportunities for Australian industry to provide through-life support for the 
capability. Due to the nature of the system being sought, much of the through-life support will be provided 
by original equipment manufacturers. However, dedicated support services contracts may be competitively 
tendered, leading to opportunities for Australian industry to provide through-life support including 
maintenance, repairs, logistic analysis services, spare parts supply, technical documentation and training.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate / Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Engineers
(02) 6265 4819

Director Combat Support Vehicle Systems Program Office
(03) 9282 4181
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SEA 1000
Phase 1A Future Submarine – Concept Design 
Phase 1B Future Submarine – Preliminary Design
Phase 1C Future Submarine – Detailed Design

Phase Scope

This project seeks to acquire an increased and enhanced submarine capability that will provide the ADF 
with a potent submarine capability beyond the planned withdrawal date of the COLLINS Class submarines.
Phase 1 will commence the design of the new capability. 

Background

As part of the 2009 Defence White Paper preparations, significant work was undertaken to identify and 
quantify the maritime capability developments that would be required to meet Government’s expectations. 
This process resulted in SEA 1000.

SEA 1000 will provide Australia with a new and more potent defence capability with greater range, 
longer patrol endurance and increased capability compared to the COLLINS Class. Key capabilities will 
be in the areas of anti-submarine warfare; anti-surface warfare; strike; intelligence, surveillance and 
reconnaissance; electronic warfare; mine warfare; and support to both special forces and advance force 
operations. 

The project will undertake a competitive, staged acquisition process to acquire this capability. It is expected 
that the phases of this project will be:

 > Initial Definition Phase (currently in progress). This will be complete in December 2009 and identify the 
top level requirements for the future submarine; 

 > Phase 1 – Design. This comprises Concept Design, Preliminary Design, and Detailed Design. Funding 
and commencement of each design stage will be approved separately by Government;

 > Phase 2 – Construction. This will commence around 2016; and 

 > Phases 1 and 2 also intend to define and integrate the primary requirements for the weapons 
capabilities, including a precision strike capability, with the weapons to be acquired in later phases.

Australian Industry Opportunities

Acquisition

This project will place significant demands upon Australian industry and provide commensurate 
opportunities. Its scale will exceed that of any previous project. This project will need a project 
management, industrial, and research and support capability capable of constructing and sustaining 
the future submarine capability over its entire life-cycle and which encompasses all integrated logistics 
support elements.

The acquisition strategy is yet to be determined, however, it is expected that opportunities for Australian 
industry involvement will be significant, ultimately growing and developing the foundations of Australia’s 
technological and industrial based sectors. 

Through-life Support

The support concepts are yet to be determined, however, it is expected that opportunities for Australian 
industry involvement will be significant, particularly as the future submarine will be maintained and 
sustained in Australia. The Royal Australian Navy, supported by DMO, will be the Parent Navy for the future 
submarine.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phases 1A, 1B and 1C Capability

Activity
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Design D D O O D O D D D D O D

Modelling / Simulation D D D D D D D D D D D D

Project Manage D D D D D D D D D D D D

Research and Development D D D O D D D D D D D D

Systems Definition / Development D D D D D D D D D D D D

Acquisition Category (ACAT) 

SEA 1000 Program

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m 

Project Management Complexity Level 1 Very High

Schedule Level 1 Very High 

Technical Difficulty Level 1 Very High 

Operation and Support Level 1 Very High 

Commercial Level 1 Very High

The ACAT Level assessed for this Program is ACAT I.

Planned Schedule Highlights

Year-of-Decision Phase 1A
Phase 1B
Phase 1C

FY 2009-10 to FY 2010-11 
FY 2011-12 to FY 2012-13
FY 2013-14 to FY 2015-16

Initial Operating Capability Phases 1A, 1B and 1C Not Applicable

Points of Contact

Capability Staff: Defence Materiel Organisation:
Future Submarine 
Project Coordinator 
(02) 6265 6178

SEA 1000 Project Director
(02) 6265 3519
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SEA 1180Phase 1 Patrol Boat, Mine Hunter Coastal and 
Hydrographic Ship Replacement Project

Phase Scope

This project is intended to acquire replacements for the current ARMIDALE Class Patrol Boats, HUON 
Class Mine Hunter Coastals and Hydrographic Survey Fleet as these vessels reach their life-of-type.

Background

The rationalisation of the Royal Australian Navy’s smaller ships represents an opportunity to leverage 
the advantages of platform and systems commonality as far as it can be implemented to fulfil a range of 
maritime missions. It is intended to exploit the advantages of using either the same vessel or a family of 
vessels to conduct offshore security, mine countermeasure and hydrographic roles. Where possible, this 
vessel or family of vessels will employ modular concepts that enable each to be employed in multiple roles 
to meet the needs of particular operations or strategic circumstances.

Australian Industry Opportunities

Acquisition

Although industry requirements will be guided by the information gained through early feasibility studies, 
the areas on which requirements are anticipated to focus include:

 > assistance for various concept studies including operations, infrastructure, crewing and support;

 > design, development and construction of platfoms and systems (including adaptable payloads); and

 > project management and support.

Through-life Support

Through-life support may take various forms depending on the outcomes of further studies. However, the 
Australian naval shipbuilding and repair industry is expected to play a significant role in the construction 
and support of this capability. An in-country capacity to maintain, repair and service any automated 
technologies acquired under the project is also considered important.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D O D D D

Design O O O O D

Education / Training D D D

In-Service / Through-life Support D O D D

Logistics Support D O D D

Manufacture / Construct O O O D

Modelling / Simulation O D O O

Project Manage O O O D D

Refurbish / Upgrade O O O O

Repair and Maintain D O D D

Research and Development O O O D

Software Development / Support O D D

Systems Definition / Development D D D

Systems Integration D D D

Test and Evaluate D O D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m 

Project Management Complexity Level 1 Very High 

Schedule Level 1 Very High 

Technical Difficulty Level 2 High

Operation and Support Level 1 Very High 

Commercial Level 1 Very High 

The ACAT Level assessed for this Phase is ACAT I.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2018-19 to FY 2020-21
Initial Operating Capability Beyond 2019

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Mine Warfare 
and Clearance Diving
(02) 6265 5913

Director Maritime Acquisition Support
(02) 6265 7757
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SEA 1350Phase 1 Navy Surface and Subsurface Ranges

Phase Scope

This project seeks to provide maritime ranges capable of acoustic, magnetic, seismic and electric field 
measurement to provide vulnerability, capability and performance assessments, and certification at the 
platform, system and equipment level.

Background

This project is expected to deliver the following:

 > a large ship magnetic treatment facility,

 > a shallow water tracking range that will utilise facilities that are currently used by the deep water 
tracking range, and

 > a portable tracking range.

Australian Industry Opportunities

Acquisition

The method of procurement is yet to be determined but illustratively the acquisition of the large ship 
magnetic treatment facility is likely to be coordinated by Defence through standing offer panels and 
non-panel restricted tenders. It is anticipated that the shallow water tracking range would be acquired 
through approved suppliers. The portable tracking range may be acquired through the extension of an 
existing sustainment in-service support system where the entire system would be re-baselined.

Through-life Support

It is anticipated that the through-life support of the large ship magnetic treatment facility will be managed 
by Defence personnel with the acquisition of components being carried out on an ad hoc basis. The 
maintenance of the shallow water tracking range is likely to be carried out by Defence personnel, possibly 
augmented by contractor operators. The portable tracking range is likely to utilise a sustainment 
in-service support system that is currently in place.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability

Ac
ou

st
ic

 T
ec

hn
ol

og
ie

s 
&

 S
ys

te
m

s

Se
cu

re
 T

es
t F

ac
ili

tie
s 

&
 T

es
t R

an
ge

s

Si
gn

at
ur

e 
M

an
ag

em
en

t

Sy
st

em
 A

ss
ur

an
ce

 
C

ap
ab

ili
tie

s 
(H

’w
ar

e 
&

 S
’w

ar
e)

Sy
st

em
 L

ife
 C

yc
le

 
M

an
ag

em
en

t

Fa
ci

lit
ie

s 
&

 
In

fr
as

tr
uc

tu
re

Assemble / Install D D D D

Design D D
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Project Manage D D
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Test and Evaluate D D D D D
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Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Mine Warfare and 
Clearance Diving
(02) 6265 6477

Director Maritime Ranges Systems Program 
Office and Sonar Group
(02) 6265 2341
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SEA 1351Phase 1 Replacement East Coast Tugs

Phase Scope

This project is intended to deliver tug services in support of nuclear powered warship visits to designated 
Australian ports.

Background

There is a requirement to ensure that tug services are available to support the visits of nuclear powered 
warships in designated Australian ports throughout the duration of such visits. Tugs will need to be 
available to move these ships at short notice. It is also a Government requirement that Royal Australian 
Navy personnel would operate the tugs in particular circumstances.

This project is focused on the provision of tug services rather than the acquisition of vessels. There is an 
associated need to provide for the training and qualification of Royal Australian Navy personnel in the 
operation of tugs.

Australian Industry Opportunities

Acquisition

Although the industry requirements are yet to be developed, potential project options include public private 
partnerships or similar ventures. 

Through-life Support

Through-life support activities will depend on the acquisition approach, however, it is expected to involve 
Australian based industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band) 

Project Management Complexity Level 4 Low 

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Mine Warfare and 
Clearance Diving
(02) 6265 6477

Director Maritime Acquisition Support
(02) 6265 7757
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SEA 1352Phase 1 Evolved Sea Sparrow Missile (ESSM) Upgrade 
and Inventory Replenishment

Phase Scope

This project seeks to provide upgrades to the Evolved Sea Sparrow Missile (ESSM) to ensure the surface 
combatant force can defend against evolving anti-ship cruise missile threats, and also maintain inventory. 

Background

Studies are currently underway by the NATO Sea Sparrow Project Office to develop an appropriate business 
and capability model proposal to be funded by member nations. The follow-on inventory remediation would 
be completed using the latest production versions of the missile.

Australian Industry Opportunities

Acquisition

The acquisition strategy for the weapon system is yet to be determined, however, it is expected that it 
will be based on the same concept used to develop and acquire the current ESSM. Australian industry 
involvement would be as subcontractors to a US prime contractor for the manufacture of missile 
components and subassemblies, proportional to Australia’s contribution to the Engineering, Manufacture 
and Development (EMD) phase of the project. In addition, Australian industry will be involved in the 
integration of the ESSM into Royal Australian Navy platforms including combat systems, launching 
systems and training/simulation systems. 

Through-life Support

Industry requirements are yet to be determined but will be based around developing and maintaining 
sufficient capability within Australian industry to undertake a limited range of through-life maintenance 
and support activities. This requirement is expected to be spread across a number of subcontractors 
dealing with different prime contractors for the missile, launching system, ship combat system and 
training/simulation systems.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability 
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Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 1 Very High >$1500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Systems
(02) 6265 5466

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464
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SEA 1354Phase 1 Submarine Escape Rescue and 
Abandonment Systems (SERAS)

Phase Scope

This phase is intended to replace the existing submarine escape rescue and abandonment system 
(SERAS).

Background

In 1995, the Royal Australian Navy acquired a submarine rescue capability which could be deployed to the 
scene of a disabled submarine on a mother ship in order to effect the rescue of personnel. An integral 
component of this rescue capability, the remotely operated rescue vehicle REMORA, will need to be 
withdrawn from service by 2018, necessitating the acquisition of a replacement rescue system.

This project seeks to replace the existing capability to recover and provide the necessary on-scene treatment 
of personnel from a disabled submarine, whether submerged or on the surface. The new system will be 
required to support both the COLLINS Class submarine and the future submarine (SEA 1000).

Australian Industry Opportunities

Acquisition

Definition studies will guide industry requirements, however, it is anticipated that Defence will seek to 
acquire a proven solution that can be adapted to the needs of the COLLINS Class submarine and the future 
submarine capability.

Through-life Support

Through-life support activities will be ideally undertaken by Australian based industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

ACTIVITY CAPABILITY
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Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate 

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Amphibious and 
Afloat Support
(02) 6265 3415

Director COLLINS Systems Program Office 
(08) 9553 2494
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SEA 1357Phase 1 Close-In Weapons System (CIWS) 
Phalanx Block Upgrade 

Phase Scope

This project seeks to upgrade the Royal Australian Navy’s Phalanx Close-In Weapons System (CIWS) to an 
enhanced capability configuration. 

Background

The Raytheon Phalanx CIWS is presently fitted to the four ADELAIDE Class FFGs. The enhanced 
configuration offers improved ship self-defence against anti-ship missiles, helicopters and small craft 
threats. 

Australian Industry Opportunities

Acquisition

The Ship alteration (Shipalt FFG7-360) kits will be purchased under the existing Guided Missile Frigate 
System Program Office (FFGSPO) Foreign Military Sales (FMS) case and installed to existing CIWS mounts 
during their next scheduled overhaul in the USA.

The specific ‘ship fit’ components of the upgrade will be conducted in Australia under FFGSPO 
project management once the ship alteration has been approved under existing FFGSPO engineering 
change processes.

Through-life Support

Upgraded CIWS mounts will be sustained through-life under a new FMS case similar to that already 
existing. This will include an overhaul program and supporting integrated logistic support requirements.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D

Logistics Support D D D

Project Manage D D D

Repair and Maintain D D

Systems Integration D D D

Test and Evaluate D D D

Acquisition Category (ACAT) 

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.
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Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Above Water Warfare
(02) 6265 6630

Director FFG Systems Program Office
(02) 9359 6285



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

185

SEA 1358Phase 1 Mini Typhoon for ANZAC Class

Phase Scope

This project seeks to provide short-range surface defence against asymmetric threats for the ANZAC 
Class frigates. 

Background

Major surface combatants require protection against asymmetric surface attack through provision 
of advanced warning and effectors. Although the scope for this project is yet to be fully defined, it is 
likely to involve the purchase of weapons, training systems and an appropriate integrated logistics 
support package. 

Australian Industry Opportunities

Acquisition

Some equipment has already been installed in the Class under rapid acquisition. Phase 1 is expected 
to extend the installation of the Mini Typhoon to the entire Class and formalise through-life support and 
initial  spares. 

Through-life Support

It is expected that there will be a need to establish a long-term through-life support capability utilising 
Australian industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT IV.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Above Water Warfare
(02) 6265 6630

Director ANZAC Systems Program Office
(08) 9591 9850
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SEA 1397Phase 5A Nulka Missile Decoy Enhancements 
Phase 5B Nulka Missile Decoy Enhancements 

Phase Scope

Phase 5 seeks to remediate ADF Nulka Active Missile Decoy (AMD) stockholdings and address system 
support issues.

Background

Nulka was developed under a Joint Australian and United States project arrangement. The AMD capability 
is currently deployed with the Navies of the United States, Canada and Australia. 

Phase 5A seeks to procure additional Nulka rounds to align with current stockholding requirements.

Phase 5B seeks to facilitate the installation of Nulka capability into the CANBERRA Class platforms. 
The project also seeks to address obsolescence and sustainment issues associated with the fire control 
and launcher subsystems, including enhancements to the Nulka system’s human-machine interface.

Australian Industry Opportunities

Acquisition and Through-life Support

It is expected that the current Nulka prime contractor – BAE Systems Australia will be heavily involved in 
both Phases 5A and 5B in acquisition and through-life support.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include:

Phases 5A and 5B Capability

Activity
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Project Manage D
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Acquisition Category (ACAT)

Phase 5A

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 5B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval Phase 5A FY 2009-10 to FY 2010-11 
Phase 5B FY 2011-12 to FY 2012-13

Year-of-Decision Phase 5A FY 2009-10 to FY 2010-11 
Phase 5B FY 2013-14 to FY 2015-16

Initial Operating Capability Phase 5A 2010 to 2012
Phase 5B 2015 to 2017

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phases 5A and 5B Staff Officer Electronic Warfare

(02) 6265 5101
Director Maritime Electronic Warfare Systems 
Program Office
(02) 6265 1624



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

189

SEA 1408Phase 2 Torpedo Self-defence

Phase Scope

This project aims to complete provision of torpedo self-defence systems across the Surface Combatant, 
Amphibious and Afloat Support forces, which will offer a level of protective measures to reduce the threat 
and risk from heavy weight torpedoes.

Background

Torpedoes pose a significant and lethal threat as their acoustic, tactical and dynamic capabilities are 
advanced, rendering simple counter-manoeuvres or countermeasures ineffective. 

Australian Industry Opportunities

Acquisition

It is expected that the torpedo self-defence system will be acquired through Foreign Military Sales.

Through-life Support

The industry requirement will be based on developing sufficient capability within Australian industry to 
undertake a range of through-life maintenance and support activities.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install O D

Education / Training O

In-Service / Through-life Support D

Logistics Support D

Project Manage D

Repair and Maintain D

Systems Definition / Development O

Systems Integration D D

Test and Evaluate D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 4 Low 

Commercial Level 4 Low 

The ACAT Level assessed for this Phase is ACAT IV.
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Planned Schedule Highlights

First Pass Approval FY 2011-12 to FY 2012-13
Year-of-Decision FY 2011-12 to FY 2012-13
Initial Operating Capability 2013 to 2015

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Under Water Warfare
(02) 6265 6371

Director Maritime Acquisition Support
(02) 6265 2596
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SEA 1430Phase 5 Digital Hydro Display System Upgrade

Phase Scope

This phase is intended to deliver an updated digital hydrographic data management and chart production 
capability to the Australian Hydrographic Office. The replacement digital hydrographic display system 
would include the capacity to process both classified and unclassified information. 

Background

The digital hydrographic display system (operating at classified and unclassified levels), underpins digital 
data management and electronic chart generation requirements of the Australian Hydrographic Office. 
The system could be accessed by a range of users and must be capable of importing data from a variety of 
defence and civilian sources. As an updated capability, the system will manage more data and generate a 
greater demand for products from maritime geospatial information. It is expected to include data import 
and archive functionality, data assessment, data processing, data management and product generation, 
and also satisfy the assurances integral to the Australian Hydrographic Office’s current and future 
obligations with respect to national and international charting responsibilities.

Australian Industry Opportunities

Acquisition

Although the industry requirements are yet to be developed, it is expected that the opportunities for 
Australian industry will include:

 > provision and adaptation of Commercial-off-the-Shelf (COTS) hardware and software;

 > software integration; and

 > systems integration (particularly with existing Defence information system infrastructures).

There should be a strong focus on obtaining COTS software to provide the required functionality. 

There is the potential for an Australian contractor to purchase on behalf of the Commonwealth the 
hardware (servers, desktops, monitors and additional items) and software (enterprise and application 
software) from within Australia or from overseas vendors.

Accordingly, there is the potential for an Australian company to manage the integration and delivery of the 
Phase 5 activities. Integration will involve system installation and software integration at the Australian 
Hydrographic Office, Wollongong.

Through-life Support

The industry opportunities are expected to be based on the development and maintenance of sufficient 
capability within Australian industry to undertake a full range of through-life support activities. Following 
on from the acceptance of the Phase 5 products there is the potential for the acquisition contractor to 
provide in-service support.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include:

Activity Capability

P
ro

te
ct

io
n 

of
 N

et
w

or
ks

, 
C

om
pu

te
rs

 &
 In

fo
rm

at
io

n

Su
pp

or
t o

f M
is

si
on

 &
 

Sa
fe

ty
 C

ri
tic

al
 S

of
tw

ar
e

Sy
st

em
 A

ss
ur

an
ce

 
C

ap
ab

ili
tie

s 
(H

’w
ar

e 
&

 
S’

w
ar

e)

Sy
st

em
 L

ife
 C

yc
le

 
M

an
ag

em
en

t

Sy
st

em
s 

In
te

gr
at

io
n 

(H
ig

h 
En

d,
 S

ys
te

m
 o

f S
ys

te
m

s)

H
yd

ro
gr

ap
hi

c 
D

at
ab

as
e 

Sy
st

em
s

Assemble / Install D D D

Design D D D O

Education / Training D D

In-Service / Through-life Support D D D D D

Logistics Support D D D

Manufacture / Construct D D D

Modelling / Simulation D

Project Manage D D D D D D

Refurbish / Upgrade D D

Repair and Maintain D D

Research and Development D

Software Development / Support D O

Systems Definition / Development D D D D

Systems Integration D D D D D

Test and Evaluate D D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the middle of the band) 

Project Management Complexity Level 4 Low

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2012-13 to FY 2014-15
Year-of-Decision FY 2014-15 to FY 2016-17
Initial Operating Capability 2016 to 2018

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director Patrol and 
Hydrographic
(02) 6265 6467

Director Military Geographic Information 
Systems Program Office
(02) 6265 5635
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SEA 1439
Phase 3.1 Collins Obsolescence Management
Phase 5B.2 Collins Continuous Improvement Program
Phase 6 Collins Sonar Replacement

Phase Scope

Phase 3.1 is intended to replace the existing integrated ship control monitoring and management system 
for the COLLINS Class submarines.

Phase 5B.2 is intended to improve the electronic warfare and external communications systems fitted to the 
COLLINS Class through the acquisition of a high data rate satellite communications capability, replacement 
of the existing communications centre and enhancements to the fitted electronic warfare capability. 

Phase 6 will upgrade the existing COLLINS Class sonar system including signal processors.

Background

Earlier phases of this project (Phases 1 and 2) involved the conduct of studies into modifications and 
improvements required to bring the COLLINS Class to full capability. The recommendations from those 
studies were implemented in Phase 3 - Sustainability & Reliability Enhancements, and Phase 4 - COLLINS 
Full Operational Capability (which included the acquisition of the replacement combat system).

Phases 3.1, 5B.2 and 6 address the requirement to update COLLINS Class ship control, communications, 
electronic warfare and sonar systems.

Australian Industry Opportunities

Acquisition

During all phases, it is likely that replacement systems will be based on similar and proven systems 
currently in-service in other navies. It is anticipated that the project phases will utilise significant levels 
of in-country capacity for project management, equipment assembly, system integration, training 
development and support.

Through-life Support

Industry requirements are likely to focus on developing optimum through-life support arrangements to 
manage and maintain the capabilities delivered by each phase. The Australian naval shipbuilding, refit and 
repair industry is expected to remain an integral component of this support.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phase 3.1 Capability

Activity
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Design O D D D D

Education / Training D D D D D

In-Service / Through-life Support D D D D D

Logistics Support D D D D D

Manufacture / Construct D D D D D

Modelling / Simulation D D D D

Project Manage D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D D

Research and Development D D D D

Software Development / Support D D D D

Systems Definition / Development D D D D

Systems Integration D D D D

Test and Evaluate D D D D D

Phase 5B.2 Capability

Activity
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Assemble / Install D D D D D D D

Design D O D D D D O

Education / Training D D D D D D D

In-Service / Through-life Support D D D D D D D

Logistics Support D D D D D D D

Manufacture / Construct O O O O O O O

Modelling / Simulation O O O O O O O

Project Manage D D D D D D D

Refurbish / Upgrade D D D D D D D

Repair and Maintain D D D D D D D

Research and Development O O O O O O O

Software Development / Support D D D D D D D

Systems Definition / Development D D D D D D D

Systems Integration D D D D D D D

Test and Evaluate D D D D D D D



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

195

Phase 6 Capability

Activity
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Assemble / Install D D D

Design O D D

Education / Training D D

In-Service / Through-life Support D D D D D

Logistics Support D D D D D

Manufacture / Construct O D O

Modelling / Simulation D D D

Project Manage D D

Refurbish / Upgrade D D D D D

Repair and Maintain D D D

Research and Development O D O

Acquisition Category (ACAT)

Phase 3.1

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 4 Low <$100m (Towards the upper end of the band)

Project Management Complexity Level 4 Low

Schedule Level 3 Moderate

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 5B.2

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate

Schedule Level 3 Moderate

Technical Difficulty Level 2 High

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.

Phase 6

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 2 High $500m–$1500m (Towards the middle of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High 

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT II.
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Planned Schedule Highlights

First Pass Approval Phase 3.1
Phase 5B.2
Phase 6

FY 2010-11 to FY 2011-12
Complete
FY 2009-10 to FY 2010-11

Year of Decision Phase 3.1
Phase 5B.2 
Phase 6

FY 2011-12 to FY 2012-13
FY 2011-12 to FY 2012-13
FY 2011-12 to FY 2012-13

Initial Operating Capability Phase 3.1 2015 to 2017
Phase 5B.2 2014 to 2016
Phase 6 2015 to 2017

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phase 3.1 Deputy Director Submarines

(02) 6265 2134
Project Manager SEA 1439 Phase 3.1
(08) 9553 5507

Phase 5B.2 Deputy Director Submarines
(02) 6265 2134

Project Manager SEA 1439 Phase 5B.2
(02) 6266 7108

Phase 6 Deputy Director Submarines
(02) 6265 2134

Generation Manager 
Submarine Combat Systems Program Office 
(02) 6265 1250
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SEA 1442Phase 4 Maritime Communication Modernisation

Phase Scope

This phase is intended to enhance the Maritime Tactical Wide Area Network (MTWAN) including:

 > expansion into Fleet units not equipped during earlier phases;

 > integration of capabilities being delivered to maritime platforms by other approved communications 
projects; and 

 > possible replacement of radios, antennae and other systems to enhance maritime communications.

Background

This project has evolved from a simple radio replacement project to providing a Local Area Network/Wide 
Area Network (LAN/WAN) -at-sea and finally, to include the entire Maritime Tactical Communications 
System. SEA 1442 forms the basis of the Networked Fleet which is a major milestone in the ADF’s Network 
Centric Warfare (NCW) Roadmap.

Other phases include:

 > Phase 2B (complete) was a Project Definition Study which refined the scope of work for Phases 3 and 4; 
and

 > Phase 3 (in progress) is providing an enhanced ADF maritime communications capability with the 
introduction of the MTWAN to a number of Major Fleet Units. 

Some of the communications and infrastructure is now being delivered through other projects such as 
JP 2008 Phase 3E Satellite Capability. 

Australian Industry Opportunities

Acquisition

Opportunities for Australian industry exist in the field of naval communications. In particular project 
management, systems engineering, integrated logistics support, verification and validation, and systems 
integration into naval platforms. These skill sets will form the basis for the through-life support skills also 
needed from Australian industry.

The acquisition approach for this phase is likely to be open tender for the selection of a Prime Systems 
Integrator for the communications system and some ship integration, with other ship integration likely 
to be pursued through existing support mechanisms. The project will seek to maximise the use of 
Commercial- and Military-off-the-Shelf materiel. 

Industry engagement will include consultation on requirements prior to any Request For Tender (RFT) 
release. Such engagement may include information sessions, workshops and opportunities to comment 
on draft capability definition documentation.

Through-life Support

The industry requirements will be based on developing and maintaining sufficient capability within 
Australian industry to undertake a full range of through-life support activities. In-service support may 
be tendered as part of the acquisition RFT with the intention of possibly selecting a single supplier for both 
acquisition and sustainment. 



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

198

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability
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Assemble / Install D D D D

Design D D D D

Education / Training D D D D

In-Service / Through-life Support D D D D

Logistics Support D D D D

Manufacture / Construct D D D

Modelling / Simulation D D

Project Manage D D D D

Refurbish / Upgrade D D D D

Repair and Maintain D D D D

Software Development / Support D D D

Systems Definition / Development D D D D

Systems Integration D D D D

Test and Evaluate D D D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the middle of the band) 

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 2 High

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Planned Schedule Highlights

First Pass Approval FY 2009-10 to FY 2010-11
Year-of-Decision FY 2012-13 to FY 2014-15
Initial Operating Capability 2014 to 2016

Points of Contact

Capability Staff: Defence Materiel Organisation:
Deputy Director 
Communications 2
(02) 6265 1316

Project Director SEA 1442
(02) 6265 7515

Project Website:
www.defence.gov.au/dmo/esd/sea1442/sea1442.cfm
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SEA 1448Phase 4A ANZAC Electronic Support System Improvements
Phase 4B ANZAC Air Search Radar Replacement

Phase Scope

Phase 4A seeks to either upgrade or replace the current ANZAC Class CENTAUR Electronic Support (ES) 
system to maintain regional ES capability parity.

Phase 4B seeks to replace the ageing AN/SPS-49 radar system with a modern, digital Air Search Radar 
that complements the capabilities and functionality of the Phased Array Radar system delivered under 
Phase 2 (approved). 

Background

Phase 2 (approved) will provide the ANZAC Class with an enhanced self protection capability, as well as the 
ability to protect closely escorted assets such as amphibious ships, auxiliary support vessels and merchant 
vessels. Phase 2B includes the development of new Phased Array Radar capabilities.

Phase 4 continues the improvement and upgrade of the ANZAC Class sensor capability to align with 
modern threats. In particular, Phase 4A is intended to address the forecast supportability issues of the 
current ES system. This sensor is critical to the provision of long range warning and in its contribution 
to force level warfare. Phase 4B is intended to replace the AN/SPS-49 long range volume search radar 
capability which is critical to the provision of long range warning and for its contribution to unit and force 
level air warfare.

Australian Industry Opportunities

Acquisition

To the extent it can be achieved, there is a desire to align procurement activity of the ES system for ANZAC 
and LHD and, if possible, AWD. Industry engagement has occurred through the issue of a Request for 
Proposal (RFP). The replacement solution could include further development of Australian niche products 
to complement the replacement solution, or evolution of overseas equipment; project managed and 
supported in Australia.

Through-life Support

All principal through-life support management, integration and support, routine servicing and defect 
analysis and rectification are intended to be through Australian industry.

Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in these phases include: 

Phase 4A Capability

Activity

El
ec

tr
on

ic
 W

ar
fa

re

Se
cu

re
 T

es
t F

ac
ili

tie
s 

&
 T

es
t R

an
ge

s

Sy
st

em
s 

In
te

gr
at

io
n 

(H
ig

h 
En

d,
 S

ys
te

m
 

of
 S

ys
te

m
s)

Assemble / Install D

Design D

Education / Training D

In-Service / Through-life Support D D

Logistics Support D D

Manufacture / Construct D D

Repair and Maintain D

Research and Development D D

Software Development / Support D D

Systems Integration D

Test and Evaluate D
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Phase 4B Capability

Activity
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Assemble / Install D D

Design D D

Education / Training D D

In-Service / Through-life Support D D

Logistics Support D D

Manufacture / Construct D D

Modelling / Simulation D D

Project Manage D D

Refurbish / Upgrade D D

Repair and Maintain D D

Research and Development D D

Software Development / Support D D

Systems Definition / Development D D

Systems Integration D D

Test and Evaluate D D

Acquisition Category (ACAT) 

Phase 4A

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band)

Project Management Complexity Level 2 High

Schedule Level 2 High

Technical Difficulty Level 3 Moderate

Operation and Support Level 2 High

Commercial Level 2 High

The ACAT Level assessed for this Phase is ACAT II.

Phase 4B

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m-$500m (Towards the upper end of the band) 

Project Management Complexity Level 3 Moderate 

Schedule Level 4 Low

Technical Difficulty Level 3 Moderate

Operation and Support Level 3 Moderate

Commercial Level 3 Moderate

The ACAT Level assessed for this Phase is ACAT III.
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Planned Schedule Highlights

First Pass Approval Phase 4A
Phase 4B

FY 2009-10 to FY 2010-11
FY 2011-12 to FY 2012-13

Year-of-Decision Phase 4A 
Phase 4B

FY 2011-12 to FY 2012-13 
FY 2013-14 to FY 2015-16

Initial Operating Capability Phase 4A 
Phase 4B

2013 to 2015
2017 to 2019

Points of Contact

Phase: Capability Staff: Defence Materiel Organisation:
Phase 4A Staff Officer Electronic Warfare

(02) 6265 5101
Director Maritime Electronic Warfare Systems 
Program Office
(02) 6265 1624

Phase 4B Deputy Director Systems
(02) 6265 5466

Director ANZAC Systems Program Office
(08) 9591 9850
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Phase 1 Deployable MCM – Organic Mine Counter MeasuresSEA 1778

Phase Scope 

This phase is intended to introduce an initial deployable Mine Counter Measures (MCM) capability. It is 
based on the acquisition of a system of organic MCM components that can be embarked in the ships of a 
deploying task group, and employed to overcome mine threats encountered during task group operations.

Background

Deployable MCM will provide maritime forces with the capability to accomplish mine detection, 
classification, identification, avoidance and when necessary, neutralisation. It will be the initial means by 
which task groups will implement self-protective MCM along intended routes, through choke points and 
within objective areas. This capability will be complemented by the current dedicated MCM force, which 
will consolidate MCM effort within the area of operations.

Australian Industry Opportunities

Acquisition

Although the industry requirements are yet to be developed, they are expected to include:

 > identification of system-based solutions in the field of deployable MCM;

 > systems integration including integration of Military- or Commercial-off-the-Shelf (MOTS or 
COTS) systems;

 > systems engineering, project management, system acquisition and support, integration and test of 
equipment and services; and

 > software development that may be required to support the integration of the various subsystems into the 
overall solution.

The expendable mine neutralisation system capability is likely to be a fibre guided weapon with shaped 
or blast charge warhead, used to neutralise ground, moored or surface mines. The preference to acquire 
an in-service MOTS solution limits the opportunities for Australian industry. Local industry involvement 
may include project management, system acquisition, certification and support activities, integration and 
testing of equipment and services.

Through-life Support

Full through-life support will be needed and more specific requirements for each type of MCM systems 
will be determined during the scoping studies of this phase. Industry requirements are likely to be based 
around developing and maintaining sufficient capability within Australian industry to undertake a limited 
range of through-life maintenance and support activities. This requirement is expected to be spread across 
a number of subcontractors dealing with one or more prime contractors for the acquired systems.
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Industry Capabilities and Activities

Capabilities and related activities that may provide opportunities for Australian industry in this phase include: 

Activity Capability 
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Assemble / Install D

Design O

Education / Training D

In-Service / Through-life Support D D

Logistics Support D D

Manufacture / Construct O

Modelling / Simulation D

Project Manage D O

Refurbish / Upgrade D

Repair and Maintain D O

Research and Development D

Software Development / Support D

Systems Definition / Development D D

Systems Integration D D

Test and Evaluate D D

Acquisition Category (ACAT)

ACAT Attribute Complexity Level Assessment

Acquisition Cost Level 3 Moderate $100m–$500m (Towards the lower end of the band) 

Project Management Complexity Level 4 Low

Schedule Level 4 Low

Technical Difficulty Level 4 Low

Operation and Support Level 2 High

Commercial Level 4 Low

The ACAT Level assessed for this Phase is ACAT III.

Planned Schedule Highlights

First Pass Approval FY 2010-11 to FY 2011-12
Year-of-Decision FY 2013-14 to FY 2015-16
Initial Operating Capability 2015 to 2017

Points of Contact

Capability Staff: Defence Materiel Organisation:
Staff Officer Mine Warfare and Clearance Diving
(02) 6265 6477

Mine Hunter Coastal Project Officer
(02) 9926 2686
Explosive Ordnance Component:
Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464
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PROPOSALS BY ACQUISITION CATEGORY

Proj ect Number Project Name Page No.

ACAT Level I
AIR 6000 Ph 2A/2B New Air Combat Capability – 3 Squadrons 44

JP 2072 Program Battlespace Communications System (Land) 107

LAND 121 Program Overlander 156

SEA 1000 Program Future Submarine 171

SEA 1180 Ph 1 Patrol Boat, Mine Hunter Coastal and Hydrographic Ship Replacement Project 173

ACAT Level II
AIR 5428 Ph 1 Pilot Training System 34

AIR 7000 Ph 2B Maritime Patrol Aircraft Replacement 49

AIR 8000 Ph 2 Battlefield Airlift – Caribou Replacement 51

AIR 9000 Ph 8 Future Naval Aviation Combat System 58

JP 2077 Ph 2D Improved Logistics Information Systems 110

JP 2099 Ph 1 Identity Management – Project CERTE 127

JP 3028 Ph 1 Defence Simulation Program 142

LAND 17 Ph 1 Artillery Replacement 146

LAND 75 Ph 4 Battlefield Command Support System 151

LAND 125 Ph 4 Soldier Enhancement Version 3 159

SEA 1439 Ph 6 Collins Sonar Replacement 193

SEA 1442 Ph 4 Maritime Communication Modernisation 197

SEA 1448 Ph 4A ANZAC Electronic Support System Improvements 199

ACAT Level III
AIR 5232 Ph 1 Air Combat Officer Training System 24

AIR 5276 CAP 2 AP-3C Capability Assurance Program 26

AIR 5397 Ph 2 Upgrade Australian Military Airspace Communications and Control System (AMACCS) 28

AIR 5405 Ph 1 Replacement Mobile Regional Operations Centre 30

AIR 5416 Ph 4B1 C-130J Radar Warning Received (RWR) 32

AIR 5416 Ph 4B2 C-130J Large Aircraft Infrared Countermeasures (LAIRCM) 32

AIR 5431 Ph 1 Deployable Air Traffic Management and Control System 36

AIR 5431 Ph 2/3 Fixed Base Air Traffic Management and Control System 36

AIR 5432 Ph 1 Communications, Navigation, Surveillance/Air Traffic Management 38

AIR 5438 Ph 1A Lead-In Fighter Capability Assurance Program 40

AIR 5440 Ph 1 C-130J Block Upgrade Program 7.0 42

AIR 5440 Ph 2 C-130J Block Upgrade Program 8.0 42

AIR 6000 Ph 3 Weapons for New Air Combat Capability 44

AIR 6000 Ph 5 Future Air-to-Air Weapons for New Air Combat Capability and Super Hornet 44

AIR 8000 Ph 1 Battlefield Airlift – Additional C-130J 51

AIR 9000 Ph 5C Additional Heavy Lift Helicopter 54

AIR 9000 Ph 7 Helicopter Aircrew Training System 56

AIR 9000 SCAP1 Seahawk Capability Assurance Program 1 60

AIR 9000 SCAP2 Seahawk Capability Assurance Program 2 60

JP 66 Ph 1 Replacement for Air Defence Targets 64

JP 90 Ph 1 ADF Identification Friend or Foe 66

JP 154 Ph 1 Joint Counter Improvised Explosive Device 70

JP 154 Ph 2 Joint Counter Improvised Explosive Device 70

JP 157 Ph 1 Replacement Refuelling Trucks 73

JP 1544 Ph 1 Project Eden – Document Handling System 75

JP 1770 Ph 1 Rapid Environmental Assessment 77

JP 1771 Ph 1 Geomatic Support System 79
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Proj ect Number Project Name Page No.

JP 2008 Ph 3H Military Satellite Capability – Wideband Terrestrial Terminals 81

JP 2008 Ph 5B Military Satellite Capability – Wideband Terrestrial Infrastructure 81

JP 2025 Ph 6 Jindalee Operational Radar Network (JORN) 84

JP 2030 Ph 8 ADF Joint Command Support Environment 86

JP 2044 Ph 3A.1 Project Eagle Eye 88

JP 2044 Ph 4 Digital Topographical Systems (DTS) Upgrade 88

JP 2047 Ph 3 Wide Area Communications Network Replacement 90

JP 2048 Ph 3 Amphibious Watercraft Replacement 92

JP 2048 Ph 5 Landing Craft Heavy Replacement 92

JP 2060 Ph 3 ADF Deployable Health Capability 95

JP 2064 Ph 3 Geospatial Information Infrastructure & Services 97

JP 2065 Ph 2 Integrated Broadcast System 99

JP 2065 Ph 3 Integrated Broadcast System 99

JP 2068 Ph 2B.2 Computer Network Defence 101

JP 2069 Ph 2 High Grade Cryptographic Equipment 103

JP 2070 Ph 4 AP-3C Light Weight Torpedo Integration 105

JP 2078 Ph 2 Hyper-Spectral Imaging 112

JP 2080 Ph 2B.1 Defence Management Systems Improvement – Personnel Systems Modernisation 114

JP 2080 Ph 3 Defence Management Systems Improvement – Finance System 114

JP 2085 Ph 2/3 Explosive Ordnance Warstock 116

JP 2089 Ph 2B Tactical Information Exchange Domain (Data Links) 118

JP 2089 Ph 3 Tactical Information Exchange Domain (Data Links) 118

JP 2096 Ph 1 Surveillance Enhancement 123

JP 2097 Ph 1B REDFIN – Enhancements to Special Operations Capability 125

JP 2110 Ph 1B Chemical, Biological, Radiological, Nuclear Defence 130

JP 3011 Ph 1 Non-Lethal Weapons 132

JP 3021 Ph 1 Joint Combined Training Capability (JCTC) 134

JP 3024 Ph 1 Woomera Range Remediation 136

JP 3025 Ph 1 Deployable Incident Response Regiment (IRR) Capability 138

JP 3027 Ph 1 JDAM Enhancements 140

JP 5408 Ph 3 ADF Navigation Warfare (NAVWAR) Capability 144

LAND 53 Ph 1BR NINOX – Night Fighting Equipment Technology Refresh 149

LAND 75 Ph 3.4 Battlefield Command Support System 151

LAND 112 Ph 4 ASLAV Enhancement 154

LAND 125 Ph 3A Soldier Enhancement Version 2 – C4I Component 159

LAND 125 Ph 3B Soldier Enhancement Version 2 – Survivability 159

LAND 125 Ph 3C Soldier Enhancement Version 2 – Lethality 159

LAND 136 Ph 1 Land Force Mortar Replacement 163

LAND 146 Ph 2 Combat Identification for Land Forces 165

LAND 155 Ph 1 Enhanced Gap Crossing Capability 167

LAND 998 Ph 1 Replacement Aviation Fire Trucks 169

SEA 1352 Ph 1 Evolved Sea Sparrow Missile (ESSM) Upgrade and Inventory Replenishment 179

SEA 1354 Ph 1 Submarine Escape Rescue and Abandonment Systems (SERAS) 181

SEA 1397 Ph 5A Nulka Missile Decoy Enhancements 187

SEA 1397 Ph 5B Nulka Missile Decoy Enhancements 187

SEA 1430 Ph 5 Digital Hydro Display System Upgrade 191

SEA 1439 Ph 3.1 Collins Obsolescence Management 193

SEA 1439 Ph 5B.2 Collins Continuous Improvement Program 193

SEA 1448 Ph 4B ANZAC Air Search Radar Replacement 199

SEA 1778 Ph 1 Deployable MCM – Organic Mine Counter Measures 202
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Proj ect Number Project Name Page No.

ACAT Level IV
AIR 5077 Ph 4 AEW&C Sustainment Study 23

DEF 7013 Ph 4 Joint Intelligence Support System 62

JP 129 Ph 4 Tier 1 Unmanned Aerial Vehicle (UAV) 68

JP 2090 Ph 1C Combined Information Environment 121

JP 2110 Ph 1A Chemical, Biological, Radiological, Nuclear Defence 130

SEA 1350 Ph 1 Navy Surface and Subsurface Ranges 175

SEA 1351 Ph 1 Replacement East Coast Tugs 177

SEA 1357 Ph 1 Close-In Weapons System (CIWS) Phalanx Block Upgrade 183

SEA 1358 Ph 1 Mini Typhoon for ANZAC Class 185

SEA 1408 Ph 2 Torpedo Self-defence 189
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PROPOSALS BY INDICATIVE YEAR-OF-DECISION

Project Number Project Name Page No.

FY 2009-10 to FY 2010-11
AIR 5416 Ph 4B1 C-130J Radar Warning Receiver (RWR) 32

AIR 5416 Ph 4B2 C-130J Large Aircraft Infrared Countermeasures (LAIRCM) 32

AIR 5440 Ph 1 C-130J Block Upgrade Program 7.0 42

AIR 6000 Ph 2A/2B New Air Combat Capability – 3 Squadrons 44

AIR 9000 SCAP1 Seahawk Capability Assurance Program 1 60

JP 154 Ph 1 Joint Counter Improvised Explosive Device 70

JP 2008 Ph 3H Military Satellite Capability – Wideband Terrestrial Terminals 81

JP 2030 Ph 8 ADF Joint Command Support Environment 86

JP 2070 Ph 4 AP-3C Light Weight Torpedo Integration 105

JP 2089 Ph 2B Tactical Information Exchange Domain (Data Links) 118

JP 2110 Ph 1A Chemical, Biological, Radiological, Nuclear Defence 130

LAND 17 Ph 1 Artillery Replacement 146

LAND 75 Ph 3.4 Battlefield Command Support System 151

LAND 125 Ph 3A Soldier Enhancement Version 2 – C4I Component 159

LAND 125 Ph 3C Soldier Enhancement Version 2 – Lethality 159

SEA 1000 Ph 1A Future Submarine – Concept Design 171

SEA 1397 Ph 5A Nulka Missile Decoy Enhancements 187

FY 2010-11 to FY 2011-12
AIR 9000 Ph 5C Additional Heavy Lift Helicopter 54

AIR 9000 Ph 8 Future Naval Aviation Combat System 58

AIR 9000 SCAP2 Seahawk Capability Assurance Program 2 60

JP 66 Ph 1 Replacement for Air Defence Targets 64

JP 2044 Ph 3A.1 Project Eagle Eye 88

JP 2065 Ph 2 Integrated Broadcast System 99

JP 2069 Ph 2 High Grade Cryptographic Equipment 103

JP 2072 Ph 2A Battlespace Communications System (Land) 107

JP 2080 Ph 3 Defence Management Systems Improvement – Finance System 114

JP 2090 Ph 1C Combined Information Environment 121

JP 3027 Ph 1 JDAM Enhancements 140

JP 5408 Ph 3 ADF Navigation Warfare (NAVWAR) Capability 144

LAND 121 Ph 5A Overlander 156

LAND 125 Ph 3B Soldier Enhancement Version 2 – Survivability 159

LAND 146 Ph 2 Combat Identification for Land Forces 165

FY 2011-12 to FY 2012-13
AIR 5232 Ph 1 Air Combat Officer Training System 24

AIR 5276 CAP 2 AP-3C Capability Assurance Program 26

AIR 5431 Ph 2/3 Fixed Base Air Traffic Management and Control System 36

AIR 5438 Ph 1A Lead-In Fighter Capability Assurance Program 40

AIR 8000 Ph 1 Battlefield Airlift – Additional C-130J 51

AIR 9000 Ph 7 Helicopter Aircrew Training System 56

DEF 7013 Ph 4 Joint Intelligence Support System 62

JP 129 Ph 4 Tier 1 Unmanned Aerial Vehicle (UAV) 68

JP 2048 Ph 3 Amphibious Watercraft Replacement 92

JP 2077 Ph 2D Improved Logistics Information Systems 110

JP 2096 Ph 1 Surveillance Enhancement 123

JP 2097 Ph 1B REDFIN – Enhancements to Special Operations Capability 125

JP 2099 Ph 1 Identity Management – Project CERTE 127
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Project Number Project Name Page No.

LAND 112 Ph 4 ASLAV Enhancement 154

SEA 1000 Ph 1B Future Submarine – Preliminary Design 171

SEA 1351 Ph 1 Replacement East Coast Tugs 177

SEA 1408 Ph 2 Torpedo Self-defence 189

SEA 1439 Ph 3.1 Collins Obsolescence Management 193

SEA 1439 Ph 5B.2 Collins Continuous Improvement Program 193

SEA 1439 Ph 6 Collins Sonar Replacement 193

SEA 1448 Ph 4A ANZAC Electronic Support System Improvements 199

FY 2012-13 or Beyond
AIR 5077 Ph 4 AEW&C Sustainment Study 23

AIR 5397 Ph 2 Upgrade Australian Military Airspace Communications and Control System (AMACCS) 28

AIR 5405 Ph 1 Replacement Mobile Region Operations Centre 30

AIR 5428 Ph 1 Pilot Training System 34

AIR 5431 Ph 1 Deployable Air Traffic Management and Control System 36

AIR 5432 Ph 1 Communications, Navigation, Surveillance/Air Traffic Management 38

AIR 5440 Ph 2 C-130J Block Upgrade Program 8.0 42

AIR 6000 Ph 3 Weapons for New Air Combat Capability 44

AIR 6000 Ph 5 Future Air-to-Air Weapons for New Air Combat Capability and Super Hornet 44

AIR 7000 Ph 2B Maritime Patrol Aircraft Replacement 49

AIR 8000 Ph 2 Battlefield Airlift – Caribou Replacement 51

JP 90 Ph 1 ADF Identification Friend or Foe 66

JP 154 Ph 2 Joint Counter Improvised Explosive Device 70

JP 157 Ph 1 Replacement Refuelling Trucks 73

JP 1544 Ph 1 Project Eden – Document Handling System 75

JP 1770 Ph 1 Rapid Environmental Assessment 77

JP 1771 Ph 1 Geomatic Support System 79

JP 2008 Ph 5B Military Satellite Capability – Wideband Terrestrial Infrastructure 81

JP 2025 Ph 6 Jindalee Operational Radar Network (JORN) 84

JP 2044 Ph 4 Digital Topographical Systems (DTS) Upgrade 88

JP 2047 Ph 3 Wide Area Communications Network Replacement 90

JP 2048 Ph 5 Landing Craft Heavy Replacement 92

JP 2060 Ph 3 ADF Deployable Health Capability 95

JP 2064 Ph 3 Geospatial Information Infrastructure & Services 97

JP 2065 Ph 3 Integrated Broadcast System 99

JP 2068 Ph 2B.2 Computer Network Defence 101

JP 2072 Ph 2B Battlespace Communications System (Land) 107

JP 2072 Ph 3 Battlespace Communications System (Land) 107

JP 2078 Ph 2 Hyper-Spectral Imaging 112

JP 2080 Ph 2B.1 Defence Management Systems Improvement – Personnel Systems Modernisation 114

JP 2085 Ph 2/3 Explosive Ordnance Warstock 116

JP 2089 Ph 3 Tactical Information Exchange Domain (Data Links) 118

JP 2110 Ph 1B Chemical, Biological, Radiological, Nuclear Defence 130

JP 3011 Ph 1 Non-Lethal Weapons 132

JP 3021 Ph 1 Joint Combined Training Capability (JCTC) 134

JP 3024 Ph 1 Woomera Range Remediation 136

JP 3025 Ph 1 Deployable Incident Response Regiment (IRR) Capability 138

JP 3028 Ph 1 Defence Simulation Program 142

LAND 53 Ph 1BR NINOX – Night Fighting Equipment Technology Refresh 149

LAND 75 Ph 4 Battlefield Command Support System 151
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Project Number Project Name Page No.

LAND 121 Ph 4 Overlander 156

LAND 125 Ph 4 Soldier Enhancement Version 3 159

LAND 136 Ph 1 Land Force Mortar Replacement 163

LAND 155 Ph 1 Enhanced Gap Crossing Capability 167

LAND 998 Ph 1 Replacement Aviation Fire Trucks 169

SEA 1000 Ph 1C Future Submarine – Detailed Design 171

SEA 1180 Ph 1 Patrol Boat, Mine Hunter Coastal and Hydrographic Ship Replacement Project 173

SEA 1350 Ph 1 Navy Surface and Subsurface Ranges 175

SEA 1352 Ph 1 Evolved Sea Sparrow Missile (ESSM) Upgrade and Inventory Replenishment 179

SEA 1354 Ph 1 Submarine Escape Rescue and Abandonment Systems (SERAS) 181

SEA 1357 Ph 1 Close-In Weapons System (CIWS) Phalanx Block Upgrade 183

SEA 1358 Ph 1 Mini Typhoon for ANZAC Class 185

SEA 1397 Ph 5B Nulka Missile Decoy Enhancements 187

SEA 1430 Ph 5 Digital Hydro Display System Upgrade 191

SEA 1442 Ph 4 Maritime Communication Modernisation 197

SEA 1448 Ph 4B ANZAC Air Search Radar Replacement 199

SEA 1778 Ph 1 Deployable MCM – Organic Mine Counter Measures 202
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PROPOSALS BY AUSTRALIAN INDUSTRY OPPORTUNITIES 
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Armoured Vehicles

Combat Clothing & Personal 
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Communications Security

Composite & Exotic Materials

Electronic Warfare

Guided Weapons

Infantry Weapons & Remote 
Weapons Stations

Protection of Networks, 
Computers & Information

Radar (HF and PAR)

Rotary & Fixed Wing Aircraft

Secure Test Facilities & Test 
Ranges

Selected Ballistic Munitions & 
Explosives

Signature Management

Submarines

Support of Mission & Safety 
Critical Software

Surface Naval Vessels. 

System Assurance Capabilities 
(H’ware & S’ware)

System Life Cycle 
Management. 

Systems Integration (High End, 
System of Systems) 

Targeting and Precision 
Navigation

Facilities and Infrastructure
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Acoustic Technologies 
& Systems

AEW&C Systems

Anti-Tampering Capabilities

Armoured Vehicles

Combat Clothing & Personal 
Equipment

Communications Security

Composite & Exotic Materials

Electronic Warfare

Guided Weapons

Infantry Weapons & Remote 
Weapons Stations

Protection of Networks, 
Computers & Information

Radar (HF and PAR)

Rotary & Fixed Wing Aircraft

Secure Test Facilities & Test 
Ranges

Selected Ballistic Munitions & 
Explosives

Signature Management

Submarines

Support of Mission & Safety 
Critical Software

Surface Naval Vessels. 

System Assurance Capabilities 
(H’ware & S’ware)

System Life Cycle 
Management. 

Systems Integration (High End, 
System of Systems) 

Targeting and Precision 
Navigation

Facilities and Infrastructure

Other
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Acoustic Technologies 
& Systems

AEW&C Systems

Anti-Tampering Capabilities

Armoured Vehicles

Combat Clothing & Personal 
Equipment

Communications Security

Composite & Exotic Materials

Electronic Warfare

Guided Weapons

Infantry Weapons & Remote 
Weapons Stations

Protection of Networks, 
Computers & Information

Radar (HF and PAR)

Rotary & Fixed Wing Aircraft

Secure Test Facilities & Test 
Ranges

Selected Ballistic Munitions & 
Explosives

Signature Management

Submarines

Support of Mission & Safety 
Critical Software

Surface Naval Vessels. 

System Assurance Capabilities 
(H’ware & S’ware)

System Life Cycle 
Management. 

Systems Integration (High End, 
System of Systems) 

Targeting and Precision 
Navigation

Facilities and Infrastructure
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PROPOSAL CONTACT OFFICERS

AIR 5077 Capability Staff: Defence Materiel Organisation:
Director Project Management Unit
AEW&C Systems Program Office
(02) 4928 5220

   Phase 4 AEW&C Sustainment Study Deputy Director Battlespace 
Management
(02) 6265 5561

AIR 5232 Capability Staff: Defence Materiel Organisation:
   Phase 1 Air Combat Officer Training System Deputy Director Training  

(02) 6265 5450
Directorate of Emerging Aerospace 
Projects
Project Manager 1 – Fixed Wing
(02) 6265 5534

AIR 5276 Capability Staff: Defence Materiel Organisation:
   CAP 2 AP-3C Capability Assurance Program Staff Officer Maritime Patrol and 

Response 2
(02) 6265 5447

Director P3 Block Upgrade 
Program 
(08) 8393 3318

AIR 5397 Capability Staff: Defence Materiel Organisation:
   Phase 2 Upgrade Australian Military Airspace 

Communications and Control System 
(AMACCS)

Deputy Director Battlespace 
Management 
(02) 6265 5561

Director Project Development & 
Integration 
Surveillance and Control Branch
(02) 6265 6291

AIR 5405 Capability Staff: Defence Materiel Organisation:
   Phase 1

   

Replacement Mobile Regional 
Operations Centre

Staff Officer Battlespace 
Management 1
(02) 6265 2216

Director Project Development & 
Integration
Surveillance and Control Branch
(02) 6265 6291

AIR 5416 Capability Staff: Defence Materiel Organisation:
   Phase 4B1
   Phase 4B2

C-130J Radar Warning Receiver (RWR)
C-130J Large Aircraft Infrared 
Countermeasures (LAIRCM)

Deputy Director Aircraft 
Survivability
(02) 6265 5734

Director Airborne Self Protection 
Systems Program Office
(02) 6265 1615

AIR 5428 Capability Staff: Defence Materiel Organisation:
   Phase 1 Pilot Training System AIR 5428 Desk Officer

(02) 6265 5121
Project Manager AIR 5428
(03) 9256 3434

AIR 5431 Capability Staff: Defence Materiel Organisation:
   Phase 1

   Phase 2/3

Deployable Air Traffic Management 
and Control System
Fixed Base Air Traffic Management 
and Control System

Staff Officer Battlespace 
Management 3
(02) 6266 7317

Director Project Development 
& Integration Surveillance and 
Control Branch
(02) 6265 6291

AIR 5432 Capability Staff: Defence Materiel Organisation:
   Phase 1 Communications, Navigation, 

Surveillance/Air Traffic Management
Staff Officer Battlespace 
Management 2
(02) 6265 7530

Director Project Development & 
Integration
Surveillance and Control Branch
(02) 6265 6291

AIR 5438 Capability Staff: Defence Materiel Organisation:
   Phase 1A Lead-In Fighter Capability Assurance 

Program
Deputy Director Firepower
(02) 6265 5568

Director Lead-In Fighter 
Management Unit
(02) 4928 6906

AIR 5440 Capability Staff: Defence Materiel Organisation:
   Phase 1
   Phase 2

C-130J Block Upgrade Program 7.0
C-130J Block Upgrade Program 8.0

Deputy Director Combat Mobility
(02) 6265 1073

Project Director AIR 5440
Airlift Systems Program Office
(02) 4588 1165

AIR 6000 Capability Staff: Defence Materiel Organisation:
   Phase
   2A/2B

   Phase 3 

   Phase 5

New Aerospace Combat Capability – 3 
Squadrons

Weapons for New Air Combat 
Capability
Future Air-to-Air Weapons for New Air 
Combat Capability and Super Hornet

Program Manager
New Air Combat Capability
(02) 6127 0001
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Director Commercial
New Air Combat Capability
(02) 6127 0086
Director Emerging Projects
Guided Weapons Branch
(02) 6265 1464

AIR 7000 Capability Staff: Defence Materiel Organisation:
   Phase 2B Maritime Patrol Aircraft Replacement Deputy Director 

Maritime Patrol and Response
(02) 6265 3852

Project Manager
AIR 7000 Phase 2B 
(02) 6265 1628

AIR 8000 Capability Staff: Defence Materiel Organisation:
   Phase 1 
   Phase 2

Battlefield Airlift – Additional C-130J 
Battlefield Airlift – Caribou 
Replacement

Deputy Director Combat Mobility
(02) 6265 1073

Director New Airlift Program Office
(02) 6127 2614



D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

218

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

D
EFEN

C
E CA

PA
B

ILITY P
LA

N
 / 2009 / P

U
B

LIC
 VER

SIO
N

AIR 9000 Capability Staff: Defence Materiel Organisation:
   Phase 5C Additional Heavy Lift Helicopter Staff Officer Army Aviation 5

(02) 6265 6435
Project Manager AIR 9000 
Phase 5C
(02) 6265 6611

AIR 9000 Capability Staff: Defence Materiel Organisation:
   Phase 7 Helicopter Aircrew Training System Deputy Director Maritime Aviation

(02) 6265 6435
Project Manager AIR 9000 
Phase 7 
(02) 4424 1676

AIR 9000 Capability Staff: Defence Materiel Organisation:
   Phase 8 Future Naval Aviation Combat System Deputy Director Maritime Aviation

(02) 6265 6435
Director Emerging Aerospace 
Projects
(02) 6265 6298

AIR 9000 Capability Staff: Defence Materiel Organisation:
   SCAP 1 

   SCAP 2

Seahawk Capability Assurance 
Program 1 
Seahawk Capability Assurance 
Program 2

Deputy Director Maritime Aviation
(02) 6265 6435

Manager Seahawk Capability 
Assurance Program 
(02) 4424 3349

DEF 7013 Capability Staff: Defence Materiel Organisation:
   Phase 4 Joint Intelligence Support System Director Intelligence & Geospatial 

Development
(02) 6265 3489

Director Military Geographic 
Information Systems Program 
Office
(02) 6265 5268

JP 66 Capability Staff: Defence Materiel Organisation:
   Phase 1 Replacement for Air Defence Targets Staff Officer Future Strike 

Systems
(02) 6265 5592

JP 66 Project Office
(07) 5467 8165 
SRSPO.JP66@defence.gov.au

JP 90 Capability Staff: Defence Materiel Organisation:
   Phase 1 ADF Identification Friend or Foe Staff Officer Battlespace 

Management 2
(02) 6265 7530

Navigation Warfare Engineer 1
Navigation Warfare Systems 
Program Office
(02) 6265 7798

JP 129 Capability Staff: Defence Materiel Organisation:
   Phase 4 Tier 1 Unmanned Aerial Vehicle (UAV) Staff Officer Unmanned Aerial 

Systems 2
(02) 6265 2386

Directorate of Emerging Aerospace 
Projects
(02) 6265 6298

JP 154 Capability Staff: Defence Materiel Organisation:
   Phase 1

   Phase 2 

Joint Counter Improvised Explosive 
Device
Joint Counter Improvised Explosive 
Device

Staff Officer Electronic Warfare
(02) 6265 1884

JP 154 Project Manager
(02) 6265 2743

JP 157 Capability Staff: Defence Materiel Organisation:
   Phase 1 Replacement Refuelling Trucks Staff Officer Joint Theatre 

Distribution
(02) 6265 4934

Land Systems Division Emerging 
Project Team
(03) 9282 6933

JP 1544 Chief Information Officer Group:
   Phase 1 Project Eden – Document Handling 

System
Project Director Common 
Services Document and Records 
Management
(02) 6266 4577

JP 1770 Capability Staff: Defence Materiel Organisation:
   Phase 1 Rapid Environmental Assessment Deputy Director Patrol and 

Hydrographic
(02) 6265 6467

Director Military Geographic 
Information Systems Program 
Office
(02) 6265 5635

JP 1771 Capability Staff: Defence Materiel Organisation:
   Phase 1 Geomatic Support System Deputy Director Imagery and 

Geospatial Information Systems
(02) 6265 3897

Director Military Geographic 
Information Systems Program 
Office
(02) 6265 5635

JP 2008 Capability Staff: Defence Materiel Organisation:
   Phase 3H 

   Phase 5B 

Military Satellite Capability – Wideband 
Terrestrial Terminals 
Military Satellite Capability – Wideband 
Terrestrial Infrastructure 

Deputy Director Long Range 
Communications
(02) 6265 6502

Director Satellites Space Systems 
Program Office
(02) 6265 4155
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JP 2025 Capability Staff: Defence Materiel Organisation:
   Phase 6 Jindalee Operational Radar Network 

(JORN)
Deputy Director Battlespace 
Management
(02) 6265 5561

Officer Commanding Over 
The Horizon Radar Systems 
Program Office
(08) 8259 4001

JP 2030 Capability Staff: Defence Materiel Organisation:
   Phase 8 ADF Joint Command Support 

Environment
Deputy Director Command and 
Control Systems
(02) 6265 4086

Director Joint Command Support 
Environment
(02) 6270 8332

JP 2044 Capability Staff: Defence Materiel Organisation:
   Phase 3A.1
   Phase 4

Project Eagle Eye
Digital Topographical Systems (DTS) 
Upgrade

Deputy Director Imagery and 
Geospatial Information Systems
(02) 6265 3897

Director Military Geographic 
Information Systems Program Office
(02) 6265 5635

JP 2047 Chief Information Officer Group:
   Phase 3 Wide Area Communications Network 

Replacement
Project Director
(02) 6265 3217

JP 2048 Capability Staff: Defence Materiel Organisation:
   Phase 3

   Phase 5

Amphibious Watercraft Replacement

Landing Craft Heavy Replacement

Staff Officer Amphibious Mobility
(02) 6265 2429
Staff Officer Amphibious and 
Afloat Support
(02) 6265 4726

Program Manager Amphibious 
Deployment and Sustainment 
Capability
(02) 6266 7040

JP 2060 Capability Staff: Defence Materiel Organisation:
   Phase 3 ADF Deployable Health Capability Staff Officer Health

(02) 6265 7689
Land Systems Division Emerging 
Project Team
(03) 9282 4307

JP 2064 Capability Staff: Defence Materiel Organisation:
   Phase 3 Geospatial Information Infrastructure 

and Services
Deputy Director Imagery and 
Geospatial Information Systems
(02) 6265 3897

Director Military Geographic 
Information Systems Program 
Office
(02) 6265 5635

JP 2065 Capability Staff: Defence Materiel Organisation:
   Phase 2
   Phase 3

Integrated Broadcast System
Integrated Broadcast System

Deputy Director Intelligence 
Systems
(02) 6265 1222

Project Director JP 2065
(02) 6265 3011

JP 2068 Capability Staff:
   Phase 2B.2 Computer Network Defence Director Network Application 

Development
(02) 6265 7983

JP 2069 Capability Staff: Defence Materiel Organisation:
   Phase 2 High Grade Cryptographic Equipment Director Network Application 

Development
(02) 6265 7983

Project Manager JP 2069
(02) 6266 1893

JP 2070 Capability Staff: Defence Materiel Organisation:
   Phase 4 AP-3C Light Weight Torpedo 

Integration
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464

JP 2072 Capability Staff: Defence Materiel Organisation:
   Phase 2A

   Phase 2B

   Phase 3 

Battlespace Communications System 
(Land)
Battlespace Communications System 
(Land)
Battlespace Communications System 
(Land)

Staff Officer Mobile 
Communications – Land
(02) 6265 6501

JP 2072 Project Director
(02) 6265 4183

JP 2077 Capability Staff: Defence Materiel Organisation:
   Phase 2D Improved Logistics Information 

Systems
Deputy Director Materiel Logistic 
Information Systems
(02) 6265 1101

Project Director JP 2077 Phase 2D
(03) 9256 3199

JP 2078 Capability Staff: Defence Materiel Organisation:
   Phase 2 Hyper-Spectral Imaging Deputy Director Space Systems

(02) 6265 2970
Director Military Geographic 
Information Systems Program Office
(02) 6265 5635
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JP 2080 Chief Information Officer Group:
   Phase 2B.1

   Phase 3

Defence Management Systems 
Improvement – Personnel Systems 
Modernisation 
Defence Management Systems 
Improvement – Finance System

Project Director 
(02) 6266 4780

JP 2085 Capability Staff: Defence Materiel Organisation:
   Phase 2/3 Explosive Ordnance Warstock Deputy Director Explosive 

Ordnance
(02) 6265 1003

Guided Weapons: 
Deputy Director Emerging Projects 
(02) 6265 1464
Non-Guided Explosive Ordnance: 
Deputy Director Project Assurance 
(02) 4737 0807

JP 2089 Capability Staff: Defence Materiel Organisation:
   Phase 2B

   Phase 3 

Tactical Information Exchange Domain 
(Data Links)
Tactical Information Exchange Domain 
(Data Links)

Staff Officer Communications Air
(02) 6265 7215

Project Director JP 2089 
(02) 6266 0722

JP 2090 Capability Staff: Defence Materiel Organisation:
   Phase 1C Combined Information Environment Staff Officer Coalition 

Infrastructure
(02) 6265 1316

Director Coalition Networks and 
Wide Area
(02) 6128 7176

JP 2096 Capability Staff: Defence Materiel Organisation:
   Phase 1 Surveillance Enhancement Director Intelligence and 

Geospatial Development
(02) 6265 3489

Director Military Geographic 
Information Systems Program Office
(02) 6265 5635

JP 2097 Capability Staff: Defence Materiel Organisation:
   Phase 1B REDFIN – Enhancements to Special 

Operations Capability
Deputy Director Special 
Operations
(02) 6265 5215

Project Director JP 2097 Phase 1B
(03) 9282 3957

JP 2099 Chief Information Officer Group:
(Sponsor)

Chief Information Officer Group:
(Acquisition & Sustainment)

   Phase 1 Identity Management – Project CERTE Director Electronic Business 
Integration
(02) 6128 7592

Project Manager Application 
Development Branch
(02) 6266 3993

JP 2110 Capability Staff: Defence Materiel Organisation:
   Phase 1A 

   Phase 1B

Chemical, Biological, Radiological, 
Nuclear Defence
Chemical, Biological, Radiological, 
Nuclear Defence

Staff Officer Nuclear, Biological 
and Chemical Defence
(02) 6265 7850

Land Systems Division Emerging
Project Team
(03) 9282 6933

JP 3011 Capability Staff: Defence Materiel Organisation:
   Phase 1 Non-Lethal Weapons Staff Officer Small Arms

(02) 6265 1863
Land Systems Division Emerging 
Project Team
(03) 9282 7165

JP 3021 Capability Staff: Defence Materiel Organisation:
   Phase 1 Joint Combined Training Capability 

(JCTC)
Director Network Infrastructure 
Development
(02) 6265 2079

Director Airborne Self Protection 
Systems Program Office 
(02) 6265 1615

JP 3024 Capability Staff: Defence Materiel Organisation:
   Phase 1 Woomera Range Remediation Director Network Infrastructure 

Development
(02) 6265 2079

Deputy Dirtector JP 3024
(08) 8393 2206

JP 3025 Capability Staff: Defence Materiel Organisation:
   Phase 1 Deployable Incident Response 

Regiment (IRR) Capability
Staff Officer Nuclear, Biological 
and Chemical Defence 
(02) 6265 7850

Land Systems Division Emerging 
Project Team
(03) 9282 6933

JP 3027 Capability Staff: Defence Materiel Organisation:
   Phase 1 JDAM Enhancement Deputy Director Combat Enablers

Aerospace Development Branch
(02) 6265 5442

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464

JP 3028 Capability Staff: Defence Materiel Organisation:
   Phase 1 Defence Simulation Program JP 3028 Desk Officer

(02) 6265 3451
Director Aerospace Simulators and 
Special Purpose Aircraft
(02) 6127 2775
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JP 5408 Capability Staff: Defence Materiel Organisation:
   Phase 3 ADF Navigation Warfare (NAVWAR) 

Capability
Deputy Director Combat Enablers
Aerospace Development Branch
(02) 6265 5442

Project Manager JP 5408
Navigation Warfare Systems 
Program Office
(02) 6265 1192

LAND 17 Capability Staff: Defence Materiel Organisation:
   Phase 1 Artillery Replacement Staff Officer Fire Support

(02) 6265 1734
Project Director LAND 17
(03) 9282 5832

LAND 53 Capability Staff: Defence Materiel Organisation:
   Phase 1BR NINOX – Night Fighting Equipment 

Technology Refresh
Staff Officer Small Arms
(02) 6265 4349

Project Director Surveillance
(03) 9282 6057

LAND 75 Capability Staff: Defence Materiel Organisation:
   Phase 3.4
   Phase 4

Battlefield Command Support System
Battlefield Command Support System

Staff Officer LAND 75
(02) 6265 7809

Project Manager LAND 75
(02) 6266 7432

LAND 112 Capability Staff: Defence Materiel Organisation:
   Phase 4 ASLAV Enhancement Staff Officer Combat (Heavy)

(02) 6265 4360
Project Manager ASLAV Phase 4
(03) 9282 3926

LAND 121 Capability Staff: Defence Materiel Organisation:
   Phase 4
   Phase 5A 

Overlander
Overlander 

Deputy Director Mobility
(02) 6265 7837

Program Manager Overlander
(03) 9282 7658

LAND 125 Capability Staff: Defence Materiel Organisation:
   Phase 3A

   Phase 3B

   Phase 3C

   Phase 4

Soldier Enhancement Version 2 – 
C4I Component
Soldier Enhancement Version 2 – 
Survivability
Soldier Enhancement Version 2 – 
Lethality
Soldier Enhancement Version 3

Staff Officer Soldier Combat 
Systems
(02) 6265 2810

Project Director LAND 125
(03) 9282 6486

LAND 136 Capability Staff: Defence Materiel Organisation:
   Phase 1 Land Force Mortar Replacement  Staff Officer Intelligence, 

Surveillance, Target Acquisition 
and Reconnaissance
(02) 6265 6519

Land Systems Division Emerging 
Projects Team
(03) 9282 4307

LAND 146 Capability Staff: Defence Materiel Organisation:
   Phase 2 Combat Identification for Land Forces Staff Officer Air

(02) 6265 3875
LAND 146-2 Project Manager
(03) 9622 2801

LAND 155 Capability Staff: Defence Materiel Organisation:
   Phase 1 Enhanced Gap Crossing Capability Staff Officer Engineers

(02) 6265 4819
Land Systems Division Emerging 
Project Team
(03) 9282 7165

LAND 998 Capability Staff: Defence Materiel Organisation:
   Phase 1 Replacement Aviation Fire Trucks Staff Officer Engineers

(02) 6265 4819
Director Combat Support Vehicle 
Systems Program Office
(03) 9282 4181

SEA 1000 Capability Staff: Defence Materiel Organisation:
   Phase 1A
   Phase 1B
   Phase 1C

Future Submarine – Concept Design
Future Submarine – Preliminary Design 
Future Submarine – Detailed Design 

Future Submarine Project 
Coordinator 
(02) 6265 6178

SEA 1000 Project Director
(02) 6265 3519

SEA 1180 Capability Staff: Defence Materiel Organisation:
   Phase 1 Patrol Boat, Mine Hunter Coastal and 

Hydrographic Ship Replacement Project
Deputy Director Mine Warfare and 
Clearance Diving
(02) 6265 5913

Director Maritime Acquisition 
Support
(02) 6265 7757

SEA 1350 Capability Staff: Defence Materiel Organisation:
   Phase 1 Navy Surface and Subsurface Ranges Staff Officer Mine Warfare and 

Clearance Diving
(02) 6265 6477

Director Maritime Ranges Systems 
Program Office and Sonar Group
(02) 6265 2341

SEA 1351 Capability Staff: Defence Materiel Organisation:
   Phase 1 Replacement East Coast Tugs Staff Officer Mine Warfare and 

Clearance Diving
(02) 6265 6477

Director Maritime Acquisition 
Support
(02) 6265 7757

SEA 1352 Capability Staff: Defence Materiel Organisation:
   Phase 1 Evolved Sea Sparrow Missile (ESSM) 

Upgrade and Inventory Replenishment
Deputy Director Systems
(02) 6265 5466

Director Emerging Projects 
Guided Weapons Branch
(02) 6265 1464
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SEA 1354 Capability Staff: Defence Materiel Organisation:
   Phase 1 Submarine Escape Rescue and 

Abandonment Systems (SERAS)
Deputy Director Amphibious and 
Afloat Support
(02) 6265 3415

Director COLLINS Systems 
Program Office 
(08) 9553 2494

SEA 1357 Capability Staff: Defence Materiel Organisation:
   Phase 1 Close-In Weapons System (CIWS) 

Phalanx Block Upgrade
Staff Officer Above Water Warfare
(02) 6265 6630

Director FFG Systems Program 
Office
(02) 9359 6285

SEA 1358 Capability Staff: Defence Materiel Organisation:
   Phase 1 Mini Typhoon for ANZAC Class Staff Officer Above Water Warfare

(02) 6265 6630
Director ANZAC Systems Program 
Office
(08) 9591 9850

SEA 1397 Capability Staff: Defence Materiel Organisation:
   Phase 5A 
   Phase 5B

Nulka Missile Decoy Enhancements
Nulka Missile Decoy Enhancements

Staff Officer Electronic Warfare
(02) 6265 5101

Director Maritime Electronic 
Warfare Systems Program Office
(02) 6265 1624

SEA 1408 Capability Staff: Defence Materiel Organisation:
   Phase 2 Torpedo Self-defence Staff Officer Under Water Warfare

(02) 6265 6371
Director Maritime Acquisition 
Support
(02) 6265 2596

SEA 1430 Capability Staff: Defence Materiel Organisation:
   Phase 5 Digital Hydro Display System Upgrade Deputy Director Patrol and 

Hydrographic
(02) 6265 6467

Director Military Geographic 
Information Systems Program 
Office
(02) 6265 5635

SEA 1439 Capability Staff: Defence Materiel Organisation:
   Phase 3.1

   Phase 5B.2

   Phase 6

Collins Obsolescence Management

Collins Continuous Improvement 
Program 

Collins Sonar Replacement

Deputy Director Submarines
(02) 6265 2134

Project Manager SEA 1439 
Phase 3.1
(08) 9553 5507
Project Manager SEA 1439 
Phase 5B.2
(02) 6266 7108
Generation Manager
Submarine Combat Systems 
Program Office
(02) 6265 1250

SEA 1442 Capability Staff: Defence Materiel Organisation:
   Phase 4 Maritime Communication 

Modernisation 
Deputy Director Communications 2
(02) 6265 1316

Project Director SEA 1442
(02) 6265 7515

SEA 1448 Capability Staff: Defence Materiel Organisation:
   Phase 4A 

   Phase 4B

ANZAC Electronic Support System 
Improvements

ANZAC Air Search Radar Replacement

Staff Officer Electronic Warfare
(02) 6265 5101

Deputy Director Systems
(02) 6265 5466

Director Maritime Electronic 
Warfare Systems Program Office
(02) 6265 1624
Director ANZAC Systems Program 
Office
(08) 9591 9850

SEA 1778 Capability Staff: Defence Materiel Organisation:
   Phase 1 Deployable MCM – Organic Mine 

Counter Measures
Staff Officer Mine Warfare and 
Clearance Diving
(02) 6265 6477

Mine Hunter Coastal Project Officer
(02) 9926 2686
Explosive Ordnance Component:
Director Emerging Projects
Guided Weapons Branch
(02) 6265 1464
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