

**HMAS Watson Redevelopment Project  
Community Information Program**

30/08/2024 to 10/11/2024

Revision A



Activity Description	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun							
	30 Sep 24	1 Oct 24	2 Oct 24	3 Oct 24	4 Oct 24	5 Oct 24	6 Oct 24	7 Oct 24	8 Oct 24	9 Oct 24	10 Oct 24	11 Oct 24	12 Oct 24	13 Oct 24	14 Oct 24	15 Oct 24	16 Oct 24	17 Oct 24	18 Oct 24	19 Oct 24	20 Oct 24	21 Oct 24	22 Oct 24	23 Oct 24	24 Oct 24	25 Oct 24	26 Oct 24	27 Oct 24	28 Oct 24	29 Oct 24	30 Oct 24	31 Oct 24	1 Nov 24	2 Nov 24	3 Nov 24	4 Nov 24	5 Nov 24	6 Nov 24	7 Nov 24	8 Nov 24	9 Nov 24	10 Nov 24							
<b>Working Day (Y/N):</b>	Y	Y	Y	Y	Y	Y	N	N	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y
<b>Off Base Works</b>																																																	
<b>Fire Hydrant Tanks</b>																																																	
Hydraulic works at the fire tanks area																																																	
<b>On Base Works</b>																																																	
<b>Training Facility Stage 2</b>																																																	
Structure works																																																	
<b>Health Clinic / TAMW HQ</b>																																																	
Landscaping / finishing works																																																	
<b>Site Wide Services</b>																																																	
Inground Services Installation & Maintenance																																																	
<b>Base Entry</b>																																																	
Civil works (Services, Pavement works)																																																	
Asphalting works at Base Entry																																																	
New Pass Office (Finishing Works)																																																	
New Guard House (Finishing Works)																																																	
<b>Deliveries, Vehicle Movements, Workforce</b>																																																	
Estimated Out of Hours Deliveries			12														12									12				8	10	8							12										
Estimated Inbound Truck Movements per day	10	11	20	10	10	9			11	10	12	10	9		10	10	11	21	10	8		11	10	12	10	21	9		10	11	12	10	10	9		10	10	12	20	10	9								
Estimated Daily Workforce Number			95							90							85							80							80								80										