

**HMAS Watson Redevelopment Project  
Community Information Program**

10/11/2024 to 22/12/2024

Revision D



Activity Description	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun														
	11 Nov 24	12 Nov 24	13 Nov 24	14 Nov 24	15 Nov 24	16 Nov 24	17 Nov 24	18 Nov 24	19 Nov 24	20 Nov 24	21 Nov 24	22 Nov 24	23 Nov 24	24 Nov 24	25 Nov 24	26 Nov 24	27 Nov 24	28 Nov 24	29 Nov 24	30 Nov 24	1 Dec 24	2 Dec 24	3 Dec 24	4 Dec 24	5 Dec 24	6 Dec 24	7 Dec 24	8 Dec 24	9 Dec 24	10 Dec 24	11 Dec 24	12 Dec 24	13 Dec 24	14 Dec 24	15 Dec 24	16 Dec 24	17 Dec 24	18 Dec 24	19 Dec 24	20 Dec 24	21 Dec 24	22 Dec 24							
<b>Working Day (Y/N):</b>	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	Y	Y	N
<b>Off Base Works</b>																																																	
<b>Fire Hydrant Tanks</b>																																																	
Hydraulic works at the fire tanks area																																																	
<b>On Base Works</b>																																																	
<b>Training Facility Stage 2</b>																																																	
Structure works, Façade works																																																	
<b>Health Clinic / TAMW HQ</b>																																																	
Landscaping / finishing works																																																	
<b>Site Wide Services</b>																																																	
Inground Services Installation & Maintenance																																																	
<b>Base Entry</b>																																																	
Civil works (Services, Pavement works)																																																	
Asphalting works at Base Entry																																																	
New Pass Office (Finishing Works)																																																	
New Guard House (Finishing Works)																																																	
Landscaping / finishing works																																																	
<b>Deliveries, Vehicle Movements, Workforce</b>																																																	
Estimated Out of Hours Deliveries				12				12							12														8	8		10								4									
Estimated Inbound Truck Movements per day	10	11	12	10	10	9		12	11	22	10	9	9		10	11	12	10	10	9		11	10	11	12	10	9		10	11	12	10	10	9		10	11	10	9	10									
Estimated Daily Workforce Number				80							80							75							70							70							70										