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[bookmark: _Toc138184075]
FORMAL AGREEMENT
The Subcontract is made on                                         day of
Parties	The contractor specified in the Subcontract Particulars (Contractor)
	The subcontractor specified in the Subcontract Particulars (Subcontractor)
[bookmark: _Toc490386490]A.	The Commonwealth of Australia (Commonwealth) and the Contractor entered the Managing Contractor Contract (International) for the design and construction of the MCCI Works.
B.	The Contractor wishes to subcontract certain obligations under the Managing Contractor Contract (International) to the Subcontractor under the Subcontract.
C.	The Contractor and the Subcontractor therefore promise to carry out and complete their respective obligations in accordance with the:
(a)	attached Conditions of Subcontract; and
(b)	other documents referred to in the definition of "Subcontract" in clause 26.1 of the Conditions of Subcontract.
This Formal Agreement may be executed in any number of counterparts and all such counterparts taken together will be deemed to constitute one and the same instrument.
SIGNED as an agreement
[S 127 OF CORPORATIONS ACT]
	Executed by the Contractor in accordance with section 127 of the Corporations Act 2001 (Cth):
	
	
	

	
	
	
	

	Signature of director
	
	
	Signature of company secretary/director [delete position as appropriate]

	
	
	
	

	Full name of director who states that they are a director of the Contractor
	
	
	Full name of company secretary/director [delete position as appropriate] who states that they are a company secretary/director [delete position as appropriate] of the Contractor



[OR - AUTHORISED SIGNATORY OF COMPANY]
	Signed for and on behalf of the Contractor by its authorised signatory in the presence of:
	
	
	

	
	
	
	

	Signature of witness
	
	
	Signature of authorised signatory

	
	
	
	

	Full name of witness
	
	
	Full name of authorised signatory



[THESE ARE EXAMPLE EXECUTION CLAUSES ONLY. INSERT APPROPRIATE EXECUTION CLAUSE FOR A CONTRACTOR INCORPORATED OVERSEAS, NOTING THAT LEGAL ADVICE SHOULD BE OBTAINED IN THESE CIRCUMSTANCES]
[S 127 OF CORPORATIONS ACT]
	Executed by the Subcontractor in accordance with section 127 of the Corporations Act 2001 (Cth):
	
	
	

	
	
	
	

	Signature of director
	
	
	Signature of company secretary/director [delete position as appropriate]

	
	
	
	

	Full name of director who states that they are a director of the Subcontractor
	
	
	Full name of company secretary/director [delete position as appropriate] who states that they are a company secretary/director [delete position as appropriate] of the Subcontractor



[OR - AUTHORISED SIGNATORY OF COMPANY]
	Signed for and on behalf of the Subcontractor by its authorised signatory in the presence of:
	
	
	

	
	
	
	

	Signature of witness
	
	
	Signature of authorised signatory

	
	
	
	

	Full name of witness
	
	
	Full name of authorised signatory



[THESE ARE EXAMPLE EXECUTION CLAUSES ONLY. INSERT APPROPRIATE EXECUTION CLAUSE FOR A SUBCONTRACTOR INCORPORATED OVERSEAS, NOTING THAT LEGAL ADVICE SHOULD BE OBTAINED IN THESE CIRCUMSTANCES]
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[bookmark: _Toc138184076]CONDITIONS OF SUBCONTRACT
[bookmark: _Ref73893107][bookmark: _Toc138184077]COMMENCEMENT
[bookmark: _Ref459894106][bookmark: _Ref459898575][bookmark: _Toc138184078]Nature of Subcontract
[bookmark: _Ref146684821]The Subcontractor must carry out the Subcontractor's Activities in accordance with the Subcontract.
[bookmark: _Toc77318956][bookmark: _Toc77318957][bookmark: _Toc77318958][bookmark: _Toc77318959][bookmark: _Toc77318960][bookmark: _Toc77318961][bookmark: _Toc138184079]Subcontractor's Obligations
The Subcontractor must:
without limiting the operation of clause 1.3(a), immediately commence to perform the Subcontractor's Activities; and
[bookmark: _Ref101519216][bookmark: _Ref459383667]if requested by the Contractor’s Representative, execute a Subcontractor Deed of Covenant (duly completed with all relevant particulars) within the period specified by the Contractor’s Representative in such a request and deliver the executed Subcontractor Deed of Covenant to the Contractor’s Representative.
[bookmark: _Toc138184080]Contractor's Obligations 
The Contractor must:
[bookmark: _Ref101519199]give the Subcontractor sufficient access to the Site to allow it to commence work on Site on the later of:
[bookmark: _Ref66202104]the satisfaction of the following conditions precedent to access:
the Subcontractor providing the Contractor's Representative with evidence satisfactory to the Contractor's Representative that each insurance policy required under clause 4.3 is current; 
the Environmental Management Plan, the Site Management Plan and the Work Health and Safety Plan having been finalised under clause 8.7; 
[bookmark: _Ref66211371]the Environmental Clearance Certificate has been issued; and
[bookmark: _Ref122453527]the Subcontractor has satisfied the conditions precedent to access specified in the Subcontract Particulars or elsewhere in the Subcontract; and
[bookmark: _Ref66202105]the date specified in the Subcontract Particulars; and
[bookmark: _Ref473796218]subject to other provisions of the Subcontract affecting access, continue to allow the Subcontractor sufficient access to the Site to enable it to perform its Subcontract obligations.
[bookmark: _Ref463513029][bookmark: _Toc138184081]Delayed Access
Any failure by the Contractor to give access as required by clause 1.3(a) will not be a breach of Subcontract but will entitle the Subcontractor to:
[bookmark: _Ref464033940][bookmark: _Ref101500537]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref460317184][bookmark: _Ref66115832]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor which arise directly out of the Contractor's failure to give the Subcontractor access to the Site, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the Contractor's failure to give access as required by clause 1.3(a), other than under paragraphs (a)(i) and (a)(ii).


[bookmark: _Toc77318965][bookmark: _Toc77318966][bookmark: _Toc77318967][bookmark: _Ref73893142][bookmark: _Toc138184082]PERSONNEL
[bookmark: _Toc138184083]Contractor's Representative
The Contractor's Representative will act as the agent of the Contractor (not as an independent certifier, assessor or valuer) in discharging each of the functions of the Contractor's Representative under the Subcontract.
The Subcontractor must comply with any direction by the Contractor's Representative given or purported to be given under a provision of the Subcontract
Except where the Subcontract otherwise provides, the Contractor's Representative may give a direction orally but will as soon as practicable confirm it in writing. 
[bookmark: _Toc138184084]Subcontractor's Representative
The Subcontractor must ensure that the Subcontractor's Representative is present on the Site at all times reasonably necessary to ensure that the Subcontractor is complying with its obligations under the Subcontract.
A direction is deemed to be given to the Subcontractor if it is given to the Subcontractor's Representative.
[bookmark: _Ref101581097][bookmark: _Ref459296752][bookmark: _Toc138184085]Key People for the Subcontractor’s Activities
The Subcontractor must employ those people specified in the Subcontract Particulars, including the Subcontractor’s Representative, in the jobs specified in the Subcontract Particulars. The Subcontractor must not replace them without the Contractor's Representative's written approval unless any of them die, become seriously ill or resign from the employment of the Subcontractor in which case they will be replaced with persons of at least equivalent experience, ability and expertise approved by the Contractor's Representative.
[bookmark: _Toc138184086]Removal of Persons
[bookmark: _BPDC_LN_INS_3492][bookmark: _BPDC_PR_INS_3493][bookmark: _BPDC_LN_INS_3490][bookmark: _BPDC_PR_INS_3491][bookmark: _BPDC_LN_INS_3488][bookmark: _BPDC_PR_INS_3489][bookmark: _BPDC_LN_INS_3486][bookmark: _BPDC_PR_INS_3487][bookmark: _BPDC_LN_INS_3484][bookmark: _BPDC_PR_INS_3485][bookmark: _BPDC_LN_INS_3482][bookmark: _BPDC_PR_INS_3483][bookmark: _BPDC_LN_INS_3480][bookmark: _BPDC_PR_INS_3481][bookmark: _BPDC_LN_INS_3478][bookmark: _BPDC_PR_INS_3479][bookmark: _BPDC_LN_INS_3476][bookmark: _BPDC_PR_INS_3477][bookmark: _BPDC_LN_INS_3474][bookmark: _BPDC_PR_INS_3475][bookmark: _BPDC_LN_INS_3472][bookmark: _BPDC_PR_INS_3473][bookmark: _BPDC_LN_INS_3470][bookmark: _BPDC_PR_INS_3471][bookmark: _BPDC_LN_INS_3468][bookmark: _BPDC_PR_INS_3469][bookmark: _BPDC_LN_INS_3466][bookmark: _BPDC_PR_INS_3467][bookmark: _BPDC_LN_INS_3464][bookmark: _BPDC_PR_INS_3465][bookmark: _BPDC_LN_INS_3462][bookmark: _BPDC_PR_INS_3463][bookmark: _BPDC_LN_INS_3460][bookmark: _BPDC_PR_INS_3461][bookmark: _BPDC_LN_INS_3458][bookmark: _BPDC_PR_INS_3459][bookmark: _BPDC_LN_INS_3456][bookmark: _BPDC_PR_INS_3457][bookmark: _BPDC_LN_INS_3454][bookmark: _BPDC_PR_INS_3455][bookmark: _BPDC_LN_INS_3452][bookmark: _BPDC_PR_INS_3453][bookmark: _BPDC_LN_INS_3450][bookmark: _BPDC_PR_INS_3451][bookmark: _BPDC_LN_INS_3448][bookmark: _BPDC_PR_INS_3449][bookmark: _BPDC_LN_INS_3446][bookmark: _BPDC_PR_INS_3447][bookmark: _BPDC_LN_INS_3444][bookmark: _BPDC_PR_INS_3445][bookmark: _BPDC_LN_INS_3442][bookmark: _BPDC_PR_INS_3443][bookmark: _BPDC_LN_INS_3440][bookmark: _BPDC_PR_INS_3441][bookmark: _BPDC_LN_INS_3438][bookmark: _BPDC_PR_INS_3439][bookmark: _BPDC_LN_INS_3436][bookmark: _BPDC_PR_INS_3437][bookmark: _BPDC_LN_INS_3434][bookmark: _BPDC_PR_INS_3435][bookmark: _BPDC_LN_INS_3432][bookmark: _BPDC_PR_INS_3433][bookmark: _BPDC_LN_INS_3430][bookmark: _BPDC_PR_INS_3431][bookmark: _BPDC_LN_INS_3428][bookmark: _BPDC_PR_INS_3429][bookmark: _BPDC_LN_INS_3426][bookmark: _BPDC_PR_INS_3427][bookmark: _BPDC_LN_INS_3424][bookmark: _BPDC_PR_INS_3425][bookmark: _BPDC_LN_INS_3422][bookmark: _BPDC_PR_INS_3423][bookmark: _BPDC_LN_INS_3420][bookmark: _BPDC_PR_INS_3421][bookmark: _BPDC_LN_INS_3418][bookmark: _BPDC_PR_INS_3419][bookmark: _BPDC_LN_INS_3416][bookmark: _BPDC_PR_INS_3417][bookmark: _BPDC_LN_INS_3414][bookmark: _BPDC_PR_INS_3415][bookmark: _BPDC_LN_INS_3412][bookmark: _BPDC_PR_INS_3413][bookmark: _BPDC_LN_INS_3410][bookmark: _BPDC_PR_INS_3411]The Contractor's Representative may by notice in writing direct the Subcontractor to remove any person from the Site and the Subcontractor's Activities who in the reasonable opinion of the Contractor's Representative is guilty of misconduct or is incompetent, negligent or is otherwise not a fit and proper person to be engaged in connection with the Subcontractor's Activities. The Subcontractor must ensure that this person is not again involved in the Subcontractor's Activities.
[bookmark: _Ref451331886][bookmark: _Toc463347414][bookmark: _Ref451163185][bookmark: _Toc138184087]Monthly Meeting
Clause 2.5 applies unless the Subcontract Particulars state that clauses 2.5 and 2.6 do not apply.
The Subcontractor must:
meet monthly (or at such other times as the Contractor's Representative may require) with the Contractor's Representative and any other persons whom the Contractor's Representative nominates; 
discuss the report it has prepared under clause 2.6 and such other matters as the Contractor's Representative may from time to time require; 
promptly and fully respond to any questions which the Contractor's Representative asks in relation to any report; and
if it requires instructions from the Contractor, make all necessary recommendations with respect to the instructions required. 
The Contractor's Representative must: 
before each meeting: 
prepare an agenda for the meeting; and
issue an agenda for the meeting; and
after each meeting:
prepare minutes of the meeting; and
issue minutes of the meeting.
[bookmark: _Ref451331919][bookmark: _Toc463347415][bookmark: _Toc138184088]Subcontractor’s Monthly Report
Clause 2.6 applies unless the Subcontract Particulars state that clauses 2.5 and 2.6 do not apply. 
At least 7 days prior to each meeting under clause 2.5, the Subcontractor must provide the Contractor's Representative with a monthly report in such form as the Contractor's Representative requires from time to time and which must include, at a minimum:
detailed particulars of the progress of the Subcontractor's Activities and the Subcontract Works including: 
key activities, meetings and other events in the previous month; 
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the status of all design (including any alternative solutions or dispensations being pursued in accordance with the Infrastructure Directorate Dispensations Process); 
the status of all Approvals; 
photographs of the Subcontractor's Activities and the Subcontract Works; and 
any deviations from the Subcontractor’s program under clause 9.2;
detailed particulars of all:
payment claims, payment statements and payments; 
Variation Price Requests, responses, Variation Orders and proposed adjustments to the Subcontract Price;
written claims for and notices given under clause 9 in respect of delays and extensions of time, and extensions of time to the Date for Completion; 
other claims made by the Subcontractor (including in respect of Latent Conditions, the resolution of ambiguities under clause 7.2 and changes to Statutory Requirements under clause 7.3); 
calls, attendances, recommendations and actions taken in respect of all non-compliances, defects and omissions in the Subcontract Works (in accordance with clause 8.4 and 8.5); 
notices under clause 12.1; and
disputes under clause 15; 
detailed particulars of any risks, opportunities, issues or matters which in the Subcontractor’s opinion: 
are significantly impacting; or 
have the potential to significantly impact, 
the Subcontractor's Activities or the Subcontract Works (in terms of time, cost or quality) and the preventative and remedial action which has been, is being or is proposed to be taken in respect of such risks, opportunities, issues or matters; 
confirmation of compliance with the WHS Legislation (as if it applied to the Subcontractor) and detailed particulars of all work health and safety matters arising out of or in connection with clause 8.10, including: 
the Work Health and Safety Plan (including all reviews, updates and amendments to the Work Health and Safety Plan in accordance with clause 8.7);
details of all proactive risk management measures implemented by the Subcontractor to prevent systemic work health and safety issues, incidents or accidents during the Subcontractor's Activities and the Subcontract Works; 
details of lead indicator data, including:
inductions, training and other work health and safety awareness programmes conducted; 
Site audits and verification activities (including copies of Site audit reports and verification activity reports); and 
inspections of plant, equipment and temporary work; 
without limiting the Subcontractor’s obligations to notify the MCCI Contract Administrator and the Contractor's Representative under:
clause 8.10(c)(i), summary data regarding notifiable incidents; and 
clause 8.10(c)(ii) and (iii), details of all incidents and accidents and the preventative, corrective and remedial action which has been, is being or is proposed to be taken in respect of such incidents and accidents;
relevant statistics and other information regarding lost time injury days; and
all other work health and safety matters required by the Subcontract or the Contractor's Representative; 
confirmation of compliance with, and (as applicable) an update in respect of: 
[bookmark: _Ref122452711]Site-related requirements, including the Site Management Plan; 
commissioning, training and handover requirements, including the Project Lifecycle and HOTO Plan and Annexure 1;
environmental requirements, including the Environmental Management Plan; 
fraud and corruption control requirements, including the Fraud and Corruption Control Plan;
information security requirements, including clause 21 and, if clause 22 applies, clause 22; and 
[bookmark: _Ref446523694][bookmark: _Ref450898692]any other security requirements, 
together with detailed particulars of all matters relevant to the items described in subparagraphs (i) - (vi) above; 
in respect of Hazardous Substances (if any) any information required by the Special Conditions; and  
any other matters required by the Contractor's Representative.
[bookmark: _Ref82420492][bookmark: _Toc110956339][bookmark: _Toc112050211][bookmark: _Toc138184089]Meetings and Reports Generally
Without limiting clauses 2.5 and 2.6, the Subcontractor must comply with any additional meeting and reporting requirements specified in the Subcontract Particulars or notified by the Contractor’s Representative from time to time.
[bookmark: _Ref73893163][bookmark: _Toc138184090]
SECURITY
[bookmark: _Ref83694350][bookmark: _Toc138184091]Form
The Subcontractor must provide security to the Contractor: 
in the case of Approved Security: 
in the form of Approved Security; 
[bookmark: _Ref464051465][bookmark: _Ref101577791]in the amount specified in the Subcontract Particulars for the Subcontract Works or the Stage; and
within 14 days of the Award Date; or
in the case of Retention Moneys, in accordance with clause 11.5(a). 
[bookmark: _Ref459893044][bookmark: _Ref459893052][bookmark: _Toc138184092]Release of Security 
Subject to any other rights or remedies of the Contractor under the Subcontract or otherwise at law or in equity (including the right of set-off in clause 11.15), the Contractor must:
release one-half of any Security held under clause 3.1 for the Subcontract Works or a Stage when: 
a Notice of Completion has been issued for the Subcontract Works or the Stage; and
the documents and other information required under clause 25.1(c) for the Subcontract Works or a Stage have been non-rejected under clause 25; and 
release the balance of the Security then held under clause 3.1 for the Subcontract Works or a Stage following the latest of:
[bookmark: _Ref114452115]the expiry of the last Defects Liability Period; or
the Subcontractor having complied with all its obligations under the Subcontract.
[bookmark: _Toc138184093]Interest
The Contractor:
[bookmark: _Ref459970755]is not obliged to pay the Subcontractor interest on:
[bookmark: _Ref126669975]the Security; or 
subject to paragraph (b), the proceeds of any Approved Security if it is converted into cash; and
[bookmark: _Ref126669887]does not hold the Security or the proceeds or money referred to in subparagraph (i) on trust for the Subcontractor.
[bookmark: _Ref83694338]If the Contractor makes a call upon any Security held under clause 3.1 and obtains cash as a consequence:
[bookmark: _Ref101577908]the Contractor will pay simple interest, at the rate applying to damages for the purpose of clause 11.13, on the amount of any cash obtained in excess of the sum to which the Contractor is entitled at the time of such call; and
the sum attracting interest pursuant to subparagraph (i) will be further reduced by any unsatisfied amounts which subsequently become payable (whether as a debt, by way of damages or otherwise) by the Subcontractor to the Contractor at the time such amounts become payable.
[bookmark: _Ref73893181][bookmark: _Toc138184094]
RISKS AND INSURANCE
[bookmark: _Ref460318845][bookmark: _Toc138184095]Risk of Subcontract Works
Except to the extent that it arises from a Contractor Risk, the Subcontractor will bear the risk of and indemnify the Contractor against:
[bookmark: _Ref101577926]any physical loss of or damage to:
the Subcontract Works or a Stage;
plant, equipment and temporary work; and
unfixed goods and materials (whether on or off Site), including anything provided by the Contractor to the Subcontractor or brought onto Site by a subsubcontractor, used or to be used in carrying out the Subcontractor's Activities,
until:
in the case of physical loss of or damage to the Subcontract Works or a Stage, a Notice of Completion is issued for the Subcontract Works or the Stage; and
otherwise, a Notice of Completion is issued for the Subcontract Works or the last Stage to reach Completion; and
after the issue of a Notice of Completion for the Subcontract Works or a Stage, any physical loss of or damage to the Subcontract Works or the Stage arising from any act or omission of the Subcontractor during the Defects Liability Period or from an event which occurred prior to the issue of the Notice of Completion for the Subcontract Works or the Stage.
[bookmark: _Ref101577994][bookmark: _Toc138184096]Other Risks
Except to the extent that it arises from a Contractor Risk, the Subcontractor will bear the risk of and indemnify the Contractor against:
any physical loss of or damage to property of the Contractor (other than property referred to in clause 4.1(a)); and
any liability to or claims by a third party in respect of loss of or damage to property or injury to or death of persons,
[bookmark: _Ref101519203][bookmark: _Ref146685076]caused by or arising out of or in connection with the Subcontractor's Activities or the Subcontract Works provided that the Subcontractor's responsibility to indemnify the Contractor will be reduced to the extent that an act or omission of the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative or an Other Contractor contributed to the loss, damage, injury or death.
[bookmark: _Ref124407236][bookmark: _Ref124407309][bookmark: _Ref124407489][bookmark: _Ref124407765][bookmark: _Toc138184097]Subcontractor Insurance Obligations
The Subcontractor must:
[bookmark: _Ref465353289][bookmark: _Ref126671646]from the Award Date cause to be effected and maintained or otherwise have the benefit of the following insurance: 
Workers Compensation Insurance;
Employers' Liability Insurance; 
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, Professional Indemnity Insurance; and
such other insurances on such terms as are specified in the Subcontract Particulars, 
each of which must be:
for the amounts specified in the Subcontract Particulars;
with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
on terms which are satisfactory to the Contractor's Representative (confirmation of which must not be unreasonably withheld or delayed);
in relation to the Workers Compensation Insurance and Employers’ Liability Insurance ensure that:
[bookmark: _Ref463431466]to the extent permitted by law, the insurance extends to provide indemnity to the Commonwealth and the Contractor as the Subcontractor's principal in respect of any statutory liability and common law liability to the Subcontractor's employees; and
each of its subsubcontractors has Workers Compensation Insurance, to the extent required by law, and Employers’ Liability Insurance covering the subsubcontractor in respect of its statutory and common law liability to its employees, in the same manner as the Subcontractor is required to do under subparagraph (i);
in relation to Professional Indemnity Insurance, ensure the insurance: 
has a retroactive date of no later than the commencement of the Subcontractor's Activities; and 
is not subject to any worldwide or jurisdictional limits which might limit or exclude the jurisdictions in which the Subcontractor's Activities are being carried out;
[bookmark: _Ref459892984]promptly provide the Contractor's Representative with evidence satisfactory to the Contractor's Representative that:
it has complied with clause 4.3; and
each insurance required under clause 4.3 is current and complies with clause 4.3, 
as required by the Contractor's Representative from time to time;
ensure that:
if the insurer gives the Subcontractor notice of expiry, cancellation or rescission of any required insurance policy, the Subcontractor as soon as possible informs the Contractor in writing that the notice has been given and effects replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor's Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract; and
if the Subcontractor cancels, rescinds or fails to renew any required insurance policy, the Subcontractor as soon as possible obtains replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor’s Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract; 
ensure that it:
does not do or omit to do anything whereby any insurance may be prejudiced; 
complies at all times with the terms of each insurance policy;
if necessary, takes all possible steps to rectify any situation which might prejudice any insurance;
punctually pays all premiums and other amounts payable in connection with all of the required insurance policies, and gives the Contractor's Representative copies of receipts for payment of premiums upon request by the Contractor's Representative;
renews any required insurance policy if it expires during the relevant period, unless appropriate replacement insurance is obtained;
immediately notifies the Contractor's Representative (in writing) if the Subcontractor fails to renew any required insurance policy or pay a premium; 
does not cancel or allow an insurance policy to lapse during the period for which it is required by the Subcontract without the prior written consent of the Contractor's Representative;
immediately notifies the Contractor's Representative (in writing) of any event which may result in a required insurance policy lapsing, being cancelled or rescinded; 
complies fully with its duty of disclosure and obligation of utmost good faith toward the insurer and in connection with all of the required insurance policies; 
does everything reasonably required by the Contractor and the Contractor's Representative to enable the Contractor and the Commonwealth to claim and to collect or recover money due under any of the insurances in respect of which they are required to have the benefit of coverage under this Subcontract; and 
maintains full and appropriate records of incidents relevant to any insurance claim for a period of 10 years from the date of the claim;
[bookmark: _Ref156956293]ensure that any subsubcontractors that perform any design work forming part of the Subcontractor's Activities also maintain Professional Indemnity Insurance in the same manner and on the same terms as those required to be obtained by the Subcontractor under clause 4.3, for the amounts specified in the Subcontract Particulars; and
bear the excess applicable to any insurance claim made under any of the insurance policies required to be maintained by the Subcontractor under this clause 4.3.  Any excess borne by the Contractor will be a debt due from the Subcontractor to the Contractor.
For the purpose of paragraph (d), such evidence may include certificates of currency (no more than 20 days old), current policy wordings (except where such insurances are prescribed by Statutory Requirements) and written confirmation from a relevant insurer or reputable broker stating that the relevant insurance is current and complies with clause 4.3.
The obtaining of insurance as required under clause 4.3 will not in any way limit, reduce or otherwise affect any of the obligations, responsibilities and liabilities of the Subcontractor under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref101581153][bookmark: _Toc114330779][bookmark: _Ref465453975][bookmark: _Ref465453991][bookmark: _Toc138184098]Contractor Insurance Obligations
The Contractor must: 
[bookmark: _Ref70437859]from the Award Date cause to be effected and maintained or otherwise have the benefit of Construction Risks Insurance, Public Liability Insurance and the other insurance (if any) specified in the Subcontract Particulars for the amounts specified in the Subcontract Particulars; and 
promptly provide the Subcontractor with evidence satisfactory to the Subcontractor that the insurances required under subparagraph (i) are current, as required by the Subcontractor from time to time. 
The insurances referred to in paragraph (a) are subject to the exclusions, conditions and excesses noted on the policies and the Subcontractor must:
[bookmark: _Ref465353259]satisfy itself of the nature and extent of the Contractor's insurance;
[bookmark: _Ref465353247]if required by the Subcontractor, take out insurance to:
insure any risks not insured by the Contractor's insurance; or
cover any such exclusions, conditions or excesses in that insurance,
which the Subcontractor wants to insure against or cover; and
where it bears the risk of the relevant loss or damage under clause 4.1 or is required to indemnify the Contractor under clause 4.2, bear the cost of any excesses in the Contractor's insurance.
[bookmark: _Ref459899551][bookmark: _Ref459899594][bookmark: _Ref459899599][bookmark: _Toc138184099]Failure to Insure
[bookmark: _Ref459893167]If the Subcontractor fails to comply with clause 4.3, the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) take out the relevant insurance and the cost of such insurances will be a debt due from the Subcontractor to the Contractor. 
[bookmark: _BPDC_LN_INS_3384][bookmark: _BPDC_PR_INS_3385][bookmark: _Ref459893175]The Subcontractor must take all necessary steps to assist the Contractor in exercising its discretion under paragraph (a). For the purpose of this paragraph (b), "all necessary steps" includes providing all relevant information and documents (including for insurance proposals), answering questions, co-operating with and doing everything necessary to assist the Contractor’s Representative or anyone else acting on behalf of the Contractor. 
[bookmark: _Ref156925518][bookmark: _Ref156959053][bookmark: _Toc138184100]Period of Insurance
The insurance which the Contractor is required to cause to be effected and maintained or otherwise have the benefit of under clause 4.4 and the insurance which the Subcontractor is required to cause to be effected and maintained or otherwise have the benefit of under clause 4.3 must be maintained:
in the case of Construction Risks Insurance, until the Subcontractor ceases to bear the risk of loss of or damage to anything under clause 4.1;
[bookmark: _Ref459896041]in the case of Public Liability Insurance:
written on an occurrence basis, until completion of the Subcontractor's Activities; or
[bookmark: _Ref463024877]written on a claims made basis, until the expiration of the run-off period specified in the Subcontract Particulars following the latest of the:
[bookmark: _BPDC_LN_INS_3372][bookmark: _BPDC_PR_INS_3373]end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
[bookmark: _BPDC_LN_INS_3370][bookmark: _BPDC_PR_INS_3371]completion of the Subcontractor's Activities;
in the case of Workers Compensation Insurance and Employers' Liability Insurance, until the latest of the:
end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities; and
[bookmark: _Ref459896052]in the case of Professional Indemnity Insurance, until the expiration of the run-off period specified in the Subcontract Particulars following the latest of the:
end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities.
[bookmark: _Ref126674997][bookmark: _Toc138184101]Cross Liability
Clause 4.7 does not apply to Professional Indemnity Insurance or Workers Compensation Insurance.  
Where the Subcontract requires insurance to provide cover to more than one insured, the Subcontractor must ensure that, to the extent permitted by law, the insurance policy provides that:
the insurer agrees to treat each insured as a separate insured as though a separate contract of insurance had been entered into with each insured, without increasing the overall limit of indemnity;
the insurer will not impute to any insured any knowledge or intention or a state of mind possessed or allegedly possessed by any other insured;
the insurer waives all rights, remedies or relief to which it might become entitled by subrogation against any of the parties to whom the benefit of insurance cover extends and that failure by any insured to observe and fulfil the terms of the policy will not prejudice the insurance in regard to any other insured; 
a notice to the insurer by one insured will be deemed to be notice on behalf of all insureds; and
the insurer agrees not to reduce or exclude the insurance cover of an insured because the:
liability of the insured is limited by the operation of the proportionate liability legislation of any Australian jurisdiction or the Host Nation; or
proportionate liability legislation of any Australian jurisdiction or the Host Nation is lawfully excluded by the contract.
[bookmark: _Toc65482581][bookmark: _Toc66091354][bookmark: _Toc138184102]Insurances Secondary
The Contractor is not obliged to make a claim or institute proceedings against any insurer under the insurances required to be effected by the Contractor or the Subcontractor under this Subcontract before enforcing any of its rights or remedies under the indemnities referred to in this Subcontract or generally. 
The Subcontractor is not relieved from and remains fully responsible for its obligations and liabilities in accordance with this Subcontract and at law regardless of whether the insurances respond or fail to respond to any claim and regardless of the reason why any insurance responds or fails to respond.
[bookmark: _Ref47105552][bookmark: _Toc65482582][bookmark: _Toc66091355][bookmark: _Toc138184103]Exclusion of Consequential Loss and Limitation on Liability
[bookmark: _Ref76049390][bookmark: _Ref56429598]Subject to paragraphs (b) and (c):  
[bookmark: _Ref56429608]neither the Contractor nor the Subcontractor will be liable to the other for any Consequential Loss howsoever arising; and
[bookmark: _Ref66259067]to the extent permitted by law, the maximum aggregate liability of the Subcontractor to the Contractor arising out of or in connection with the Subcontract (whether arising in contract, in equity, tort (including negligence), by way of indemnity, under statute or otherwise at law) is limited to the amount specified in the Subcontract Particulars.
[bookmark: _Ref56429579]Paragraph (a) does not apply to a liability of the Subcontractor:
for any deliberate breach or repudiation of the Subcontract;
under the indemnities in clauses 4.1, 4.2, 5.6(b), 17.1(a)(xiv), 21.5(c), 22.6(c), 23.3(c) and 26.3(f);
for Fraud or breach of clause 18;
to the extent that payments are received by the Subcontractor or the Subcontractor is entitled to be indemnified under any insurance policy or policies required to be effected and maintained under the Subcontract in relation to that liability, or payments would have been received by the Subcontractor or the Subcontractor would have been entitled to be indemnified under such insurance policy or policies but for:
the failure of the Subcontractor to effect and maintain the required insurance policy or insurance policies;
any failure of an insurance policy to respond due to the misconduct of the Subcontractor (including a misrepresentation to the insurer or a failure to make proper disclosure or to comply with the requirements of the policy);
the failure by the Subcontractor to diligently pursue any claim for indemnity under any insurance policy or insurance policies; or
the reliance by the insurer of the required insurance on this clause 4.9 to deny liability on the basis that the party has no liability to the Commonwealth; and
for fines or penalties incurred by the Contractor arising from the Subcontractor’s Activities; and
in respect of paragraph (a)(i) only, for liquidated damages under clause 13.6.
[bookmark: _Ref56429588]Paragraph (a)(i) does not apply to a liability of the Contractor for:
any deliberate breach or repudiation of the Subcontract;
Fraud; or
fines or penalties incurred by the Subcontractor arising from an act or omission of the Contractor.

[bookmark: _Ref73893810][bookmark: _Toc138184104]
POST CONTRACT DOCUMENTS
[bookmark: _Ref459895591][bookmark: _Ref459896920][bookmark: _Ref459897204][bookmark: _Ref459897456][bookmark: _Ref459897771][bookmark: _Ref459898298][bookmark: _Ref464465938][bookmark: _Toc138184105]Subcontractor’s Design
[bookmark: _Ref126675247]The Subcontractor must:
[bookmark: _Ref122428291]design the parts of the Subcontract Works which the Subcontract Works Description expressly or impliedly require it to design;
[bookmark: _Ref122428292]ensure that its design complies with the Subcontract and the Preliminary Design Solution (if any); 
without limiting subparagraphs (i) and (ii) or the Subcontractors other obligations under the Subcontract, prepare its design and perform all other Subcontractor’s Activities in respect of design (if any) so as to maximise achievement of the Design Objectives and Principles; and 
[bookmark: _Ref101580354]provide the design it prepares to the Contractor's Representative for permission to use the design.
For the purposes of paragraph (a)(iv), the Subcontractor must provide its design in:
[bookmark: _Ref156956777]hard copy; and
[bookmark: _Ref156957048]electronic copy,
in accordance with the requirements specified in the Subcontract Particulars.
[bookmark: _Ref101239688][bookmark: _Toc138184106]Contractor's Representative to Give Permission to Use Design 
The Contractor's Representative must reject or give permission to use the design provided by the Subcontractor or any resubmitted design within 14 days of submission by the Subcontractor.  
Where the design is rejected:
the Contractor’s Representative must notify the Subcontractor in writing and include details as to why the design does not comply with the requirements of the Subcontract; and 
the Subcontractor must submit an amended design to the Contractor's Representative and must not commence construction of the part of the Subcontract Works to which it applies until the Contractor's Representative gives permission to use the design. 
[bookmark: _Toc138184107]Fitness for Purpose
The Subcontractor warrants that: 
any design which it prepares will be fit for the purposes as set out in, or reasonably to be inferred from, the Subcontract Works Description; and
upon Completion, the Subcontract Works or the Stage will, to the extent that the Subcontract Works have or the Stage has been designed by the Subcontractor, be fit for the purposes as set out in, or reasonably to be inferred from, the Subcontract Works Description.
[bookmark: _Toc138184108]No Duty to Review
Without limiting the Contractor’s obligations and liability to the Commonwealth under the Managing Contractor Contract (International), the Contractor's Representative owes no duty to the Subcontractor to review the design submitted by the Subcontractor for errors, omissions or compliance with the Subcontract.  No comments on, reviews or rejection of or permission to use the design by the Contractor's Representative or otherwise by or on behalf of the Contractor will relieve the Subcontractor from, or alter or affect, the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
[bookmark: _Toc16493279][bookmark: _Toc18741292][bookmark: _Ref458535477][bookmark: _Toc138184109]Licence over Project Documents
The Subcontractor grants to the Contractor a perpetual, royalty-free, irrevocable, non-exclusive, worldwide licence to exercise all rights of the owner of the Intellectual Property Rights in the Project Documents, including to use, re-use, reproduce, communicate to the public, modify and adapt the Project Documents.
This licence:
arises immediately upon the creation of any Project Documents;
includes an unlimited right to sublicense;
without limitation, extends to:
any subsequent occupation, use, operation and maintenance of, or additions, alterations or repairs to the Subcontract Works; and
in the case of the corresponding licence granted by the Contractor to the Commonwealth - use in any way for any other Commonwealth project; and 
survives the termination of the Subcontract on any basis.
[bookmark: _Toc16493280][bookmark: _Toc18741293][bookmark: _Toc138184110]Intellectual Property
The Subcontractor warrants that:
the Subcontractor owns all Intellectual Property Rights in the Project Documents or, to the extent that it does not, is entitled to grant the assignments and licences contemplated by the Subcontract;
use by the Contractor or any sublicensee or subsublicensee of the Project Documents in accordance with the Subcontract will not infringe the rights (including Intellectual Property Rights and Moral Rights) of any third party;
neither the Contractor nor any sublicensee or subsublicensee is liable to pay any third party any licence or other fee in respect of the use of the Project Documents, whether by reason of Intellectual Property Rights or Moral Rights of that third party or otherwise; and
the use by the Contractor or by any sublicensee or subsublicensee of the Project Documents in accordance with the Subcontract will not breach any laws (including any laws in respect of Intellectual Property Rights and Moral Rights).
[bookmark: _Ref66098897]The Subcontractor indemnifies the Contractor in respect of all claims against, and costs, losses, damages or liabilities suffered or incurred by, the Contractor arising out of or in connection with any actual or alleged infringement of any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right.
[bookmark: _Toc16493284][bookmark: _Toc18741297][bookmark: _Ref271642236][bookmark: _Toc138184111]Access to Premises and Project Documents
The Subcontractor must:
[bookmark: _Ref100659204]at the request of the Contractor at any time during the Subcontractor's Activities and the period of 10 years following the latest of the:
end of the last Defects Liability Period;
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities, 
provide and make available:
access to its premises and make the Project Documents available for inspection and copying by the Contractor’s Representative, the MCCI Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth;
such copies of the Project Documents as the Contractor’s Representative, the MCCI Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth may require, in such formats as may be required;
all such facilities and assistance, answer all questions of, co-operate with and do everything necessary to assist the Contractor’s Representative, the MCCI Contract Administrator or anyone else acting on behalf of the Contractor or Commonwealth; and
any officers, employees, agents or subsubcontractors for interviews with the Contractor’s Representative, the MCCI Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth; and
ensure that any subsubcontract made in connection with the Subcontract contains enforceable obligations requiring the subsubcontractor to comply with the Subcontractor's obligations under clause 5.7 as if the subsubcontractor were the Subcontractor.
[bookmark: _Ref126992363][bookmark: _Toc138184112]Design Certification
Without limiting the Contractor's obligations and liability to the Commonwealth under the Managing Contractor Contract (International) and the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the Subcontractor must, with each submission of its design under clause 5.1, payment claim under clause 11.2 and as a condition precedent to Completion of the Subcontract Works or a Stage, provide the Contractor's Representative with: 
a certificate in the form of the Subcontractor Design Certificate which certifies that (to the extent then applicable):
the design carried out by it complies with:
subject to clause 7.3(a)(i), all Statutory Requirements (including the WHS Legislation); and
the requirements of the Subcontract;
the Subcontract Works comply or the Stage complies with the design which has been the subject of the Contractor's Representative's permission under clause 5.2; and
a corresponding certificate from each subsubcontractor that performs design work forming part of the Subcontractor’s Activities in the form of the Consultant Design Certificate or Subsubcontractor Design Certificate which certifies that (to the extent then applicable):
all design carried out by that subsubcontractor complies with:
subject to the subsubcontract, all Statutory Requirements (including the WHS Legislation); and
the requirements of the subsubcontract; and
the Subcontract Works comply or the Stage complies with the design carried out by that subsubcontractor,
except to the extent set out in such certificates.
[bookmark: _Ref459896953][bookmark: _Ref459897249][bookmark: _Ref459897488][bookmark: _Ref459897801][bookmark: _Ref459898328][bookmark: _Toc138184113]Samples
The Subcontractor must obtain each sample required by the Subcontract and submit the sample to the Contractor's Representative in accordance with the Subcontractor’s then current program under clause 9.2.
[bookmark: _Ref463017843]The Contractor's Representative must reject or give permission to use the samples provided by the Subcontractor or any resubmitted samples within 14 days of submission by the Subcontractor. Where a sample is rejected, the Subcontractor must submit an amended or substituted sample to the Contractor's Representative and must not commence construction of any part of the Subcontract Works to which it applies until the Contractor's Representative gives permission to use the sample.
Without limiting the Contractor's obligations to the Commonwealth under the Managing Contractor Contract (International), the Contractor's Representative owes no duty to the Subcontractor to review the sample submitted by the Subcontractor for errors, omissions or compliance with the Subcontract. No comments on, reviews or rejection of or permission to use the sample by the Contractor's Representative will relieve the Subcontractor from, or alter or affect, the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref459892912][bookmark: _Toc138184114]
Site
[bookmark: _Toc138184115]Contractor and Commonwealth Right of Entry
The Subcontractor must: 
at all reasonable times give to the Commonwealth, the Host Nation, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative, Other Contractors and any person authorised by the MCCI Contract Administrator or the Contractor’s Representative access to the Subcontract Works, the Site or any areas off-Site where the Subcontractor’s Activities are being performed; 
provide the Commonwealth, the Host Nation, the MCCI Contract Administrator, the Contractor and the Contractor’s Representative with every reasonable facility necessary for the supervision, examination, inspection and testing of any work or materials; and
minimise disruption or inconvenience to the Commonwealth, the Host Nation, the Contractor, Other Contractors and any person authorised by the MCCI Contract Administrator or the Contractor’s Representative in their occupation of any part of the Site, and comply with any reasonable restrictions imposed by the Contractor under paragraph (c)(iii).
In carrying out the Contractor’s Activities, the Contractor must, and must ensure that its officers, employees, subcontractors and agents comply with: 
the requirements for Site access and conduct at the Site as are applicable to the Site from time to time including any requirements set out in the Subcontract Works Description; and
any direction of the Contractor’s Representative in relation to Site access or conduct at the Site. 
The Contractor:
is not obliged to provide the Subcontractor with sole access to the Site or to carry out any work or provide any facilities to the Subcontractor (other than as stated in the Subcontract) which may be necessary to enable the Subcontractor to obtain adequate access to perform the Subcontractor's Activities;
may use or occupy any part of the Site notwithstanding that the Subcontractor is executing the Subcontract Works; and
[bookmark: _Ref101578049]may from time to time impose such reasonable restrictions upon the Subcontractor's right of access as may be reasonably necessary to facilitate the work being carried out by Other Contractors and the Subcontractor must observe, and carry out the Subcontractor’s Activities subject to, such reasonable restrictions.
The Subcontractor acknowledges and agrees that the Commonwealth and the Contractor may engage Other Contractors to work upon or in the vicinity of the Site at the same time as the Subcontractor. 
[bookmark: _Ref126679012][bookmark: _Toc138184116]Setting Out
The Subcontractor must set out the Subcontract Works in accordance with the requirements of the Subcontract and carry out any survey which may be necessary for this purpose.
[bookmark: _Ref458705586][bookmark: _Toc138184117]Co-operation with Other Contractors
Without limiting clause 8.10(a)(ii), the Subcontractor must:
permit Other Contractors to carry out their work;
fully co-operate with Other Contractors;
carefully co-ordinate and interface the Subcontractor's Activities with the work carried out or to be carried out by Other Contractors; and
use its best endeavours to carry out the Subcontractor's Activities so as to avoid inconveniencing, interfering with, disrupting or delaying the work of Other Contractors.
[bookmark: _Ref460321048][bookmark: _Toc138184118]Site Information
The Contractor does not warrant, guarantee or make any representation about the relevance, completeness, accuracy or adequacy of any information, documents or data made available to the Subcontractor, or that the Contractor may make available to the Subcontractor on or after the Award Date, as to the existing conditions on, in, under or in the vicinity of the Site. Such information, documents or data do not form part of the Subcontract.
The Subcontractor warrants that it did not in any way rely upon the relevance, completeness, accuracy or adequacy of such information, documents or data and acknowledges and agrees that the Contractor entered the Subcontract relying upon this warranty.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with such information, documents or data.
[bookmark: _Ref83694919][bookmark: _Ref83694932][bookmark: _Ref83696136][bookmark: _Toc138184119]Latent Condition
[bookmark: _Ref66103247]If the Subcontractor considers it has encountered or found a Latent Condition it must immediately give the Contractor's Representative notice in writing.
[bookmark: _Ref464051862]The Contractor's Representative must, within 14 days of receipt of the Subcontractor's notice: 
[bookmark: _Ref465455423]notify the Subcontractor of its determination whether a Latent Condition has been encountered or found; and
[bookmark: _Ref66103273]instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Latent Condition.
[bookmark: _Ref66103308]If the Contractor's Representative determines that a Latent Condition has been encountered or found, the Subcontractor will be entitled to:
[bookmark: _Ref463436326]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref101578111][bookmark: _Ref66115846]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (a) which arise directly from the Latent Condition and the Contractor's Representative’s instruction under paragraph (b)(ii), valued as a Variation in accordance with clause 10.3.  Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with a Latent Condition or the Contractor's Representative’s instruction under paragraph (b)(ii), other than under paragraph (c).
[bookmark: _Toc138184120]Cleaning Up
The Subcontractor must: 
keep the Site, the Subcontract Works and the Environment clean and tidy; and
as a condition precedent to Completion, remove all rubbish, materials and plant, equipment and temporary work from the part of the Site relevant to the Subcontract Works or the Stage.
[bookmark: _Ref459893247][bookmark: _Toc138184121]Urgent Protection
The Contractor may take any action necessary to protect the Subcontract Works, other property, the Environment or to prevent or minimise risks to the health and safety of persons if:
[bookmark: _Ref101578150]this is necessary and it is not practicable to have the Subcontractor take the action; or
[bookmark: _Ref101578152]it was action which the Subcontractor should have taken but did not.
Where the Contractor takes action under this clause 6.7:
in the case of paragraph (a)(i), the reasonable costs incurred by the Contractor in taking such action will be a debt due from the Subcontractor to the Contractor; or
in the case of paragraph (a)(ii), all costs incurred by the Contractor in taking such action will be a debt due from the Subcontractor to the Contractor.
[bookmark: _Toc77319007][bookmark: _Toc77319008][bookmark: _Toc77319009][bookmark: _Toc77319010][bookmark: _Toc77319011][bookmark: _Ref126678259][bookmark: _Toc138184122]Valuable, Archaeological or Special Interest Items 
Any valuable, archaeological or special interest items found on or in the Site will, as between the parties, be the property of the Contractor. 
Where such an item is found on or in the Site, the Subcontractor must:
[bookmark: _Ref101578175]immediately give the Contractor's Representative notice in writing;
not disturb the item under any circumstances other than where such disturbance is necessary to comply with subparagraph (iii); and 
[bookmark: _Ref73558287]ensure that the item is protected until the nature of the item has been competently determined.
[bookmark: _Ref461528366]The Contractor's Representative must, within 14 days of receipt of a notice under paragraph (b)(i), instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the finding of the item. 
[bookmark: _Ref461528381]The Subcontractor will be entitled to:
[bookmark: _Ref464036613]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464036614][bookmark: _Ref66115910]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (b)(i) which arise directly from the finding of the item and the Contractor's Representative’s instruction under paragraph (c), valued as a Variation in accordance with clause 10.3. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the finding of the item or the Contractor's Representative’s instruction under paragraph (c), other than under paragraph (d)(i) and (d)(ii). 
[bookmark: _Ref101578226][bookmark: _Toc138184123]The Environment
The Subcontractor must:
ensure that in carrying out the Subcontractor's Activities:
other than to the extent identified in writing by the Contractor's Representative, it complies with all Statutory Requirements and other requirements of the Subcontract for the protection of the Environment;
[bookmark: _Ref101578212]it does not cause or contribute to any Environmental Incident;
without limiting subparagraph (ii), it does not cause or contribute to Contamination of the Site or any other land, air or water, or cause or contribute to any Contamination emanating from the Site;
it immediately notifies the Contractor's Representative of:
any non-compliance with the requirements of this clause 6.9;
any breach of a Statutory Requirement for the protection of the Environment;
any Environmental Incident; or
the receipt of any notice, order or communication received from an authority for the protection of the Environment; and
its subsubcontractors comply with the requirements in this clause 6.9; and
clean up and restore the Environment, including any Contamination or Environmental Harm arising out of or in connection with the Subcontractor's Activities or the Subcontract Works, whether or not it has complied with all Statutory Requirements and other requirements of the Subcontract for the protection of the Environment.
[bookmark: _Toc138184124]Salvaged Materials
Subject to and without limiting clause 6.8: 
unless expressly stated to the contrary in the Subcontract or directed by the Contractor's Representative, all materials, plant, equipment, fixtures and other things salvaged from the Site or from the Subcontract Works are the property of the Subcontractor; and
the Subcontractor must provide written notice to the Contractor’s Representative on each occasion that it salvages materials, plant, equipment, fixtures or other things from the Site or from the Subcontract Works.
[bookmark: _Ref72502322][bookmark: _Ref72502546][bookmark: _Ref72502552][bookmark: _Ref72502557][bookmark: _Toc138184125]Project Signboards
[bookmark: _Ref156957176]Clause 6.11 does not apply unless the Subcontract Particulars state that it applies.
[bookmark: _Ref76049761]The Subcontractor must provide the number of project signboards specified in the Subcontract Particulars, each of which must:
[bookmark: _Ref156957336]be in the dimensions specified in the Subcontract Particulars; and
set out:
the name of the project;
the names of the parties to the Subcontract;
the name of the Contractor's Representative;
a general description of the Subcontract Works;
a contact name and phone number (including after hours number) for the principal contractor pursuant to the WHS Legislation;
a contact name and phone number for the Subcontractor;
the Date for Completion; 
[bookmark: _Ref44919143][bookmark: _Ref156957382]the location of the Site office (if any); and
[bookmark: _Ref44919167]any additional information: 
specified in the Subcontract Particulars; or
required by the Contractor's Representative.
The Subcontractor must, within 14 days of the commencement of the Subcontractor's Activities on Site, submit the proposed location, layout and content of the project signboards to the Contractor's Representative for approval.
Once approved by the Contractor's Representative, the Subcontractor must:
fix the project signboards in the locations approved by the Contractor's Representative;
maintain the project signboards until the last date of Completion; and
dismantle and remove the project signboards within 7 days of the last date of Completion.
[bookmark: _Ref459893272][bookmark: _Toc138184126]Measurements and Dimensions
Without limiting clause 6.2:
the Subcontractor must obtain and check all relevant measurements and dimensions on Site before proceeding with the Subcontractor's Activities; and
the layout of plant, equipment, ductwork, pipework and cabling shown in the Subcontract Works Description (if any) is to be taken as diagrammatic only and all measurements and dimension information concerning the Site required to carry out the Subcontractor's Activities must be obtained and checked by the Subcontractor.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the Subcontractor's failure to obtain and check measurements and dimension information concerning the Site as required by this clause 6.12.
[bookmark: _Ref73893840][bookmark: _Toc138184127]
CONSTRUCTION
[bookmark: _Toc138184128]Description of Subcontract Works
The Subcontractor must construct the Subcontract Works in accordance with:
the Subcontract Works Description;
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the design prepared by the Subcontractor which the Contractor's Representative has given permission to use under clause 5.2; 
any direction of the Contractor's Representative, given or purported to be given under a provision of the Subcontract, including a Variation directed by the Contractor's Representative by a document titled "Variation Order"; and
the other requirements of the Subcontract.
The Subcontractor must, without adjustment of the Subcontract Price, provide all work or materials necessary for the Subcontractor's Activities and which a prudent, competent and experienced contractor should have realised would have been required whether or not expressly mentioned in the Subcontract Works Description or the design prepared by the Subcontractor which the Contractor's Representative has given permission to use under clause 5.2.
[bookmark: _Ref101239698][bookmark: _Toc138184129]Resolution of Ambiguities
If there is any ambiguity, discrepancy or inconsistency in the documents which make up the Subcontract: 
[bookmark: _Ref66104433]subject to paragraph (b), the order of precedence specified in the Subcontract Particulars will apply;
[bookmark: _Ref66104435]where the ambiguity, discrepancy or inconsistency is between the Subcontract Works Description and any other requirement of the Subcontract (including any other requirement of the Subcontract Works Description), the greater, higher or more stringent requirement, standard, level of service or scope (as applicable) will prevail; and
irrespective of whether paragraphs (a) and (b) apply, if it is discovered by:
the Subcontractor, then the Subcontractor must promptly give the Contractor's Representative notice in writing. After receipt of a notice from the Subcontractor, the Contractor's Representative must within 14 days of receipt of the notice instruct the Subcontractor as to the course it must adopt; or
the Contractor, the Contractor’s Representative must promptly give the Subcontractor notice in writing together with an instruction as to the course it must adopt,
including, where applicable, by applying the principles in paragraphs (a) and (b) above.
[bookmark: _Toc77319020][bookmark: _Ref146687304][bookmark: _Ref146693654][bookmark: _Toc138184130]Statutory Requirements 
[bookmark: _Ref117870146]The Subcontractor must:
[bookmark: _Ref126675917]unless otherwise specified in the Subcontract, perform the Subcontractor's Activities so they comply with all applicable Statutory Requirements;
[bookmark: _Ref117869977]apply for and obtain all Approvals, give all notices and pay all fees and other amounts necessary to perform its Subcontract obligations; and 
promptly give the Contractor's Representative copies of all relevant documents (including Approvals and other notices) that any authority, body or organisation having jurisdiction over the Site, the Subcontractor's Activities or the Subcontract Works issues to the Subcontractor.
Without limiting paragraph (a), the Subcontractor must:
comply with the Additional Host Nation Requirements;
not engage in any political or unlawful activity during the carrying out of the Subcontractor's Activities in the Host Nation; and
[bookmark: _Toc33533006]use its best endeavours to ensure that all its officers, employees, subsubcontractors and agents do not to engage in unlawful activity or misconduct during the carrying out of the Subcontractor’s Activities in the Host Nation. 
If the requirements with which the Subcontractor must comply under clause 7.3 change after the Award Date then:
[bookmark: _Ref73558341][bookmark: _Ref461451953]if it is discovered by:
[bookmark: _Ref73552897][bookmark: _Ref461452483]the Subcontractor, then the Subcontractor must promptly give the Contractor's Representative notice in writing. After receipt of a notice from the Subcontractor, the Contractor's Representative must within 14 days of receipt of the notice instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the change; or
[bookmark: _Ref73552701]the Contractor, then the Contractor’s Representative must promptly give the Subcontractor notice in writing together with an instruction as to the course it must adopt insofar as the Subcontractor's Activities are affected by the change;
[bookmark: _Ref461452546]subject to subparagraph (iii), the Subcontractor will be entitled to:
[bookmark: _Ref464037591]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464037608][bookmark: _Ref462908907]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under subparagraph (i) which arise directly from the change and the Contractor's Representative’s instruction under subparagraphs (i)A or B, valued as a Variation in accordance with clause 10.3. Such entitlement will be subject to the Subcontractor complying with clause 12; and
[bookmark: _Ref463438477]the Subcontract Price will be decreased by any saving made by the Subcontractor which arise directly from the change and the Contractor's Representative’s instruction under subparagraph (i), valued by the Contractor's Representative as a Variation in accordance with clause 10.3. 
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the change or the Contractor's Representative’s instruction under paragraph (c)(i), other than under paragraphs (c)(ii)A and B. 
[bookmark: _Toc464498050][bookmark: _Ref100628093][bookmark: _Toc138184131]Subcontracting
[bookmark: _Ref74030198]No part of the Subcontractor's Activities may be subcontracted without the prior written approval of the Contractor's Representative.
Where the Subcontractor receives approval in accordance with paragraph (a) or where Provisional Sum Work is to be performed under clause 7.5, it must ensure that each subsubcontract contains provisions as required by the Subcontract.
The Subcontractor remains fully responsible for the Subcontractor's Activities notwithstanding the Subcontractor has subcontracted the performance of any part of the Subcontractor's Activities.
[bookmark: _Ref126994690]The Subcontractor must, prior to Completion, procure and provide the Contractor with the warranties specified in the Subcontract Particulars from the relevant subsubcontractor. These warranties must be in favour of the Commonwealth and the Contractor and in the form of the Collateral Warranty and for the minimum warranty period stated in the Subcontract Particulars. 
No Collateral Warranty will be construed in any way to modify or limit any of the rights, powers or remedies of the Commonwealth or the Contractor against the Contractor or the Subcontractor (as the case may be) under the Subcontract or otherwise at law or in equity. 
If the Subcontractor is unable to or fails for any reason to provide any Collateral Warranty required by the Subcontract:
the Subcontractor is deemed to have provided the Collateral Warranty itself on like terms;
[bookmark: _Ref459893339]the Commonwealth or the Contractor (as the case may be) will be entitled to elect to take an assignment of all the right, title and interest in the Subcontractor's rights against the subsubcontractor in relation to the Subcontractor's Activities; and
for the purposes of subparagraph (ii), the Subcontractor irrevocably appoints the Contractor as its lawful attorney to execute any instrument necessary to give effect to the assignment.
No assignment under this clause 7.4 will be construed in any way to modify or limit any of the rights, powers or remedies of the Commonwealth or the Contractor against the Subcontractor or the subsubcontractor under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref458527856][bookmark: _Ref122437685]The Subcontractor must, unless otherwise agreed in writing by the Contractor’s Representative: 
execute;
procure the relevant subsubcontractor to execute; and
deliver to the Contractor's Representative,
a Subsubcontractor Deed of Covenant or Consultant Deed of Covenant (as the case may be), duly completed with all relevant particulars, as a condition precedent to seeking the prior written approval of the Contractor's Representative under paragraph (a).
No Subsubcontractor Deed of Covenant or Consultant Deed of Covenant will be construed in any way to modify or limit any of the rights, powers or remedies of the Contractor against the Subcontractor whether under the Subcontract or otherwise.
[bookmark: _Toc464498057][bookmark: _Ref74030218][bookmark: _Toc138184132]Provisional Sum Work
Provisional Sum Work must be performed under subsubcontracts entered into by the Subcontractor.
After the Contractor's Representative: 
provides the design for the Provisional Sum Work; or 
gives permission under clause 5.2 to use the design prepared by the Subcontractor for the Provisional Sum Work, 
the Subcontractor must:
invite tenders from the number of persons directed by the Contractor's Representative, each of whom must be approved by the Contractor's Representative;
give copies of each tender to the Contractor's Representative; and
enter into a subsubcontract with a tenderer on the basis of value for money as directed by the Contractor's Representative.
After the Subcontractor is directed to enter into a subsubcontract for Provisional Sum Work:
[bookmark: _Ref191892197]the Subcontract Price will, if the amount tendered by the tenderer with whom the Subcontractor is directed to enter into a subsubcontract is more or less than the amount specified in the Subcontract Particulars for the Provisional Sum Work, be increased or decreased (as the case may be) by the amount of the difference with no allowance for overhead and profit; and
any Variation to that work will be dealt with under clause 10.
[bookmark: _Ref66118471][bookmark: _Toc138184133]Pandemic Adjustment Event
[bookmark: _Ref36713129][bookmark: _Ref96359737]If either party considers that there has been a Pandemic Adjustment Event, then the party discovering it must promptly give the Contractor's Representative and the other party notice in writing, together with detailed particulars of the relevant event and such other information as the Contractor's Representative may require.
The Contractor's Representative must, within 14 days of receipt of a notice under paragraph (a), notify the Subcontractor of its determination whether a Pandemic Adjustment Event has occurred.
[bookmark: _Ref36713287]Where the Contractor's Representative has determined a Pandemic Adjustment Event has occurred, the Contractor's Representative may, without being under any obligation to do so, instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Pandemic Adjustment Event. 
[bookmark: _Ref66115977]If a Pandemic Adjustment Event occurs:
[bookmark: _Ref36713374]subject to paragraph (f), the Subcontractor will be entitled to:
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref36713194]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (a) which arise directly from the Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), as determined by the Contractor's Representative; 
[bookmark: _Ref95980981]subject to paragraph (f), the Subcontract Price will be decreased by any savings made (or which would have been made if the Subcontractor had taken all reasonable steps to maximise savings) by the Subcontractor which arise directly from the Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), as determined by the Contractor's Representative; and 
the Subcontractor must:
comply with any direction of the Contractor's Representative in relation to the Pandemic Adjustment Event; and 
[bookmark: _Ref36714203]update the Pandemic Management Plan on account of the Pandemic Adjustment Event in accordance with clause 8.7.
To the extent permitted by law: 
[bookmark: _Ref95980882]the entitlement of the parties in respect of a Pandemic Adjustment Event will be determined solely under this clause 7.6; and
without limiting subparagraph (i), the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with a Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), other than under paragraph (d)(i). 
[bookmark: _Ref43878520]The Contractor's Representative (acting reasonably):
will reduce any entitlement the Subcontractor would have otherwise had under paragraph (d)(i)B to the extent that the Subcontractor has failed to take all reasonable steps to:
avoid or overcome any adverse effects of the Pandemic Adjustment Event (including by implementing and complying with its Pandemic Management Plan and its other obligations under the Subcontract); or
minimise any additional cost to the Contractor in respect of the Pandemic Adjustment Event; 
will take into account, for the purposes of paragraph (d)(ii), the extent that the Subcontractor has failed to take all reasonable steps to maximise any savings to the Contractor in respect of the Pandemic Adjustment Event; and
may, for the purposes of assessing the Subcontractor's entitlement under paragraph (d)(i)B or the adjustment under paragraph (d)(ii), take into account: 
any breakdown of the Subcontract Price submitted by the Subcontractor in its tender for the Subcontractor's Activities; and 
the Pandemic Management Plan as finalised under clause 8.7.
[bookmark: _Ref73893859][bookmark: _Toc138184134]
QUALITY
[bookmark: _Toc65848549][bookmark: _Ref156997032][bookmark: _Toc138184135]Workmanship, Materials and Other Requirements
The Subcontractor must, in carrying out the Subcontractor's Activities:
use workmanship: 
of: 
the standard prescribed in the Subcontract; or
to the extent it is not prescribed, a high standard; and 
which is fit for its purpose;
use materials: 
which: 
comply with the requirements of the Subcontract; or 
if not fully described in the Subcontract, are new and of a high standard; and 
of merchantable quality, which are fit for their purpose and consistent with the nature and character of the Subcontract Works; and 
[bookmark: _Ref66110498]comply with the requirements of the Subcontract. 
[bookmark: _Ref156958473][bookmark: _Ref101239707][bookmark: _Toc138184136]Quality Assurance
The Subcontractor: 
[bookmark: _Ref46740651]must implement a quality assurance process, system or framework consistent with best industry practice;
[bookmark: _BPDC_LN_INS_3251][bookmark: _BPDC_PR_INS_3252][bookmark: _Ref41901886][bookmark: _BPDC_LN_INS_3249][bookmark: _BPDC_PR_INS_3250][bookmark: _BPDC_LN_INS_3247][bookmark: _BPDC_PR_INS_3248][bookmark: _BPDC_LN_INS_3245][bookmark: _BPDC_PR_INS_3246][bookmark: _BPDC_LN_INS_3243][bookmark: _BPDC_PR_INS_3244][bookmark: _BPDC_LN_INS_3241][bookmark: _BPDC_PR_INS_3242]without limiting clause 5.7, must allow the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative or anyone else acting on behalf of the Contractor or the Commonwealth access to the quality assurance process, system or framework of the Subcontractor and its subsubcontractors so as to enable auditing or other monitoring; and
without limiting the Contractor's obligations to the Commonwealth under the Managing Contractor Contract (International) or otherwise at law or in equity, will not be relieved from compliance with any of its obligations under the Subcontract or otherwise at law or in equity as a result of:
the implementation of, and compliance with, the quality assurance requirements of the Subcontract;
any direction by the Contractor's Representative or the MCCI Contract Administrator concerning the Subcontractor's quality assurance process, system or framework or its compliance or non-compliance with the process, system or framework;
any audit or other monitoring by the Contractor's Representative or the MCCI Contract Administrator, or anyone else acting on behalf of the Contractor or the Commonwealth, of the Subcontractor's compliance with the quality assurance process, system or framework; or
any failure by the Contractor's Representative or the MCCI Contract Administrator, or anyone else acting on behalf of the Contractor or Commonwealth, to detect any Subcontractor's Activities or aspects of the Subcontract Works which are not in accordance with the requirements of the Subcontract including where any such failure arises from any negligence on the part of the Contractor's Representative, the MCCI Contract Administrator or other person.
[bookmark: _Ref459892944][bookmark: _Ref459897012][bookmark: _Ref459897302][bookmark: _Ref459897540][bookmark: _Ref459897850][bookmark: _Ref459898383][bookmark: _Toc138184137]Inspections and Tests
[bookmark: _Ref66115993]The Subcontractor must carry out all inspections and tests required by the Subcontract or directed by the Contractor's Representative. All inspections and tests are to be carried out in accordance with the procedure specified in the Subcontract (or if not so specified, as reasonably directed by the Contractor's Representative). If the Contractor's Representative directs the Subcontractor to carry out an inspection or test which:
is not otherwise required by the Subcontract; or
does not relate to work in respect of which the Contractor's Representative gave a direction under clause 8.4 or 8.5,
and the results of the inspection or test show that the work is in accordance with the Subcontract, the Subcontractor will be entitled to have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor which arise directly from the inspection or test as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the inspection or test, other than under clause 8.3. 
[bookmark: _Ref73891885][bookmark: _Ref101578418][bookmark: _Toc138184138]Non-Complying Activities Before Completion
If, prior to the date of Completion, the Contractor's Representative discovers or believes that any part of the Subcontractor's Activities is not in accordance with the Subcontract, the Contractor's Representative may give the Subcontractor a written direction specifying the non-conformance and:
[bookmark: _Ref101578511]requiring the Subcontractor to correct the non-conformance or carry out a Variation, and specifying the time within which either must occur; or
[bookmark: _Ref101578562]advising the Subcontractor that the Contractor will accept the work despite the non-conformance.
If a direction is given under paragraph (a)(i), the Subcontractor:
[bookmark: _Ref460420385]must correct the non-conformance or carry out the Variation within the time specified in the Contractor's Representative's direction; and
[bookmark: _Ref473796346][bookmark: _Ref101578653]if the Subcontractor is not responsible for the non-conformance, will be entitled to:
[bookmark: _Ref463602433]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464038542][bookmark: _Ref66105807]have the Subcontract Price increased for correcting the non-conformance or carrying out the Variation, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
If the Subcontractor fails to comply with paragraph (a)(i), the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) itself correct, or engage an Other Contractor to correct, the non-conformance and the cost of such correction will be a debt due from the Subcontractor to the Contractor.
[bookmark: _Ref66119030]If a direction is given under paragraph (a)(ii) and the Subcontractor is responsible for the non-conformance, the Subcontract Price will be reduced by the amount determined by the Contractor's Representative which represents the cost of correcting the non-conformance.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the non-conformance other than under paragraph (b)(ii)A and B. 
[bookmark: _Ref101578989][bookmark: _Ref101581274][bookmark: _Ref101581275][bookmark: _Toc138184139]Defects Liability Period
After the date of Completion the Contractor's Representative may, in respect of any defect or omission in the Subcontract Works or a Stage which existed prior to the date of Completion or becomes apparent during a Defects Liability Period, give the Subcontractor a written direction specifying the defect or omission and:
[bookmark: _Ref101578579]requiring the Subcontractor to correct the defect or omission or to carry out a Variation, and specifying the time within which either must occur; or
[bookmark: _Ref459893500]advising the Subcontractor that the Contractor will accept the work despite the defect or omission.
[bookmark: _Ref66106065]If a direction is given under paragraph (a)(i), the Subcontractor:
[bookmark: _Ref458528361]must correct the defect or omission or carry out the Variation within the time specified in the Contractor's Representative's direction, but at times and in a manner which cause as little inconvenience to the occupants of the Subcontract Works or the Stage as is reasonably possible; and
[bookmark: _Ref464038727][bookmark: _Ref72498644]if the Subcontractor is not responsible for the defect or omission, will be entitled to have the Subcontract Price increased for correcting the defect or omission or carrying out the Variation, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
[bookmark: _Ref66118755]If a direction is given under paragraph (a)(ii) and the Subcontractor is responsible for the defect or omission, the Subcontract Price will be reduced by the amount determined by the Contractor's Representative which represents the cost of correcting the defect or omission.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the defect or omission, other than under paragraph (b)(ii). 
[bookmark: _Ref459897020][bookmark: _Ref459897311][bookmark: _Ref459897551][bookmark: _Ref459897858][bookmark: _Ref459898395][bookmark: _Toc16493327][bookmark: _Ref72334964][bookmark: _Toc81927538][bookmark: _Toc138184140]Records and Reports
Without limiting clauses 8.4 and 8.5, the Subcontractor must maintain adequate records of all calls, attendances, recommendations and actions taken in respect of all non-conformances, defects and omissions.
The Subcontractor must provide a report to the Contractor's Representative in a form satisfactory to the Contractor's Representative:
before the date of Completion: 
with its reports under clause 2.6 (if clauses 2.5 and 2.6 apply); and
as a condition precedent to Completion; and
after the date of Completion: 
with its reports under clause 2.6 (if clauses 2.5 and 2.6 apply); and
within 14 days of the end of the Defects Liability Period for the Subcontract Works or a Stage,
which sets out:
details of all calls, attendances, recommendations and actions taken in respect of each non-conformance, defect or omission;
recommendations for the future maintenance of the Subcontract Works; 
any work health and safety matters; and
[bookmark: _Ref459896094]any other matters specified in the Subcontract Particulars or required by the Contractor's Representative.
[bookmark: _Ref184439106][bookmark: _Toc138184141]Project Plans
[bookmark: _Ref188262741]The Subcontractor:
[bookmark: _Ref72477421]must carry out the Subcontractor's Activities in accordance with, and otherwise implement, the Project Plans; and
[bookmark: _Ref184440242]for the purposes of subparagraph (i), must:
[bookmark: _Ref188262746]prepare Project Plans based, where applicable, on the draft Project Plans lodged by the Subcontractor in its tender for the Subcontractor's Activities, and otherwise in accordance with the requirements of the Subcontract, and submit them to the Contractor's Representative so as to ensure that there is no delay or disruption to the Subcontractor's Activities and in any event no later than the number of days specified in the Subcontract Particulars after the Award Date for each Project Plan;
[bookmark: _Ref310461571]not commence any of the Subcontractor's Activities to which any Project Plan applies, unless the Contractor's Representative has had the number of days specified in the Subcontract Particulars for each Project Plan to review the Project Plan and has not rejected the Project Plan;
if any Project Plan is rejected, submit an amended Project Plan to the Contractor's Representative;
[bookmark: _Ref310461572]in any event, finalise each Project Plan so as to ensure that there is no delay or disruption to the Subcontractor's Activities and in any event in accordance with the requirements of the Subcontract to the satisfaction of the Contractor's Representative;
[bookmark: _Ref460325147]after each Project Plan has been finalised:
regularly review, update and amend each Project Plan in accordance with the process set out in each Project Plan (and otherwise at least on each anniversary of the Award Date); 
[bookmark: _BPDC_LN_INS_3312][bookmark: _BPDC_PR_INS_3313]update or amend a Project Plan on request of the Contractor's Representative; and
continue to correct any defects in or omissions from a Project Plan (whether identified by the Contractor's Representative or the Subcontractor),
and submit an updated or amended Project Plan to the Contractor's Representative, after which:
the Subcontractor must continue to comply with the requirements of the then current Project Plan until the process in subparagraph (ii) has been completed in respect of the updated or amended Project Plan; and
subsubparagraphs B - E will apply (to the extent applicable); and
document and maintain detailed records of all:
reviews, updates, amendments and submissions of each Project Plan;
audits or other monitoring of each Project Plan; and
training and awareness programs and communications provided to Subcontractor and subsubcontractor personnel in respect of each Project Plan (including each updated or amended Project Plan).
The Contractor must promptly provide the Subcontractor with a copy of amendments to any Contractor's Project Plan insofar as they are relevant to the Subcontractor's Activities or a Project Plan.
The Subcontractor will not be relieved from compliance with any of its obligations under the Subcontract or otherwise at law or in equity as a result of:
the implementation of, and compliance with, the requirements of any Project Plan;
any direction by the Contractor's Representative concerning a Project Plan or the Subcontractor's compliance or non‑compliance with a Project Plan;
any audit or other monitoring by the Contractor's Representative or anyone else acting on behalf of the Contractor of the Subcontractor's compliance with a Project Plan; or
any failure by the Contractor's Representative, or anyone else acting on behalf of the Contractor, to detect any defect in or omission from a Project Plan including where any such failure arises from any negligence on the part of the Contractor's Representative or other person.
[bookmark: _Ref61700882][bookmark: _Ref75280154][bookmark: _Ref458528429][bookmark: _Ref458706216][bookmark: _Toc138184142]Commissioning, Training and HOTO Process
Without limiting clause 8.10(a)(ii), the Subcontractor must:
[bookmark: _Ref460325451]fully co-operate with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors, and take all steps necessary to ensure the timely, efficient, comprehensive and smooth completion of the HOTO Process; and
without limiting paragraph (a):
carry out all Subcontractor HOTO Obligations;
ensure that all Subcontractor HOTO Obligations are carried out within any applicable timeframe prescribed by, or determined in accordance with, the HOTO Plan and Checklist and the other requirements of the Subcontract;
comply with all commissioning, training and handover requirements described in the Subcontract including the requirements in Annexure 1;
as and when required by the Contractor's Representative, provide the Contractor and such other persons as nominated in writing by the Contractor’s Representative (including the Host Nation) with such other specific assistance as may be required by the Contractor to facilitate the timely, efficient, comprehensive and smooth completion of the HOTO Process, including providing the occupants with any training required to operate and maintain the Subcontract Works or the Stage; 
as a condition precedent to Completion, hand to the Contractor’s Representative or other persons nominated by the Contractor’s Representative all Project Documents which are required for the use, operation and maintenance of the Subcontract Works or the relevant Stage; and
as and when required by the Contractor's Representative, meet with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and such other persons as are nominated by the Contractor’s Representative (including the Host Nation and Other Contractors) for the purpose of ensuring that the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and the nominated persons have sufficient information to enable each of them to:
[bookmark: _Hlk118199539]occupy, use, operate and maintain the Subcontract Works or the Stage; and 
perform such other activities as may be required by the Contractor or the Commonwealth in respect of the Subcontract Works or the Stage.
[bookmark: _Toc138184143]Safety and First Aid 
[bookmark: _Hlk122439099]The Subcontractor must carry out the Subcontractor’s Activities: 
safely and in a manner that does not put the health and safety of persons at risk; and
in a manner that protects property.
[bookmark: _Ref72139677]If the Contractor’s Representative reasonably considers there is a risk to the health and safety of people or damage to property arising from the Subcontractor’s Activities or the Subcontract Works, the Contractor’s Representative may direct the Subcontractor to change its manner of working or to cease working.
[bookmark: _Ref95470971][bookmark: _Ref94014142]Without limiting clause 8.10, the Subcontractor must ensure that:
[bookmark: _Ref95469961]it adopts a proactive commitment to the resourcing, quality and delivery of on Site first aid and emergency life support for all persons engaged in, or affected by, the carrying out of the Subcontractor’s Activities and the Subcontract Works;
[bookmark: _Ref95469967]it complies with all Statutory Requirements (including the WHS Legislation and any Codes of Practice issued under the WHS Legislation as if they applied to the Subcontractor) and best practice procedures in respect of the availability, quality and delivery at the Site of first aid and emergency life support, including in respect of the:
training and accreditation of any on Site personnel, which the Subcontractor must ensure is provided by an Australian registered training organisation or equivalent approved by the Contractor’s Representative; and
provision of appropriate and adequate first aid equipment and facilities; and
without limiting subparagraphs (i) and (ii):
there are present on Site at all times during the carrying out of the Subcontractor’s Activities and the Subcontract Works on Site a sufficient number of adequately trained and accredited personnel so as to ensure compliance with its obligations under this paragraph (c), such number to be not less than the higher of: 
the number of personnel prescribed by Statutory Requirements; and 
10% of the personnel present on the Site and engaged in connection with the Subcontractor’s Activities on any given day; and
it implements procedures and strategies for maximising the capability development, education and training of local Host Nation residents in respect of the provision of first aid and emergency life support training.
[bookmark: _Ref309825601][bookmark: _Ref309825684][bookmark: _Ref309826940][bookmark: _Toc138184144]Work Health and Safety
The Subcontractor must:
ensure that in carrying out the Subcontractor's Activities, so far as is reasonably practicable, it complies with:
all Statutory Requirements and other requirements of the Subcontract in respect of work health and safety;
[bookmark: _Ref309825556][bookmark: _Ref41897398]the duty under the WHS Legislation to consult, cooperate and coordinate activities with all other persons who have a work health and safety duty in relation to the same matter;
[bookmark: _Ref36739233]the duty under the WHS Legislation to notify the relevant regulator immediately upon becoming aware that a notifiable incident (within the meaning of the WHS Legislation) has occurred arising out of its business or undertaking; and
the duty under the WHS Legislation, where a notifiable incident has occurred, ensure that the site where the notifiable incident has occurred is not disturbed until an inspector arrives or any earlier time that an inspector directs, unless:
it is to assist an injured person or remove a deceased person; 
it is to make the area safe or to minimise the risk of a further notifiable incident; or 
the relevant regulator/inspector has given permission to disturb the site;
as if the WHS Legislation applied to the Subcontractor;
[bookmark: _Ref30777961][bookmark: _Ref459895754]comply with any Statutory Requirements of the Host Nation concerning work health and safety in delivering the Subcontract Works and performing the Subcontractor's Activities, provided in the event there is a conflict between the standard prescribed by Statutory Requirements of the Host Nation concerning work health and safety and any Statutory Requirements of Australia concerning work health and safety, the Statutory Requirements of Australia shall prevail; 
[bookmark: _Ref136001028]without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, notify the MCCI Contract Administrator and the Contractor's Representative in respect of:
[bookmark: _Ref450032843]notifiable incidents within the meaning of the WHS Legislation, immediately upon becoming aware of the notifiable incident; 
[bookmark: _BPDC_LN_INS_3360][bookmark: _BPDC_PR_INS_3361][bookmark: _Ref449089107]work health and safety incidents or accidents (which are not notifiable incidents) where the nature of the incident or accident indicates a potential systemic failure to identify hazards and manage risks to health and safety, so far as is reasonably practicable, within 24 hours of the incident or accident occurring; and 
[bookmark: _BPDC_LN_INS_3358][bookmark: _BPDC_PR_INS_3359][bookmark: _Ref450125977]all other work health and safety matters arising out of or in connection with the Subcontractor's Activities and the Subcontract Works, including the occurrence of any other incident or accident (not required to be reported in accordance with subparagraph (i) or (ii)), in the reports under clause 2.6 (if clauses 2.5 and 2.6 apply); 
[bookmark: _Ref135124905]for the purposes of paragraphs (a)(iii) and (c) above, in respect of any notifiable incident:
immediately provide the MCC Contract Administrator and Contractor's Representative with a copy of the notice required to be provided to the relevant Host Nation regulator;
promptly provide the MCC Contract Administrator and the Contractor's Representative with copies of:
all witness statements and the investigation report relating to the notifiable incident; and
any notice(s) or other documentation issued by the relevant Host Nation regulator; and
within 10 days of the date of notification to the relevant Host Nation, provide the MCC Contract Administrator and Contractor's Representative with a summary of the related investigations, actions to be taken, and any impact on the Subcontract that may result from the notifiable incident;
without limiting the Subcontractor's obligations under the Subcontract (including paragraph (d) in respect of notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the Contractor's Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth, provide all information or copies of documentation held by the Subcontractor or a subsubcontractor to the Contractor's Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth to enable the Contractor and the Commonwealth to comply with their respective obligations under the WHS Legislation;
[bookmark: _BPDC_LN_INS_3356][bookmark: _BPDC_PR_INS_3357][bookmark: _BPDC_LN_INS_3354][bookmark: _BPDC_PR_INS_3355][bookmark: _BPDC_LN_INS_3352][bookmark: _BPDC_PR_INS_3353][bookmark: _BPDC_LN_INS_3350][bookmark: _BPDC_PR_INS_3351][bookmark: _BPDC_LN_INS_3348][bookmark: _BPDC_PR_INS_3349]comply with any direction issued by the MCCI Contract Administrator or the Contractor's Representative to change its manner of working or to cease working if the MCCI Contract Administrator or the Contractor's Representative reasonably considers there is a risk to the health and safety of people or damage to property arising from the Subcontractor's Activities; 
[bookmark: _Ref459895766][bookmark: _Ref310263915]institute systems to:
obtain regular written assurances from each Other Contractor and subsubcontractor about their ongoing compliance with the WHS Legislation; and
provide, in a format specified by the Contractor's Representative, the written assurances regarding the Subcontractor's ongoing compliance with the WHS Legislation;
use its best endeavours to provide the written assurances obtained under paragraph (g) to the Contractor's Representative in accordance with paragraph (g); 
[bookmark: _BPDC_LN_INS_3332][bookmark: _BPDC_PR_INS_3333][bookmark: _BPDC_LN_INS_3330][bookmark: _BPDC_PR_INS_3331][bookmark: _BPDC_LN_INS_3328][bookmark: _BPDC_PR_INS_3329][bookmark: _BPDC_LN_INS_3326][bookmark: _BPDC_PR_INS_3327]use its best endeavours to ensure that all subsubcontracts include provisions equivalent to the obligations of the Subcontractor in clause 8.10;
[bookmark: _Ref310263944]ensure that, if any Host Nation Statutory Requirement requires a:
person:
be authorised or licensed to carry out any work at that workplace, that person is so authorised or licensed, and complies with any conditions of such authorisation or licence; or
has prescribed qualifications or experience, or if not, is to be supervised by a person who has prescribed qualifications or experience, that person has the required qualifications or experience or is so supervised; or
workplace, plant or substance (or design), or work (or class of work) be authorised or licensed, that workplace, plant or substance, or work is so authorised or licensed;
not direct or allow a person to carry out work, or use plant or a substance at a workplace unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory Requirement and paragraph (j) are met; 
if requested by the Contractor's Representative produce evidence of any Approvals including any authorisations, licences, registrations, prescribed qualifications or experience, or any other information relevant to work health and safety to the satisfaction of the Contractor's Representative before the Subcontractor or any subsubcontractor commences such work; 
[bookmark: _BPDC_LN_INS_3322][bookmark: _BPDC_PR_INS_3323][bookmark: _BPDC_LN_INS_3320][bookmark: _BPDC_PR_INS_3321][bookmark: _BPDC_LN_INS_3318][bookmark: _BPDC_PR_INS_3319]ensure that any design prepared by the Subcontractor under clause 5.1 eliminates or minimises the need for any hazardous manual tasks to be carried out in connection with a plant or structure and provide upon request such information and documentation (including analysis, testing and calculations) regarding the design as required by the Contractor’s Representative; 
not use Asbestos or ACM in carrying out the Subcontractor's Activities; 
not use, install or incorporate Asbestos or ACM into the Subcontract Works; and
[bookmark: _Ref459281271][bookmark: _Ref458072712]upon request by the Contractor’s Representative, provide a certificate to the Contractor's Representative in a form satisfactory to the Contractor's Representative as a condition precedent to Completion which states that: 
all materials, goods, products, equipment and plant (including any imported materials, goods, products, equipment and plant) used, installed or incorporated into the Subcontract Works are entirely (meaning 100%) free of Asbestos and ACM; and
the Subcontractor has otherwise complied with any applicable Statutory Requirements in relation to Asbestos and ACM in carrying out the Subcontractor's Activities and the Subcontract Works. 

[bookmark: _Ref73893868][bookmark: _Ref156915897][bookmark: _Toc138184145]
TIME
[bookmark: _Toc138184146]Progress
[bookmark: _Ref101579862]The Subcontractor must regularly and diligently progress the Subcontractor's Activities.
[bookmark: _Ref100627771][bookmark: _Toc138184147]Programming
The Contractor must:
on the Award Date, provide the Subcontractor with a copy of the Contractor's Program insofar as it is relevant to the Subcontractor's Activities; and
[bookmark: _Ref126676350]thereafter, promptly provide the Subcontractor with a copy of amendments to the Contractor's Program insofar as they are relevant to the Subcontractor's Activities.
[bookmark: _Ref101581173]The Subcontractor must:
within 14 days of the Award Date prepare a program of the Subcontractor's Activities which must contain such details required by the Subcontract or which the Contractor's Representative reasonably directs;
[bookmark: _Ref73464394][bookmark: _Ref460319962]update the program periodically, at least at intervals of no less than that specified in the Subcontract Particulars to record and take account of: 
actual progress of the Subcontractor's Activities to the date which is two working days prior to the date on which the update is provided;
changes to the program and the Contractor's Program; and
delays which may have occurred or which are likely to occur, including any for which the Subcontractor is granted an extension of time under clause 9.5;
give the Contractor's Representative copies of all programs; and
[bookmark: _Ref73464417]provide all programs in a format compatible with the software and any methodology specified in the Subcontract Particulars.
The Contractor's Representative may review and comment on any program given under this clause 9.2.
[bookmark: _Ref122449789][bookmark: _Ref90901198]The Contractor’s Representative may instruct the Contractor to change the order in which the Contractor's Activities are to be carried out. If such an instruction is issued, the Contractor will be entitled to:
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref106635708]have the Contract Price increased by the extra costs reasonably incurred by the Contractor which arise directly from such instruction, as determined by the Contractor’s Representative.
Any review of, comment upon, or any failure to review or comment upon, a program by the Contractor's Representative will not:
[bookmark: _Ref101580719]relieve the Subcontractor from or alter its obligations under the Subcontract, especially (without limitation) the obligation to achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion;
evidence or constitute a direction by the Contractor's Representative to accelerate, disrupt, prolong or vary any, or all, of the Subcontractor's Activities; or
affect the time for the performance of the Contractor's or Contractor's Representative's Subcontract obligations, nor oblige the Contractor or Contractor's Representative to do anything earlier than is necessary to enable the Subcontractor to achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion.
[bookmark: _Toc138184148]Time for Completion
The Subcontractor must achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion. 
The Subcontractor may, if it chooses, accelerate progress and reach Completion of the Subcontract Works or a Stage before the relevant Date for Completion. 
If the Subcontractor chooses to accelerate progress neither the Contractor, the Contractor's Representative nor any other person will be obliged to do or not do anything to enable the Subcontractor to reach Completion of the Subcontract Works or each Stage before the relevant Date for Completion and doing or failing to do anything is not an act or omission by the Contractor, the Contractor's Representative or a person for whom the Contractor is responsible.
The time for performance of the Contractor's or Contractor's Representative's obligations is not affected by the Subcontractor's decision to accelerate.
[bookmark: _Ref73891939][bookmark: _Ref464034075][bookmark: _Toc138184149]Delays Entitling Claim for Extension of Time
If the Subcontractor has been delayed in carrying out the Subcontractor's Activities:
[bookmark: _Ref66107131]prior to the Date for Completion of the Subcontract Works or a Stage, by an Act of Prevention or a cause specified in the Subcontract Particulars in a manner which has delayed, or is likely to delay, the Subcontractor in achieving Completion of the Subcontract Works or the Stage; or 
[bookmark: _Ref66107135]after the Date for Completion, of the Subcontract Works or a Stage, by an Act of Prevention in a manner which has delayed, or is likely to delay, the Subcontractor in achieving Completion of the Subcontract Works or the Stage,
the Subcontractor may claim an extension of time to the Date for Completion.
To claim an extension of time to the Date for Completion of the Subcontract Works or a Stage the Subcontractor must submit a written claim to the Contractor's Representative:
not later than 28 days after the commencement of the delay to the carrying out of the Subcontractor's Activities; and
which gives detailed particulars of the delay and states the number of days' extension of time claimed.
[bookmark: _Ref101239722][bookmark: _Toc138184150]Extension of Time
[bookmark: _Ref156916283]Subject to paragraph (b), the relevant Date for Completion will be extended:
[bookmark: _Ref101578877][bookmark: _Ref156916288]where the Subcontractor has made a written claim in accordance with clause 9.4 and the Subcontractor will be delayed in the manner set out in clause 9.4(a)(i) or clause 9.4(a)(ii), by a reasonable period determined by the Contractor's Representative and notified to the parties within 21 days after the later of the Subcontractor's claim under clause 9.4 or the end of the effects of the delay; and
[bookmark: _Ref101578780]by any period specified in a notice to the Subcontractor by the Contractor who may (in its absolute discretion) by such a notice unilaterally extend the Date for Completion for the Subcontract Works or a Stage.
[bookmark: _Ref74026085]The Subcontractor acknowledges that:
the Subcontractor will not be entitled to an extension of time to the Date for Completion unless the Contractor is entitled to grant the extension of time under clause 10.9 of the Managing Contractor Contract (International) for the extension of time; and
the period determined by the Contractor’s Representative under paragraph (a)(i) cannot exceed the period approved by the MCCI Contract Administrator under clause 10.9 of the Managing Contractor Contract (International).
The parties acknowledge that:
the Contractor is not required to exercise the Contractor's discretion under paragraph (a)(ii) for the benefit of the Subcontractor;
paragraph (a)(ii) does not give the Subcontractor any rights; and
the exercise or failure to exercise the Contractor's discretion under paragraph (a)(ii) is not capable of being the subject of a dispute or difference for the purposes of clause 15 or otherwise subject to review.
[bookmark: _Ref100660205][bookmark: _Toc138184151]Delay Damages 
Clause 9.6 applies unless the Subcontract Particulars state that it does not apply.
Subject to complying with clause 12, the Subcontractor will be entitled to be paid the extra costs reasonably incurred by the Contractor up to the maximum daily amount specified in the Subcontract Particulars for each day by which the Date for Completion of the Subcontract Works or a Stage is extended due to;
a breach of the Subcontract by the Commonwealth; or
[bookmark: _Ref106634490]an event specified in the Subcontract Particulars.
[bookmark: _Ref459894218]The amount determined under this clause 9.6 will be a limitation upon the Contractor's liability to the Subcontractor for any delay or disruption which:
the Subcontractor encounters in carrying out the Subcontractor's Activities; and
arises out of or in connection with a breach of the Subcontract by the Contractor or an event specified in the Subcontract Particulars,
and, to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim arising out of or in connection with any such delay or disruption, other than under clause 9.5 or clause 9.6.
[bookmark: _Ref101239728][bookmark: _Toc138184152]Suspension
The Contractor's Representative may direct the Subcontractor to suspend and, after a suspension has been instructed, to re‑commence performance of all or a part of the Subcontractor's Activities.
Unless the suspension arises as a result of the Subcontractor's failure to perform its Subcontract obligations, a direction to suspend under clause 9.7 will entitle the Subcontractor to:
[bookmark: _Ref463440483]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref101578950]have the Subcontract Price increased by the extra costs incurred by the Subcontractor which arise directly from the suspension, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the suspension, other than under paragraphs (b)(i) and (ii). 
[bookmark: _Toc122424398][bookmark: _Ref122439448][bookmark: _Ref122524644][bookmark: _Ref122524651][bookmark: _Ref122524659][bookmark: _Ref124407572][bookmark: _Ref138165562][bookmark: _Toc138184153]Force Majeure
This clause 9.8 only applies if the Subcontract Particulars state that it applies.
[bookmark: _Ref124407436]If a party is or will be prevented from performing any of its obligations under the Subcontract by Force Majeure, then it must give written notice to the other party of the event or circumstance constituting the Force Majeure within 14 days after the party becomes aware, or should have become aware of the event or circumstance, and shall specify the obligations, the performance of which is or will be prevented.
Each party must at all times take all reasonable steps to minimise delay in the performance of the Subcontract as a result of Force Majeure.
A party must give notice to the other party when it ceases to be affected by the Force Majeure.
If a Force Majeure of which notice has been given under paragraph (a), continues for a period of more than 2 months, the Contractor may by written notice to the Subcontractor immediately terminate the Subcontract whereupon clause 14.6 will apply. 
[bookmark: _Ref122449801]If the Subcontractor is prevented from performing any of its obligations under the Subcontract by Force Majeure, the Subcontractor will be entitled to: 
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (a) which arise directly from the Force Majeure. 
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any Claim arising out of or in connection with a Force Majeure, other than under paragraph (e). 

[bookmark: _Ref73893877][bookmark: _Toc138184154]
VARIATIONS
[bookmark: _Ref446000399][bookmark: _Toc463891959][bookmark: _Ref100660256][bookmark: _Toc138184155]Variation Price Request
At any time prior to the date of Completion (but without limiting clause 8.5) the Contractor's Representative may issue a document titled "Variation Price Request" to the Subcontractor which will set out details of a proposed Variation which the Contractor is considering with respect to the Subcontract Works or a Stage.
Within 14 days of receipt of a Variation Price Request (or such longer period as may be agreed by the Contractor's Representative), the Subcontractor must provide the Contractor's Representative with a written notice in which the Subcontractor sets out the: 
[bookmark: _Ref446000552]adjustment (if any) to the Subcontract Price to carry out the proposed Variation; and 
effect (if any) which the proposed Variation will have on the Subcontractor’s program under clause 9.2, including each Date for Completion.
[bookmark: _Ref464480613][bookmark: _Toc138184156]Variation Order
Whether or not the Contractor's Representative has issued a Variation Price Request under clause 10.1, the Contractor's Representative may at any time prior to the date of Completion (but without limiting clause 8.5) direct the Subcontractor to carry out a Variation by a written document titled “Variation Order”.
[bookmark: _Ref101239732][bookmark: _Ref101579224][bookmark: _Toc138184157]Valuation of Variation
Subject to clauses 8.4, 8.5, 10.4, 10.5 and 12.3, the Subcontract Price will be adjusted for the value of all Variations carried out by the Subcontractor by:
[bookmark: _Ref464481461][bookmark: _Ref464052323]the proposed adjustment to the Subcontract Price set out in the Subcontractor's notice under clause 10.1 (if any) if agreed by the Contractor; or 
if paragraph (i) does not apply:
[bookmark: _Ref465456847]if there is a Table of Variation Rates and Prices, an amount determined by the Contractor's Representative using any rates and prices in the Subcontract which may be applicable to the Variation; or
[bookmark: _Ref274055831]a reasonable amount to be agreed between the parties or, failing agreement, determined by the Contractor's Representative.
In either case the value of the Variation must include the reasonable costs which will be incurred by the Subcontractor as a direct result of the Variation delaying the Subcontractor. 
[bookmark: _Ref101578332][bookmark: _Toc138184158]Notice of Variation
[bookmark: _Ref66108035]If the Subcontractor believes a direction by the Contractor's Representative, other than a Variation Order under clause 10.2, constitutes or involves a Variation it must within 7 days of, and before complying with, the direction give notice to the Contractor's Representative that it considers the direction constitutes or involves a Variation.
If the notice in paragraph (a) is not given:
the Subcontract Price will not be adjusted as a result of that direction; and
to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with that direction. 
Despite that the Subcontractor considers that such a direction by the Contractor's Representative constitutes or involves a Variation, the Subcontractor must continue to perform the Subcontractor's Activities in accordance with the Subcontract and all directions of the Contractor's Representative, including any direction in respect of which notice has been given under this clause 10.4.
[bookmark: _Ref101579122][bookmark: _Toc138184159]Managing Contractor Contract (International) Variations
Where:
a Variation the subject of a direction by the Contractor's Representative arises out of, or in any way in connection with, a Variation under the Managing Contractor Contract (International); or
any work which is otherwise to be treated and valued as a Variation under clause 10.3 is work,
which the Contractor is required to carry out under the terms of the Managing Contractor Contract (International) (whether itself or through the Subcontractor) and for which the Contractor:
is entitled to additional payment under the Managing Contractor Contract (International); or
would otherwise be entitled to additional payment under the Managing Contractor Contract (International) had it done everything required under the Managing Contractor Contract (International) to preserve its entitlement,
then any increase in the Subcontract Price under clause 10.3 will be limited to the extent to which (as the case may be) the amount of:
the Contractor's entitlement; or
the entitlement the Contractor would otherwise have had,
to additional payment, is attributable to the Subcontractor's Activities relevant to the Variation or work (as the case may be) less any amount attributable to (and payable directly to the Contractor under the Managing Contractor Contract (International) on account of) the Contractor's non-time related on-site overheads and preliminaries, off-site overheads and profit and delay costs relating to the Variation or work (as the case may be).
[bookmark: _Ref73893888][bookmark: _Toc138184160]
PAYMENT
[bookmark: _Toc74727111][bookmark: _Toc138184161]Payment Obligation
Subject to clause 11.15 and to any other right to set-off which the Contractor may have, the Contractor will pay the Subcontractor the Subcontract Price and any other amounts which are payable by the Contractor to the Subcontractor under the Subcontract.
[bookmark: _Toc100560986][bookmark: _Ref100627666][bookmark: _Ref100659275][bookmark: _Ref100659880][bookmark: _Ref100660278][bookmark: _Ref100660556][bookmark: _Ref101579569][bookmark: _Ref101581192][bookmark: _Ref126675778][bookmark: _Ref126992611][bookmark: _Ref409084583][bookmark: _Ref458607072][bookmark: _Ref458705271][bookmark: _Ref458705378][bookmark: _Ref459894259][bookmark: _Ref459897070][bookmark: _Ref459897359][bookmark: _Ref459897606][bookmark: _Ref459897903][bookmark: _Ref459898439][bookmark: _Ref114050775][bookmark: _Ref122439752][bookmark: _Ref122618108][bookmark: _Toc138184162]Payment Claims
The Subcontractor must give the Contractor's Representative claims for payment on account of the Subcontract Price and all other amounts then payable by the Contractor to the Subcontractor under the Subcontract:
[bookmark: _Ref100476092]at the times specified in the Subcontract Particulars until Completion or termination of the Subcontract (whichever is earlier);
[bookmark: _Ref100476096]unless terminated earlier:
[bookmark: _Ref126718557]after Completion, within the time required by clause 11.11; and
after the Defects Liability Period, within 28 days (or such longer period agreed in writing by the Contractor's Representative) after the end of the Defects Liability Period;
in the format set out in the Schedule of Collateral Documents or in any other format which the Contractor's Representative reasonably requires; 
which are based on the Table of Variation Rates and Prices to the extent this is relevant;
which show separately the amounts (if any) claimed on account of the Subcontract Price and all other amounts then payable by the Contractor to the Subcontractor under the Subcontract; and
[bookmark: _Ref98729286]which set out or attach sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Subcontractor:
to enable the Contractor's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Contractor to the Subcontractor under the Subcontract; and
including any such documentation or information which the Contractor's Representative may by written notice from time to time require the Subcontractor to set out or attach, whether in relation to a specific payment claim or all payment claims generally. 
[bookmark: _Ref463441386][bookmark: _Ref100392530][bookmark: _Toc138184163]Certification to Accompany Submission of Payment Claim
[bookmark: _Ref100476132]The Subcontractor must, with each payment claim under clause 11.2, certify to the Contractor's Representative that it has:
if a request has been made under clause 1.2(b), complied with clause 1.2(b);
complied with clause 3.1;
complied with clause 4.3;
if clause 5.8 applies, complied with clause 5.8; 
if a request has been made under clause 7.4(e), complied with clause 7.4(e);
[bookmark: _BPDC_LN_INS_3222][bookmark: _BPDC_PR_INS_3223]complied with clause 8.10; 
[bookmark: _BPDC_LN_INS_3220][bookmark: _BPDC_PR_INS_3221][bookmark: _BPDC_LN_INS_3218][bookmark: _BPDC_PR_INS_3219][bookmark: _BPDC_LN_INS_3216][bookmark: _BPDC_PR_INS_3217][bookmark: _BPDC_LN_INS_3214][bookmark: _BPDC_PR_INS_3215]complied with clause 9.2; 
[bookmark: _BPDC_LN_INS_3212][bookmark: _BPDC_PR_INS_3213]complied with clause 11.16; and
[bookmark: _BPDC_LN_INS_3210][bookmark: _BPDC_PR_INS_3211][bookmark: _BPDC_LN_INS_3208][bookmark: _BPDC_PR_INS_3209][bookmark: _BPDC_LN_INS_3206][bookmark: _BPDC_PR_INS_3207][bookmark: _BPDC_LN_INS_3204][bookmark: _BPDC_PR_INS_3205][bookmark: _BPDC_LN_INS_3202][bookmark: _BPDC_PR_INS_3203][bookmark: _BPDC_LN_INS_3200][bookmark: _BPDC_PR_INS_3201][bookmark: _BPDC_LN_INS_3198][bookmark: _BPDC_PR_INS_3199][bookmark: _BPDC_LN_INS_3196][bookmark: _BPDC_PR_INS_3197][bookmark: _BPDC_LN_INS_3194][bookmark: _BPDC_PR_INS_3195][bookmark: _BPDC_LN_INS_3192][bookmark: _BPDC_PR_INS_3193][bookmark: _BPDC_LN_INS_3190][bookmark: _BPDC_PR_INS_3191][bookmark: _BPDC_LN_INS_3188][bookmark: _BPDC_PR_INS_3189]complied with clause 25.
[bookmark: _Toc77319054][bookmark: _Toc77319055][bookmark: _Toc77319056][bookmark: _Toc77319057][bookmark: _Toc77319058][bookmark: _Toc77319059][bookmark: _Toc77319060][bookmark: _Toc77319061][bookmark: _Toc77319062][bookmark: _Toc77319063][bookmark: _Toc77319064][bookmark: _Toc77319065][bookmark: _Toc77319066][bookmark: _Toc77319067][bookmark: _Ref100397519][bookmark: _Ref100474889][bookmark: _Ref100475929][bookmark: _Ref100476008][bookmark: _Ref100476071][bookmark: _Ref100476167][bookmark: _Toc100560988][bookmark: _Toc138184164]Payment Statement
The Contractor's Representative:
must, within 10 business days of receiving a payment claim submitted or purported to be submitted in accordance with clause 11.2; or 
may, if the Subcontractor fails to submit any such claim in accordance with clause 11.2, at any time, 
give the Subcontractor (with a copy to the Contractor), on behalf of the Contractor, a payment statement which is in the form set out in the Schedule of Collateral Documents and which states:
the payment claim to which it relates (if any);
the amount previously paid to the Subcontractor on account of the Subcontract Price and otherwise in accordance with the Subcontract;
[bookmark: _Ref100660583]the amount (if any) which the Contractor's Representative believes to be then payable by the Contractor to the Subcontractor on account of the Subcontract Price and otherwise in accordance with the Subcontract, and which the Contractor proposes to pay to the Subcontractor; and
if the amount in paragraph (e) is less than the amount claimed in the payment claim:
the reason why the amount in paragraph (e) is less than the amount claimed in the payment claim; and
if the reason for the difference is that the Contractor has retained, deducted, withheld or set-off payment for any reason, the reason for the retention, deduction, withholding or setting-off.
Any evaluation, or issue of a payment statement, by the Contractor's Representative will not constitute:
approval of the Subcontractor’s Activities or the Subcontract Works, nor will it be taken as an admission or evidence that the part of the Subcontractor’s Activities or the Subcontract Works covered by the payment statement has been satisfactorily carried out in accordance with the Subcontract; or
a waiver of the requirements of clauses 11.2 and 11.3 in relation to any payment claim other than to the extent (if any) to which the Contractor expressly waives such requirements in respect of the payment claim the subject of the payment statement. 
[bookmark: _Toc100560989][bookmark: _Ref100659427][bookmark: _Ref101519382][bookmark: _Ref101581073][bookmark: _Ref101581197][bookmark: _Ref146695470][bookmark: _Ref409084599][bookmark: _Ref458705343][bookmark: _Ref458705384][bookmark: _Ref458705798][bookmark: _Ref458705839][bookmark: _Ref459897083][bookmark: _Ref459897373][bookmark: _Ref459897621][bookmark: _Ref459897920][bookmark: _Ref459898451][bookmark: _Ref95750326][bookmark: _Ref122618158][bookmark: _Toc138184165]Payment
[bookmark: _Ref285810666][bookmark: _Ref460331584]If Security is by way of Retention Moneys, then the Contractor may deduct the percentage stated in the Subcontract Particulars of every payment until it has accrued the percentage of the Subcontract Price stated in the Subcontract Particulars.
[bookmark: _Ref76048638]Within 3 business days of the Subcontractor receiving a payment statement under clause 11.4, the Subcontractor must give the Contractor's Representative a tax invoice for the amount stated as then payable by the Contractor to the Subcontractor in the payment statement. 
[bookmark: _Ref463025115]Within the number of business days specified in the Subcontract Particulars of the Contractor’s Representative receiving a tax invoice from the Subcontractor under and in accordance with paragraph (b), the Contractor will pay the Subcontractor the amount stated as then payable by the Contractor to the Subcontractor in the relevant payment statement given under clause 11.4. 
[bookmark: _Toc100560990][bookmark: _Ref100660422][bookmark: _Ref101519387][bookmark: _Ref126725298][bookmark: _Toc138184166]Payment on Account
Any payment of moneys under clause 11.5 will not constitute:
approval of the Subcontractor’s Activities or the Subcontract Works, nor will it be taken as an admission or evidence that the part of the Subcontractor’s Activities or the Subcontract Works covered by the payment has been satisfactorily carried out in accordance with the Subcontract;
a waiver of the requirements of clauses 11.2 and 11.3 in relation to any payment claim other than to the extent (if any) to which the Contractor expressly waives such requirements in respect of the payment claim the subject of the payment; 
an admission or evidence of the value of the Subcontractor’s Activities or the Subcontract Works or that the Subcontractor’s Activities or the Subcontract Works comply with the Subcontract;
admission or evidence of liability; or
otherwise, any approval, admission or evidence by the Contractor or the Contractor's Representative of the Subcontractor's performance or compliance with the Subcontract,
but is only to be taken as payment on account.
[bookmark: _Toc138184167]Applicable Currencies
Where the Subcontract Price is comprised of more than one currency:
subject to paragraph (b), where the Subcontract provides for an adjustment to the Subcontract Price, any agreement between the Contractor’s Representative and the Subcontractor or determination by the Contractor’s Representative in respect of that adjustment must be made to the extent reasonably practicable in the relevant currency or currencies having regard to any breakdown of the Subcontract Price submitted by the Subcontractor in its tender for the Subcontractor’s Activities and, if relevant, the location from which the goods and services are or will be sourced or provided; and
[bookmark: _Ref102028960]to the extent that an adjustment to the Subcontract Price is to be determined by the Contractor’s Representative, and the Contractor’s Representative considers that it is not reasonably practicable to determine the adjustment having regard to any breakdown of the Subcontract Price submitted by the Subcontractor in its tender for the Subcontractor’s Activities or the location from which the goods and services are or will be sourced or provided, the Contractor’s Representative shall determine the adjustment in Australian dollars.
[bookmark: _Toc456356558][bookmark: _Toc457219127][bookmark: _Toc457219494][bookmark: _Toc458168234][bookmark: _Toc458433837][bookmark: _Toc458434186][bookmark: _Toc458436534][bookmark: _Toc460245635][bookmark: _Toc460249195][bookmark: _Toc460404729][bookmark: _Toc460487444][bookmark: _Ref25745989][bookmark: _Toc30669913][bookmark: _Toc110956467][bookmark: _Toc112050339][bookmark: _Toc138184168]Long Lead Time and Specialised Items
[bookmark: _Ref33095817][bookmark: _Ref24820318]The Subcontractor may include in the value of work in a payment claim under clause 11.2 amounts up to a maximum cumulative amount specified in the Subcontract Particulars for:
the procurement of long lead time, custom or specialised items; or
the payment of deposits to subsubcontractors where such deposits are necessary to acquire the relevant goods or services, 
where each of the following are satisfied:
[bookmark: _Ref57375409]the Contractor’s Representative has (in its absolute discretion) given its prior written approval to include the relevant amount in the payment claim; and
the Subcontractor gives the Contractor’s Representative with (or prior to) the payment claim additional Approved Security equal to the relevant amount to be claimed.
The Subcontractor must ensure that the amount claimed is used for the purpose for which it was approved by the Contractor’s Representative under paragraph (a) and, where required by the Contractor’s Representative, provide evidence satisfactory to the Contractor’s Representative of such use.
[bookmark: _Toc100560991][bookmark: _Ref100627553][bookmark: _Ref459897094][bookmark: _Ref459897382][bookmark: _Ref459897637][bookmark: _Ref459897926][bookmark: _Ref459898459][bookmark: _Ref117852342][bookmark: _Toc138184169]Other Unfixed Goods and Materials
Unfixed goods or materials which are not the subject of an approval under clause 11.8 must not be included in the value of work in a payment statement under clause 11.4 unless:
the Contractor's Representative is satisfied that the unfixed goods and materials have not been prematurely ordered and are necessary to enable the Subcontractor to comply with its obligations under the Subcontract;
the Subcontractor gives the Contractor's Representative with a payment claim under clause 11.2:
[bookmark: _Ref118211511]additional Approved Security equal to the percentage specified in the Subcontract Particulars of the amount claimed for the unfixed goods and materials; and
such evidence as may be required by the Contractor's Representative that title to the unfixed goods and materials will vest in the Commonwealth upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract (International) in respect of the unfixed goods and materials; 
the unfixed goods and materials are clearly marked as the property of the Commonwealth and are on the Site or available for immediate delivery to the Site; and
the unfixed goods and materials are properly stored in a place approved by the Contractor's Representative.
Upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract (International) of a payment statement which includes unfixed goods and materials, title in the unfixed goods and materials will vest in the Commonwealth.
[bookmark: _Ref464503171][bookmark: _Toc138184170]Release of Additional Approved Security
If the Subcontractor has given the Contractor additional Approved Security under clause 11.8 or clause 11.9, the Contractor must, when the relevant goods and materials are incorporated into the Subcontract Works on Site or the relevant services have been performed, release the additional Approved Security referable to such goods, materials or services.
[bookmark: _Ref100639433][bookmark: _Toc100560994][bookmark: _Toc454792106][bookmark: _Toc456877441][bookmark: _Ref72499937][bookmark: _Toc138184171]Completion Payment Claim and Notice
Within 28 days (or such longer period agreed in writing by the Contractor's Representative) of the issue of a Notice of Completion for the Subcontract Works or a Stage, the Subcontractor must give the Contractor's Representative:
a payment claim which complies with clause 11.2 and which must include all amounts which the Subcontractor claims from the Contractor on account of the Subcontract Price and all other amounts payable under the Subcontract; and 
notice of any other amounts which the Subcontractor claims from the Contractor,
in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract which:
in the case of the Subcontract Works, occurred prior to the date of Completion of the Subcontract Works; or
in the case of a Stage, occurred prior to the date of Completion of the Stage, insofar as the fact, matter or thing relates to the Stage.
The payment claim and notice required under this clause 11.11 are in addition to the other notices which the Subcontractor must give to the Contractor's Representative under the Subcontract in order to preserve its entitlements to make any such claims.
Without limiting the previous paragraph, the Subcontractor cannot include in this payment claim or notice any claims which are barred by clause 12.3.
[bookmark: _Toc100560995][bookmark: _Toc454792107][bookmark: _Toc456877442][bookmark: _Toc138184172]Release after Completion Payment Claim and Notice
After the date for submitting the payment claim and notice under clause 11.11 has passed, the Subcontractor releases the Contractor from any claim in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract which:
in the case of the Subcontract Works, occurred prior to the date of Completion of the Subcontract Works; or
in the case of a Stage, occurred prior to the date of Completion of the Stage, insofar as the fact, matter or thing relates to the Stage,
except for any claim included in a payment claim or notice under clause 11.11 which is given to the Contractor's Representative within the time required by, and in accordance with the terms of, clause 11.11.
[bookmark: _Toc100560998][bookmark: _Ref100661495][bookmark: _Ref156994629][bookmark: _Toc138184173]Interest
The Contractor will pay simple interest at the rate specified in the Subcontract Particulars on any:
amount stated as then payable by the Contractor in a payment statement under clause 11.4, but which is not paid by the Contractor within the time required by the Subcontract; and
damages (excluding any delay damages payable under clause 9.6).
This will be the Subcontractor's sole entitlement to interest including damages for loss of use of, or the cost of borrowing, money.
[bookmark: _Toc100560999][bookmark: _Toc138184174]Correction of Payment Statements
The Contractor's Representative may, in any payment statement, correct any error in any previous payment statement and modify any previous payment statement given by the Contractor's Representative.
[bookmark: _Toc100561000][bookmark: _Ref100658906][bookmark: _Ref456968951][bookmark: _Ref458613696][bookmark: _Toc138184175]Right of Set-Off
The Contractor may:
[bookmark: _Ref101579437]deduct from moneys otherwise due to the Subcontractor: 
[bookmark: _Ref101579441]any debt or other moneys due from the Subcontractor to the Contractor (including liquidated damages payable under clause 13.6); and
[bookmark: _Ref101579443]any claim to money which the Contractor asserts in good faith against the Subcontractor whether for damages or otherwise under the Subcontract or otherwise at law or in equity arising out of or in connection with the Subcontractor's Activities or the Subcontract Works; and
without limiting paragraph (a), deduct any debt, other moneys due or claim to money referred to in paragraph (a)(i) or (a)(ii) from:
any amount which may be or thereafter become payable to the Subcontractor by the Contractor in respect of any Variation the subject of a Variation Order under clause 10.2; or
without limiting the unconditional nature of the Security held under clause 3.1, the Security held under clause 3.1. 
[bookmark: _Toc100561001][bookmark: _Ref100627750][bookmark: _Ref101579468][bookmark: _Ref131332754][bookmark: _Ref396321583][bookmark: _Ref122439957][bookmark: _Toc138184176]Payment of Workers and Subsubcontractors 
The Subcontractor must with each payment claim submitted under clause 11.2 provide the Contractor's Representative with:
a declaration in a form approved by the Contractor's Representative, together with any supporting evidence which may be reasonably required by the Contractor's Representative, duly signed by the Subcontractor or, where the Subcontractor is a corporation, by a representative of the Subcontractor who is in a position to know the facts declared, that, except to the extent disclosed in the declaration (such disclosure to specify all relevant amounts, workers and subsubcontractors): 
all workers who have at any time been employed by the Subcontractor in connection with the Subcontractor’s Activities or the Subcontract Works have at the date of the payment claim been paid all moneys due and payable to them in respect of their employment in connection with the Subcontractor’s Activities or the Subcontract Works; and
all subsubcontractors have been paid all moneys due and payable to them in respect of the Subcontractor's Activities or the Subcontract Works; and
documentary evidence that, except to the extent otherwise disclosed (such disclosure to specify all relevant amounts and workers), as at the date of the payment claim, all workers who have been employed by a subsubcontractor have been paid all moneys due and payable to them in respect of their employment in connection with the Subcontractor’s Activities or the Subcontract Works.
The Contractor is entitled to withhold from any amount stated as then payable by the Contractor in a payment statement under clause 11.4 the amount disclosed as unpaid under clause 11.16.
[bookmark: _Toc30841389][bookmark: _Toc31906237][bookmark: _Toc31967362][bookmark: _Toc31986699][bookmark: _Toc32167229][bookmark: _Toc32222477][bookmark: _Toc30841390][bookmark: _Toc31906238][bookmark: _Toc31967363][bookmark: _Toc31986700][bookmark: _Toc32167230][bookmark: _Toc32222478][bookmark: _Toc30841391][bookmark: _Toc31906239][bookmark: _Toc31967364][bookmark: _Toc31986701][bookmark: _Toc32167231][bookmark: _Toc32222479][bookmark: _Toc30841392][bookmark: _Toc31906240][bookmark: _Toc31967365][bookmark: _Toc31986702][bookmark: _Toc32167232][bookmark: _Toc32222480][bookmark: _Toc30841393][bookmark: _Toc31906241][bookmark: _Toc31967366][bookmark: _Toc31986703][bookmark: _Toc32167233][bookmark: _Toc32222481][bookmark: _Toc30841394][bookmark: _Toc31906242][bookmark: _Toc31967367][bookmark: _Toc31986704][bookmark: _Toc32167234][bookmark: _Toc32222482][bookmark: _Toc30841395][bookmark: _Toc31906243][bookmark: _Toc31967368][bookmark: _Toc31986705][bookmark: _Toc32167235][bookmark: _Toc32222483][bookmark: _Toc30841396][bookmark: _Toc31906244][bookmark: _Toc31967369][bookmark: _Toc31986706][bookmark: _Toc32167236][bookmark: _Toc32222484][bookmark: _Toc30841397][bookmark: _Toc31906245][bookmark: _Toc31967370][bookmark: _Toc31986707][bookmark: _Toc32167237][bookmark: _Toc32222485][bookmark: _Toc30841398][bookmark: _Toc31906246][bookmark: _Toc31967371][bookmark: _Toc31986708][bookmark: _Toc32167238][bookmark: _Toc32222486][bookmark: _Toc30841399][bookmark: _Toc31906247][bookmark: _Toc31967372][bookmark: _Toc31986709][bookmark: _Toc32167239][bookmark: _Toc32222487][bookmark: _Toc30841400][bookmark: _Toc31906248][bookmark: _Toc31967373][bookmark: _Toc31986710][bookmark: _Toc32167240][bookmark: _Toc32222488][bookmark: _Toc30841401][bookmark: _Toc31906249][bookmark: _Toc31967374][bookmark: _Toc31986711][bookmark: _Toc32167241][bookmark: _Toc32222489][bookmark: _Toc30841402][bookmark: _Toc31906250][bookmark: _Toc31967375][bookmark: _Toc31986712][bookmark: _Toc32167242][bookmark: _Toc32222490][bookmark: _Toc30841403][bookmark: _Toc31906251][bookmark: _Toc31967376][bookmark: _Toc31986713][bookmark: _Toc32167243][bookmark: _Toc32222491][bookmark: _Toc30841404][bookmark: _Toc31906252][bookmark: _Toc31967377][bookmark: _Toc31986714][bookmark: _Toc32167244][bookmark: _Toc32222492][bookmark: _Toc30841405][bookmark: _Toc31906253][bookmark: _Toc31967378][bookmark: _Toc31986715][bookmark: _Toc32167245][bookmark: _Toc32222493][bookmark: _Toc30841406][bookmark: _Toc31906254][bookmark: _Toc31967379][bookmark: _Toc31986716][bookmark: _Toc32167246][bookmark: _Toc32222494][bookmark: _Toc30841407][bookmark: _Toc31906255][bookmark: _Toc31967380][bookmark: _Toc31986717][bookmark: _Toc32167247][bookmark: _Toc32222495][bookmark: _Toc30841408][bookmark: _Toc31906256][bookmark: _Toc31967381][bookmark: _Toc31986718][bookmark: _Toc32167248][bookmark: _Toc32222496][bookmark: _Toc30841409][bookmark: _Toc31906257][bookmark: _Toc31967382][bookmark: _Toc31986719][bookmark: _Toc32167249][bookmark: _Toc32222497][bookmark: _Toc30841410][bookmark: _Toc31906258][bookmark: _Toc31967383][bookmark: _Toc31986720][bookmark: _Toc32167250][bookmark: _Toc32222498][bookmark: _Toc30841411][bookmark: _Toc31906259][bookmark: _Toc31967384][bookmark: _Toc31986721][bookmark: _Toc32167251][bookmark: _Toc32222499][bookmark: _Toc30841412][bookmark: _Toc31906260][bookmark: _Toc31967385][bookmark: _Toc31986722][bookmark: _Toc32167252][bookmark: _Toc32222500][bookmark: _Toc30841413][bookmark: _Toc31906261][bookmark: _Toc31967386][bookmark: _Toc31986723][bookmark: _Toc32167253][bookmark: _Toc32222501][bookmark: _Toc30841414][bookmark: _Toc31906262][bookmark: _Toc31967387][bookmark: _Toc31986724][bookmark: _Toc32167254][bookmark: _Toc32222502][bookmark: _Toc30841415][bookmark: _Toc31906263][bookmark: _Toc31967388][bookmark: _Toc31986725][bookmark: _Toc32167255][bookmark: _Toc32222503][bookmark: _Toc30841416][bookmark: _Toc31906264][bookmark: _Toc31967389][bookmark: _Toc31986726][bookmark: _Toc32167256][bookmark: _Toc32222504][bookmark: _Toc30841417][bookmark: _Toc31906265][bookmark: _Toc31967390][bookmark: _Toc31986727][bookmark: _Toc32167257][bookmark: _Toc32222505][bookmark: _Toc30841418][bookmark: _Toc31906266][bookmark: _Toc31967391][bookmark: _Toc31986728][bookmark: _Toc32167258][bookmark: _Toc32222506][bookmark: _Toc30841419][bookmark: _Toc31906267][bookmark: _Toc31967392][bookmark: _Toc31986729][bookmark: _Toc32167259][bookmark: _Toc32222507][bookmark: _Toc30841420][bookmark: _Toc31906268][bookmark: _Toc31967393][bookmark: _Toc31986730][bookmark: _Toc32167260][bookmark: _Toc32222508][bookmark: _Toc30841421][bookmark: _Toc31906269][bookmark: _Toc31967394][bookmark: _Toc31986731][bookmark: _Toc32167261][bookmark: _Toc32222509][bookmark: _Ref30754536][bookmark: _Toc110956478][bookmark: _Toc112050350][bookmark: _Toc138184177]General Liability for Taxes
Subject to clause 11.18, unless otherwise stated in the Subcontract Particulars, as between the Contractor and the Subcontractor, the Subcontractor bears the risk of, and must pay, all Taxes incurred or imposed in connection with the:
(a) Subcontract Works;
(b) Subcontractor's Activities;
(c) [bookmark: _Ref234410037]Subcontract; or
(d) Site,
and the Subcontract Price is not subject to adjustment or gross up on account of any Tax.
The Subcontractor must indemnify the Contractor against any loss, damage or liability arising out of or in connection with Taxes which the Subcontractor is required to pay under this clause 11.17. 
[bookmark: _Toc77319079][bookmark: _Toc77319080][bookmark: _Toc77319081][bookmark: _Toc77319082][bookmark: _Toc77319083][bookmark: _Toc77319084][bookmark: _Toc77319085][bookmark: _Toc77319086][bookmark: _Toc77319087][bookmark: _Toc77319088][bookmark: _Toc77319089][bookmark: _Toc100561002][bookmark: _Ref458614074][bookmark: _Ref122439993][bookmark: _Toc138184178]GST
[bookmark: _Ref101579534]Subject to paragraph (b), where any supply arises out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the supply by the amount of any applicable GST.
[bookmark: _Ref101579515]Where an amount is payable to the Supplier for a supply arising out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced by the amount of any input tax credits available to the Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being increased for any applicable GST under paragraph (a).
[bookmark: _Ref458613956]As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.
In clause 11.18, subject to clause 26.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.
[bookmark: _Ref131332800][bookmark: _Toc138184179]Cost Allocation Advice
Without limiting clause 11.2, for the purposes of assisting the Commonwealth to report on an accrual basis, the Subcontractor must, with each payment claim under clause 11.2, provide the Contractor's Representative with accurate information which apportions monthly costs against buildings, infrastructure and expenses for all work completed since the Contractor's previous payment to the Subcontractor.
[bookmark: _Ref73893897][bookmark: _Toc138184180]
NOTIFICATION OF CLAIMS 
[bookmark: _Ref126719304][bookmark: _Toc138184181]Notices
Except for claims for: 
an extension of time under clause 9.4; 
a Variation instructed in accordance with clause 10.2; or 
payment under clause 11.2 of the original Subcontract Price specified in the Subcontract Particulars, 
if the Subcontractor wishes to make a claim against the Contractor in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract it must give the Contractor's Representative the following:
[bookmark: _Ref101579591]within 21 days of the occurrence of the events on which the claim is based, written notice:
that it proposes to make the claim; and
of the events upon which the claim will be based; and
[bookmark: _Ref101579606]within 21 days of giving the notice under paragraph (d), a written claim setting out:
detailed particulars of the events on which the claim is based;
the legal basis for the claim;
the facts relied upon in support of the claim; and
details of the quantification of the amount claimed in sufficient detail to permit verification.
[bookmark: _Ref126719314][bookmark: _Toc138184182]Continuing Events
If the events upon which the claim is based or the consequences of the events are continuing, the Subcontractor must continue to give the information required under clause 12.1(e) every 28 days after the claim under clause 12.1(e) was given until after the events or the consequences have ceased.
[bookmark: _Ref100659715][bookmark: _Ref100660023][bookmark: _Toc138184183]Bar
If the Subcontractor fails to comply with clause 12.1 or 12.2:
the Subcontract Price will not be adjusted as a result of; and
the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with,
the relevant fact, matter or thing.
[bookmark: _Ref73893917][bookmark: _Toc138184184]
COMPLETION
[bookmark: _Ref101239746][bookmark: _Toc138184185]Notice of Completion 
When the Subcontractor has achieved Completion, the Subcontractor must notify the Contractor's Representative.  The Contractor's Representative must promptly inspect the Subcontract Works or the Stage and, if satisfied that Completion has been achieved, issue a Notice of Completion stating the date Completion was achieved.
[bookmark: _Toc65848622][bookmark: _Toc138184186]Unilateral Issue of Completion Notice
If at any time a notice required to be given by the Subcontractor to the Contractor's Representative under clause 13.1 is not given by the Subcontractor yet the Contractor's Representative is of the opinion that Completion has been achieved, the Contractor's Representative may issue a Notice of Completion.
[bookmark: _Toc138184187]Possession Upon Completion
Upon Completion the Contractor, or such other person as may be nominated in writing by the Contractor’s Representative (including the Host Nation), may take possession of the Subcontract Works or the Stage. 
[bookmark: _Toc138184188]Part of the Subcontract Works or Stage
The Commonwealth, the Contractor or such other persons as may be nominated in writing by the Contractor’s Representative (including the Host Nation) may, after written notice is given to the Contractor's Representative, occupy, use, operate or maintain (or arrange for Other Contractors to occupy, use, operate or maintain) any part of the Subcontract Works or a Stage although the whole of the Subcontract Works or the Stage has not reached Completion.
Such occupation, use, operation or maintenance will not affect the Subcontractor's obligations under the Subcontract, but the Contractor must endeavour to use, occupy, operate or maintain, and must use its best endeavours to procure that the Commonwealth uses, occupies, operates or maintains, that part so as to not interfere with the Subcontractor's performance.
[bookmark: _Toc138184189]Effect of Completion Certificate
A Notice of Completion will not constitute approval of the Subcontractor’s Activities, the Subcontract Works or the Stage, nor will it be taken as an admission or evidence that the Subcontractor’s Activities, the Subcontract Works or the Stage have or has been satisfactorily carried out in accordance with the Subcontract.
[bookmark: _Ref101519468][bookmark: _Ref101579823][bookmark: _Ref101581234][bookmark: _Toc138184190]Liquidated Damages
If the Subcontractor does not reach Completion the Subcontract Works or the Stage by the relevant Date for Completion, it must pay the Contractor liquidated damages at the rate specified in the Subcontract Particulars for every day after the Date for Completion until it reaches Completion or the Subcontract is terminated, whichever is first. 
This amount is an agreed genuine pre-estimate of the Contractor's damages if Completion occurs after the Date for Completion but is exclusive of the damages which the Contractor will suffer if the Contractor incurs a liability to the Commonwealth as contemplated in clause 13.7.
[bookmark: _Toc77319105][bookmark: _Ref101579798][bookmark: _Toc138184191]Liability to the Commonwealth
In addition to any other liability under the Subcontract (including, without limitation, the liability under clause 13.6), the Subcontractor must indemnify the Contractor against any costs, losses, expenses or damages (whether liquidated or unliquidated) which the Contractor pays or is liable to pay the Commonwealth under the Managing Contractor Contract (International) or otherwise, to the extent that such payment or liability arises out of or in any way in connection with Completion of the Subcontract Works or a Stage not occurring by the Date for Completion for the Subcontract Works or the Stage.

[bookmark: _Ref73893948][bookmark: _Ref458705890][bookmark: _Ref458705993][bookmark: _Ref458706417][bookmark: _Toc138184192]
TERMINATION
[bookmark: _Ref101579877][bookmark: _Ref101579879][bookmark: _Toc138184193]Notice of Default
[bookmark: _BPDC_LN_INS_3081][bookmark: _BPDC_PR_INS_3082][bookmark: _BPDC_LN_INS_3079][bookmark: _BPDC_PR_INS_3080][bookmark: _BPDC_LN_INS_3077][bookmark: _BPDC_PR_INS_3078][bookmark: _BPDC_LN_INS_3075][bookmark: _BPDC_PR_INS_3076]If the Subcontractor is in breach of Subcontract, the Contractor may give a written notice to the Subcontractor requiring it to remedy the breach. A notice under clause 14.1 must state:
that it is a notice under clause 14.1; 
the failure or breach relied upon; and
that the Contractor requires the Subcontractor to remedy the failure or breach within 14 days of receiving the notice.
[bookmark: _Ref458705944][bookmark: _Ref458706300][bookmark: _Ref458706306][bookmark: _Ref458706392][bookmark: _Ref101579896][bookmark: _Ref465434206][bookmark: _Toc138184194]Termination for Insolvency or Breach
If:
an Insolvency Event occurs to the Subcontractor, or where the Subcontractor comprises two or more persons, to any one of those persons;
[bookmark: _Ref463444055]the Subcontractor does not remedy a failure or breach the subject of a notice under clause 14.1 within 14 days of receiving the notice under clause 14.1;
a direction has been given under clause 8.4 or 8.5, and the Subcontractor fails to comply with clause 8.4 or 8.5; or
the Subcontractor fails to comply with: 
clause 18;
clause 21; or
if clause 22 applies, clause 22,
then the Contractor may, without prejudice to any other right which the Contractor may have, by written notice to the Subcontractor immediately (and without having to first give a notice under clause 14.1, except in the case of paragraph (b)) terminate the Subcontract.
[bookmark: _Ref464047930][bookmark: _Toc138184195]Contractor's Entitlements after Termination by the Contractor
If the Contractor terminates the Subcontract under clause 14.2 or if the Subcontractor repudiates the Subcontract and the Contractor otherwise terminates the Subcontract:
the Contractor will: 
be entitled to occupy the Site;
be entitled to take over and use, or require the Subcontractor to remove from the Site, the plant, equipment and temporary work and all materials, equipment and other things intended for the Subcontract Works; 
be entitled to require the Subcontractor to novate to the Contractor or the Contractor's nominee, any or all subsubcontracts between the Subcontractor and its subsubcontractors as required by the Contractor; and
not be obliged to make any further payments to the Subcontractor, including any amount the subject of a payment claim under clause 11.2 or a payment statement under clause 11.4; 
[bookmark: _Ref156917264]the Contractor's Representative must assess:
[bookmark: _Ref460335529]the costs of bringing the Subcontract Works to Completion by another subcontractor on the basis of the Subcontract Works as specified on the date of termination; and
[bookmark: _Ref460335561]the amount which would have been paid to the Subcontractor had the Subcontract Works as specified on the date of termination been brought to Completion by the Subcontractor;
if the sum of the amount assessed under paragraph (b)(i) and the total amount paid to the Subcontractor under the Subcontract as at the date of termination is:
greater than the amount assessed under paragraph (b)(ii), the Subcontractor must pay the amount of the excess to the Contractor within 7 days of written demand for payment; and
less than the amount assessed under paragraph (b)(ii), the Contractor must pay the amount of the excess to the Subcontractor; and
[bookmark: _Ref459893701]the Subcontractor must comply with clause 21.3, and if clause 22 applies, clause 22.4 (including by handing over to the Contractor’s Representative copies of all Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
Clause 14.3 will survive the termination of the Subcontract. 
[bookmark: _Ref465434456][bookmark: _Toc138184196]Subcontractor’s Entitlements after Termination by Subcontractor
If the Contractor repudiates the Subcontract and the Subcontractor terminates the Subcontract, the Subcontractor will:
[bookmark: _Ref75878573]be entitled to payment of an amount determined in accordance with clause 14.6 as if the Contractor had terminated the Subcontract under clause 14.5; and
not be entitled to a quantum meruit.
Clause 14.4 will survive the termination of the Subcontract.
[bookmark: _Toc73465748][bookmark: _Toc454792141][bookmark: _Ref71638625][bookmark: _Ref75878354][bookmark: _Ref75878457][bookmark: _Ref75878464][bookmark: _Ref75878544][bookmark: _Ref75878612][bookmark: _Ref101579933][bookmark: _Toc138184197]Termination for Convenience
Without prejudice to any right or remedy of the Contractor under the Subcontract or otherwise at law or in equity, the Contractor may:
0. at any time for its sole convenience, and for any reason, by written notice to the Subcontractor terminate the Subcontract effective from the time stated in the Contractor’s notice or if no such time is stated, at the time the notice is given to the Subcontractor; and
0. thereafter (at its absolute discretion) complete the uncompleted part of the Subcontractor’s Activities and the Subcontract Works either itself or by engaging Other Contractors.
[bookmark: _Toc73465749][bookmark: _Ref462405288][bookmark: _Ref75878439][bookmark: _Ref75878526][bookmark: _Ref75878597][bookmark: _Ref117870459][bookmark: _Ref122439513][bookmark: _Toc138184198]Subcontractor’s Entitlements after Termination for Force Majeure or Convenience by Contractor
If the Contractor terminates the Subcontract under clause 9.8 or clause 14.5, the Subcontractor:
[bookmark: _Ref71638603]will be entitled to payment of the following amounts, as determined by the Contractor’s Representative:
1. [bookmark: _Ref101505131]for work carried out prior to the date of termination, the amount which would have been payable if the Subcontract had not been terminated and the Subcontractor submitted a payment claim for work carried out to the date of termination;
1. [bookmark: _Ref459319851]the cost of goods or materials reasonably ordered by the Subcontractor for the Subcontract Works for which the Subcontractor is legally bound to pay provided that:
1. the value of the goods or materials is not included in the amount payable under subparagraph (i); and
1. title in the goods and materials will vest in the Commonwealth upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract (International) in respect of those goods and materials; and
1. [bookmark: _Ref459319860]the reasonable cost of removing from the Site all labour, Plant, Equipment and Work and other things used in the Subcontractor’s Activities; and
must:
take all steps possible to mitigate the costs referred to in paragraphs (a)(ii) and (a)(iii); and
[bookmark: _Ref454915552]comply with clause 21.3 and, if clause 22 applies, clause 22.4 (including by handing over to the Contractor’s Representative copies of Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
The amounts to which the Subcontractor is entitled under clause 14.6 will be a limitation upon the Contractor’s liability to the Subcontractor arising out of or in connection with the termination of the Subcontract (whether under clause 14.5 or deemed to be under clause 14.5 through the operation of clause 14.4(a)) and, to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the termination of the Subcontract, other than for the amount payable under clause 14.6.
Clause 14.6 will survive the termination of the Subcontract by the Contractor under clause 9.8 or clause 14.5 or by the Subcontractor following repudiation by the Contractor.
[bookmark: _Ref75878633][bookmark: _Toc138184199]Termination of Managing Contractor Contract (International)
Nothing in clause 14.7 limits the Contractor's rights or the Subcontractor's obligations under any Subcontractor Deed of Covenant entered into by the Subcontractor under clause 1.2(b).
If the Managing Contractor Contract (International) is terminated at any time for any reason, the Contractor may:
[bookmark: _Ref101580023]terminate the Subcontract by notice in writing to the Subcontractor; or
[bookmark: _Ref101580009]without the consent of the Subcontractor, novate the Subcontract by assigning the Contractor's rights and obligations under the Subcontract to the Commonwealth or a person nominated by the Commonwealth.
If the Subcontract is novated under paragraph (b), the Subcontractor must upon demand by the Contractor execute any instrument required by the Contractor to give effect to the novation.
[bookmark: _Ref101239755][bookmark: _Toc138184200]Consequences following Managing Contractor Contract (International) Termination
If the Subcontract is terminated under clause 14.7(a) or in accordance with any Subcontractor Deed of Covenant entered into by the Subcontractor under clause 1.2(b), then the Subcontractor:
[bookmark: _Ref101500555]will be entitled to the payment of the following amounts as determined by the Contractor's Representative:
[bookmark: _Ref460335986]the unpaid Subcontract value of the Subcontract Works completed before the date of termination in accordance with the Subcontract; and
[bookmark: _Ref460335989]all reasonable direct costs incurred by the Subcontractor as a result of the termination (subject to the Subcontractor taking all reasonable steps to mitigate those costs); and
[bookmark: _Ref100659235][bookmark: _Ref459893718]must comply with clause 21.3, and if clause 22 applies, clause 22.4 (including by handing over to the Contractor all Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
The amount to which the Subcontractor is entitled under clause 14.8 will be full compensation for the termination and the Contractor will not be liable to the Subcontractor upon any claim (whether under the Subcontract or (insofar as is permitted by law) any other principle of law) arising out of or in connection with the termination other than for the amount payable under clause 14.8.
Clauses 14.7 and 14.8 will survive termination of the Subcontract by the Contractor under clause 14.7.
[bookmark: _Ref73893961][bookmark: _Toc138184201]
DISPUTES
[bookmark: _Toc490386638][bookmark: _Toc490392199][bookmark: _Toc490392377][bookmark: _Toc16493403][bookmark: _Ref72468682][bookmark: _Ref72470990][bookmark: _Ref72471070][bookmark: _Ref72471079][bookmark: _Ref99934100][bookmark: _Toc100143816][bookmark: _Ref101499454][bookmark: _Ref458705974][bookmark: _Ref458706040][bookmark: _Ref458706333][bookmark: _Ref458706350][bookmark: _Ref122618279][bookmark: _Toc138184202]Notice of Dispute
If a dispute or difference arises between the Subcontractor and the Contractor (or the Contractor's Representative) in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract, or either party's conduct before the Subcontract, the dispute or difference must be determined in accordance with the procedure in this clause 15.
Where such a dispute or difference arises, either party may give a notice in writing to the other party specifying:
the dispute or difference;
particulars of the party's reasons for being dissatisfied; and
the position which the party believes is correct.
[bookmark: _Toc490392200][bookmark: _Toc490392378][bookmark: _Toc16493404][bookmark: _Ref72471000][bookmark: _Ref72473773][bookmark: _Ref99934078][bookmark: _Toc100143817][bookmark: _Ref101239329][bookmark: _Ref101239363][bookmark: _Ref101239664][bookmark: _Toc138184203]Expert Determination
Unless otherwise agreed between the parties, to the extent the dispute or difference is in relation to a direction of the Contractor's Representative under one of the clauses specified in the Subcontract Particulars and is not resolved within 14 days after a notice is given under clause 15.1, the dispute or difference must be submitted to expert determination.
[bookmark: _Toc490392201][bookmark: _Toc490392379][bookmark: _Toc16493405][bookmark: _Ref72471009][bookmark: _Ref99933175][bookmark: _Toc100143818][bookmark: _Ref464048014][bookmark: _Ref465422923][bookmark: _Toc138184204]The Expert
[bookmark: _Ref99933231]The expert determination under clause 15.2 is to be conducted by:
[bookmark: _Ref72473800]the independent industry expert specified in the Subcontract Particulars; or
[bookmark: _Ref99940929]where no such independent industry expert is specified or paragraph (b) applies, an independent industry expert appointed by the person specified in the Subcontract Particulars.
[bookmark: _Ref99933251]If the expert appointed under clause 15.3:
is unavailable;
declines to act;
does not respond within 14 days to a request by one or both parties for advice as to whether he or she is able to conduct the determination; 
does not enter into the Expert Determination Agreement or other agreement in accordance with clause 15.9(b) within 14 days of his or her appointment under paragraph (a); or 
does not make a determination within the time required by clause 15.8,
the jurisdiction of the expert shall lapse and a further expert must be appointed under paragraph (a).
If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed under paragraph (a) in respect of the same dispute or difference.
[bookmark: _Toc490392202][bookmark: _Toc490392380][bookmark: _Toc16493406][bookmark: _Toc100143819][bookmark: _Ref459899409][bookmark: _Toc138184205]Not Arbitration
An expert determination conducted under clause 15 is not an arbitration and the expert is not an arbitrator. The expert may reach a decision from his or her own knowledge and expertise.
[bookmark: _Toc490392203][bookmark: _Toc490392381][bookmark: _Toc16493407][bookmark: _Toc100143820][bookmark: _Toc138184206]Procedure for Determination
The expert will:
act as an expert and not as an arbitrator;
proceed in any manner he or she thinks fit;
conduct any investigation which he or she considers necessary to resolve the dispute or difference;
examine such documents, and interview such persons, as he or she may require; and
make such directions for the conduct of the determination as he or she considers necessary.
[bookmark: _Toc490392204][bookmark: _Toc490392382][bookmark: _Toc16493408][bookmark: _Toc100143821][bookmark: _Toc138184207]Disclosure of Interest
The expert must:
disclose to the parties any: 
interest he or she has in the outcome of the determination;
conflict of interest;
conflict of duty; 
personal relationship which the expert has with either party, or either party's representatives, witnesses or experts; and
other fact, matter or thing which a reasonable person may regard as giving rise to the possibility of bias; and
not communicate with one party to the determination without the knowledge of the other.
[bookmark: _Toc490392205][bookmark: _Toc490392383][bookmark: _Toc16493409][bookmark: _Toc100143822][bookmark: _Toc138184208]Costs
Each party will:
bear its own costs in respect of any expert determination; and
pay one‑half of the expert’s costs.
[bookmark: _Toc490392206][bookmark: _Toc490392384][bookmark: _Toc16493410][bookmark: _Ref72471020][bookmark: _Ref99933237][bookmark: _Toc100143823][bookmark: _Toc138184209]Conclusion of Expert Determination
Unless otherwise agreed between the parties, the expert must notify the parties of his or her decision upon an expert determination conducted under clause 15 within 28 days from the acceptance by the expert of his or her appointment.
[bookmark: _Toc490392207][bookmark: _Toc490392385][bookmark: _Toc16493411][bookmark: _Toc100143824][bookmark: _Toc138184210]Expert Determination Agreement
The expert will not be liable to the parties arising out of or in connection with the expert determination process, except in the case of fraud.
[bookmark: _Ref99933224]The parties must enter into the Expert Determination Agreement with the appointed expert or an agreement with the appointed expert on such other terms as the parties and the expert may agree.
[bookmark: _Toc490392208][bookmark: _Toc490392386][bookmark: _Toc16493412][bookmark: _Ref72471052][bookmark: _Ref72471062][bookmark: _Ref72471087][bookmark: _Ref99934115][bookmark: _Toc100143825][bookmark: _Toc138184211]Determination of Expert
The determination of the expert:
must be in writing;
will be substituted for the relevant direction of the Contractor's Representative unless a party gives notice of appeal to the other party within 21 days of receiving such determination in which case, subject to clauses 15.11 and 15.12, any such appeal will be by way of a hearing de novo; and
will be final and binding, unless a party gives notice of appeal to the other party within 21 days of receiving such determination.
[bookmark: _Ref99936456][bookmark: _Toc100143826][bookmark: _Toc490392209][bookmark: _Toc490392387][bookmark: _Toc16493413][bookmark: _Ref72473780][bookmark: _Toc138184212]Executive Negotiation
If: 
clause 15.2 applies, and a notice of appeal is given under clause 15.10; or
clause 15.2 does not apply, 
the dispute or difference is to be referred to the Executive Negotiators.
The Executive Negotiators must within:
21 days of: 
if the dispute or difference is not one which is to be referred to expert determination under clause 15.2, the notice of dispute given under clause 15.1; or
otherwise, the notice of appeal given under clause 15.10; or
such longer period of time as the Executive Negotiators may agree in writing,
meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference and, if they cannot resolve the dispute or difference, endeavour to agree upon a procedure to resolve the dispute or difference (such as mediation or further expert determination). 
[bookmark: _Ref99936457][bookmark: _Toc100143827][bookmark: _Toc138184213]Arbitration Agreement
If, within:
21 days of:
if the dispute or difference is not one which is to be referred to expert determination under clause 15.2, the notice of dispute given under clause 15.1; or
otherwise, the notice of appeal given under clause 15.10; or
such longer period of time as the Executive Negotiators may agree in writing,
the Executive Negotiators:
or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference;
cannot resolve the dispute or difference; or
have not reached agreement upon a procedure to resolve the dispute or difference,
the dispute or difference will be referred to arbitration by a written notice by either party to the other party.
[bookmark: _Toc490392211][bookmark: _Toc490392389][bookmark: _Toc16493415][bookmark: _Ref72473820][bookmark: _Ref99934278][bookmark: _Toc100143828][bookmark: _Ref459894435][bookmark: _Ref459894462][bookmark: _Ref459894498][bookmark: _Ref66109480][bookmark: _Toc138184214]Arbitration 
[bookmark: _Toc490392212][bookmark: _Toc490392390][bookmark: _Toc16493416]Arbitration pursuant to this clause 15.13 will be conducted in accordance with the Rules of Arbitration of the International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and as otherwise set out in this clause 15.13.
The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall be Victoria.
The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in any subsequent version of the ICC Rules shall not apply. 
[bookmark: _Ref99934654]The parties agree that:
[bookmark: _Ref101239257]they have entered into the arbitration agreement under clause 15 for the purposes of achieving a just, quick and cheap resolution of any dispute or difference;
[bookmark: _Ref101239259]any arbitration conducted pursuant to this clause 15.13 will not mimic court proceedings of the seat of the arbitration and the practices of those courts will not regulate the conduct of the proceedings before the arbitrator; and
in conducting the arbitration, the arbitrator must take into account the matters set out in subparagraphs (i) and (ii).
One arbitrator will be appointed.
All evidence in chief will be in writing unless otherwise ordered by the arbitrator.
Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal Court of Australia at the time of arbitration.
The oral hearing will be conducted as follows:
the oral hearing will take place in Melbourne, Australia and all outstanding issues must be addressed at the oral hearing;
[bookmark: _Ref101239293]the date and duration of the oral hearing will be fixed by the arbitrator at the first preliminary conference. The arbitrator must have regard to the principles set out in paragraph (d) when determining the duration of the oral hearing;
oral evidence in chief at the hearing will be permitted only with the permission of the arbitrator for good cause;
the oral hearing will be conducted on a stop clock basis with the effect that the time available to the parties will be split equally between the parties so that each party will have the same time to conduct its case unless, in the opinion of the arbitrator, such a split would breach the rules of natural justice or is otherwise unfair to one of the parties;
not less than 28 days prior to the date fixed for the oral hearing, each party will give written notice of those witnesses (both factual and expert) of the other party that it wishes to attend the hearing for cross examination; and
in exceptional circumstances, the arbitrator may amend the date of hearing and extend the time for the oral hearing set under subparagraph (ii).
Unless otherwise ordered, each party may only rely upon one expert witness in respect of any recognised area of specialisation.
[bookmark: _Toc100143829][bookmark: _Ref101239356][bookmark: _Ref459894513][bookmark: _Ref463021806][bookmark: _Toc138184215]Proportionate Liability
To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to apply or to have regard to the provisions of any proportionate liability legislation which might, in the absence of this provision, have applied to any dispute referred to arbitration or expert determination pursuant to clause 15.
[bookmark: _Ref101239572][bookmark: _Toc138184216]MCCI Dispute Procedures
Under the Managing Contractor Contract (International), disputes and differences between the Contractor and the Commonwealth and the Contractor and the MCCI Contract Administrator are required to be determined in accordance with certain procedures which include expert determination, executive negotiation and arbitration.
Within 7 days of the Award Date, the Contractor must provide the Subcontractor with a copy of the provisions in the Managing Contractor Contract (International) setting out the MCCI Dispute Procedures.
The Subcontractor agrees that certain disputes and differences of the kind referred to in clause 15.1 will be determined under the MCCI Dispute Procedures as set out in clauses 15.16 to 15.18 in lieu of the procedures set out in clauses 15.2 to 15.14.
[bookmark: _Ref101239341][bookmark: _Toc138184217]Managing Contractor Contract (International) Disputes
If:
the Subcontractor gives a notice under clause 15.1;
the dispute or difference relates, in whole or in part, to either: 
an alleged breach of the Subcontract by the Contractor, which, assuming the breach has actually occurred, has been caused, or contributed to, by an act or omission (including breach of the Managing Contractor Contract (International)) of the Commonwealth; or
a direction given by the Contractor's Representative relating to a particular subject matter, in circumstances where a direction has been given by the MCCI Contract Administrator to the Contractor relating, in whole or in part, to that subject matter, or otherwise relates, in whole or in part, to any other fact, matter or circumstance arising out of or in connection with the Managing Contractor Contract (International); and
the Contractor is not barred from making, or has not waived its entitlement to make, a claim against the Commonwealth in respect of the act, omission or direction,
the Contractor may within 7 days of receipt of the notice give a notice to the Subcontractor stating that clause 15.17 applies in relation to the dispute or difference. 
[bookmark: _Ref101239402][bookmark: _Ref101239424][bookmark: _Toc138184218]Procedure for Managing Contractor Contract (International) Disputes 
If a notice is given under clause 15.16 stating that clause 15.17 applies:
[bookmark: _Ref101580144]subject to clause 15.18, the Contractor must:
take such steps as are reasonably necessary to progress the Subcontractor’s dispute or difference under the MCCI Dispute Procedures; 
regularly consult with the Subcontractor to ascertain its views as to the progression of the Subcontractor's dispute or difference; and
use its best endeavours to ensure that the Subcontractor’s views, where relevant, are put to any expert or arbitrator appointed under the MCCI Dispute Procedures or any court which may hear any matter relating to the Subcontractor's dispute or difference as between the Contractor and the Commonwealth; and 
[bookmark: _Ref473796484]the Subcontractor must:
comply with the Contractor’s reasonable requirements relating to the conduct of the MCCI Dispute Procedures or any relevant court proceedings insofar as they relate to the Subcontractor's dispute or difference;
[bookmark: _Ref101580194]indemnify the Contractor against all costs and expenses incurred by the Contractor in complying with paragraph (a); and
from time to time as required by the Contractor, lodge with the Contractor reasonable cash or other security against the costs and expenses referred to in paragraph (b)(ii). 
[bookmark: _Ref101239348][bookmark: _Ref101239427][bookmark: _Toc138184219]Further Procedures
Where clause 15.17 applies, the following provisions also apply:
the Contractor must not without the prior consent of the Subcontractor (acting reasonably) agree to a settlement with the Commonwealth or any other relevant person of the Subcontractor’s dispute or difference; and
where a determination is made by an expert, an arbitrator or a court in relation to the Subcontractor's dispute or difference as between the Commonwealth and the Contractor:
if the determination is not final and binding upon the Contractor:
the Contractor is not obliged to appeal against that determination unless the Subcontractor gives a notice to the Contractor requiring such an appeal:
within such time as to reasonably enable the Contractor to comply with any relevant requirements relating to the time for commencement of such appeals; and
which contains any particulars required to reasonably enable the Contractor to progress the appeal in accordance with any relevant requirements; and
the parties will be bound by and are to give effect to the determination including any findings as to law or fact unless and until it is reversed, overturned or otherwise changed on appeal as between the Commonwealth and the Contractor; and
if the determination is final and binding upon the Contractor, the parties:
will be bound by and are to give effect to the determination including any findings as to law or fact; and
release each other from any claim which they may have arising out of or in any way in connection with the subject matter of the Subcontractor's dispute or difference insofar as the determination relates to the dispute or difference.
[bookmark: _Toc138184220]Continuation of Subcontractor's Activities
Despite the existence of a dispute or difference between the parties the Subcontractor must:
continue to carry out the Subcontractor's Activities and the Subcontract Works; and
otherwise comply with its obligations under the Subcontract.
[bookmark: _Toc138184221]Submission to Jurisdiction
Subject to and without derogating from the other provisions of clause 15, the parties submit to the non-exclusive jurisdiction of the courts of Australia (including the courts of any State, Territory or the Commonwealth) and waive the right to object to the hearing of any proceedings before such courts on the grounds of absence of jurisdiction.
[bookmark: _Ref73893981][bookmark: _Ref459894541][bookmark: _Toc138184222]
NOTICES
[bookmark: _Ref126720224][bookmark: _Toc138184223]Address for Service
Any notice to be given or served under or arising out of a provision of the Subcontract must:
be in writing;
[bookmark: _Ref468805523]be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 14 and 15 which, if sent by email must additionally be delivered by hand or sent by prepaid express post) to the relevant address or email address:
[bookmark: _Ref463025402]specified in the Subcontract Particulars; or
last notified in writing to the party giving or serving the notice,
for the party to whom or upon which the notice is to be given or served;
be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or attorney, director, secretary or authorised agent of the party giving or serving the notice; and
in the case of notices sent by email:
[bookmark: _BPDC_PR_INS_2998]be in Portable Document Format (pdf) and appended as an attachment to the email; and 
include the words "This is a notice under clause 16.1 of the Subcontract" in the subject field of the email.
[bookmark: _Toc138184224]Receipt of Notices
[bookmark: _Ref468805486]Subject to paragraph (b), a notice given or served in accordance with clause 16.1 is taken to be received by the party to whom or upon whom the notice is given or served in the case of:
delivery by hand, on delivery;
prepaid express post sent to an address in the same country, on the fifth day after the date of posting;
prepaid express post sent to an address in another country, on the seventh day after the date of posting; and
email, the earlier of:
delivery to the email address to which it was sent; or
[bookmark: _BPDC_LN_INS_2987][bookmark: _BPDC_PR_INS_2988]one hour after the email enters the server of the email address to which it was sent, provided that no delivery or transmission error is received by the sender within one hour of the time of sending shown on the "sent" email.
[bookmark: _Ref468805484]In the case of notices under clauses 14 and 15, if the notice is sent by email as well as being delivered by hand or sent by prepaid express post in accordance with clause 16.1(b), the notice is taken to be received by the party to whom or upon whom the notice is given or served on the earlier of:
the date the notice sent by email is taken to be received; or
the date the notice delivered by hand or sent by prepaid express post is taken to be received,
as determined in accordance with paragraph (a).
[bookmark: _Ref73893990][bookmark: _Toc138184225]
GENERAL
[bookmark: _BPDC_LN_INS_2965][bookmark: _BPDC_PR_INS_2966][bookmark: _BPDC_LN_INS_2963][bookmark: _BPDC_PR_INS_2964][bookmark: _BPDC_LN_INS_2955][bookmark: _BPDC_PR_INS_2956][bookmark: _BPDC_LN_INS_2953][bookmark: _BPDC_PR_INS_2954][bookmark: _BPDC_LN_INS_2951][bookmark: _BPDC_PR_INS_2952][bookmark: _BPDC_LN_INS_2945][bookmark: _BPDC_PR_INS_2946][bookmark: _BPDC_LN_INS_2943][bookmark: _BPDC_PR_INS_2944][bookmark: _Toc464498153][bookmark: _Toc464498155][bookmark: _Ref459894583][bookmark: _Ref459894591][bookmark: _Ref459894602][bookmark: _Ref459894609][bookmark: _Ref459894618][bookmark: _Ref459894626][bookmark: _Ref459894632][bookmark: _Toc68334338][bookmark: _Toc68672591][bookmark: _Toc69197528][bookmark: _Toc138184226]Privacy
[bookmark: _Ref114401688]The Subcontractor must:
(i) comply with its obligations under the Privacy Act;
(ii) comply with the Australian Privacy Principles when doing any act or engaging in any practice for the purposes of, under, arising out of or in connection with the Subcontract, as if it were an agency as defined in the Privacy Act; 
(iii) use Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract only for the purposes of fulfilling its obligations under the Subcontract;
(iv) not disclose Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract without the prior written approval of the Contractor's Representative;
(v) not collect, transfer, store or otherwise use Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract outside Australia, or allow parties outside Australia to have access to it, without the prior written approval of the Contractor's Representative;
(vi) co-operate with demands or inquiries made by the Federal Privacy Commissioner or the Contractor's Representative in relation to the management of Personal Information in connection with the Subcontract;
(vii) ensure that any person whom the Subcontractor allows to access Personal Information which is received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract is made aware of, and undertakes in writing to observe, the Australian Privacy Principles, as if the person was an agency as defined in the Privacy Act;
(viii) comply with policy guidelines laid down by the Commonwealth or issued by the Federal Privacy Commissioner from time to time relating to Personal Information;
(ix) ensure that records (as defined in the Privacy Act) containing Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract are, at the expiration or earlier termination of the Subcontract, at the Contractor's Representative's election, to be either returned to the Contractor or deleted or destroyed in the presence of a person duly authorised by the Contractor's Representative to oversee such deletion or destruction; 
(x) agree to the naming or other identification of the Subcontractor in reports by the Federal Privacy Commissioner;
(xi) [bookmark: _Ref114401569]ensure that any subsubcontract made in connection with the Subcontract contains enforceable obligations requiring the subsubcontractor to comply with the Subcontractor's obligations arising out of clause 17.1, as if the subsubcontractor were the Subcontractor; 
(xii) enforce the obligations referred to in subparagraph (xi) in accordance with such directions as the Contractor's Representative may give; 
(xiii) not use Personal Information collected by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract for, or in any way relating to, any direct marketing purpose; and
(xiv) [bookmark: _Ref114401656]indemnify the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of, or in connection with:
A. a breach of the obligations of the Subcontractor under clause 17.1;
B. a breach of a subsubcontractor's obligations under a subsubcontract as contemplated by subparagraph (xi);
C. the misuse of Personal Information held for the purposes of, under, arising out of or in connection with the Subcontract by the Subcontractor or a subsubcontractor; or 
D. the disclosure of Personal Information held for the purposes of, under, arising out of or in connection with the Subcontract by the Subcontractor or a subsubcontractor in breach of an obligation of confidence.
For the purposes of paragraph (a)(xiv), costs, expenses, losses, damages or liabilities include any compensation paid to a person by or on behalf of the Contractor to settle a complaint arising out of or in connection with a breach of clause 17.1.
The Subcontractor must immediately notify the Contractor's Representative in writing if the Subcontractor:
(i) becomes aware of a breach of the obligations under clause 17.1 by itself or by a subsubcontractor;
(ii) becomes aware of a breach of a subsubcontractor's obligations under a subsubcontract as contemplated by paragraph (xi);
(iii) becomes aware that a disclosure of Personal Information may be required by law; or
(iv) is approached or contacted by, or becomes aware that a subsubcontractor has been approached or contacted by, the Federal Privacy Commissioner or by a person claiming that their privacy has been interfered with.
The Subcontractor acknowledges that, in addition to the requirements of clause 17.1, the Subcontractor must also comply with any other Statutory Requirement in relation to the handling of Personal Information.
Nothing in clause 17.1 limits any of the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
In clause 17.1, received includes collected.
[bookmark: _Ref114401751][bookmark: _Toc141869700][bookmark: _Toc138184227]Moral Rights
To the extent permitted by law, the Subcontractor:
(i) [bookmark: _Ref114455667]must not, and must take all reasonable steps to ensure that its directors, other officers, employees and subsubcontractors do not, sue, enforce any claim, bring any action or exercise any remedy in respect of any breach or alleged breach of any person's Moral Rights (whether before or after the Award Date) in respect of the Project Documents or the Subcontract Works by:
A. the Contractor;
B. [bookmark: SubLicensee]any third party to whom the Contractor sub-licenses (whether that sub-licence is express or implied), or grants any other right to use, possess, modify, vary or amend any Project Documents or the Subcontract Works (Sub‑Licensee); 
C. [bookmark: Assignee]any third party to whom the Contractor assigns any Intellectual Property Rights in the Project Documents or the Subcontract Works (Assignee); or
D. any Other Contractors;
(ii) [bookmark: _Ref114455734]without limiting subparagraph (i), consents to any of the Commonwealth, the Contractor Other Contractors, Sub-Licensees and Assignees:
A. failing to acknowledge or attribute the Subcontractor's or any other person's authorship of the Project Documents or the Subcontract Works;
B. falsely attributing authorship of the Project Documents or the Subcontract Works; and
C. making any modification, variation or amendment of any nature whatsoever to the Project Documents or the Subcontract Works, whether or not:
1) it results in a material distortion of or destruction or mutilation of the Project Documents or the Subcontract Works; or
2) it is prejudicial to the honour or reputation of the Subcontractor or any other author of the Project Documents or the Subcontract Works; and
(iii) without limiting subparagraphs (i) and (ii), consents to any of the Commonwealth, the Contractor, Other Contractors, Sub-Licensees and Assignees:
A. using the Project Documents or the Subcontract Works other than for the purpose for which it was intended at the time the Project Document was or the Subcontract Works were created;
B. altering the Project Documents or the Subcontract Works by adding to or removing elements from, or rearranging elements of, the Project Documents or the Subcontract Works, including by combining elements of the Project Documents or the Subcontract Works with any other material; or
C. changing, relocating, demolishing or destroying any building or any artistic work affixed to or forming part of a building (including the Subcontract Works), whether or not it incorporates, is based on, or is constructed in accordance with, the Project Documents.
The Subcontractor must:
(i) in respect of any person who is or may be an author (for the purposes of the Copyright Act 1968 (Cth)) of a Project Document or any part of the Subcontract Works, obtain from that person, before he or she creates a Project Document or the relevant part of the Subcontract Works, a duly completed and executed Moral Rights Consent;
(ii) ensure that no person creates a Project Document or any part of the Subcontract Works before that person has duly completed and executed a Moral Rights Consent;
(iii) not coerce any person to complete or execute a Moral Rights Consent; 
(iv) pay to each person who executes a Moral Rights Consent in accordance with clause 17.2 the sum of $1 on behalf of the Contractor;
(v) within 7 days of a Moral Rights Consent having been executed in accordance with clause 17.2, provide the Moral Rights Consent to the Contractor's Representative; and
(vi) maintain an up-to-date record of the names and addresses of each person who is an author of the Project Documents or any part of the Subcontract Works and the Project Documents or any part of the Subcontract Works of which each such person is an author, and provide a copy of the record to the Contractor's Representative whenever it is updated.
[bookmark: _Toc141869701][bookmark: _Toc138184228]Freedom of Information
[bookmark: FOIAct]The Freedom of Information Act 1982 (Cth) (FOI Act) gives members of the public rights of access to official documents of the Commonwealth Government and its agencies. The FOI Act extends, as far as possible, rights to access information (generally documents) in the possession of the Commonwealth Government, limited only by considerations for the protection of essential public interest and of the private and business affairs of persons in respect of whom information is collected and held by departments and public authorities.
The Subcontractor acknowledges that Commonwealth requirements and policies will require certain identifying details of the Subcontract to be made available to the public via the internet.
[bookmark: _Toc141869703][bookmark: _Toc138184229]Assignment
The Subcontractor must not assign its rights or liabilities under the Subcontract.
[bookmark: _Toc141869704][bookmark: _Toc138184230]Publicity
Without limiting clause 21 and, if clause 22 applies, clause 22, the Subcontractor must:
not furnish any information or issue any document or other written or printed material concerning the Subcontractor's Activities, the MCCI Works or the Subcontract Works for publication in the media without the prior written approval of the Contractor's Representative; and
refer any enquiries from the media concerning the Subcontractor's Activities, the MCCI Works or the Subcontract Works to the Contractor's Representative.
[bookmark: _Ref114403320][bookmark: _Toc141869706][bookmark: _Toc68672588][bookmark: _Toc138184231]Access Hours
Unless otherwise agreed in writing by the Subcontractor and the Contractor's Representative, the access hours applicable to the Subcontractor's Activities to be carried out on Site are those specified in the Subcontract Particulars.
[bookmark: _Toc141869708][bookmark: _Toc138184232]Contractor May Act and Commonwealth's Actions
The Contractor may, either itself or by a third party, perform a Subcontract obligation which the Subcontractor was obliged to perform but which it failed to perform. The costs, expenses, losses, damages and liabilities suffered or incurred by the Contractor in so performing such a Subcontract obligation will be a debt due from the Subcontractor to the Contractor.
Under the Managing Contractor Contract (International):
the Commonwealth may, either itself or by a third party, carry out an obligation under the Managing Contractor Contract (International) which the Contractor was obliged to carry out but which it failed to carry out within the time required in accordance with the Managing Contractor Contract (International); and
[bookmark: _Ref459309505]the costs, losses, expenses and damages suffered or incurred by the Commonwealth in so carrying out such a Managing Contractor Contract (International) obligation will be a debt due from the Contractor to the Commonwealth.
[bookmark: _Ref65848618][bookmark: _Ref66203347]The Subcontractor must indemnify the Contractor against any liability of the kind referred to in paragraph (b)(ii) to the extent that the liability arises out of or in connection with an obligation under the Subcontract which the Subcontractor was obliged to carry out but which it failed to carry out within the time required in accordance with the Subcontract. 
[bookmark: _Toc13143274][bookmark: _Ref13394850][bookmark: _Ref13396020][bookmark: _Ref13396066][bookmark: _Ref13396495][bookmark: _Ref13396513][bookmark: _Ref13396536][bookmark: _Ref13401093][bookmark: _Toc46757705][bookmark: _Toc64974774][bookmark: _Ref65771211][bookmark: _Ref65839563][bookmark: _Ref66088585][bookmark: _Toc66091600][bookmark: _Ref66115565][bookmark: _Ref66119162][bookmark: _Ref66119169][bookmark: _Ref66119174][bookmark: _Toc138184233]Shadow Economy Procurement Connected Policy
Clause 17.8 does apply unless the Subcontract Particulars state that it does not apply.
The Subcontractor:
warrants that at the Award Date it holds a valid and satisfactory STR; and
must hold a valid and satisfactory STR at all times during the Subcontractor's Activities and the Subcontract Works and, on request by the Contractor’s Representative, provide to the Contractor’s Representative a copy of any such STR.
[bookmark: _Ref13403598]The Subcontractor must obtain and hold additional STRs in the circumstances set out in the table below within 10 business days of the Subcontractor becoming aware of the circumstances arising:
	If the Subcontractor is:
	Additional STRs required:

	1. a partner acting for and on behalf of a partnership
	a satisfactory and valid STR in respect of any additional partner that becomes directly involved in the delivery of the Subcontract.

	1. a trustee acting in its capacity as trustee of a trust
	a satisfactory and valid STR in respect of any new trustee appointed to the trust.

	1. a joint venture participant
	a satisfactory and valid STR in respect of:
0. any new participant in the joint venture; and
0. any new joint venture operator if the new operator is not already a participant in the joint venture.

	1. a member of a Consolidated Group
	a satisfactory and valid STR in respect of any new head company of the Consolidated Group.

	1. a member of a GST Group
	a satisfactory and valid STR in respect of any new representative for the GST Group.


The Subcontractor must provide the Contractor with copies of the STRs referred to in paragraph (c) within 5 business days after a written request by the Contractor.
For the purposes of the Subcontract, an STR is taken to be: 
satisfactory if the STR states that the entity has met the conditions, as set out in the Shadow Economy Procurement Connected Policy, of having a satisfactory engagement with the Australian tax system; and
valid if the STR has not expired as at the date on which the STR is required to be provided or held.
[bookmark: _Ref30783060][bookmark: _Toc110956539][bookmark: _Toc112050411]

[bookmark: _Ref122427775][bookmark: _Ref122440750][bookmark: _Ref122453276][bookmark: _Toc138184234]Fraud Control, Anti-Corruption and Modern Slavery
[bookmark: _Toc498538966][bookmark: _Ref25665521][bookmark: _Toc30669963][bookmark: _Toc110956540][bookmark: _Toc112050412][bookmark: _Toc138184235][bookmark: _Ref17988478][bookmark: _Toc20407883][bookmark: _Toc20487569][bookmark: _Toc30669964]Fraud Control and Anti-Bribery and Corruption
[bookmark: _Ref31894184]The Subcontractor must:
comply, and use all reasonable endeavours to ensure that its officers, employees, subsubcontractors and agents comply, with all Anti-Corruption Laws; 
not, and must use all reasonable endeavours to ensure that its officers, employees, subsubcontractors and agents do not, engage in Fraud;
proactively take all necessary measures to prevent, detect and investigate any: 
Fraud; and 
breach of any Anti-Corruption Laws, 
in connection with the Subcontract or the Subcontractor’s Activities (including all measures directed by the Contractor’s Representative); 
ensure that its officers, employees, subsubcontractors and agents are responsible and accountable to the Subcontractor for preventing and reporting Fraud and any breaches of Anti-Corruption Laws as part of their routine responsibilities, including by ensuring that any known or suspected Fraud and any breach is reported to the Subcontractor promptly (and in any case within 5 business days) after becoming aware of such Fraud;
maintain, and procure that its subsubcontractors maintain, Adequate Procedures to ensure the prevention and detection of Fraud and compliance with Anti-Corruption Laws;
proactively take all necessary corrective action to mitigate any loss or damage to the Commonwealth and the Contractor resulting from Fraud or breach of Anti-Corruption Laws to the extent that the Fraud or breach was caused or contributed to by the Subcontractor or any of its officers, employees, subsubcontractors or agents and put each of the Commonwealth and the Contractor (as applicable) in the position it would have been in if the Fraud or breach had not occurred (including all corrective action directed by the Contractor’s Representative); and 
without limiting the foregoing, comply with the IPACE Supplier Code of Conduct.
Without limiting the foregoing, the Subcontractor warrants that it will not, either directly or indirectly, offer, make, cause to be made or accept any form of bribe, kickback, political donation, gift or other benefit which would or could be construed as an impropriety or that creates the appearance of an impropriety in connection with the Subcontract and the Subcontractor’s Activities.
In this clause 18.1, Adequate Procedures means policies, procedures, processes and systems designed to ensure, and which are reasonably capable of ensuring, the prevention and detection of Fraud and compliance with Anti-Corruption Laws, including (without limiting the requirements of this clause 18.1): 
internal policies clearly setting out employees' obligations for ensuring compliance with Anti-Corruption Laws; 
due diligence procedures for agents, subsubcontractors and business partners;
adequate training of officers, directors and employees in relation to Fraud prevention and anti-corruption compliance; 
undertaking regular risk assessments in relation to susceptibility to Fraud and breaches of the Anti-Corruption Laws; and
maintaining:
books, records and accounts which, in reasonable detail, accurately and fairly reflect activities in sufficient detail to identify potential Fraud and breaches of any Anti-Corruption Laws; and
an internal account controls system that is sufficient to ensure the proper authorisation, recording, and reporting of all transactions and to provide reasonable assurance that Fraud and violations of any Anti-Corruption Laws will be prevented, detected and deterred.
[bookmark: _Ref62656994][bookmark: _Toc62658847][bookmark: _Toc65482795][bookmark: _Toc66091601][bookmark: _Toc138184236]Modern Slavery 
The Subcontractor: 
must not, and must use all reasonable endeavours to ensure that its officers, employees, agents and subsubcontractors do not:
engage in any conduct that would constitute Modern Slavery; and
do anything to put the Contractor or the Commonwealth in breach of any Modern Slavery Law; and
must comply, and must use all reasonable endeavours to ensure that its officers, employees, agents and subsubcontractors at all times comply with all Modern Slavery Laws,
including by:
implementing and maintaining, and procuring that its subsubcontractors implement and maintain, Adequate Procedures to ensure prevention, detection and remediation of Modern Slavery and compliance with Modern Slavery Laws; and 
using reasonable endeavours to obtain and exercise audit rights with respect to its suppliers and subsubcontractors and their supply chains.
In this clause 18.2, Adequate Procedures means policies, procedures, processes and systems designed to ensure, and which are reasonably capable of ensuring, the prevention, detection and remediation of Modern Slavery and compliance with Modern Slavery Laws including (without limiting the requirements of this clause 18.2):
internal policies clearly setting out employees' obligations with regards to Modern Slavery prevention, record keeping, detection and remediation and for ensuring compliance with Modern Slavery Laws; 
due diligence procedures for agents, subsubcontractors and business partners;
adequate training of officers, directors and employees in relation to preventing, identifying and responding to Modern Slavery and compliance with Modern Slavery Laws;
undertaking regular risk assessments in relation to susceptibility to Modern Slavery and breaches of the Modern Slavery Laws; and
ensuring access to appropriate grievance mechanisms to allow for employees and subsubcontractors to safely report instances of Modern Slavery. 
[bookmark: _Ref25753522][bookmark: _Toc30669967][bookmark: _Ref30681816][bookmark: _Ref30682131][bookmark: _Toc110956542][bookmark: _Toc122448958][bookmark: _Hlk122441551][bookmark: _Toc138184237]Breach or Suspected Breach of Fraud, Anti-Bribery and Corruption or Modern Slavery Obligations
[bookmark: _Ref30784077]If the Subcontractor knows or suspects that: 
Fraud in connection with this Subcontract or the Subcontractor’s Activities (including by any officers, employees, subsubcontractors and agents); or
any breach (including by any officers, employees, subsubcontractors and agents) of: 
A. the Anti-Corruption Laws; 
B. the Modern Slavery Laws; or
C. the other obligations set out in this clause 18,
is occurring or has occurred it must promptly (and in any case within 5 business days or such longer period as the Contractor’s Representative may agree, acting reasonably) provide a detailed written notice to the Contractor’s Representative including details of:
the known or suspected Fraud or breach;
how the known or suspected Fraud or breach occurred; 
the names of any officers, employees, subsubcontractors and agents involved;
copies of relevant documents;
references to any relevant Statutory Requirements;
the current status of any inquiries commenced by the Subcontractor;
the proactive corrective action the Subcontractor will take under clause 18.1(a) (if applicable);
the proactive measures which the Subcontractor will take to ensure that the Fraud or breach does not occur again; and
any other relevant information. 
Subject to paragraph (c)(i), the Subcontractor must, in consultation with the Contractor’s Representative, develop and implement a strategy to investigate the known or suspected Fraud or breach described in paragraph (a) and undertake such investigation at the Contractor’s own cost and in accordance with any directions of or standards required by the Contractor’s Representative.
[bookmark: _Ref30681886][bookmark: _Ref30681461]The Contractor reserves the right to: 
(i) [bookmark: _Ref30681888]appoint its own investigator and conduct its own audit or investigation in accordance with paragraph (d); and
(ii) report any Fraud or breach of any Anti-Corruption Law or Modern Slavery Law (as applicable) to the appropriate law enforcement agencies or any other person or entity the Contractor’s Representative, MCCI Contract Administrator or Commonwealth deems appropriate in Australia or the Host Nation for further investigation.   
[bookmark: _Ref31968352]At any time during the Subcontract, the Subcontractor must permit the Contractor, the Contractor’s Representative and such other persons as may be nominated in writing by the Contractor’s Representative to conduct an audit and investigation: 
in relation to actual or suspected Fraud or a breach as described in paragraph (a); and
to otherwise verify the Subcontractor’s compliance with this clause 18, irrespective of whether there has been a breach or suspected breach of this clause.
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must:
do all things reasonably necessary to assist the Contractor’s Representative and its nominees with any audit or investigation under this clause 18; and
within 7 days of a request by the Contractor’s Representative, provide the Contractor’s Representative with all information reasonably required by the Contractor’s Representative in connection with the Subcontractor’s compliance with, or any audit or investigation under, this clause 18.
The Subcontractor must undertake appropriate remediation actions to address any breaches, issues or failures arising in connection with this clause 18 (including any identified by an audit or investigation carried out under this clause 18.3) at the Subcontractor’s own cost and in accordance with any directions of or standards required by the Contractor’s Representative. 
[bookmark: _Toc30669968][bookmark: _Ref30784197][bookmark: _Toc110956543][bookmark: _Toc122448959][bookmark: _Toc138184238]Subcontractor’s Warranty
The Subcontractor warrants that on the  and on the date of submitting each payment claim under clause 11.2 that, except to the extent disclosed in writing to the Contractor’s Representative, neither it, nor (having made reasonable enquiries, to the best of its knowledge) any of its officers, employees, subsubcontractors and agents, have been convicted of any offence, nor have it or they been the subject of any investigation or enforcement proceedings by any governmental, administrative or regulatory body:
(a) regarding any Fraud offence, or alleged offence; or
(b) under any applicable: 
(i) Anti-Corruption Laws; or
(ii) Modern Slavery Laws.
[bookmark: _Toc110956544][bookmark: _Toc122448960][bookmark: _Toc138184239]Subsubcontracts
(a) The Subcontractor must: 
(i) ensure that all subsubcontracts contain provisions equivalent to the obligations of the Subcontractor in this clause 18, including rights for the Contractor, the Contractor’s Representative and its nominees to audit and investigate the subsubcontractor’s compliance on equivalent terms to clause 18.3; 
(ii) when required by the Contractor’s Representative, procure access to the subsubcontractor’s premises and records for the purpose of investigating any known or suspected Fraud or breach of the Anti-Corruption Laws or Modern Slavery Laws; and
(iii) provide written notice to the Contractor’s Representative in accordance with clause 18.3(a) where it suspects or knows a subsubcontractor (or any of its officers or employees) have breached such equivalent obligations.
(b) The Contractor’s Representative may by notice in writing instruct the Subcontractor to terminate any subsubcontract where in the reasonable opinion of the Contractor’s Representative a subsubcontractor (or any of its officers or employees) has been fraudulent or breached the applicable Anti-Corruption Laws or Modern Slavery Laws.
[bookmark: _Toc25758878][bookmark: _Ref30835896][bookmark: _Ref30835959][bookmark: _Toc110956545][bookmark: _Toc122448961][bookmark: _Toc138184240]Acknowledgement, Release and Indemnity 
Without limiting any other provision of the Subcontract, the Subcontractor: 
(a) acknowledges and agrees that: 
(i) the Contractor has entered into the Subcontract and, if applicable, has made payments to the Subcontractor under clause 11.5, strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in clause 18;
(ii) without limiting any other right or remedy of the Contractor (under the Subcontract or otherwise at law or in equity), if the Subcontractor: 
A. notifies the Contractor’s Representative under clause 18.3(a); or
B. has failed to strictly comply with clause 18, 
the Contractor may (in its absolute discretion) terminate the Subcontract under clause 14.2; and
(iii) the exercise of any of the Contractor's absolute discretions under clause 18 is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review;
(b) releases the Contractor in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with the exercise of any of the Contractor's absolute discretions under clause 18; and 
(c) [bookmark: _Ref30835570]indemnifies the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of or in connection with:
(i) Fraud or a breach of the applicable Anti-Corruption Laws or Modern Slavery Laws, to the extent caused or contributed to by the Subcontractor or any officer, employee, subsubcontractor or agent of the Subcontractor;
(ii) the Subcontractor’s failure to strictly comply with clause 18; or 
the exercise of any of the Contractor's absolute discretions under clause 18.

[bookmark: _Hlk111032126]
[bookmark: _Toc110248236][bookmark: _Toc112136818][bookmark: _Toc114051579][bookmark: _Toc110248237][bookmark: _Toc112136819][bookmark: _Toc114051580][bookmark: _Toc110248238][bookmark: _Toc112136820][bookmark: _Toc114051581][bookmark: _Toc110248239][bookmark: _Toc112136821][bookmark: _Toc114051582][bookmark: _Toc110248240][bookmark: _Toc112136822][bookmark: _Toc114051583][bookmark: _Toc110248241][bookmark: _Toc112136823][bookmark: _Toc114051584][bookmark: _Toc110248242][bookmark: _Toc112136824][bookmark: _Toc114051585][bookmark: _Toc110248243][bookmark: _Toc112136825][bookmark: _Toc114051586][bookmark: _Toc110248244][bookmark: _Toc112136826][bookmark: _Toc114051587][bookmark: _Toc110248245][bookmark: _Toc112136827][bookmark: _Toc114051588][bookmark: _Toc110248246][bookmark: _Toc112136828][bookmark: _Toc114051589][bookmark: _Toc110248247][bookmark: _Toc112136829][bookmark: _Toc114051590][bookmark: _Toc110248248][bookmark: _Toc112136830][bookmark: _Toc114051591][bookmark: _Ref73894021][bookmark: _Ref101580773][bookmark: _Toc138184241]
ESD and WOL
[bookmark: _Toc138184242]Design and Construction
Without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must design the parts of the Subcontract Works which the Subcontract requires it to design, and construct the Subcontract Works, in a manner which maximises the achievement of the ESD Principles and the WOL Objectives.
[bookmark: _Toc138184243]Consultation
The Subcontractor must meet with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors as the Contractor's Representative may require from time to time to:
review the progress of the design and construction of the Subcontract Works against the ESD Principles and the WOL Objectives; and 
consult with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors as to any designs, materials or methods of construction which they might recommend to maximise the achievement of the ESD Principles and the WOL Objectives.
[bookmark: _Toc138184244]ESD and WOL Proposals
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must at all times in carrying out the Subcontractor's Activities:
[bookmark: _Ref101580737]use its best endeavours to identify, and recommend to the Contractor's Representative, all reasonably available proposals for maximising the achievement of the ESD Principles and the WOL Objectives; and
consult with the MCCI Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors as to proposals which it is considering making under paragraph (a) and possible proposals under paragraph (a) identified by the Contractor.
[bookmark: _Ref101580806][bookmark: _Toc138184245]Post Occupancy Evaluation
If required by the Contractor's Representative, the Subcontractor will do all things necessary to assist (including by advising and consulting to) the Contractor's Representative to:
[bookmark: _Ref101580758]carry out (or procure an Other Contractor to carry out) a post occupancy evaluation of the Subcontract Works; and
[bookmark: _Ref460340157]without limiting subparagraph (i):
inspect the Subcontract Works to review the extent to which the Subcontractor has maximised the achievement of the ESD Principles and the WOL Objectives in the design and construction of the Subcontract Works; and
issue a report to the Contractor, the Commonwealth and the Subcontractor:
stating the extent to which the Subcontractor has maximised the achievement of the ESD Principles and the WOL Objectives in the design and construction of the Subcontract Works; and
containing a list of any aspects of the Subcontract Works which do not conform with the requirements of the Managing Contractor Contract (International).
The Subcontractor:
must consult with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors, and must provide such other assistance as is reasonably necessary, for the purposes of the Contractor's Representative carrying out the requirements in paragraphs (a)(i) and (a)(ii); and
acknowledges and agrees that the results of the post occupancy evaluation may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project. 
[bookmark: _Toc138184246]Rights and Obligations Not Affected
Neither the Contractor's rights or remedies, nor the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, whether before or after the expiration of the Defects Liability Period, will be affected or limited by:
the rights conferred upon the Contractor or Contractor's Representative by clause 19 or the failure by the Contractor or the Contractor's Representative to exercise any such rights;
the obligations imposed upon the Subcontractor by clause 19 or the Subcontractor's compliance with those obligations; or
any direction of the Contractor's Representative under or purported to be given under the Subcontract, including any comment or direction upon or review, acceptance or rejection of:
any advice, recommendation or other assistance provided by the Subcontractor under clause 19; or
any post occupancy evaluation carried out (including any report prepared and finalised) under clause 19.4.
[bookmark: _Ref97466428][bookmark: _Toc100143874][bookmark: _Toc100561089][bookmark: _Toc100585623][bookmark: _Ref73894035][bookmark: _Toc138184247]
COMMERCIAL-IN-CONFIDENCE INFORMATION
[bookmark: _Ref97466453][bookmark: _Toc100143875][bookmark: _Toc100561090][bookmark: _Toc100585624][bookmark: _Toc138184248]General
The Subcontractor acknowledges that the Commonwealth and the Contractor are and will be subject to a number of Commonwealth requirements and policies which support internal and external scrutiny of Commonwealth tendering and contracting processes and the objectives of transparency, accountability and value-for-money including requirements to:
publish details of agency agreements, Commonwealth contracts, amendments and variations to any agreement or contract and standing offers with an estimated value of $10,000 or more on AusTender (the Commonwealth's business opportunity website located at www.tenders.gov.au);
report and post on the internet a list of contracts valued at $100,000 or more and identify confidentiality requirements in accordance with the Senate Order on Department and Agency Contracts; and
report and post on the internet information about contracts in other ways pursuant to other reporting and disclosure obligations, including annual reporting requirements and disclosure to any House or Committee of the Parliament of the Commonwealth of Australia. 
[bookmark: _Ref97466507][bookmark: _Toc100143876][bookmark: _Toc100561091][bookmark: _Toc100585625][bookmark: _Toc138184249]Commercial-in-Confidence Information
This clause 20.2 does not apply unless the Subcontract Particulars state that it applies. 
[bookmark: _Ref97466340]Subject to paragraph (b), the Contractor must keep confidential any information provided to the Contractor by the Subcontractor before or after the Award Date when:
a written request to keep specific information confidential and the justification for keeping such information confidential has been expressly made by the Subcontractor to the Contractor in its tender; 
[bookmark: _Ref97466310]the Contractor agrees (in its absolute discretion) that such information is commercial-in-confidence information; 
the Contractor’s Representative notifies the Subcontractor in writing that the Contractor agrees (in its absolute discretion), including the terms of any agreement under subparagraph (ii); and 
[bookmark: _Ref463025447]such information and the terms of any agreement are expressly specified in the Subcontract Particulars,
	(Commercial-in-Confidence Information).
[bookmark: _Ref97466232]The Contractor's obligation in paragraph (a) does not apply if the Commercial-in-Confidence Information is:
disclosed by the Contractor to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with its obligations or to exercise its rights under or in connection with this Subcontract;
disclosed by the Contractor to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with the Contractor's management, reporting or auditing requirements under the Managing Contractor Contract (International);
disclosed by the Contractor to any responsible Minister or any Ministerial adviser or assistant of the Commonwealth;
disclosed by the Contractor to any House or Committee of the Parliament of the Commonwealth of Australia;
disclosed to any Commonwealth department, agency or authority by virtue of or in connection with:
its functions, or statutory or portfolio responsibilities; or
the Managing Contractor Contract (International);
authorised or required by law to be disclosed; or
in the public domain otherwise than due to a breach of paragraph (a).
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INFORMATION SECURITY - CONFIDENTIAL INFORMATION
[bookmark: _Ref450033049][bookmark: _Toc453083166][bookmark: _Toc454792206][bookmark: _Toc458435162][bookmark: _Toc138184251]Subcontractor's Warranty
The Subcontractor acknowledges and agrees that the Confidential Information is confidential. 
The Subcontractor warrants that, on the Award Date and on the date of submitting each payment claim under clause 11.2, it is not aware of any breach of clause 21 by the Subcontractor or any Recipient.
[bookmark: _Toc453083167][bookmark: _Toc454792207][bookmark: _Toc458435163][bookmark: _Toc138184252]Confidential Information Requirements 
The Subcontractor must: 
strictly comply with:
clause 21; and
all other Confidential Information and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); and 
immediately put in place arrangements to ensure that it strictly complies with:
clause 21; and
all other Confidential Information and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements).
[bookmark: _Ref446576794]Subject to, if clause 22 applies, clause 22, the Subcontractor must not:
copy or otherwise reproduce in any form or medium the contents of the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be copied or reproduced in any form or medium; or
disclose, use or deal with, the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used or dealt with,
for any purpose other than carrying out the Subcontractor's Activities and achieving Completion of the Subcontract Works. 
The Subcontractor must ensure that all Recipients of Confidential Information: 
strictly comply with: 
clause 21; and
all other Confidential Information and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements);
immediately put in place arrangements to ensure that they strictly comply with:
clause 21; and
all other Confidential Information and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); and 
do not do or omit to do anything which, if done or omitted to be done by the Subcontractor, would be a breach of: 
clause 21; or 
any other Confidential Information or information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements).
[bookmark: _Ref459894807]The Subcontractor must: 
ensure:
the Confidential Information (or any part of it); and
all documents, materials, media, information technology environments and all other things on or in which the Confidential Information (or any part of it) may be or is recorded, contained, set out, referred to, stored, processed or communicated (including via electronic or similar means),
are strictly kept: 
secure and protected at all times from all unauthorised use, access, configuration and administration (or similar); and
otherwise in accordance with all Separation Arrangements; and
immediately: 
detect all actual or potential Confidential Information Incidents; 
[bookmark: _Ref459894824]notify the MCCI Contract Administrator and the Contractor’s Representative if it becomes aware of any actual or potential Confidential Information Incident; 
take all steps necessary to prevent, end, avoid, mitigate or otherwise manage the adverse effect of any actual or potential Confidential Information Incident; and 
strictly comply with all other Confidential Information and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements), 
[bookmark: ConfidentialInformationRequirements](together the Confidential Information Requirements). 
[bookmark: _Ref445715531][bookmark: _Toc453083168][bookmark: _Toc454792208][bookmark: _Toc458435164][bookmark: _Toc138184253]Return, Destruction and Erasure of Confidential Information
Within 7 days of: 
a request from the MCCI Contract Administrator or the Contractor’s Representative, at any time;
the termination of the Subcontract under clause 14 or otherwise at law; or 
the expiry of the last Defects Liability Period,
the Subcontractor must:
subject to paragraph (b), as directed by the MCCI Contract Administrator or the Contractor’s Representative in the notice or request (if any), promptly:
where the Confidential Information is in a tangible form, securely and appropriately return all copies of that Confidential Information to the Contractor’s Representative;
securely and appropriately destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form); 
ensure all Recipients of Confidential Information (or any part of it) promptly securely and appropriately return, destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form); and 
provide the Contractor’s Representative with a statutory declaration (or equivalent) in a form approved by the Contractor’s Representative from an authorised officer approved by the Contractor’s Representative (acting reasonably) confirming that the Confidential Information has been securely and appropriately returned, destroyed or erased by the Subcontractor and all Recipients; and
promptly notify the MCCI Contract Administrator the Contractor’s Representative of all Confidential Information (or any part of it) which the Subcontractor knows or ought to know: 
has not been securely and appropriately returned, destroyed or erased by the Subcontractor and all Recipients; and
is beyond the Subcontractor's (or a Recipient's) possession, power, custody or control, 
giving full particulars (including the nature and extent of the Confidential Information, precise location, entity in possession, custody or control and all relevant Confidential Information and information security arrangements).
[bookmark: _Ref445716007]To the extent required by a Statutory Requirement or to maintain compliance with the Subcontractor's quality assurance procedure, system or framework, the Subcontractor may keep one copy of the Confidential Information for its records subject to the Subcontractor:
promptly notifying the MCCI Contract Administrator and the Contractor’s Representative of all Confidential Information it proposes to keep and the detailed basis for doing so; and 
maintaining the information security of the Confidential Information in accordance with clause 21. 
The Subcontractor acknowledges and agrees that the return, destruction or erasure of the Confidential Information does not affect the Subcontractor’s obligations under clause 21. 
[bookmark: _Ref450127071][bookmark: _Toc453083169][bookmark: _Toc454792209][bookmark: _Toc458435165][bookmark: _Toc138184254]Compliance
Within 24 hours (or such other period notified by the MCCI Contract Administrator or the Contractor’s Representative in its request) of receipt of a request by the MCCI Contract Administrator or the Contractor’s Representative, at any time, the Subcontractor must: 
provide the Contractor’s Representative with:
evidence of the Subcontractor's and all Recipients' compliance with clause 21 (including any Separation Arrangements and the Confidential Information Requirements), including all arrangements that the Subcontractor and all Recipients have in place; and
a statutory declaration (or equivalent) in a form approved by the Contractor’s Representative from an authorised officer whose identity and position is approved by the Contractor’s Representative in respect of the Subcontractor's and all Recipients' compliance with clause 21 (including any Separation Arrangements and the Confidential Information Requirements), 
by the time and date specified in the request; and
as directed by the MCCI Contract Administrator or the Contractor’s Representative in the request, provide the Commonwealth, the MCCI Contract Administrator, the Contractor and the Contractor’s Representative with access to the Subcontractor's and all Recipients' premises, records, information technology environments and equipment to enable the Commonwealth, the MCCI Contract Administrator, the Contractor and the Contractor’s Representative to monitor and assess the Subcontractor's and all Recipients' compliance with clause 21 (including any Separation Arrangements and Confidential Information Requirements), by the time and date specified in the request. 
[bookmark: _Toc453083170][bookmark: _Toc454792210][bookmark: _Toc458435166][bookmark: _Toc138184255]Acknowledgement, Release and Indemnity
Without limiting any other provision of the Subcontract, the Subcontractor:
acknowledges and agrees that: 
the Contractor has entered into the Subcontract and if applicable has made payments to the Subcontractor under clause 11.5 strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in clause 21; 
without limiting any other right or remedy of the Contractor (under the Subcontract or otherwise at law or in equity), if the Subcontractor: 
notifies the MCCI Contract Administrator and the Contractor’s Representative under clause 21.2(d)(ii)B; or 
has failed to strictly comply with: 
clause 21; or
any other Confidential Information or information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements), 
then:
the Contractor may (in its absolute discretion, but without limiting the Contractor’s obligations and liability to the Commonwealth under the Managing Contractor Contract (International)) terminate the Subcontract under clause 14.2; and/or 
such Confidential Information Incident or failure may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project; and
the exercise of any of the Contractor’s absolute discretions under clause 21 is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review;
releases the Contractor in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with the exercise of any of the Contractor’s absolute discretions under clause 21; and 
[bookmark: _Ref66202500]indemnifies the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of or in connection with:
a Confidential Information Incident;
the Subcontractor's failure to strictly comply with clause 21 or any other Confidential Information or information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); or
the exercise of any of the Contractor’s absolute discretions under clause 21.
[bookmark: _Ref445715533][bookmark: _Toc453083171][bookmark: _Toc454792211][bookmark: _Toc458435167][bookmark: _Toc138184256]
INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION
Clause 22 does not apply unless the Subcontract Particulars state that it applies.
[bookmark: _Ref450033059][bookmark: _Toc453083172][bookmark: _Toc454792212][bookmark: _Toc458435168][bookmark: _Toc138184257]Sensitive and Classified Information, generally
Nothing in clause 22 limits the Subcontractor's obligations under clause 21. 
The Subcontractor acknowledges and agrees that part of the Confidential Information is Sensitive and Classified Information.
[bookmark: _Ref446433404][bookmark: _Toc453083173][bookmark: _Toc454792213][bookmark: _Toc458435169][bookmark: _Ref459896199][bookmark: _Toc138184258]Subcontractor's Warranties 
The Subcontractor warrants that, on the Award Date and on the date of submitting each payment claim under clause 11.2, it is not aware of any breach of clause 22 by the Subcontractor or any Recipient.
[bookmark: _Ref463025521]The Subcontractor warrants that, except as otherwise approved in writing by the MCCI Contract Administrator and the Contractor's Representative, each Recipient of the Sensitive and Classified Information (or any part of it) involved in carrying out the Subcontractor's Activities and the Subcontract Works properly applied for, obtained and held a current security clearance at or above the level/s specified in the Subcontract Particulars or in accordance with clause 22.3(d)(i)B.1) (as applicable):
before the Recipient was issued with the Sensitive and Classified Information; and 
at all times during the Recipient's access to the Sensitive and Classified Information. 
[bookmark: _Ref450160914][bookmark: _Toc453083174][bookmark: _Toc454792214][bookmark: _Toc458435170][bookmark: _Toc138184259]Sensitive and Classified Information Requirements
The Subcontractor must: 
strictly comply with:
clause 22; and 
all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); and 
immediately put in place arrangements to ensure that it strictly complies with:
clause 22; and
all other Sensitive and Classified Information security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements). 
[bookmark: _Ref445716098]Subject to paragraphs (c) and (d), the Subcontractor must not: 
copy or otherwise reproduce in any form or medium the contents of the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be copied or reproduced in any form or medium; or
disclose, use or deal with, the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be disclosed, used or dealt with,
for any purpose, including carrying out the Subcontractor's Activities and the Subcontract Works.  
[bookmark: _Ref66111190]If the Subcontractor wishes to copy, reproduce, disclose, use or deal with the Sensitive and Classified Information for the purpose of carrying out the Subcontractor's Activities and the Subcontract Works, it must notify the MCCI Contract Administrator and the Contractor’s Representative providing details of the proposed copying, reproduction, disclosure, use or dealing with the Sensitive and Classified Information (or any part of it) (including all names, addresses and current security clearances of all proposed Recipients , and a justification as to why those Recipients have a need to know such information).
[bookmark: _Ref459894963]Where a request for copying, reproduction, disclosure, use or dealing is made under paragraph (c), the Contractor’s Representative will (in its absolute discretion) notify the Subcontractor that the Contractor either:
[bookmark: _Ref445716050]grants permission, whether with or without such conditions as the Contractor thinks fit including any conditions: 
[bookmark: _Ref55827334]with respect to the level/s of accreditation or certification required for the physical and information technology environments (as applicable) in which the Sensitive and Classified Information is to be kept; or
requiring the Recipient of Sensitive and Classified Information (or any part of it) to: 
[bookmark: _Ref66111376]properly apply for, obtain and hold a current security clearance level at or above the level/s specified in the notice before the Recipient is issued with the Sensitive and Classified Information (or any part of it) and at all times during the Recipient's access to the Sensitive and Classified Information; or 
enter into a deed in a form approved by the Contractor and the Commonwealth; or
refuses permission.
If the Contractor grants permission under paragraph (d)(i), the Subcontractor must strictly comply with any conditions notified under paragraph (d)(i). 
The Subcontractor must ensure that all Recipients of Sensitive and Classified Information: 
strictly comply with: 
clause 22; and
all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements);
immediately put in place arrangements to ensure that they strictly comply with:
clause 22; and
all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); and 
do not do or omit to do anything which, if done or omitted to be done by the Subcontractor, would be a breach of: 
clause 22; or 
any other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements).
The Subcontractor must: 
ensure: 
the Sensitive and Classified Information (or any part of it); and
all containers, devices or systems on or in which the Sensitive and Classified Information (or any part of it) may be contained, stored, transferred, transmitted or communicated (including via electronic or similar means),
are strictly kept: 
at locations in Australia only (unless otherwise approved in writing by the MCCI Contract Administrator and the Contractor's Representative (in their absolute discretion));
[bookmark: _Ref459896826][bookmark: _Ref446433444]in physical and information technology environments (as applicable) which are accredited or certified by the Commonwealth and the Contractor (in their absolute discretion) at or above the level/s specified in the Subcontract Particulars or in accordance with paragraph (d)(i)A (as applicable): 
before the Subcontractor (or any Recipient) was issued with the Sensitive and Classified Information; and 
at all times during the Subcontractor's (or any Recipient's) access to or storage of the Sensitive and Classified Information, 
and are not introduced into or kept in any physical or information technology environment that is accredited or certified at a lower level; 
[bookmark: _Ref445716303]secure and protected at all times from all unauthorised use, access, configuration and administration (or similar);
without limiting subsubparagraph E, secure and protected at all times from all use, access, configuration and administration (or similar) from any location outside of Australia (unless otherwise approved in writing by the MCCI Contract Administrator and the Contractor's Representative (in their absolute discretion)); 
in accordance with all Statutory Requirements of Australia (including the Information Security Requirements) including in respect of caveats; and 
in accordance with all Separation Arrangements; and
immediately: 
to the maximum extent possible, detect all actual or potential Sensitive and Classified Information Incidents; 
[bookmark: _Ref459895087]notify the MCCI Contract Administrator and the Contractor’s Representative if it becomes aware of any actual or potential Sensitive and Classified Information Incident; 
take all steps necessary to prevent, end, avoid, mitigate or otherwise manage the adverse effect of any actual or potential Sensitive and Classified Information Incident; and 
strictly comply with all other Sensitive and Classified Information security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements), 
[bookmark: SandCInformationRequirements](together the Sensitive and Classified Information Requirements). 
[bookmark: _Ref450127102][bookmark: _Ref450127500][bookmark: _Toc453083175][bookmark: _Toc454792215][bookmark: _Toc458435171][bookmark: _Toc138184260]Return, Destruction and Erasure of Sensitive and Classified Information
Within 7 days of: 
a request from the MCCI Contract Administrator or the Contractor’s Representative, at any time;
the termination of the Subcontract under clause 14 or otherwise at law; or 
the expiry of the last Defects Liability Period, 
the Subcontractor must: 
subject to paragraph (b), as directed by the MCCI Contract Administrator or the Contractor’s Representative in the notice or request (if any) and in accordance with all Statutory Requirements of Australia (including the Information Security Requirements), promptly: 
where the Sensitive and Classified Information is in a tangible form, securely and appropriately return all copies of that Sensitive and Classified Information to the Contractor’s Representative;
securely and appropriately destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form); 
ensure all Recipients of Sensitive and Classified Information (or any part of it) promptly securely and appropriately return, destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form); and 
provide the Contractor’s Representative with a statutory declaration (or equivalent) in a form approved by the Contractor’s Representative from an authorised officer approved by the Contractor’s Representative (acting reasonably) confirming that the Sensitive and Classified Information has been securely and appropriately returned, destroyed or erased by the Subcontractor and all Recipients; and
promptly notify the Contractor and the Contractor’s Representative of all Sensitive and Classified Information (or any part of it) which the Subcontractor knows or ought to know: 
has not been securely and appropriately returned, destroyed or erased by the Subcontractor and all Recipients; and
is beyond the Subcontractor's (or a Recipient's) possession, power, custody or control, 
giving full particulars (including the nature and extent of the Sensitive and Classified Information, precise location, entity in possession, custody or control and all relevant Sensitive and Classified Information security procedures, security processes and information security arrangements).
[bookmark: _Ref473797764][bookmark: _Ref445716341]To the extent required by a Statutory Requirement, the Subcontractor may keep one copy of the Sensitive and Classified Information for its records subject to the Subcontractor:
promptly notifying the MCCI Contract Administrator and the Contractor’s Representative of all Sensitive and Classified Information it proposes to keep and the detailed basis for doing so; and 
maintaining the information security of the Sensitive and Classified Information in accordance with clause 22. 
The Subcontractor acknowledges and agrees that the return, destruction or erasure of the Sensitive and Classified Information does not affect the Subcontractor's obligations under clause 22.
[bookmark: _Ref450127144][bookmark: _Toc453083176][bookmark: _Toc454792216][bookmark: _Toc458435172][bookmark: _Toc138184261]Compliance
Within 12 hours (or such other period notified by the MCCI Contract Administrator or the Contractor’s Representative in its request) of receipt of a request by the MCCI Contract Administrator or the Contractor’s Representative, at any time, the Subcontractor must: 
provide the Contractor’s Representative with: 
evidence of the Subcontractor's and all Recipients' compliance with clause 22 (including any Separation Arrangements and the Sensitive and Classified Information Requirements), including all arrangements that the Subcontractor and all Recipients have in place; and
a statutory declaration (or equivalent) in a form approved by the Contractor’s Representative from an authorised officer whose identity and position is approved by the Contractor’s Representative in respect of the Subcontractor's and all Recipients' compliance with clause 22 (including any Separation Arrangements and the Sensitive and Classified Information Requirements); and 
as directed by the MCCI Contract Administrator or the Contractor’s Representative in the request, provide the Commonwealth, the MCCI Contract Administrator, the Contractor and the Contractor’s Representative with access to the Subcontractor's and all Recipients' premises, records, information technology environment and equipment to enable the Commonwealth, the MCCI Contract Administrator, the Contractor and the Contractor’s Representative to monitor and assess the Contractor's and all Recipients' compliance with clause 22 (including any Separation Arrangements and Sensitive and Classified Information Requirements).
[bookmark: _Toc453083177][bookmark: _Toc454792217][bookmark: _Toc458435173][bookmark: _Toc138184262]Acknowledgement, Release and Indemnity 
Without limiting any other provision of the Subcontract, the Subcontractor:
acknowledges and agrees that: 
the Contractor has entered into the Subcontract and if applicable has made payments to the Subcontractor under clause 11.5 strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in clause 22; 
without limiting any other right or remedy of the Contractor (under the Subcontract or otherwise at law or in equity), if the Subcontractor: 
notifies the MCCI Contract Administrator and the Contractor’s Representative under clause 22.3(g)(ii)B; or 
has failed to strictly comply with: 
clause 22; or
any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative ((including any Separation Arrangements), 
then:
the Contractor may (in its absolute discretion) terminate the Subcontract under clause 14.2; and 
such Sensitive and Classified Information Incident or failure may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project; and
the exercise of any absolute discretion under clause 22 is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review;
releases the Contractor in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with the exercise of any absolute discretion under clause 22; and
[bookmark: _Ref66202518]indemnifies the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of or in connection with:
a Sensitive and Classified Information Incident; 
the Subcontractor's failure to strictly comply with clause 22 or any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the MCCI Contract Administrator or the Contractor’s Representative (including any Separation Arrangements); or
the exercise of any absolute discretions under clause 22.
[bookmark: _BPDC_LN_INS_2550][bookmark: _BPDC_PR_INS_2551][bookmark: _BPDC_LN_INS_2548][bookmark: _BPDC_PR_INS_2549][bookmark: _BPDC_LN_INS_2546][bookmark: _BPDC_PR_INS_2547][bookmark: _BPDC_LN_INS_2544][bookmark: _BPDC_PR_INS_2545][bookmark: _BPDC_LN_INS_2542][bookmark: _BPDC_PR_INS_2543][bookmark: _BPDC_LN_INS_2540][bookmark: _BPDC_PR_INS_2541][bookmark: _BPDC_LN_INS_2538][bookmark: _BPDC_PR_INS_2539][bookmark: _BPDC_LN_INS_2536][bookmark: _BPDC_PR_INS_2537][bookmark: _BPDC_LN_INS_2534][bookmark: _BPDC_PR_INS_2535][bookmark: _BPDC_LN_INS_2532][bookmark: _BPDC_PR_INS_2533][bookmark: _BPDC_LN_INS_2530][bookmark: _BPDC_PR_INS_2531][bookmark: _BPDC_LN_INS_2528][bookmark: _BPDC_PR_INS_2529][bookmark: _BPDC_LN_INS_2526][bookmark: _BPDC_PR_INS_2527][bookmark: _BPDC_LN_INS_2524][bookmark: _BPDC_PR_INS_2525][bookmark: _BPDC_LN_INS_2522][bookmark: _BPDC_PR_INS_2523][bookmark: _BPDC_LN_INS_2520][bookmark: _BPDC_PR_INS_2521][bookmark: _BPDC_LN_INS_2518][bookmark: _BPDC_PR_INS_2519][bookmark: _BPDC_LN_INS_2516][bookmark: _BPDC_PR_INS_2517][bookmark: _BPDC_LN_INS_2514][bookmark: _BPDC_PR_INS_2515][bookmark: _BPDC_LN_INS_2512][bookmark: _BPDC_PR_INS_2513][bookmark: _BPDC_LN_INS_2510][bookmark: _BPDC_PR_INS_2511][bookmark: _BPDC_LN_INS_2508][bookmark: _BPDC_PR_INS_2509][bookmark: _BPDC_LN_INS_2506][bookmark: _BPDC_PR_INS_2507][bookmark: _BPDC_LN_INS_2504][bookmark: _BPDC_PR_INS_2505][bookmark: _BPDC_LN_INS_2502][bookmark: _BPDC_PR_INS_2503][bookmark: _BPDC_LN_INS_2500][bookmark: _BPDC_PR_INS_2501][bookmark: _BPDC_LN_INS_2498][bookmark: _BPDC_PR_INS_2499][bookmark: _Toc454792218][bookmark: _Toc458435175][bookmark: _Ref459894160][bookmark: _Ref459895144][bookmark: _Ref459895168][bookmark: _Ref459895180][bookmark: _Ref459895186][bookmark: _Ref459895191][bookmark: _Toc138184263]
MATERIAL CHANGE OR STRATEGIC INTEREST ISSUE
[bookmark: _Ref422377501][bookmark: _Toc423432324][bookmark: _Toc453083179][bookmark: _Toc454792219][bookmark: _Toc138184264]Subcontractor's Warranty
Subject to clause 23.2, the Subcontractor warrants that, on the Award Date and on the date of submitting each payment claim under clause 11.2, it is not aware of any: 
Material Change; or 
Strategic Interest Issue, 
in relation to the Subcontractor.
[bookmark: _Ref422377429][bookmark: _Toc423432325][bookmark: _Toc453083180][bookmark: _Toc454792220][bookmark: _Toc138184265]Notice of Material Change or Strategic Interest Issue
If, at any time, the Subcontractor becomes aware of any: 
Material Change; or 
Strategic Interest Issue, 
the Subcontractor must immediately notify the MCCI Contract Administrator and the Contractor’s Representative providing details of: 
the Material Change or Strategic Interest Issue; and 
the steps which the Subcontractor has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Material Change or Strategic Interest Issue on the interests of the Contractor or the Commonwealth.
[bookmark: _Toc454792221][bookmark: _Ref459895669][bookmark: _Toc138184266]Acknowledgement, Release and Indemnity
Without limiting any other provision of the Subcontract, the Subcontractor:
acknowledges and agrees that: 
the Contractor has entered into the Subcontract and if applicable has made payments to the Subcontractor under clause 11.5 strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in clause 23; 
without limiting any other right or remedy of the Contractor (under the Subcontract or otherwise at law or in equity), if: 
the Subcontractor: 
notifies the MCCI Contract Administrator and the Contractor’s Representative under clause 23.2; or 
has failed to strictly comply with clause 23; or
the Contractor otherwise considers (in its absolute discretion) that there exists (or is likely to exist) a Material Change or Strategic Interest Issue in relation to the Subcontractor, 
then the Contractor may (in its absolute discretion) do any one or more of the following:
[bookmark: _Ref459893937]notify the Subcontractor that it is required to: 
meet with the Commonwealth and the Contractor to provide further information, documents or evidence in relation to, and otherwise clarify, the: 
nature and extent of the Material Change or Strategic Interest Issue; and 
steps which the Subcontractor has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Material Change or Strategic Interest Issue on the interests of the Contractor and the Commonwealth, 
by the time and date specified in the notice; or 
provide the Commonwealth and the Contractor with further information, documents or evidence in relation to, and otherwise clarify, the:
nature and extent of the Material Change or Strategic Interest Issue; and 
steps which the Subcontractor has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Material Change or Strategic Interest Issue on the interests of the Contractor and the Commonwealth, 
by the time and date specified in the notice; and/or
regardless of whether or not the Contractor has notified the Subcontractor under subsubparagraph C, notify the Subcontractor that: 
[bookmark: _Ref459893950]the Subcontractor may continue to perform the Subcontractor's Activities, whether with or without such conditions as the Contractor thinks fit (in its absolute discretion) including the Subcontractor immediately:
implementing Separation Arrangements; or 
completing, duly executing and returning a deed in a form acceptable to the Contractor,
by the time and date specified in the notice; or
the Contractor has elected to treat the Material Change or Strategic Interest Issue as an Insolvency Event for the purposes of clause 14.2 and terminate the Subcontract under clause 14.2;
and such Material Change or Strategic Interest Issue or failure may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project; and
the exercise of any of the Contractor’s absolute discretions under clause 23 is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review;
releases the Contractor in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with the exercise of any of the Contractor’s absolute discretions under clause 23; and 
[bookmark: _Ref66202528]indemnifies the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of or in connection with:
a Material Change or Strategic Interest Issue; 
the Subcontractor's failure to strictly comply with clause 23; or 
the exercise of any of the Contractor’s absolute discretions under clause 23.
[bookmark: _Ref413775418][bookmark: _Toc418067465][bookmark: _Toc420527740][bookmark: _Toc453083183][bookmark: _Toc454792222][bookmark: _Toc458435177][bookmark: _Toc138184267]
financial viability
The Subcontractor:
[bookmark: _Ref445804616]warrants that, on the Award Date and on the date of submitting each payment claim under clause 11.2:
it has the financial viability necessary to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage and otherwise meet its obligations under the Subcontract (including the payment of all subsubcontractors (in accordance with paragraph (b)); and
[bookmark: _Ref445804619]each subsubcontractor engaged in the Subcontractor's Activities, the Subcontract Works or each Stage has the financial viability necessary to perform its activities in accordance with the relevant subsubcontract; and
acknowledges and agrees that the Contractor has entered into the Subcontract and if applicable has made payments to the Subcontractor under clause 11.5, strictly on the basis of and in reliance upon the obligations and warranties set out in clause 24. 
[bookmark: _Ref445804590][bookmark: _Ref473797842]The Subcontractor must pay all subsubcontractors in accordance with the payments terms in all subsubcontracts.
The Subcontractor must keep the Contractor’s Representative fully and regularly informed as to all financial viability matters which could adversely affect:
the Subcontractor's ability to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage or otherwise meet its obligations under the Subcontract; and
a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract, 
including any potential or actual change in:
the Subcontractor's financial viability; or
a subsubcontractor's financial viability.
[bookmark: _Ref450127242]The Contractor’s Representative may (in its absolute discretion) at any time request the Subcontractor to:
provide the Contractor’s Representative with a solvency statement in the form required by the Contractor with respect to:
the Subcontractor, properly completed and duly executed by the Subcontractor; or
a subsubcontractor, properly completed and duly executed by the subsubcontractor; and
ensure:
its Financial Representative is available; and 
each subsubcontractor makes its Financial Representative available,
to provide the Contractor’s Representative and any independent financial adviser engaged by the Contractor with financial information and documents (including internal monthly management accounts), answer questions, co-operate with and do everything necessary to assist the Contractor, the Contractor’s Representative and the independent financial adviser engaged by the Contractor for the purpose of demonstrating that:
the Subcontractor has the financial viability necessary to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage and otherwise meet its obligations under the Subcontract (including the payment of all subsubcontractors in accordance with paragraph (b)); or
a subsubcontractor has the financial viability necessary to perform its activities in accordance with the relevant subsubcontract.
[bookmark: _Ref445716902]If the Contractor considers (in its absolute discretion) that there could be or has been a change in:
the Subcontractor's financial viability; or
a subsubcontractor's financial viability,
which could adversely affect:
the Subcontractor's ability to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage or otherwise meet its obligations under the Subcontract; or 
a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract,
the Contractor’s Representative may (in its absolute discretion) direct the Subcontractor to take such steps as the Contractor considers necessary to secure the performance of the Subcontractor's Activities, the Completion of the Subcontract Works or each Stage and the meeting of its obligations under the Subcontract, including requiring the Subcontractor to:
provide additional Approved Security in the form and for an amount required by the Contractor; 
[bookmark: _Ref117765711]provide a deed of guarantee, undertaking and substitution in the form required by the Contractor;
establish a trust account for the payment of subsubcontractors on the terms (including any trust deed) required by the Contractor; 
provide a Subcontractor Deed of Covenant; or
provide Collateral Warranties. 
[bookmark: _Ref450127280]If the Contractor’s Representative gives a direction under paragraph (e), then the Subcontractor must take such steps as the Contractor considers necessary to better secure a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract, including any of the steps notified by the Contractor.
The Subcontractor acknowledges and agrees that: 
nothing in clause 24 will limit, reduce, or otherwise affect any of the rights of the Contractor under the Subcontract or otherwise at law or in equity;
neither the Contractor nor the Contractor’s Representative is required to exercise any discretion under clause 24 for the benefit of the Subcontractor (or any subsubcontractor);
clause 24 does not give the Subcontractor (or any subsubcontractor) any rights; and 
the exercise or failure to exercise a discretion under clause 24 is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review.
Unless otherwise approved by the Contractor's Representative, the Subcontractor must ensure that each subsubcontract includes provisions equivalent to the obligations of the Subcontractor in clause 24.
[bookmark: _Toc453083184][bookmark: _Ref453668016][bookmark: _Toc454792223][bookmark: _Ref454915894][bookmark: _Toc458435178][bookmark: _Ref459894178][bookmark: _Ref122427228][bookmark: _Toc138184268]
Subcontract WORKS INFORMATION
[bookmark: _Ref122426105][bookmark: _Toc453083185][bookmark: _Toc454792224][bookmark: _Toc458435179][bookmark: _Ref417034804][bookmark: _Toc138184269]General
Without limiting clauses 6.3 and 8.8 the Subcontractor must:
do all things necessary to assist the Contractor, the Commonwealth, the Host Nation and Other Contractors to occupy, use, operate and maintain the Subcontract Works or a Stage; 
[bookmark: _Ref122427100]provide all Subcontract Works Information required for the occupation, use, operation and maintenance of the Subcontract Works or a Stage to the Contractor's Representative in accordance with Annexure 1; and 
[bookmark: _Ref124407273][bookmark: _Toc7601588][bookmark: _Toc30768232][bookmark: _Toc30834574][bookmark: _Toc110956569][bookmark: _Toc112050441]within 28 days (or such longer period agreed in writing by the Contractor’s Representative) after the issue of a Notice of Completion for the Subcontract Works or a Stage, give the Contractor’s Representative final versions of all documents and other information in respect of which drafts were provided in accordance with clause 1 of Annexure 1 (in the same number and format specified in Annexure 1 as applying to the draft versions).
[bookmark: _Toc138184270]Subcontractor Review of Subcontract Works Information
[bookmark: _Toc7601589][bookmark: _Toc30768233][bookmark: _Toc30834575]The Subcontractor must: 
[bookmark: _Ref459717274][bookmark: _Ref462824483][bookmark: _Toc7601590][bookmark: _Toc30768234][bookmark: _Toc30834576]ensure that all relevant subsubcontractors (including all design subsubcontractors) have reviewed the Subcontract Works Information prior to submission to the Contractor’s Representative; and 
[bookmark: _Toc7601591][bookmark: _Toc30768235][bookmark: _Toc30834577]at the time of submitting Subcontract Works Information, submit a comprehensive list of all prior reviews carried out by subsubcontractors of that Subcontract Works Information in accordance with paragraph (a).
[bookmark: _Ref453065640][bookmark: _Toc7601592][bookmark: _Toc30768236][bookmark: _Toc30834578][bookmark: _Toc110956570][bookmark: _Toc112050442][bookmark: _Toc138184271]Contractor’s Representative May Review Subcontract Works Information
[bookmark: _Toc7601593][bookmark: _Toc30768237][bookmark: _Toc30834579][bookmark: _Ref31960233]The Contractor’s Representative may: 
[bookmark: _Toc7601594][bookmark: _Toc30768238][bookmark: _Toc30834580]review any Subcontract Works Information, or any resubmitted Subcontract Works Information, prepared and submitted by the Subcontractor; and 
[bookmark: _Toc7601595][bookmark: _Toc30768239][bookmark: _Toc30834581]within 7 days of the submission by the Subcontractor of such Subcontract Works Information or resubmitted Subcontract Works Information, reject the Subcontract Works Information if in the Contractor’s Representative reasonable opinion the Subcontract Works Information does not comply with the requirements of the Subcontract.
[bookmark: _Toc7601596][bookmark: _Toc30768240][bookmark: _Toc30834582]If any Subcontract Works Information is rejected, the Subcontractor must submit amended Subcontract Works Information to the Contractor’s Representative, in which case clause 25.3(a) will reapply.
[bookmark: _Ref39155302][bookmark: _Toc138184272]No Obligation to Review
The Contractor’s Representative does not assume or owe any duty of care to the Subcontractor to review, or in reviewing, any Subcontract Works Information submitted by the Subcontractor for errors, omissions or compliance with the Subcontract.
No review of, comments upon, consent to or rejection of, or failure to review or comment upon or consent to or reject, any Subcontract Works Information prepared by the Subcontractor or any other direction by the Contractor’s Representative about, or any other act or omission by the Contractor’s Representative or otherwise by or on behalf of the Contractor in relation to, any Subcontract Works Information will:
relieve the Subcontractor from, or alter or affect, the Subcontractor's liabilities or responsibilities whether under the Subcontract or otherwise at law or in equity; or
prejudice the Contractor’s rights against the Subcontractor whether under the Subcontract or otherwise at law or in equity.
[bookmark: _Toc7601602][bookmark: _Toc30768246][bookmark: _Toc30834588][bookmark: _Toc110956572][bookmark: _Toc112050444][bookmark: _Toc138184273]Submission of Subcontract Works Information
[bookmark: _Toc7601603][bookmark: _Toc30768247][bookmark: _Toc30834589]For the purposes of this clause 25, the Subcontractor must submit or resubmit to the Contractor’s Representative the Subcontract Works Information in the number and format specified in Annexure 1. 
[bookmark: _Toc7601604][bookmark: _Toc30768248][bookmark: _Toc30834590][bookmark: _Toc110956573][bookmark: _Toc112050445][bookmark: _Toc138184274]Subcontractor's Warranty
[bookmark: _Toc7601605][bookmark: _Toc30768249][bookmark: _Toc30834591]The Subcontractor warrants that all Subcontract Works Information it provides will be:
[bookmark: _Toc7601606][bookmark: _Toc30768250][bookmark: _Toc30834592]in accordance with the Subcontract; 
[bookmark: _Toc7601607][bookmark: _Toc30768251][bookmark: _Toc30834593]fit for its intended purpose; and
[bookmark: _Toc7601608][bookmark: _Toc30768252][bookmark: _Toc30834594]complete and free from errors and omissions.
[bookmark: _Ref122453617][bookmark: _Toc138184275]
GLOSSARY OF TERMS, INTERPRETATION and Miscellaneous
[bookmark: _Ref73864465][bookmark: _Ref73864518][bookmark: _Toc138184276]Glossary of Terms
Unless the context otherwise indicates, whenever used in the Subcontract, each word or phrase in the headings in clause 26.1 has the meaning given to it under the relevant heading.
[bookmark: ACM]ACM
Has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
[bookmark: ActofPrevention][bookmark: Approval]Act of Prevention
Any one of:
a breach of the Subcontract by the Contractor;
[bookmark: _Ref114047735]any other act or omission of:
the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative or an Other Contractor engaged by the Commonwealth or the Contractor; or
[bookmark: _Hlk113793212]any personnel (other than any personnel engaged in connection with the carrying out of the Subcontractor’s Activities), or Other Contractor engaged by the Host Nation, authorised to be on Site by the Host Nation; or
a Variation the subject of a direction by the Contractor’s Representative, except where the Variation is instructed in the circumstances described in clause 8.4(a)(i),
but excluding any act or omission of any person specified in paragraph (b) in accordance with or otherwise permitted by the Subcontract.
Additional Host Nation Requirements
Means those requirements set out in the Subcontract Particulars.
Anti-Corruption Laws 
Means all Statutory Requirements relating to anti-bribery and anti-corruption, including:
laws in Australia relating to anti-bribery and anti-corruption including the Criminal Code; 
laws in the Host Nation relating to anti-bribery and anti-corruption; and
if applicable to the Subcontractor or any of its officers, employees, subsubcontractors and agents:
Foreign Corrupt Practices Act of 1997, 15 USC § 78dd-1; and
Bribery Act 2010 (UK). 
Approval
Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any national, state or local authority, body or other organisation having any jurisdiction in connection with the Site, the Subcontractor's Activities or the Subcontract Works or under any applicable Statutory Requirement, which must be obtained or satisfied to:
(a) carry out the Subcontractor's Activities or the Subcontract Works; or
(b) occupy, use, maintain or operate the completed Subcontract Works.
[bookmark: ApprovedSecurity]Approved Security
An unconditional undertaking (duly stamped) in the form:
set out in the Schedule of Collateral Documents; or 
required by the Contractor’s Representative, 
and otherwise on terms and given by a financial institution approved by the Contractor
[bookmark: ASDCertifiedCloudServicesList]Asbestos
Has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
[bookmark: _BPDC_LN_INS_4138][bookmark: _BPDC_PR_INS_4139][bookmark: _BPDC_LN_INS_4136][bookmark: _BPDC_PR_INS_4137][bookmark: _BPDC_LN_INS_4134][bookmark: _BPDC_PR_INS_4135][bookmark: AustralianPrivacyPrinciple]Australian Privacy Principle
Has the meaning given in the Privacy Act. 
[bookmark: AwardDate]Award Date
The date on which the Formal Agreement, to which these Conditions of Subcontract are attached, has been completed and signed by the Contractor and the Subcontractor. 
[bookmark: ChangeofControl]Change of Control
In relation to the Subcontractor, where a person who did not (directly or indirectly) effectively Control the Subcontractor at the Award Date, either alone or together with others, acquires Control of the Subcontractor other than by transfer of any share or unit or other interest in the nature of equity which is listed on a recognised stock exchange.
[bookmark: CollateralWarranty]Collateral Warranty
A warranty in the form set out in the Schedule of Collateral Documents.
[bookmark: _BPDC_LN_INS_4115][bookmark: _BPDC_PR_INS_4116][bookmark: _BPDC_LN_INS_4113][bookmark: _BPDC_PR_INS_4114][bookmark: _BPDC_LN_INS_4111][bookmark: _BPDC_PR_INS_4112][bookmark: _BPDC_LN_INS_4109][bookmark: _BPDC_PR_INS_4110][bookmark: _BPDC_LN_INS_4107][bookmark: _BPDC_PR_INS_4108][bookmark: _BPDC_LN_INS_4105][bookmark: _BPDC_PR_INS_4106][bookmark: _BPDC_LN_INS_4103][bookmark: _BPDC_PR_INS_4104][bookmark: _BPDC_LN_INS_4101][bookmark: _BPDC_PR_INS_4102][bookmark: _BPDC_LN_INS_4099][bookmark: _BPDC_PR_INS_4100][bookmark: _BPDC_LN_INS_4097][bookmark: _BPDC_PR_INS_4098][bookmark: _BPDC_LN_INS_4095][bookmark: _BPDC_PR_INS_4096][bookmark: _BPDC_LN_INS_4093][bookmark: _BPDC_PR_INS_4094][bookmark: _BPDC_LN_INS_4091][bookmark: _BPDC_PR_INS_4092][bookmark: _BPDC_LN_INS_4089][bookmark: _BPDC_PR_INS_4090][bookmark: _BPDC_LN_INS_4087][bookmark: _BPDC_PR_INS_4088][bookmark: _BPDC_LN_INS_4117][bookmark: _BPDC_PR_INS_4118][bookmark: Commonwealth]Commonwealth
Commonwealth of Australia as represented by the Department of Defence.
[bookmark: Completion]Completion
The point in time when, in respect of the Subcontract Works or a Stage:
(a) the Subcontract Works are, or a Stage is, complete except for minor omissions and minor defects which do not prevent them from being reasonably capable of being occupied, used, operated and maintained for the intended purpose; 
(b) those inspections and tests which are required by the Subcontract to be carried out and passed before the Subcontract Works or the Stage reach Completion have been carried out and passed; 
(c) [bookmark: _Ref463615261]all documents and other information required for the occupation, use, operation and maintenance of the Subcontract Works or the Stage (including the Subcontract Works Information described in Annexure 1 and otherwise described in the Subcontract) have been submitted to the Contractor's Representative in accordance with the Subcontract; and 
(d) without limiting the foregoing, the Subcontractor has done everything which the Subcontract requires it to do as a condition precedent to Completion, including those things specified in the Subcontract Particulars. 
[bookmark: ConfidentialInformation]Confidential Information
(a) [bookmark: _BPDC_LN_INS_4081][bookmark: _BPDC_PR_INS_4082]Means, subject to paragraph (b):
(i) [bookmark: _BPDC_LN_INS_4079][bookmark: _BPDC_PR_INS_4080]the Subcontract; 
(ii) [bookmark: _BPDC_LN_INS_4077][bookmark: _BPDC_PR_INS_4078]the Project Documents; 
(iii) [bookmark: _BPDC_LN_INS_4075][bookmark: _BPDC_PR_INS_4076][bookmark: _Ref445717593]any document, drawing, information or communication (whether in written, oral or electronic form) given to the Subcontractor by the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor's Representative or anyone on the Commonwealth’s or the Contractor's behalf, whether or not owned by the Commonwealth or the Contractor which is in any way connected with the Subcontractor's Activities or the Subcontract Works and the MCCI Works, which:
[bookmark: _BPDC_LN_INS_4073][bookmark: _BPDC_PR_INS_4074]by its nature is confidential;
[bookmark: _BPDC_LN_INS_4071][bookmark: _BPDC_PR_INS_4072]the Subcontractor knows or ought to know is confidential; or 
[bookmark: _BPDC_LN_INS_4069][bookmark: _BPDC_PR_INS_4070][bookmark: _BPDC_LN_INS_4067][bookmark: _BPDC_PR_INS_4068]is the subject of a Separation Arrangement; and 
(iv) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) described in subparagraph (iii) including documents, notes, records, memoranda, materials, software, disks and all other media, articles or things. 
(b) [bookmark: _BPDC_LN_INS_4065][bookmark: _BPDC_PR_INS_4066][bookmark: _Ref445717554]Confidential Information does not mean any document, drawing, information or communication (whether in written, oral or electronic form) given to the Subcontractor by the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative, or anyone on the Commonwealth's or the Contractor’s behalf, whether or not owned by the Commonwealth or the Contractor which: 
(i) [bookmark: _BPDC_LN_INS_4063][bookmark: _BPDC_PR_INS_4064]is in the possession of the Subcontractor without restriction in relation to its disclosure or use before the date of its receipt from the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative or anyone on the Commonwealth's or the Contractor’s behalf;
(ii) [bookmark: _BPDC_LN_INS_4061][bookmark: _BPDC_PR_INS_4062]is in the public domain, otherwise than due to a breach of clause 21; or 
(iii) [bookmark: _BPDC_LN_INS_4059][bookmark: _BPDC_PR_INS_4060]has been independently developed or acquired by the Subcontractor. 
[bookmark: ConfidentialInformationIncident]Confidential Information Incident
[bookmark: _BPDC_LN_INS_4057][bookmark: _BPDC_PR_INS_4058][bookmark: _BPDC_LN_INS_4055][bookmark: _BPDC_PR_INS_4056]A single breach or a series of breaches of clause 21, any Separation Arrangements or any other unwanted or unexpected Confidential Information Security Event that has a significant probability of compromising Commonwealth business and threatening Commonwealth information security. 
[bookmark: ConfidentialInformationSecurityEvent]Confidential Information Security Event
An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security requirements, a failure of information security safeguards or a previously unknown or unencountered fact, circumstance, occurrence or event which is or may be relevant to Commonwealth information security.
[bookmark: WorksDescription][bookmark: ConsolidatedGroup][bookmark: ConsultantDeedofCovenant]Consequential Loss 
Means any: 
(a) loss of income, loss of revenue, loss of profit, loss of financial opportunity, loss of business or loss of business opportunity, loss of goodwill, loss of use (other than loss of use of the Subcontract Works or Contractor property) or loss of production; or
(b) financing costs,
whether present or future, fixed or unascertained, actual or contingent. 
Consolidated Group
A Consolidated Group or MEC (Multiple Entry Consolidated) group as those terms are defined in section 995-1 of the Income Tax Assessment Act 1997 (Cth). 
Construction Risks Insurance
A policy of insurance covering the respective rights, interests and liabilities of the Commonwealth, the Contractor, the Subcontractor and all subsubcontractors arising out of or in connection with the works in progress and insuring at minimum all the things referred to in clause 4.1 for which the Subcontractor bears the risk of loss or damage.
Consultant Deed of Covenant
A consultant deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: ConsultantDesignCertificate]Consultant Design Certificate
A consultant design certificate in the form set out in the Schedule of Collateral Documents.
[bookmark: Contamination]Contamination
The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on or under land, air or water in the same locality, that presents a risk of Environmental Harm, including harm to human health or any other aspect of the Environment, or could otherwise give rise to a risk of non-compliance with any Statutory Requirement for the protection of the Environment.
[bookmark: Contractor]Contractor
The person specified in the Subcontract Particulars.
[bookmark: ContractorRisk]Contractor Risk 
Any one of:
(a) faulty design carried out by persons other than the Subcontractor or persons for whom the Subcontractor is responsible;
(b) any negligent act or omission of the Commonwealth, the Contractor, the Contractor's Representative, the MCCI Contract Administrator or an employee of the Commonwealth performing duties in the Commonwealth Department of Defence or as a member of the Australian Defence Force;
(c) war, invasion, act of foreign enemies, hostilities (whether war is declared or not), civil war, rebellion, revolution, insurrection or military or usurped powers, martial law or confiscation by order of any government or public authority; 
(d) the use or threat of unlawful violence against persons or property which does not arise out of any individual relationship between the perpetrator and the victim, or for purposes of robbery, but which is directed at victims as members of a class, race, organisation, nationality, religious or ethnic group, or which is intended to intimidate, coerce or inflict revenge upon any civilian population, government, institution or corporation; and
(e) ionising radiations or contamination by radioactivity from any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel not caused by the Subcontractor or persons for whom the Subcontractor is responsible.
[bookmark: ContractorsEnvironmentalManagementPlan]Contractor's Environmental Management Plan
The environmental management plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract (International).
[bookmark: ContractorsProgram]Contractor's Program 
The program prepared by the Contractor for the MCCI Works, as updated in accordance with the Managing Contractor Contract (International).
Contractor's Project Lifecycle and HOTO Plan 
The commissioning, handover and takeover plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract (International).
[bookmark: ContractorsQualityPlan]Contractor's Project Plans 
The:
Contractor's Environmental Management Plan; 
Contractor's Project Lifecycle and HOTO Plan;
Contractor's Site Management Plan;
(a) Contractor's Work Health and Safety Plan; and
(b) additional plans specified in the Subcontract Particulars. 
[bookmark: ContractorsRepresentative]Contractor's Representative
The person specified in the Subcontract Particulars or any other person nominated by the Contractor from time to time to replace that person.
[bookmark: ContractorsSiteManagementPlan]Contractor's Site Management Plan 
The site management plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract (International).
[bookmark: ContractorsWorkHealthandSafetyPlan]Contractor's Work Health and Safety Plan 
The work health and safety plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract (International).
[bookmark: Control]Control
Includes: 
(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation; 
(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation; 
(c) the ability to appoint or remove all or a majority of the directors of a corporation; 
(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
(e) any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation. 
[bookmark: CyberSecurityEvent]Criminal Code
The Criminal Code enacted by the Criminal Code Act 1995 (Cth).
Cyber Security Event
[bookmark: _BPDC_LN_INS_4051][bookmark: _BPDC_PR_INS_4052]An identified occurrence of a system, service or network state indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security procedure, process and requirement safeguards or a previously unknown or unencountered occurrence of a system, service or network state which is or may be relevant to Sensitive and Classified Information security procedures, processes and requirements.
[bookmark: CyberSecurityIncident]Cyber Security Incident
[bookmark: _BPDC_LN_INS_4049][bookmark: _BPDC_PR_INS_4050]A single or series of unwanted or unexpected Cyber Security Events that has a significant probability of compromising Sensitive and Classified Information security procedures, processes and requirements and threatening security.
[bookmark: DateforCompletion]Date for Completion
In respect of the Subcontract Works or a Stage, the date or period of time specified in the Subcontract Particulars as adjusted under the Subcontract.
[bookmark: DefectsLiabilityPeriod]Defects Liability Period
The period which commences on the date of Completion of the Subcontract Works or a Stage and continues for the period specified in the Subcontract Particulars. 
[bookmark: Defence]Defence
The Australian Department of Defence.
[bookmark: _BPDC_LN_INS_4047][bookmark: _BPDC_PR_INS_4048][bookmark: _BPDC_LN_INS_4045][bookmark: _BPDC_PR_INS_4046][bookmark: _BPDC_LN_INS_4043][bookmark: _BPDC_PR_INS_4044][bookmark: _BPDC_LN_INS_4041][bookmark: _BPDC_PR_INS_4042][bookmark: _BPDC_LN_INS_4035][bookmark: _BPDC_PR_INS_4036][bookmark: _BPDC_LN_INS_4033][bookmark: _BPDC_PR_INS_4034][bookmark: _BPDC_LN_INS_4031][bookmark: _BPDC_PR_INS_4032][bookmark: _BPDC_LN_INS_4029][bookmark: _BPDC_PR_INS_4030][bookmark: _BPDC_LN_INS_4027][bookmark: _BPDC_PR_INS_4028][bookmark: DEQMS]DEQMS
[bookmark: _BPDC_LN_INS_4025][bookmark: _BPDC_PR_INS_4026]The Defence Estate Quality Management System website available at www.defence.gov.au/estatemanagement.
[bookmark: direction]Design Objectives and Principles 
Means the design objectives and principles identified in or reasonably to be inferred from the Subcontract Works Description. 
direction 
Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement.
[bookmark: EmployersLiabilityInsurance]Employers’ Liability Insurance
A policy of insurance covering the liability of the Subcontractor to its employees at common law for death or injuries arising out of or in connection with their employment, whether as an extension to Workers Compensation Insurance or otherwise. 
[bookmark: Environment]Environment
Includes:
(a) [bookmark: _Ref473798078]ecosystems and their constituent parts, including people and communities;
(b) [bookmark: _Ref473798085]natural and physical resources;
(c) [bookmark: _Ref473798093]the qualities and characteristics of locations, places and areas; and
(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b) or (c).
[bookmark: EnvironmentClearanceCertificate]Environmental Clearance Certificate
An Environmental Clearance Certificate issued by the Commonwealth relating to the MCCI Works, the Subcontractor's Activities or the Subcontract Works and any conditions incorporated in that certificate.
[bookmark: EnvironmentalHarm]Environmental Harm
Any actual or threatened adverse impact on, or damage to, the Environment.
[bookmark: EnvironmentalIncident]Environmental Incident
Any Environmental Harm or Contamination arising out of or in connection with the Subcontractor's Activities or the Subcontract Works.
[bookmark: EnvironmentalManagementPlan]Environmental Management Plan
The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail the procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works from an environmental perspective to:
(a) ensure compliance with and Statutory Requirements; and
(b) seek to maximise the achievement of the Environmental Objectives, the ESD Principles and the WOL Objectives.
The Environmental Management Plan must not be inconsistent with the Contractor’s Environmental Management Plan and must address, at a minimum:
(c) [bookmark: _BPDC_LN_INS_4017][bookmark: _BPDC_PR_INS_4018]all Statutory Requirements;
(d) [bookmark: _BPDC_LN_INS_4015][bookmark: _BPDC_PR_INS_4016][bookmark: _Ref449093110]all Environmental Objectives; 
(e) [bookmark: _BPDC_LN_INS_4013][bookmark: _BPDC_PR_INS_4014]without limiting paragraph (d), all ESD Principles and WOL Objectives,
(f) [bookmark: _BPDC_LN_INS_4011][bookmark: _BPDC_PR_INS_4012]the roles and responsibilities of all Subcontractor and subsubcontractor personnel (including the Subcontractor's key people under clause 2.3) regarding the Environment; 
(g) [bookmark: _BPDC_LN_INS_4009][bookmark: _BPDC_PR_INS_4010]the procedure for consultation, cooperation and coordination of activities with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative and Other Contractors regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(h) [bookmark: _BPDC_LN_INS_4007][bookmark: _BPDC_PR_INS_4008]the training and awareness programmes provided to Subcontractor and subsubcontractor personnel regarding the Environment;
(i) [bookmark: _BPDC_LN_INS_4005][bookmark: _BPDC_PR_INS_4006]the procedure for preparing (including tailoring) and finalising the Environmental Management Plan under clause 8.7;
(j) [bookmark: _BPDC_LN_INS_4003][bookmark: _BPDC_PR_INS_4004]the procedure for regularly identifying, controlling and monitoring possible and actual impacts on the Environment associated with the Subcontractor's Activities and the Subcontract Works, including the procedures for recording, reporting, responding to and finalising: 
(i) [bookmark: _BPDC_LN_INS_4001][bookmark: _BPDC_PR_INS_4002]matters arising out of or in connection with such identification, control and monitoring; and
(ii) [bookmark: _BPDC_LN_INS_3999][bookmark: _BPDC_PR_INS_4000]complaints, incidents (including Environmental Incidents), near misses and other situations or accidents regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(k) [bookmark: _BPDC_LN_INS_3997][bookmark: _BPDC_PR_INS_3998]the procedure for regularly reviewing, updating and amending the Environmental Management Plan under clause 8.7 (including as a result of any complaint, incident (including Environmental Incidents), near misses and other situations or accidents on Commonwealth property or the Site during the Subcontractor's Activities and the Subcontract Works); 
(l) [bookmark: _BPDC_LN_INS_3995][bookmark: _BPDC_PR_INS_3996]the procedure for ensuring subsubcontractor compliance with the Environmental Management Plan;
(m) [bookmark: _BPDC_LN_INS_3993][bookmark: _BPDC_PR_INS_3994]the procedure for regular auditing or other monitoring of Subcontractor and subsubcontractor compliance with the Environmental Management Plan, including the procedures for recording, reporting, responding to and finalising: 
(i) [bookmark: _BPDC_LN_INS_3991][bookmark: _BPDC_PR_INS_3992]matters arising out of or in connection with such audits or other monitoring; and 
(ii) [bookmark: _BPDC_LN_INS_3989][bookmark: _BPDC_PR_INS_3990]complaints, incidents (including Environmental Incidents), near misses and other situations or accidents regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(n) [bookmark: _BPDC_LN_INS_3987][bookmark: _BPDC_PR_INS_3988]the additional matters specified in the Subcontract Particulars; and 
(o) [bookmark: _BPDC_LN_INS_3985][bookmark: _BPDC_PR_INS_3986]any other matters required by the:
(i) [bookmark: _BPDC_LN_INS_3983][bookmark: _BPDC_PR_INS_3984]Subcontract; or 
(ii) [bookmark: _BPDC_LN_INS_3981][bookmark: _BPDC_PR_INS_3982]Contractor’s Representative.
[bookmark: EnvironmentalObjectives]Environmental Objectives
The following objectives:
(a) to encourage best practice environmental management through the planning, development, implementation and continuous improvement of environmental management procedures during the Subcontractor's Activities and the Subcontract Works;
(b) to prevent and minimise adverse impacts on the Environment;
(c) to recognise and protect any special environmental characteristics of the Site (including cultural heritage significance); and
(d) the additional objectives specified in the Subcontract Particulars.
[bookmark: _BPDC_LN_INS_3971][bookmark: _BPDC_PR_INS_3972][bookmark: ESD]ESD
Ecologically sustainable development.
[bookmark: _BPDC_LN_INS_3969][bookmark: _BPDC_PR_INS_3970][bookmark: _BPDC_LN_INS_3967][bookmark: _BPDC_PR_INS_3968][bookmark: _BPDC_LN_INS_3964][bookmark: _BPDC_PR_INS_3965][bookmark: _BPDC_PR_INS_3966][bookmark: _BPDC_LN_INS_3962][bookmark: _BPDC_PR_INS_3963][bookmark: _BPDC_LN_INS_3960][bookmark: _BPDC_PR_INS_3961][bookmark: _BPDC_LN_INS_3958][bookmark: _BPDC_PR_INS_3959][bookmark: _BPDC_LN_INS_3956][bookmark: _BPDC_PR_INS_3957][bookmark: _BPDC_LN_INS_3954][bookmark: _BPDC_PR_INS_3955][bookmark: _BPDC_LN_INS_3952][bookmark: _BPDC_PR_INS_3953][bookmark: _BPDC_LN_INS_3950][bookmark: _BPDC_PR_INS_3951][bookmark: _BPDC_LN_INS_3948][bookmark: _BPDC_PR_INS_3949][bookmark: _BPDC_LN_INS_3946][bookmark: _BPDC_PR_INS_3947][bookmark: _BPDC_LN_INS_3944][bookmark: _BPDC_PR_INS_3945][bookmark: _BPDC_LN_INS_3942][bookmark: _BPDC_PR_INS_3943][bookmark: _BPDC_LN_INS_3940][bookmark: _BPDC_PR_INS_3941][bookmark: _BPDC_LN_INS_3938][bookmark: _BPDC_PR_INS_3939][bookmark: _BPDC_LN_INS_3936][bookmark: _BPDC_PR_INS_3937][bookmark: _BPDC_LN_INS_3934][bookmark: _BPDC_PR_INS_3935][bookmark: _BPDC_LN_INS_3932][bookmark: _BPDC_PR_INS_3933][bookmark: _BPDC_LN_INS_3930][bookmark: _BPDC_PR_INS_3931][bookmark: _BPDC_LN_INS_3928][bookmark: _BPDC_PR_INS_3929][bookmark: ESDPrinciples]ESD Principles
Means:
(a) efficient and effective use of natural resources in a way that maintains the ecological processes on which life depends;
(b) increased energy and water conservation and efficiency;
(c) sustainable development and use of renewable and alternative energy and water resources;
(d) reduction or elimination of toxic and harmful substances in facilities and their surrounding environments;
(e) improvements to interior and exterior environments leading to increased productivity and better health;
(f) efficiency in resource and materials utilisation, especially water resources;
(g) selection of materials and products based on their life-cycle environmental impacts;
(h) increased use of materials and products with recycled content;
(i) recycling of construction waste and building materials after demolition;
(j) reduction in harmful waste products produced during construction;
(k) use, operation and maintenance practices that reduce or minimise harmful effects on people and the natural environment; 
(l) maintaining the cultural, economic, physical and social wellbeing of people and communities; and
(m) the additional principles specified in the Subcontract Particulars.
[bookmark: _BPDC_LN_INS_3924][bookmark: _BPDC_PR_INS_3925][bookmark: _BPDC_LN_INS_3922][bookmark: _BPDC_PR_INS_3923][bookmark: _BPDC_LN_INS_3920][bookmark: _BPDC_PR_INS_3921][bookmark: _BPDC_LN_INS_3918][bookmark: _BPDC_PR_INS_3919][bookmark: _BPDC_LN_INS_3916][bookmark: _BPDC_PR_INS_3917][bookmark: _BPDC_LN_INS_3914][bookmark: _BPDC_PR_INS_3915][bookmark: _BPDC_LN_INS_3912][bookmark: _BPDC_PR_INS_3913][bookmark: _BPDC_LN_INS_3910][bookmark: _BPDC_PR_INS_3911][bookmark: ExecutiveNegotiators]Executive Negotiators
The representatives of the parties specified in the Subcontract Particulars or any person nominated by the relevant party to replace that person from time to time by notice in writing to the other party.
[bookmark: ExpertDeterminationAgreement]Expert Determination Agreement
An expert determination agreement on the terms set out in the Schedule of Collateral Documents. 
[bookmark: _BPDC_LN_INS_3906][bookmark: _BPDC_PR_INS_3907][bookmark: FinancialRepresentative]Financial Representative
[bookmark: _BPDC_LN_INS_3904][bookmark: _BPDC_PR_INS_3905][bookmark: _BPDC_LN_INS_3902][bookmark: _BPDC_PR_INS_3903][bookmark: _BPDC_LN_INS_3900][bookmark: _BPDC_PR_INS_3901]Means: 
(a) in relation to the Subcontractor, the Subcontractor's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the Subcontractor; and
(b) in relation to a subsubcontractor, the subsubcontractor's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the subsubcontractor. 
[bookmark: GeocodedInformation]Force Majeure
The occurrence of any of the following exceptional events or circumstances:
(a) a Contractor Risk; and
(b) a natural catastrophe comprising an earthquake, hurricane, cyclone, typhoon, tsunami, volcanic activity, flood, fire, epidemic or pandemic (excluding a Pandemic Adjustment Event),
provided that it is an event or circumstance:
(c) which is beyond a party's control;
(d) which such party could not reasonably have provided against before entering into the Subcontract;
(e) which, having arisen, such party could not reasonably have avoided or overcome; 
(f) which is not substantially attributable to the other party; and
(g) of which such party did not have, or which a prudent contractor acting reasonably in the circumstances could not have been expected to have, knowledge prior to the submission of the Subcontractor’s tender.
Fraud
Includes dishonesty (such as obtaining a benefit, or causing loss, by deception or other means).
Fraud and Corruption Control Plan
The plan prepared by the Subcontractor and finalised under 8.7 which must set out in adequate detail the strategy and procedures the Subcontractor will implement to prevent, monitor, detect, investigate and address instances of known or suspected Fraud or corruption arising in connection with the Subcontract and the Subcontractor’s Activities.
The Fraud and Corruption Control Plan must, at a minimum:
1. be consistent with the Commonwealth Fraud Control Framework 2017 (as published by the Commonwealth and amended from time to time);
(i) cover all of the Subcontractor’s Activities, including any being performed by any subsubcontractor or other person or under any other arrangement established by the Subcontractor relating to the Subcontract; 
(j) contain appropriate Fraud and corruption prevention, detection, investigation, reporting and audit processes and procedures including in respect of the procurement and payment of subsubcontractors;
(k) include a summary of Fraud and corruption risks and vulnerabilities associated with the Subcontract;
(l) propose treatment strategies and controls to manage each identified risk and vulnerability;
(m) provide information about how the Fraud and Corruption Control Plan will be implemented by the Subcontractor, its subsubcontractors and its supply chain;
(n) propose strategies to ensure the Subcontractor meets its obligations set out in the Fraud and Corruption Control Plan;
(o) include mechanisms and timeframes for collecting, analysing and reporting relevant incidents to the Contractor’s Representative;
(p) include protocols for detecting and handling incidents of known or suspected Fraud or breach of applicable Anti-Corruption Laws;
(q) include mechanisms on how the Subcontractor will ensure that its officers, employees, agents and subsubcontractors are made aware of what constitutes Fraud, bribery and corruption, including risks and arrangements for handling incidents relating to the Contract; 
(r) outline key roles and responsibilities of all Subcontractor personnel regarding Fraud and corruption control; and
(s) address any:
(i) other relevant matters to ensure the Subcontractor complies with its obligations under clause 18 with regards to Fraud, anti-bribery and corruption;
(ii) relevant Statutory Requirements, including applicable Anti-Corruption Laws; and
(iii) other matters required by the Contractor’s Representative.
[bookmark: _BPDC_LN_INS_3896][bookmark: _BPDC_PR_INS_3897][bookmark: _BPDC_LN_INS_3894][bookmark: _BPDC_PR_INS_3895][bookmark: _BPDC_LN_INS_3892][bookmark: _BPDC_PR_INS_3893][bookmark: _BPDC_LN_INS_3890][bookmark: _BPDC_PR_INS_3891][bookmark: _BPDC_LN_INS_3888][bookmark: _BPDC_PR_INS_3889][bookmark: _BPDC_LN_INS_3886][bookmark: _BPDC_PR_INS_3887][bookmark: _BPDC_LN_INS_3884][bookmark: _BPDC_PR_INS_3885][bookmark: _BPDC_LN_INS_3882][bookmark: _BPDC_PR_INS_3883][bookmark: _BPDC_LN_INS_3880][bookmark: _BPDC_PR_INS_3881][bookmark: _BPDC_LN_INS_3878][bookmark: _BPDC_PR_INS_3879][bookmark: _BPDC_LN_INS_3876][bookmark: _BPDC_PR_INS_3877][bookmark: _BPDC_LN_INS_3874][bookmark: _BPDC_PR_INS_3875][bookmark: GST]Governmental Requirements
Includes all policies, plans, manuals, guidelines, codes of conduct and instructions published by the Commonwealth or the Host Nation which are, or may become, applicable to the Site, the Subcontractor's Activities or the Subcontract Works. 
GST
The tax payable on taxable supplies under the GST Legislation. 
[bookmark: GSTGroup][bookmark: GSTLegislation]GST Group 
[bookmark: _Hlt13768500]A GST group formed in accordance with Division 48 of the GST Legislation.
GST Legislation
A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax. 
[bookmark: HazardousSubstances]Hazardous Substances
[bookmark: _BPDC_LN_INS_3872][bookmark: _BPDC_PR_INS_3873]Has the meaning in the Special Conditions (if any).
Host Nation
The country specified in the Subcontract Particulars.
[bookmark: IndigenousEnterprise]HOTO Plan and Checklist
The worksheets contained within the excel workbook titled "IPACE HOTO Plan & Checklist" available at DEQMS or such other location notified by the Contractor’s Representative, as amended from time to time.
HOTO Process
The process for handover and takeover of the Subcontract Works or a Stage to enable the occupation, use, operation and maintenance of the Subcontract Works or the Stage including the:
(a) commissioning of the Subcontract Works or the Stage (including the inspection and testing process); 
(b) handover of the Subcontract Works or the Stage to the Commonwealth or such other persons as are nominated in writing by the Contractor’s Representative (including the Host Nation); and
(c) occupation, use, operation and maintenance of the Subcontract Works or the Stage by the Commonwealth (or other intended occupants) and Other Contractors,
in accordance with the HOTO Plan and Checklist, the documents specified in the Subcontract Particulars and the other requirements of the Subcontract.
Infrastructure Directorate Dispensations Process 
The document of that title available on DEQMS or such other location notified by the Contractor’s Representative, as amended from time to time.
[bookmark: InsolvencyEvent]Information Security Requirements
Means the: 
Australian Government's Protective Security Policy Framework available at https://www.protectivesecurity.gov.au/;
[bookmark: _Hlk110841359]Australian Government's Information Security Manual available at https://www.cyber.gov.au/ism; and 
Defence Security Principles Framework dated 31 July 2020 available at https://www.defence.gov.au/security, 
each as amended from time to time.
Insolvency Event
Any one of the following:
(a) [bookmark: _Ref66114407]the Subcontractor becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Contractor in writing or its creditors generally that the Subcontractor is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is unable to proceed with the Subcontract for financial reasons;
(b) execution is levied against the Subcontractor by a creditor;
(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Subcontractor;
(d) where the Subcontractor is an individual person or a partnership including an individual person, the Subcontractor:
(i) commits an act of bankruptcy;
(ii) has a bankruptcy petition presented against him or her or presents his or her own petition;
(iii) is made bankrupt; or
(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
a moratorium of any debts; or
a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,
by which his or her assets are subjected conditionally or unconditionally to the control of a creditor or trustee; 
(e) where the Subcontractor is a corporation, any one of the following:
(i) notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
(ii) a liquidator or provisional liquidator is appointed in respect of a corporation;
(iii) the corporation entering a deed of company arrangement with creditors;
(iv) a controller, restructuring practitioner, administrator, receiver, receiver and manager, provisional liquidator or liquidator (each as defined in section 9 of the Corporations Act 2001 (Cth)) is appointed to the corporation;
(v) an application is made to a court for the winding up of the corporation and not stayed within 14 days;
(vi) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with the prior approval of the Commonwealth under a solvent scheme of arrangement pursuant to Part 5.1 of the Corporations Act 2001 (Cth);
(vii) a winding up order or deregistration order is made in respect of the corporation;
(viii) the corporation resolves by special resolution that it be wound up voluntarily (other than for a members' voluntary winding‑up); 
(ix) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
(x) a mortgagee of any property of the corporation takes possession of that property;
(f) [bookmark: _Ref66114420]the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount required to be paid by that person to the Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it intends to issue such a notice; or
(g) anything analogous to anything referred to in paragraphs (a) to (f), or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.
[bookmark: IntellectualPropertyRights]Intellectual Property Rights
All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-how, trade marks and all other rights in respect of intellectual property as defined in Article 2 of the Convention establishing the World Intellectual Property Organisation of July 1967.
IPACE Supplier Code of Conduct
The document of that title available on DEQMS or such other location notified by the Contractor’s Representative, as amended from time to time.
[bookmark: LatentConditions]Latent Condition
Any physical condition (including underground utility services, contamination or other sub-surface conditions) at the Site or immediately adjacent to the Site, excluding a ground condition resulting from inclement weather wherever occurring, which differs materially from that which should have been anticipated at the Award Date by a prudent, competent and experienced subcontractor if it had:
undertaken those site inspections which the Subcontractor had a reasonable opportunity to undertake; and 
examined all documents and other information reasonably available to the Subcontractor including by the making of reasonable enquiries.
[bookmark: _BPDC_LN_INS_3862][bookmark: _BPDC_PR_INS_3863][bookmark: _BPDC_LN_INS_3860][bookmark: _BPDC_PR_INS_3861][bookmark: _BPDC_LN_INS_3858][bookmark: _BPDC_PR_INS_3859][bookmark: _BPDC_LN_INS_3856][bookmark: _BPDC_PR_INS_3857][bookmark: _BPDC_LN_INS_3854][bookmark: _BPDC_PR_INS_3855][bookmark: _BPDC_LN_INS_3852][bookmark: _BPDC_PR_INS_3853][bookmark: _BPDC_LN_INS_3850][bookmark: _BPDC_PR_INS_3851][bookmark: _BPDC_LN_INS_3848][bookmark: _BPDC_PR_INS_3849][bookmark: _BPDC_LN_INS_3846][bookmark: _BPDC_PR_INS_3847][bookmark: _BPDC_LN_INS_3844][bookmark: _BPDC_PR_INS_3845][bookmark: ManagingContractorContract]Managing Contractor Contract (International)
The managing contractor contract between the Contractor and the Commonwealth specified in the Subcontract Particulars.
[bookmark: MaterialChange]Material Change
Any actual, potential or perceived material change to the circumstances of the Subcontractor, including any change:
(a) arising out of or in connection with: 
(i) a Change of Control; 
(ii) an Insolvency Event; or 
(iii) the Subcontractor's financial viability, availability, capacity or ability to perform the Subcontractor's Activities, achieve Completion and otherwise meet its obligations under the Subcontract; or 
(b) which affects the truth, completeness or accuracy of:
(i) if the Subcontractor lodged a registration of interest, the registration of interest;
(ii) if the Subcontractor lodged a tender, the tender; or
(iii) [bookmark: _BPDC_LN_INS_3826][bookmark: _BPDC_PR_INS_3827][bookmark: _BPDC_LN_INS_3838][bookmark: _BPDC_PR_INS_3839][bookmark: _BPDC_LN_INS_3836][bookmark: _BPDC_PR_INS_3837][bookmark: _BPDC_LN_INS_3834][bookmark: _BPDC_PR_INS_3835][bookmark: _BPDC_LN_INS_3832][bookmark: _BPDC_PR_INS_3833][bookmark: _BPDC_LN_INS_3830][bookmark: _BPDC_PR_INS_3831][bookmark: _BPDC_LN_INS_3828][bookmark: _BPDC_PR_INS_3829][bookmark: _BPDC_LN_INS_3824][bookmark: _BPDC_PR_INS_3825]any other information, documents, evidence or clarifications provided by the Subcontractor to the Contractor arising out of or in any way in connection with its registration of interest, the registration of interest process, its tender, the tender process, the Subcontract, the Subcontractor's Activities or the Subcontract Works.
[bookmark: MCCContractAdministrator]MCCI Contract Administrator
Means:
(a) the person specified in the Subcontract Particulars or any other person nominated by the Commonwealth from time to time under the Managing Contractor Contract (International) to administer the Managing Contractor Contract (International); and
(b) any representative of that person appointed under the Managing Contractor Contract (International),
as notified by the Contractor's Representative to the Subcontractor.
[bookmark: MCCDisputeProcedures]MCCI Dispute Procedures
The dispute resolution procedures under the Managing Contractor Contract (International) referred to in the first paragraph of clause 15.15.
[bookmark: MCCWorks]MCCI Works
The physical works, of which the Subcontract Works form part, which the Contractor must design (to the extent required by the Managing Contractor Contract (International)), construct, commission, complete and hand over to the Commonwealth in accordance with the Managing Contractor Contract (International), a brief description of which is set out in the Subcontract Particulars. 
[bookmark: MethodofWorkPlanforAirfieldActivities]Method of Work Plan for Airfield Activities
Has the meaning in the Special Conditions (if any).
[bookmark: MFPE]Modern Slavery 
Conduct defined as “modern slavery” in the Modern Slavery Act.
Modern Slavery Act
The Modern Slavery Act 2018 (Cth). 
Modern Slavery Laws
Means:
13. any Statutory Requirement of Australia or the Host Nation related to Modern Slavery including the Modern Slavery Act;
13. Division 270 or 271 of the Criminal Code; 
13. Article 3 of the Protocol to Prevent, Suppress and Punish Trafficking in Persons, Especially Women and Children, supplementing the United Nations Convention against Transnational Organized Crime, done at New York on 15 November 2000 ([2005] ATS 27); and
13. Article 3 of the ILO Convention (No. 182) concerning the Prohibition and Immediate Action for the Elimination of the Worst Forms of Child Labour, done at Geneva on 17 June 1999 ([2007] ATS 38).
[bookmark: MoralRights]Moral Rights
Has the meaning given by the Copyright Act 1968 (Cth).
[bookmark: MoralRightsConsent]Moral Rights Consent
A moral rights consent in the form set out in the Schedule of Collateral Documents.
Notice of Completion
A notice under clause 13.1 by the Contractor's Representative stating that Completion of the Subcontract Works or a Stage has been achieved.
[bookmark: OtherContractor]Other Contractor
Any contractor, consultant, artist, tradesperson or other person (including a facilities management or maintenance contractor) engaged to do work other than the Subcontractor and its subsubcontractors.
[bookmark: PersonalInformation]Pandemic
The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health Organisation on 11 March 2020.
Pandemic Adjustment Event
Means any of the following events which arise as a direct result of the Pandemic and first occurs after the Award Date: 
a change in:
Statutory Requirements (including a change in Host Nation border requirements or Host Nation quarantine requirements);
the availability of local Host Nation labour required for the Subcontract Works; 
the availability or scheduling of international shipping needed for the transport of unfixed goods or materials to the Site; or
the ability to transport unfixed goods or materials stored by the Subcontractor within the Host Nation to the Site;
closure (or reopening) of a subcontractor's factory, or any other location where subcontracted activities are being carried out, in respect of the supply of goods or materials required for the Subcontract Works; or
such other events as may be specified in the Subcontract Particulars, 
in each case which impacts the performance or progress of the Subcontractor's Activities at the Site. 
Pandemic Management Plan
The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail the procedures the Subcontractor will implement to avoid, mitigate, resolve and otherwise manage the effects of the Pandemic on the Subcontractor's Activities and the Subcontract Works.
The Pandemic Management Plan must address, at a minimum:
as at the date of the preparation (or update) of the plan, the circumstances (if any) in respect of the Pandemic around which the supply of labour, equipment, materials or services required for the carrying out of the Subcontractor’s Activities will be undertaken;
the Subcontractor's approach to compliance with all Statutory Requirements in respect of the Pandemic;
the specific steps that the Subcontractor will take in respect of the planning and execution of the Subcontractor's Activities in response to the Pandemic including in respect of resourcing, programming and logistics;
the risks that the Pandemic poses to the Subcontractor’s Activities, and identify the mitigation measures that have been, or will be, implemented to avoid, mitigate, resolve or otherwise manage those risks, together with possible alternative courses of action in the event that there is a Pandemic related disruption to the carrying out of the Subcontractor's Activities;
strategies for maximising ongoing workforce and subcontractor availability; 
the procedure for identifying, monitoring and reporting on any possible or actual impact of the Pandemic on the Subcontractor's Activities and the Subcontract Works (including any Pandemic Adjustment Event);
the procedure for regularly reviewing, updating and amending the Pandemic Management Plan under clause 8.7 (including as a result of any Pandemic Adjustment Event);
the additional matters specified in the Subcontract Particulars; and 
any other matters required by the:
Subcontract; or 
Contractor's Representative.
Personal Information
Has the meaning given in the Privacy Act.
[bookmark: _BPDC_LN_INS_3816][bookmark: _BPDC_PR_INS_3817][bookmark: PreliminaryDesignSolution]Preliminary Design Solution
The preliminary design solution (if any) specified in the Subcontract Particulars.
[bookmark: PrivacyAct]Privacy Act
The Privacy Act 1988 (Cth).
[bookmark: PlantEquipmentandWork]Plant, Equipment and Work
Those things used, or work undertaken, by the Subcontractor to construct the Subcontract Works but which will not form part of the Subcontract Works.
[bookmark: _BPDC_LN_INS_3814][bookmark: _BPDC_PR_INS_3815][bookmark: _BPDC_LN_INS_3812][bookmark: _BPDC_PR_INS_3813][bookmark: ProfessionalIndemnityInsurance]Professional Indemnity Insurance
A policy of insurance to cover claims made against the insured for civil liability for breach of professional duty (whether owed in contract or otherwise) and unintentional breaches of third party intellectual property by the Subcontractor or its subsubcontractors in carrying out the Subcontractor's Activities.
[bookmark: ProjectDocuments]Project Documents
[bookmark: _Ref463508063][bookmark: _Ref114047455]All data documents, drawings, records, programs and information (including Subcontract Works Information and information relating to the Subcontractor's compliance with the WHS Legislation) and other material produced or provided, or required to be provided, to the Contractor, under, for the purposes of, arising out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works by, for or on behalf of the Subcontractor (including by subsubcontractors). 
[bookmark: ProjectPlans]Project Lifecycle and HOTO Plan
The plan prepared by the Subcontractor in accordance with, and for the purposes of, the HOTO Process and finalised under clause 8.7, which must not be inconsistent with the Contractor's Project Lifecycle and HOTO Plan and must: 
(a) be prepared in accordance with the HOTO Plan and Checklist;
(b) meet all applicable Statutory Requirements; and
(c) include any other matters required by the:
3. Subcontract; or
Contractor’s Representative.
Project Plans
The: 
(a) Environmental Management Plan; 
(b) Fraud and Corruption Control Plan; 
(c) Pandemic Management Plan;
(d) Project Lifecycle and HOTO Plan;
(e) Site Management Plan;
(f) Work Health and Safety Plan; and
(g) additional plans specified in the Subcontract Particulars and finalised by the Subcontractor under clause 8.7(a)(ii),
as updated or amended under clause 8.7.
[bookmark: ProvisionalSumWork]Provisional Sum Work
The work or goods so specified in the Subcontract Particulars for which the sum of money specified in the Subcontract Particulars is included in the Subcontract Price. 
[bookmark: PublicLiabilityInsurance]Public Liability Insurance
A policy of liability insurance covering the: 
(a) Contractor, Subcontractor and all subcontractors for their respective liabilities; and
(b) Commonwealth for all legal liabilities arising out of or in connection with any act, error, omission, negligence or breach of contract by the Subcontractor (or any subsubcontractor),
to third parties and to each other, for loss of, loss of use of or damage to property and death of or injury to any person, arising out of or in connection with the Subcontractor's Activities or the Subcontract Works.
This policy is not required to cover liabilities or losses insured under Construction Risks Insurance, Workers Compensation Insurance, Employers' Liability Insurance or Professional Indemnity Insurance.
[bookmark: _BPDC_LN_INS_3772][bookmark: _BPDC_PR_INS_3773][bookmark: _BPDC_LN_INS_3770][bookmark: _BPDC_PR_INS_3771][bookmark: _BPDC_LN_INS_3768][bookmark: _BPDC_PR_INS_3769][bookmark: _BPDC_LN_INS_3766][bookmark: _BPDC_PR_INS_3767][bookmark: _BPDC_LN_INS_3764][bookmark: _BPDC_PR_INS_3765][bookmark: _BPDC_LN_INS_3762][bookmark: _BPDC_PR_INS_3763][bookmark: _BPDC_LN_INS_3760][bookmark: _BPDC_PR_INS_3761][bookmark: _BPDC_LN_INS_3758][bookmark: _BPDC_PR_INS_3759][bookmark: _BPDC_LN_INS_3756][bookmark: _BPDC_PR_INS_3757][bookmark: _BPDC_LN_INS_3754][bookmark: _BPDC_PR_INS_3755][bookmark: _BPDC_LN_INS_3752][bookmark: _BPDC_PR_INS_3753][bookmark: _BPDC_LN_INS_3750][bookmark: _BPDC_PR_INS_3751][bookmark: _BPDC_LN_INS_3748][bookmark: _BPDC_PR_INS_3749][bookmark: _BPDC_LN_INS_3746][bookmark: _BPDC_PR_INS_3747][bookmark: _BPDC_LN_INS_3744][bookmark: _BPDC_PR_INS_3745][bookmark: _BPDC_LN_INS_3742][bookmark: _BPDC_PR_INS_3743][bookmark: _BPDC_LN_INS_3740][bookmark: _BPDC_PR_INS_3741][bookmark: _BPDC_LN_INS_3738][bookmark: _BPDC_PR_INS_3739][bookmark: _BPDC_LN_INS_3736][bookmark: _BPDC_PR_INS_3737][bookmark: _BPDC_LN_INS_3734][bookmark: _BPDC_PR_INS_3735][bookmark: _BPDC_LN_INS_3732][bookmark: _BPDC_PR_INS_3733][bookmark: _BPDC_LN_INS_3730][bookmark: _BPDC_PR_INS_3731][bookmark: _BPDC_LN_INS_3728][bookmark: _BPDC_PR_INS_3729][bookmark: _BPDC_LN_INS_3726][bookmark: _BPDC_PR_INS_3727][bookmark: _BPDC_LN_INS_3724][bookmark: _BPDC_PR_INS_3725][bookmark: _BPDC_LN_INS_3722][bookmark: _BPDC_PR_INS_3723][bookmark: _BPDC_LN_INS_3720][bookmark: _BPDC_PR_INS_3721][bookmark: _BPDC_LN_INS_3718][bookmark: _BPDC_PR_INS_3719][bookmark: _BPDC_LN_INS_3716][bookmark: _BPDC_PR_INS_3717][bookmark: _BPDC_LN_INS_3714][bookmark: _BPDC_PR_INS_3715][bookmark: _BPDC_LN_INS_3712][bookmark: _BPDC_PR_INS_3713][bookmark: Recipient]Recipient
Any person provided with Confidential Information and, if clause 22 applies, Sensitive and Classified Information (or any part of it) (whether in a tangible or an intangible form), including potential or actual subsubcontractors, suppliers and material suppliers.
[bookmark: ScheduleofCollateralDocuments]Retention Moneys
The moneys retained by the Contractor in accordance with clause 11.5(a).
Schedule of Collateral Documents
The schedule of proforma contracts and other documents applicable to the Medium Works Subcontract (International) (MESCI-2023) posted on DEQMS (or any alternative location notified by the Contractor's Representative), as may be amended by the Commonwealth from time to time and which, as at the Award Date, includes the contracts and other documents specified in the Subcontract Particulars.
[bookmark: SecurityofPaymentLegislation]Security 
Means either: 
Approved Security; or 
Retention Moneys, 
as specified in the Subcontract Particulars. 
[bookmark: SandCInformation]Sensitive and Classified Information
Means:
(a) [bookmark: _Ref66115046]any document, drawing, information or communication (whether in written, oral or electronic form) issued or communicated to the Subcontractor by the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative or anyone on the Commonwealth's or Contractor’s behalf, whether or not owned by the Commonwealth or Contractor: 
(i) marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive"; 
(ii) identified at the time of issue or communication as "Sensitive Information"; 
(iii) marked with a national security classification or as "Classified Information"; 
(iv) identified at the time of issue or communication as "Classified Information"; or 
(v) the Subcontractor knows or ought to know is subject to, or ought to be treated, as sensitive or classified information in accordance with any Statutory Requirement (including the Information Security Requirements); and 
(b) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, including documents, notes, records, memoranda, materials, software, disks and all other media, articles or things. 
[bookmark: SensitiveandClassifiedInformationInciden]Sensitive and Classified Information Incident
A single breach or a series of breaches of clause 22, any Separation Arrangements (in respect of Sensitive and Classified Information), any Cyber Security Event, any Cyber Security Incident or any other unwanted or unexpected Sensitive and Classified Information Security Event that has a significant probability of compromising Sensitive and Classified Information security procedures, processes and requirements and threatening security. 
[bookmark: SensitiveandClassifiedInformationSecurit]Sensitive and Classified Information Security Event
An identified fact, circumstance, occurrence or event indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security procedure, process and requirement safeguards or a previously unknown or unencountered fact, circumstance, occurrence or event which is or may be relevant to Sensitive and Classified Information security procedures, processes and requirements.
[bookmark: SeparationArrangement]Separation Arrangement
Any arrangement that the Subcontractor: 
(a) has in place; 
(b) will put in place; or 
(c) is required to put in place in accordance with a Statutory Requirement or this Subcontract (including under clause 23.3),
for the purpose of preventing, ending, avoiding, mitigating or otherwise managing any Material Change or Strategic Interest Issue or complying with clause 21 and, if clause 22 applies, clause 22.
Shadow Economy Procurement Connected Policy 
The Australian Government’s “Shadow Economy Increasing the Integrity of Government Procurement – Procurement Connected Policy – March 2019”, as amended from time to time.
[bookmark: Site]Site
The site or sites for the Subcontract Works described in the Subcontract Particulars. 
[bookmark: SiteManagementPlan]Site Management Plan
The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail all procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works on and near the Site.
The Site Management Plan must not be inconsistent with the Contractor’s Site Management Plan and must address, at a minimum:
(a) [bookmark: _BPDC_LN_INS_3670][bookmark: _BPDC_PR_INS_3671]all Statutory Requirements;
(b) [bookmark: _BPDC_LN_INS_3668][bookmark: _BPDC_PR_INS_3669]the roles and responsibilities of all Subcontractor and subsubcontractor personnel (including the Subcontractor's Representative and the Subcontractor's key people under clause 2.3) regarding management of the Subcontractor's Activities and the Subcontract Works on and near the Site; 
(c) [bookmark: _BPDC_LN_INS_3666][bookmark: _BPDC_PR_INS_3667]the procedure for consultation, cooperation and coordination of activities with the Commonwealth, the MCCI Contract Administrator, the Contractor, the Contractor’s Representative and Other Contractors regarding the occupation, use, operation and maintenance of Commonwealth property and the Site (including for the purpose of military activities, expeditions and exercises) during the Subcontractor's Activities and the Subcontract Works;
(d) [bookmark: _BPDC_LN_INS_3664][bookmark: _BPDC_PR_INS_3665][bookmark: _Ref449093569]procedures for access to: 
[bookmark: _BPDC_LN_INS_3662][bookmark: _BPDC_PR_INS_3663]Commonwealth or Host Nation property; and 
[bookmark: _BPDC_LN_INS_3660][bookmark: _BPDC_PR_INS_3661]the Site, 
by the Subcontractor and subsubcontractor personnel, visitors, pedestrians and vehicles, including procedures for: 
[bookmark: _BPDC_LN_INS_3658][bookmark: _BPDC_PR_INS_3659]ensuring security (including identification and pass procedures and any physical security measures); 
[bookmark: _BPDC_LN_INS_3656][bookmark: _BPDC_PR_INS_3657]minimising disruption and inconvenience to the Contractor, Commonwealth and Other Contractors;
vehicle and traffic management; and
noise management;
(e) without limiting paragraph (d), Site inductions, training and other awareness programmes provided to Subcontractor and subsubcontractor personnel in respect of Commonwealth property and the Site;
(f) procedures for:
3. [bookmark: _BPDC_LN_INS_3646][bookmark: _BPDC_PR_INS_3647]establishing the Site (including site amenities, laydown areas and parking zones); 
3. [bookmark: _BPDC_LN_INS_3644][bookmark: _BPDC_PR_INS_3645]cleaning, maintenance, waste management and debris control on Commonwealth property and the Site; and
3. [bookmark: _BPDC_LN_INS_3642][bookmark: _BPDC_PR_INS_3643]any dangerous or prohibited substances, material or goods (including Commonwealth property) on the Site relevant to the Subcontractor's Activities and the Subcontract Works; 
(g) if the Subcontractor's Activities or the Subcontract Works are to be carried out on or in the vicinity of an airfield, the procedure for preparation and approval of a Method of Work Plan for Airfield Activities; 
(h) the procedure for preparing (including tailoring) and finalising the Site Management Plan under clause 8.7; 
(i) [bookmark: _BPDC_LN_INS_3636][bookmark: _BPDC_PR_INS_3637]the procedure for regularly reviewing, updating and amending the Site Management Plan under clause 8.7 (including as a result of any Site management complaint, incident, near-miss and other situation or accident on Commonwealth property or the Site during the Subcontractor's Activities and the Subcontract Works);
(j) [bookmark: _BPDC_LN_INS_3634][bookmark: _BPDC_PR_INS_3635]the procedure for ensuring subsubcontractor compliance with the Site Management Plan;
(k) [bookmark: _BPDC_LN_INS_3632][bookmark: _BPDC_PR_INS_3633]the procedure for regularly identifying, controlling and monitoring possible and actual Site management impacts on Commonwealth property and the Site associated with the Subcontractor’s Activities and the Subcontract Works, including the procedures for recording, reporting, responding to and finalising: 
3. [bookmark: _BPDC_LN_INS_3630][bookmark: _BPDC_PR_INS_3631]matters arising out of or in connection with such identification, control and monitoring; and 
3. [bookmark: _BPDC_LN_INS_3628][bookmark: _BPDC_PR_INS_3629]complaints, incidents, near-misses and other situations or accidents on Commonwealth property and the Site during the Subcontractor's Activities and the Subcontract Works; 
(l) [bookmark: _BPDC_LN_INS_3626][bookmark: _BPDC_PR_INS_3627]the procedure for regular auditing or other monitoring of Subcontractor and subsubcontractor compliance with the Site Management Plan, including the procedures for recording, reporting, responding to and finalising: 
3. [bookmark: _BPDC_LN_INS_3624][bookmark: _BPDC_PR_INS_3625]matters arising out of or in connection with such audits or other monitoring; and 
3. [bookmark: _BPDC_LN_INS_3622][bookmark: _BPDC_PR_INS_3623]complaints, incidents, near-misses and other situations or accidents on Commonwealth property and the Site during the Subcontractor's Activities and the Subcontract Works; 
(m) [bookmark: _BPDC_LN_INS_3620][bookmark: _BPDC_PR_INS_3621]to the extent that the Subcontractor's Activities include any demolition, procedures for obtaining approval from the Contractor's Representative prior to undertaking such demolition and otherwise complying with any applicable Statutory Requirements (and any relevant Subcontractor HOTO Obligation) in relation to such demolition;
(n) the additional matters specified in the Subcontract Particulars; and 
(o) any other matters required by the:
3. Subcontract; or
3. Contractor's Representative.
[bookmark: _BPDC_LN_INS_3612][bookmark: _BPDC_PR_INS_3613][bookmark: _BPDC_LN_INS_3610][bookmark: _BPDC_PR_INS_3611][bookmark: SpecialConditions]Special Conditions
The special conditions as set out in Annexure 2.
[bookmark: StatutoryRequirements]Stage
A stage of the Subcontract Works specified in the Subcontract Particulars. 
[bookmark: STR]Statement of Tax Record or STR
Has the meaning given in the Shadow Economy Procurement Connected Policy. 
Statutory Requirements
Means:
(a) any law applicable to the Subcontractor's Activities or the Subcontract Works, including Acts, ordinances, regulations, by-laws and other subordinate legislation; 
(b) Approvals (including the Environmental Clearance Certificate and any condition or requirement under an Approval); 
(c) Governmental Requirements; 
(d) Information Security Requirements; and
(e) any additional requirements set out in the Subcontract Particulars.
[bookmark: Subcontract]Strategic Interest Issue
Any issue that involves an actual, potential or perceived risk of an adverse effect on the Commonwealth's international or diplomatic interests or relationships (including with the Host Nation) or national security interests including:
protecting Australia’s national interests, in accordance with all Statutory Requirements of Australia (including the Information Security Requirements); 
ensuring that the whole (or any part) of the Sensitive and Classified Information is not exported (or capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being disclosed or transmitted) to any person who does not hold (or is not eligible to hold) an Australian Department of Defence security clearance, unless the Commonwealth has given its prior written consent (in its absolute discretion); and 
ensuring compliance by the Subcontractor with Australia’s national security requirements, in accordance with all Statutory Requirements of Australia (including the Information Security Requirements). 
Subcontract
The contractual relationship between the parties constituted by:
(a) the Formal Agreement;
(b) these Conditions of Subcontract;
(c) the Subcontract Particulars;
(d) the Special Conditions;
(e) the Subcontract Works Description; and
(f) the other documents (if any) specified in the Subcontract Particulars.
[bookmark: SubcontractParticulars]Subcontract Particulars
The particulars annexed to these Conditions of Subcontract and entitled "Subcontract Particulars".
[bookmark: SubcontractPrice]Subcontract Price
The price specified in the Subcontract Particulars, as adjusted from time to time in accordance with the Subcontract.
[bookmark: SubcontractWorks]Subcontract Works
The physical works which the Subcontractor must design (to the extent required by the Contract), construct, commission, complete and hand over to the Contractor in accordance with the Subcontract. 
[bookmark: SubcontractWorksDescription][bookmark: Subcontractor]Subcontract Works Description
1. The documents in Annexure 3. 
1. Subcontract Works Information
1. Information and data created in connection with and relating to the design and construction of the Subcontract Works or a Stage or otherwise relating to each element of the Subcontract Works or a Stage and the Site upon which they are constructed, including the requirements set out in Annexure 1 and clause 25.1(c). 
Subcontractor
The person specified in the Subcontract Particulars.
[bookmark: SubcontractorDeedofCovenant]Subcontractor Deed of Covenant
A subcontractor deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: SubcontractorDesignCertificate]Subcontractor Design Certificate
A subcontractor design certificate in the form set out in the Schedule of Collateral Documents.
[bookmark: SubcontractorsActivities]Subcontractor HOTO Obligation
Any task, function, requirement or obligation relating to the HOTO Process required to be performed by the Subcontractor under this Subcontract or which the HOTO Plan and Checklist allocates, or would reasonably be inferred as allocating, to the Subcontractor. 
Subcontractor's Activities
All things or tasks which the Subcontractor is or may be required to do to comply with its Subcontract obligations.
[bookmark: SubcontractorsRepresentative]Subcontractor's Representative
The person specified in the Subcontract Particulars or any other person from time to time in accordance with clause 2.3.
[bookmark: SubsubcontractorDeedofCovenant]Subsubcontractor Deed of Covenant
A subsubcontractor deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: SubsubcontractorDesignCertificate]Subsubcontractor Design Certificate
The certificate set out in the Schedule of Collateral Documents.
[bookmark: TableofVariationRatesandPrices]Table of Variation Rates and Prices
The table specified in the Subcontract Particulars, which does not form part of the Subcontract and is only to be used for valuing Variations.
Tax or Taxes
Means any present or future tax, levy, impost, duty, rate, charge, fee, deduction or withholding of any nature, imposed or levied by any authority, together with any interest, penalty, charge, fee or other amount imposed or made on, or in respect of, any of the foregoing.
[bookmark: Variation]Variation
Any change including omissions (whether or not performed by the Contractor or a third party) to the design or construction of the Subcontract Works within the general scope of the Subcontract.
[bookmark: WHSLegislation]WHS Legislation
[bookmark: WOL]Means the Work Health and Safety Act 2011 (Cth) and the Work Health and Safety Regulations 2011 (Cth)
WOL
Whole of life.
[bookmark: WOLCost]WOL Cost
The total of the direct/indirect, recurring/non-recurring, fixed/variable financial costs to the Commonwealth arising out of or in connection with the Subcontract Works over the whole life of the Subcontract Works including the costs of designing and constructing the Subcontract Works prior to Completion, decommissioning, remediation and disposal costs (including waste disposal) and occupying, using, operating and maintaining the Subcontract Works after Completion.
[bookmark: WOLObjectives]WOL Objectives
Means balancing the:
(a) WOL Cost; 
(b) useful life of the Subcontract Works;
(c) reliability and availability of the Subcontract Works throughout their useful life;
(d) operability and maintainability of the Subcontract Works throughout their useful life;
(e) value for money achieved by the Commonwealth from the design, construction, use, occupation, operation and maintenance of the Subcontract Works; 
(f) opportunity to reduce resource use during the occupation, use, operation and maintenance of the Subcontract Works throughout their useful life; and
(g) achievement of the additional matters specified in the Subcontract Particulars.
[bookmark: WorkHealthandSafetyPlan]Work Health and Safety Plan 
The plan prepared by the Subcontractor and finalised under clause 8.7 (which is either Subcontract specific or site specific) which must set out in adequate detail the procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works from a work health and safety perspective to ensure compliance with all Statutory Requirements (including the WHS Legislation).
The Work Health and Safety Plan must not be inconsistent with the Contractor’s Work Health and Safety Plan and must address, at a minimum:
(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve specific health and safety responsibilities in connection with the Subcontractor's Activities and the Subcontract Works;
(b) so far as it is reasonably practicable for the Subcontractor to do so, the arrangements in place, or to be implemented, between any persons conducting a business or undertaking at the workplace where the Subcontractor's Activities and the Subcontract Works are being undertaken regarding consulting, cooperating and coordinating activities in relation to the compliance with the duties contained in the WHS Legislation, as if the WHS Legislation applied to the Subcontractor; 
(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that occur, including incident reporting procedures to the Contractor, corrective action procedures,record-keeping and reporting requirements (including project-specific and general reporting and reporting to the MCCI Contract Administrator and the Contractor's Representative with respect to work health and safety matters), project-specific emergency plans and first aid procedures; 
(d) any Site-specific health and safety rules, and the arrangements for ensuring that all persons at the workplace are informed of these rules; 
(e) the procedures and strategies for maximising the capability development, education and training of local Host Nation residents in the context of work health and safety, including in respect of the provision of first aid and emergency life support training at the workplace;
(f) the proposed risk assessment process that will be implemented to ensure the provision of adequate first aid and emergency life support personnel and associated first aid equipment at the Site; 
(g) the arrangements for the collection and recording, and any assessment, monitoring and review of safe work method statements at the workplace; 
(h) the arrangements for ensuring that work health and safety is a compulsory agenda item at Site meetings and/or monthly project meetings and ensuring that the outcomes of those agenda items are communicated to the Contractor’s Representative;
(i) if design forms part of the Subcontractor’s Activities, proposed design risk assessments, purchasing policies for substances, Plant, Equipment and Work, the process for meeting Statutory Requirements regarding design (as if the WHS Legislation applied to the Contractor) and the process for addressing design changes relevant to work health and safety considerations;
(j) [bookmark: _Ref41640139][bookmark: _Ref41640132]the management of work health and safety generally, including any relevant work health and safety policy, details of any work health and safety management system (including certification, inspection and audit programs), training and induction programs (including work health and safety generally, emergency procedures and use of emergency equipment), the process of communication and information-sharing to the Contractor’s Representative pursuant to clause 8.10 and dispute resolution on work health and safety matters; 
(k) the procedures the Subcontractor will adopt to verify its and its subcontractors compliance with its Work Health and Safety Plan, including details of the regularity, form and content of such verification activities;
(l) the provision of written assurances to the Contractor’s Representative under clause 8.10;
(m) emergency evacuation arrangements for all personnel including as a result of injury, Force Majeure or similar circumstance;
(n) the management of subsubcontractors, including induction, training, development of safe work method statements, job safety assessments or equivalent documentation; 
(o) address the Contractor's communications strategy for consulting, co-operating and co-ordinating matters concerning work health and safety, including:
(i) communicating Site hazards and risks and work health and safety issues to the Contractor, Other Contractors and subsubcontractors; and
(ii) information sharing between the Subcontractor, the Contractor, Other Contractors and subsubcontractors in respect of Site hazards and risks and work health and safety issues;
(p) any additional matters specified in the Subcontract Particulars; and
(q) any other matters required by the:
3. Subcontract; or 
3. Contractor’s Representative.
[bookmark: WorkersCompensationInsurance]Workers Compensation Insurance
A policy of insurance prescribed by Statutory Requirements in each State and Territory or international jurisdiction in which the Subcontractor's Activities are performed or the Subcontractor’s employees perform work, are employed or normally reside, to insure against or make provision for the liability of the Subcontractor to its employees for death or injuries arising out of or in connection with their employment.
[bookmark: _Toc110248281][bookmark: _Toc112136863][bookmark: _Toc114051624][bookmark: _Toc110248282][bookmark: _Toc112136864][bookmark: _Toc114051625][bookmark: _Toc77319191][bookmark: _Toc464498211][bookmark: _Toc464498212][bookmark: _BPDC_LN_INS_3604][bookmark: _BPDC_PR_INS_3605][bookmark: _Toc464498214][bookmark: _BPDC_LN_INS_3602][bookmark: _BPDC_PR_INS_3603][bookmark: _Toc464498215][bookmark: _BPDC_LN_INS_3600][bookmark: _BPDC_PR_INS_3601][bookmark: _Toc464498216][bookmark: _BPDC_LN_INS_3598][bookmark: _BPDC_PR_INS_3599][bookmark: _Toc464498217][bookmark: _BPDC_LN_INS_3596][bookmark: _BPDC_PR_INS_3597][bookmark: _Toc464498218][bookmark: _BPDC_LN_INS_3594][bookmark: _BPDC_PR_INS_3595][bookmark: _Toc464498219][bookmark: _BPDC_LN_INS_3592][bookmark: _BPDC_PR_INS_3593][bookmark: _Toc464498220][bookmark: _BPDC_LN_INS_3590][bookmark: _BPDC_PR_INS_3591][bookmark: _Toc464498221][bookmark: _BPDC_LN_INS_3588][bookmark: _BPDC_PR_INS_3589][bookmark: _Toc464498222][bookmark: _BPDC_LN_INS_3586][bookmark: _BPDC_PR_INS_3587][bookmark: _Toc464498223][bookmark: _BPDC_LN_INS_3584][bookmark: _BPDC_PR_INS_3585][bookmark: _Toc464498224][bookmark: _BPDC_LN_INS_3582][bookmark: _BPDC_PR_INS_3583][bookmark: _Toc464498225][bookmark: _BPDC_LN_INS_3580][bookmark: _BPDC_PR_INS_3581][bookmark: _Toc464498226][bookmark: _BPDC_LN_INS_3578][bookmark: _BPDC_PR_INS_3579][bookmark: _Toc464498227][bookmark: _BPDC_LN_INS_3576][bookmark: _BPDC_PR_INS_3577][bookmark: _Toc464498228][bookmark: _BPDC_LN_INS_3574][bookmark: _BPDC_PR_INS_3575][bookmark: _Toc464498229][bookmark: _BPDC_LN_INS_3572][bookmark: _BPDC_PR_INS_3573][bookmark: _Toc464498230][bookmark: _BPDC_LN_INS_3570][bookmark: _BPDC_PR_INS_3571][bookmark: _Toc464498231][bookmark: _BPDC_LN_INS_3568][bookmark: _BPDC_PR_INS_3569][bookmark: _Toc464498232][bookmark: _BPDC_LN_INS_3566][bookmark: _BPDC_PR_INS_3567][bookmark: _Toc464498233][bookmark: _BPDC_LN_INS_3564][bookmark: _BPDC_PR_INS_3565][bookmark: _Toc464498234][bookmark: _BPDC_LN_INS_3562][bookmark: _BPDC_PR_INS_3563][bookmark: _Toc464498235][bookmark: _BPDC_LN_INS_3560][bookmark: _BPDC_PR_INS_3561][bookmark: _Toc464498236][bookmark: _BPDC_LN_INS_3558][bookmark: _BPDC_PR_INS_3559][bookmark: _Toc464498237][bookmark: _BPDC_LN_INS_3556][bookmark: _BPDC_PR_INS_3557][bookmark: _Toc464498238][bookmark: _BPDC_LN_INS_3554][bookmark: _BPDC_PR_INS_3555][bookmark: _Toc464498239][bookmark: _BPDC_LN_INS_3552][bookmark: _BPDC_PR_INS_3553][bookmark: _Toc464498240][bookmark: _BPDC_LN_INS_3550][bookmark: _BPDC_PR_INS_3551][bookmark: _Toc464498241][bookmark: _BPDC_LN_INS_3548][bookmark: _BPDC_PR_INS_3549][bookmark: _Toc464498242][bookmark: _BPDC_LN_INS_3546][bookmark: _BPDC_PR_INS_3547][bookmark: _Toc464498243][bookmark: _BPDC_LN_INS_3544][bookmark: _BPDC_PR_INS_3545][bookmark: _Toc464498244][bookmark: _BPDC_LN_INS_3542][bookmark: _BPDC_PR_INS_3543][bookmark: _Toc464498245][bookmark: _BPDC_LN_INS_3540][bookmark: _BPDC_PR_INS_3541][bookmark: _Toc464498246][bookmark: _Toc464498248][bookmark: _BPDC_LN_INS_3534][bookmark: _BPDC_PR_INS_3535][bookmark: _Toc464498249][bookmark: _BPDC_LN_INS_3532][bookmark: _BPDC_PR_INS_3533][bookmark: _Toc464498250][bookmark: _Toc138184277]Interpretation 
In the Subcontract unless the context otherwise indicates: 
words in the singular include the plural and vice versa;
references to a person include an individual, firm, corporation or unincorporated body;
except in clause 26.1, headings are for convenience only and do not affect the interpretation of the Subcontract;
references to any party to the Subcontract include its successors or permitted assigns;
a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, clause, Annexure, Attachment, Schedule or exhibit of or to the Subcontract;
references to the Subcontract and any deed, agreement or instrument are deemed to include references to the Subcontract or such other deed, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
words denoting any gender include all genders;
references to any legislation or to any section or provision of any legislation include any:
statutory modification or re-enactment of or any statutory provision substituted for that legislation, section or provision; and
ordinances, by-laws, regulations and other statutory instruments issued under that legislation, section or provision;
no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Subcontract or any part;
a reference to "$" is to Australian currency except where otherwise specified in the Subcontract; 
[bookmark: _Ref97276858]where under the Subcontract:
a direction is required to be given or must be complied with; or
payment of money must be made (other than under clause 11.5),
within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in the place in which the Site is situated will not be counted in computing the number of days;
[bookmark: _Ref97276874]for the purposes of clauses 9.5 and 9.6:
any extension of time stated in days; or
any reference to "day",
will exclude public holidays and include only those days which are stated in the Subcontractor's then current program under clause 9.2 as working days;
[bookmark: _Ref30841072]references to "business days" are to days other than:
a Saturday or Sunday;
a public holiday in the Host Nation; or
[bookmark: _Ref8047175]any other day specified in the Subcontract Particulars;
other than as set out in paragraphs (k), (l) and (m) references to "day" are references to calendar days;
the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
the word "subsubcontractor" will include subsubcontractors, suppliers and consultants and the word "subsubcontract" will include a contract with a subsubcontractor;
where a clause contains two options, the option specified in the Subcontract Particulars will apply;
derivatives of a word or expression which has been defined in clause 26.1 will have a corresponding meaning to that assigned to it in clause 26.1; 
unless agreed or notified in writing by the Contractor's Representative or the date of the standard or reference document is specified in the Subcontract Works Description, a reference to Standards Australia standards, overseas standards or other similar reference documents in the Subcontract Works Description is a reference to the edition last published prior to: 
to the extent that the Subcontractor's Activities include design, the submission of the design required by this Subcontract; and
in any other case, the Award Date. 
If requested by the Contractor's Representative, the Subcontractor must make copies of all Standards Australia standards, overseas standards or other similar reference documents referred to in the Subcontract Works Description and any design required by this Subcontract available to the Contractor's Representative;
for the purposes of clauses 1.4(a)(ii), 6.5(c)(ii), 6.8(d)(ii), 7.3(c)(ii)B, 7.6(d)(i)B, 8.3(a), 9.2(d) and 9.8(e), a reference to “extra costs” includes a reference to extra costs reasonably incurred by the Contractor as a direct result of the applicable event delaying the Contractor; and 
requirements contained in the Subcontract Works Description, whether or not they include the expression "the Subcontractor must" or any equivalent expression, will be deemed to be requirements to be satisfied by the Subcontractor, unless stated otherwise.
[bookmark: _Toc138184278]Miscellaneous
[bookmark: _Ref156963326]The Subcontract (including clause 15) is subject to and is to be construed in accordance with the laws of the State or Territory of Australia specified in the Subcontract Particulars.
None of the terms of the Subcontract can be waived, discharged or released at law or in equity unless:
to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
otherwise, both parties agree in writing.
The Subcontract constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
any prior agreement in conflict or at variance with the Subcontract; or
any correspondence or other documents relating to the subject matter of the Subcontract which may have passed between the parties prior to the Award Date and which are not included in the Subcontract.
Where a party comprises two or more persons, each person will be jointly and severally bound by the party's obligations under the Subcontract.
Any provision in the Subcontract which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other provision of the Subcontract.
[bookmark: _Ref122427736][bookmark: _Ref56076608][bookmark: _Ref90629225]The Subcontractor must indemnify the Commonwealth against any liability to or claim by a third party including a subsubcontractor or Other Contractor caused by any breach by the Subcontractor of a term of the Subcontract.
All obligations to indemnify under the Subcontract survive termination of the Subcontract on any basis.


[bookmark: _Toc138184279]Subcontract Particulars 
	CLAUSE 1 - COMMENCEMENT

	Other conditions precedent to Site access:
(Clause 1.3(a)(i)D)
	

	Date for commencement of work on Site:
(Clause 1.3(a)(ii))
	

	CLAUSE 2 - PERSONNEL

	Subcontractor's key people:
(Clause 2.3)
	Person
	Position

	
	[To be inserted following selection of the successful Tenderer]
	Subcontractor’s Representative


	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	Monthly meeting and Subcontractor’s monthly report:
(Clauses 2.5 and 2.6)
	Clauses 2.5 and 2.6 [DO/DO NOT] apply.
(Clauses 2.5 and 2.6 apply unless otherwise stated)

	Meeting and reporting requirements (additional):
(Clause 2.7)
	IPACE Infrastructure Program Plan dated March 2023 and the documents referred to therein as amended from time to time, available on DEQMS or such other location notified by the Contract Administrator

	CLAUSE 3 - SECURITY

	Security:
(Clauses 3.1(a)(ii) and 26.1)
	[NOTE THAT THE FORM OF SECURITY MUST BE SPECIFIED.  DELETE WHICHEVER OPTION DOES NOT APPLY]
Approved Security
Where there are no Stages, for the Subcontract Works is:
$                     or              % of Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).
Where there are Stages, for each Stage is:

	
	Stage
	Amount

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or       % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	[OR]
Retention Moneys, which (if there are Stages) is held in respect of the Subcontract Works only and not in respect of each Stage.


	CLAUSE 4 - RISKS AND INSURANCE

	Insurance policies required to be effected by the Subcontractor:
(Clause 4.3)
	[CONTRACTOR AND CONTRACTOR’S REPRESENTATIVE TO CONSIDER AND SEEK ADVICE ON LEVELS AND LIMITS OF INSURANCES FROM THE CONTRACTOR'S INSURANCE BROKER.
WHERE AN INSURANCE IS NOT REQUIRED, OR THE RELEVANT PARTICULAR DOES NOT APPLY, INSERT "Not Applicable".  APPROPRIATE ADVICE SHOULD BE SOUGHT WHERE THERE ARE QUESTIONS AS TO WHICH OF THE INSURANCES SPECIFIED BELOW ARE REQUIRED FOR A SPECIFIC PROJECT]

	
	Professional Indemnity Insurance 
$           per claim and $        in the aggregate. 

	
	Workers Compensation Insurance 
Amount of Cover: The minimum amounts prescribed by statute in each State or Territory or international jurisdiction in which the Subcontractor's Activities are performed or the Subcontractor’s employees perform work, are employed or normally reside.

	
	Employers’ Liability Insurance
Amount of Cover: The amount that a prudent, competent and experienced contractor undertaking the Subcontractor's Activities would purchase which must not be less than $    .

	
	Other Insurances 
[CONTRACTOR’S REPRESENTATIVE TO CONSIDER AND SEEK ADVICE ON OTHER SPECIFIC AND ADDITIONAL INSURANCES THAT MAY BE REQUIRED E.G. MARINE TRANSIT INSURANCE FOR KEY ITEMS TRANSPORTED TO THE SITE, PRODUCT LIABILITY INSURANCE, MOTOR VEHICLE INSURANCE, INDUSTRIAL SPECIAL RISKS INSURANCE ETC]

	Minimum amount of subsubcontractors' Professional Indemnity Insurance:
(Clause 4.3(g))
	$       per claim and $       in the aggregate.

	Contractor Insurance Obligations:
(Clause 4.4) 
	[LEVELS OF INSURANCES TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT (INTERNATIONAL)]
Construction Risks Insurance
Amount of Cover:
(a)	$
(the Subcontract Price if no amount is specified);
(b)	$        or        % of the Subcontract Price to cover the costs of demolition and removal of debris;
(c)	$        or        % of the Subcontract Price to cover the Contractor’s consultant fees;
(d)	$        for the value of materials or things to be supplied by the Contractor; and
(e)	        % of the total of the amounts in (a) to (d) to cover escalation costs. 
Public Liability Insurance
If written on an occurrence basis: 
Amount of Cover: $      for each and every occurrence for public liability claims
If written on a claims made basis:
Amount of Cover $       per claim and $         in the aggregate.
Other Insurances:
[OTHER SPECIFIED INSURANCES TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT (INTERNATIONAL)]

	Run-off period for Public Liability Insurance (if written on a claims made basis):
(Clause 4.6(b)(ii))
	7 years

	Run-off period for Professional Indemnity Insurance:
(Clause 4.6(d))
	7 years

	Maximum aggregate liability of the Subcontractor to the Contractor:
(Clause 4.9(a)(ii))
	$

	CLAUSE 5 - POST CONTRACT DOCUMENTS

	Design hard copy requirements:
(Clause 5.1(b)(i))
	Compatible with Autocad 14
To scale
Printed in black ink on white or transparent ISO Standard sheet (size A1, A3, A4 or as determined by the Contractor's Representative).

	Design electronic copy requirements:
(Clause 5.1(b)(ii))
	Compatible with Autocad 14
CD-ROM, or as determined by the Contractor's Representative.

	CLAUSE 6 - THE SITE

	Project signboards:
(Clause 6.11)
	Clause 6.11 [DOES/DOES NOT] apply.
(Clause 6.11 does not apply unless otherwise stated)

	Number of project signboards:
(Clause 6.11(b)) 
	

	Project signboard dimensions:
(Clause 6.11(b)(i))
	

	Project signboard information (additional):
(Clause 6.11(b)(ii)I)
	

	CLAUSE 7 - CONSTRUCTION

	Order of precedence of documents in the case of ambiguity, discrepancy or inconsistency:
(Clause 7.2) 
	1.	Formal Agreement
2.	Conditions of Subcontract
3.	Special Conditions
4.	Subcontract Particulars
5.	Subcontract Works Description
6.	Any other documents forming part of the Subcontract (as specified in the relevant item under clause 26.1 in these Subcontract Particulars) 
7.	Project Plans

	Collateral Warranties required to be procured by the Subcontractor from subsubcontractors and provided to the Contractor:
(Clause 7.4(d)) 
	As set out in Annexure 1

	CLAUSE 8 - QUALITY

	Records and Reports (additional): 
(Clause 8.6(b)(vi))
		

	Number of days for submission of Project Plans:
(Clause 8.7(a)(ii)A)
	Environmental Management Plan:
	     days

	
	Fraud and Corruption Control Plan:
	     days

	
	Pandemic Management Plan:
	     days

	
	Project Lifecycle and HOTO Plan:
	     days

	
	Site Management Plan:
	     days

	
	Work Health and Safety Plan:
	     days

	
	Other: [SPECIFY]
	     days

	Number of days for review of Project Plans:
(Clause 8.7(a)(ii)B)
	Environmental Management Plan:
	     days

	
	Fraud and Corruption Control Plan:
	     days

	
	Pandemic Management Plan:
	     days

	
	Project Lifecycle and HOTO Plan:
	     days

	
	Site Management Plan:
	     days

	
	Work Health and Safety Plan:
	     days

	
	Other: [SPECIFY]
	     days

	CLAUSE 9 - TIME

	Maximum intervals between program updates by Subcontractor:
(Clause 9.2(b)(ii))
	   

	Program methodology and format:
(Clause 9.2(b)(iv))
	Prepared as a computerised "Critical Path Method" network precedence diagram, and compatible with Microsoft Project (or equivalent format approved by the Contract Administrator)

	Additional causes of delay entitling the Contractor to claim and extension of time:
(Clause 9.4(a)(i))
	1.	Unless a direction is given under clause 8.4(a)(ii) and the Contractor is responsible for the non-conformance, a Variation; 
2.	Proceedings being taken by adjacent or neighbouring owners or occupiers;3.	Delay of any governmental authority in giving any Approval for the Subcontract Works; 
4.	Paragraphs (c), (d) or (e) of the Contractor Risks;
5.	A change or variance in respect of a Statutory Requirement after the Award Date;
6.	A Latent Condition;
7.	Valuable, archaeological or special interest items found on or in the Site;
8.	If clause 1 of the Special Conditions applies, Latent Hazardous Substances, Asbestos, ACM or GHS Material; 
9.	A Pandemic Adjustment Event; and  
10.    A Force Majeure Event; and
11.    [COMMONWEALTH AND CONTRACT ADMINISTRATOR TO CONSIDER AND INSERT ANY ADDITIONAL PROJECT-SPECIFIC CAUSES OF DELAY ENTITLING THE CONTRACTOR TO CLAIM AN EXTENSION OF TIME] 

	Delay Damages:
(Clause 9.6)


	Clause 9.6 [DOES/DOES NOT] apply.
(Clause 9.6 applies unless otherwise stated)
If clause 9.6 applies:
Where there are no Stages, the daily cap on the extra costs reasonably incurred for the Subcontract Works is: 
$ [Amount and currency to be inserted following selection of successful Tenderer] per working day

	
	If there are Stages, the daily cap on the extra costs reasonably incurred for each Stage is:

	
	Stage
	Maximum delay damages

	
	
	[Amount and currency to be inserted following selection of successful Tenderer]  per working day

	
	
	[Amount and currency to be inserted following selection of successful Tenderer]  per working day

	
	
	[Amount and currency to be inserted following selection of successful Tenderer]  per working day

	Additional events entitling the Contractor to claim delay damages: 
(Clause 9.6)
	

	Force Majeure:
(Clause 9.8) 
	Clause 9.8 [DOES/DOES NOT] apply.
(Clause 9.8 does not apply unless otherwise stated)

	CLAUSE 11 - PAYMENT

	Times for submission of payment claims by the Subcontractor to the Contractor's Representative:
(Clause 11.2(a))
	Monthly on the      day of each month

	Percentage of Retention Moneys:
(Clause 11.5(a))
	
(unless otherwise stated the following retention percentages apply: the Contractor may deduct 10% from each payment until 5% of the Subcontract Price is retained as retention moneys)

	Number of business days for payment:
(Clause 11.5(c))
	10.

	Maximum cumulative amount for long lead time and specialised items:
(Clause 11.8(a))
	

	Percentage amount for additional Approved Security:
(Clause 11.9(a)(ii)A)
	
(100% of the amount claimed for the unfixed goods and materials, unless otherwise stated)

	Interest rate:
(Clause 11.13)
	In the case of damages or late payments, the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment or such other rate nominated in writing from time to time by the Contract Administrator

	Taxes for which the Contractor bears the risk:
(Clause 11.17)
	

	CLAUSE 13 - COMPLETION

	Liquidated damages:
(Clause 13.6) 
	For the Subcontract Works is $      per day

	
	For each Stage is:

	
	Stage
	Liquidated damages

	
		
	
	
	$	 per day
$	 per day
$	 per day

	CLAUSE 15 - DISPUTES

	Directions to be subject of an expert determination if disputed:
(Clause 15.2)
	Directions under clauses: 1.4(a)(ii), 6.5(b)(i), 6.5(c)(ii), 6.8(d)(ii), 7.3(c)(ii)B and (iii), 7.6, 8.3, 8.4(b)(ii)B, 8.4(d), 8.5(b)(ii), 8.5(c), 9.5(a), 9.7(b)(ii), 10.3(a)(ii)A, 10.3(a)(ii)B, 11.4 and 13.1.
If clause 1 of the Special Conditions applies, clause 1.1(b)(i) and clause 1.2(b) of the Special Conditions. 

	Industry expert who will conduct expert determinations:
(Clause 15.3(a)(i))
	

	Nominating authority for industry expert:
(Clause 15.3(a)(ii))
	
(The President for the time being of the Resolution Institute unless otherwise specified)

	CLAUSE 16 - NOTICES

	Address and email address, for the giving or serving of notices, upon:
(Clause 16.1(b)(i))
	Contractor:
Address (not PO Box): 
Email address:
Attention:
Contractor's Representative:
Address (not PO Box): 
Email address:
Attention:
Subcontractor: 
Address (not PO Box): [To be inserted following selection of the successful Tenderer]
Email address: [To be inserted following selection of the successful Tenderer]
Attention: [To be inserted following selection of the successful Tenderer]

	CLAUSE 17 - GENERAL

	Access hours:
(Clause 17.6)
	

	[bookmark: _Hlt13768620]Shadow Economy Procurement Connected Policy:
(Clause 17.8)
	Clause 17.8 [DOES/DOES NOT] apply.
(Clause 17.8 does apply unless otherwise stated)
[CLAUSE 17.8 WILL APPLY WHERE THE SUBCONTRACT PRICE IS VALUED (OR ESTIMATED) TO BE OVER $4 MILLION (INCLUSIVE OF GST)]

	CLAUSE 20 - COMMERCIAL-IN-CONFIDENCE INFORMATION

	Commercial-in-Confidence Information:
(Clause 20.2)
	Clause 20.2 [does/does not] apply.
[To be inserted following selection of the successful Tenderer] 
(Clause 20.2 does not apply unless otherwise stated)

	Information which is Commercial-in-Confidence Information:
(Clause 20.2(a)(iv))
	Specific Information
	Justification
	Period of confidentiality

	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	CLAUSE 22 - INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION

	Sensitive and Classified Information:
(Clause 22)
	Clause 22 [DOES/DOES NOT] apply.
(Clause 22 does not apply unless otherwise stated)

	Current security clearance level/s:
(Clause 22.2(b))
	

	Information technology environment accreditation or certification level/s:
(Clause 22.3(g)(i)D)
	

	[bookmark: OLE_LINK9]CLAUSE 26 - GLOSSARY OF TERMS AND INTERPRETATION

	Additional Host Nation Requirements:
(Clause 26.1)
	

	Completion - additional conditions precedent to Completion:
(Clause 26.1)
	

	Contractor:
(Clause 26.1)
	

	Contractor's Environmental Management Plan:
(Clause 26.1)
	

	Contractor's Project Lifecycle and HOTO Plan
(Clause 26.1)
	

	Contractor's Project Plans (additional):
(Clause 26.1)
	

	Contractor’s Representative:
(Clause 26.1)
	

	Contractor's Site Management Plan:
(Clause 26.1)
	

	Contractor's Work Health and Safety Plan:
(Clause 26.1)
	

	Date for Completion:
(Clause 26.1)
	For the Subcontract Works is       weeks/days after the Award Date
For each Stage is:

	
	Stage
	Date for Completion

	
	
	     weeks/days after the Award Date

	
	
	      weeks/days after the Award Date

	Defects Liability Period:
(Clause 26.1)
	      weeks

	Environmental Management Plan (additional): 
(Clause 26.1)
	

	Environmental Objectives (additional): 
(Clause 26.1)
	

	ESD Principles (additional):
(Clause 26.1)
	

	Executive Negotiators:
(Clause 26.1)
	Contractor: 
Subcontractor: [To be inserted following selection of the successful Tenderer]	

	Host Nation:
(Clause 26.1)
	

	HOTO Process (additional):
(Clause 26.1)
	The following documents, available on DEQMS or such other location notified by the Contract Administrator:
1.	"Instructions for Operations and Maintenance Manuals (O&MM) for IPACE Infrastructure Directorate";
2.	"Asset Management Directive: Infrastructure Sustainment and Maintenance Program"; and
3. 	"Strategic Asset Management Plan: Infrastructure Sustainment and Maintenance Program",
each as amended from time to time.

	Managing Contractor Contract (International):
(Clause 26.1)
		

	MCCI Contract Administrator:
(Clause 26.1)
	

	MCCI Works:
(Clause 26.1)
	

	Pandemic Adjustment Event (additional):
(Clause 26.1)
	

	Pandemic Management Plan (additional):
(Clause 26.1)
	

	Preliminary Design Solution (if any):
(Clause 26.1)
	

	Project Plans (additional):
(Clause 26.1)
	

	Provisional Sum Work:
(Clauses 7.5 and 26.1)
	Work or Goods
	Amount

	
		
	$	

	
	
	$

	
	
	$

	
	Total:
	$

	Schedule of Collateral Documents:
(Clause 26.1)
	1.	Approved Security (Unconditional Undertaking)
2.	Collateral Warranty
3.	Moral Rights Consent
4.	Consultant Deed of Covenant
5.	Consultant Design Certificate
6.	Subcontractor Deed of Covenant
7.	Payment Claim 
8.	Payment Statement
9.	Expert Determination Agreement
10.	Subcontractor Design Certificate
11.	Subsubcontractor Deed of Covenant
12.	Subsubcontractor Design Certificate

	Site:
(Clause 26.1)
	

	Site Management Plan (additional):
(Clause 26.1)
	

	Stages of the Subcontract Works:
(Clause 26.1)
	Stages
	Description

	
	
	

	
	
	

	
	
	

	Statutory Requirements (additional):
(Clause 26.1)
	(IPACE Supplier Code of Conduct and Infrastructure Directorate Dispensations Process, unless otherwise stated)

	Subcontract - other documents forming part of the Subcontract:
(Clause 26.1)
	

	

	Subcontract Price:
(Clause 26.1)
	A lump sum of $[To be inserted following selection of the successful Tenderer]
	

	Subcontractor:
(Clause 26.1)
	[To be inserted following selection of the successful Tenderer]
	

	Subcontractor's Representative:
(Clause 26.1)
	[To be inserted following selection of the successful Tenderer]
	

	Table of Variation Rates and Prices:
(Clause 26.1)
	[To be inserted following selection of the successful Tenderer]
	

	WOL Objectives (additional):
(Clause 26.1)
	


	Work Health and Safety Plan 
(additional):
(Clause 26.1)
	

	Days which are not a "business day" (additional):
(Clause 26.2(m))
	

	Governing law:
(Clause 26.3(a))
	

	ANNEXURE 1 – SUBCONTRACT WORKS INFORMATION

	Number of copies of Final Operation and Maintenance Manuals:
(Clause 3(e))
	

	Content of manuals (additional):
(Clause 3(h)(xii))
	

	Number of persons to be trained:
(Clause 4(a))
	

	Categories of persons:
(Clause 4(a))
	




[bookmark: _Toc69197540][bookmark: _Ref459963232][bookmark: _Toc138184280] - subcontract works Information
[bookmark: _Ref122423400][bookmark: _Ref39155316][bookmark: _Ref122426621]"As-Constructed" Drawings and Documents
Without limiting the definition of "Completion" in clause 26.1 of the Conditions of Subcontract, the Subcontractor must, as a condition precedent to Completion of the Subcontract Works or a Stage: 
[bookmark: _Ref121217381]provide to the Contractor’s Representative the number of complete sets of the draft drawings and documents as follows:
	Description
	Hard copy format
	No of hard copies
	Electronic copy format
	No of electronic copies

	(i)	Wiring diagrams
	
	
	
	

	(ii)	Functional diagrams
	
	
	
	

	(iii)	"As-Constructed" drawings
	
	
	
	

	(iv)	"As-Constructed" lighting and power layout
	
	
	
	

	(v)	"As-Constructed" main switchboard layout
	
	
	
	

	(vi)	"As-Constructed" main switchboard schematic drawings
	
	
	
	

	(vii)	"As-Constructed" main switchboard circuit index
	
	
	
	

	(viii)	"As-Constructed" fire detector layout
	
	
	
	

	(ix)	Wiring diagram for the fire alarm control panel
	
	
	
	

	(x)	"As-Constructed" underground cabling layout
	
	
	
	

	(xi)	"As-Constructed" distribution board layout
	
	
	
	

	(xii)	"As-Constructed" distribution board circuit index
	
	
	
	

	(xiii)	"As-Constructed" sub mains cabling layout
	
	
	
	

	(xiv)	"As-Constructed" Site survey
	
	
	
	

	(xv)	[INSERT OTHER "AS-CONSTRUCTED" DOCUMENTS REQUIRED.  THE ABOVE LIST IS BY WAY OF EXAMPLE ONLY.]
	
	
	
	


without limiting paragraph (a), ensure that the draft "As-Constructed" drawings and documents:
are prepared generally in accordance with the requirements of the Subcontract; and
have the words "As-Constructed" printed in the following locations:
if a document, immediately above the title and reference; and
if a drawing, immediately above the title and drawing number block at the bottom right hand corner of the drawing and immediately to the left of the drawing number block at the top left hand corner of the drawing, parallel to and outside the left hand border of the drawing; and
provide to the Contractor’s Representative a comprehensive draft document and drawing index setting out all documents and drawings prepared by the Subcontractor and by its subsubcontractors.
Warranties
Without limiting the definition of "Completion" in clause 26.1 of the Conditions of Subcontract, the Subcontractor must, as a condition precedent to Completion of the Subcontract Works or a Stage, provide the Contractor’s Representative with the following minimum warranties (in the form of the Collateral Warranty) for the following warranty periods: 
	Description
	Minimum Warranty Period

	Mechanical Services
	 [To be inserted following selection of the successful Tenderer]

	Electrical Services
	[To be inserted following selection of the successful Tenderer]

	Fire Services
	[To be inserted following selection of the successful Tenderer]

	Security
	[To be inserted following selection of the successful Tenderer]

	Plumbing
	[To be inserted following selection of the successful Tenderer]

	Drainage
	[To be inserted following selection of the successful Tenderer]

	Hardware
	[To be inserted following selection of the successful Tenderer]

	Tiling
	[To be inserted following selection of the successful Tenderer]

	Painting
	[To be inserted following selection of the successful Tenderer]

	Carpet
	[To be inserted following selection of the successful Tenderer]

	Access Floor
	[To be inserted following selection of the successful Tenderer]

	Lifts
	[To be inserted following selection of the successful Tenderer]

	Benches & Cupboards
	[To be inserted following selection of the successful Tenderer]

	Windows & Glazing
	[To be inserted following selection of the successful Tenderer]

	Metal Roof & Walling
	[To be inserted following selection of the successful Tenderer]

	Membrane Roofing & Tanking
	[To be inserted following selection of the successful Tenderer]

	External Coating Systems
	[To be inserted following selection of the successful Tenderer]

	Sun Control Louvres
	[To be inserted following selection of the successful Tenderer]

	Toilet Partitions
	[To be inserted following selection of the successful Tenderer]

	Partitions
	[To be inserted following selection of the successful Tenderer]

	Resilient finishes, e.g. Vinyl
	[To be inserted following selection of the successful Tenderer]

	Suspended Ceilings
	[To be inserted following selection of the successful Tenderer]

	Doors
	[To be inserted following selection of the successful Tenderer]

	Internal Signage
	[To be inserted following selection of the successful Tenderer]

	External Signage (signwriting and lettering)
	[To be inserted following selection of the successful Tenderer]

	External Signage (excluding signwriting and lettering)
	[To be inserted following selection of the successful Tenderer]

	Façade
	[To be inserted following selection of the successful Tenderer]

	[INSERT OTHER WARRANTIES.  THE WARRANTIES REFERRED TO ABOVE ARE EXAMPLES ONLY]
	[To be inserted following selection of the successful Tenderer]


[bookmark: _Ref121221598]
[bookmark: _Ref33111703]Operation and Maintenance Manuals
Without limiting the definition of "Completion" in clause 26.1 of the Conditions of Subcontract, the Subcontractor must, as a condition precedent to Completion of the Subcontract Works or a Stage: 
compile specific operation and maintenance manuals for each aspect of the Subcontract Works or the Stage including obtaining and coordinating information provided by the Subcontractor and its subsubcontractors;  
prior to the commencement of commissioning of the Subcontract Works or the Stage, provide one copy of draft operation and maintenance manuals in respect of each aspect of the Subcontract Works or the Stage (Draft Operation and Maintenance Manuals) to the Contractor’s Representative for approval; 
within 14 days of the completion of the commissioning of the Subcontract Works or the Stage, provide one copy of all operation and maintenance manuals in respect of the Subcontract Works or the Stage which have been amended during commissioning (Draft Amended Operation and Maintenance Manuals) (such amendments being clearly indicated in each Draft Amended Operation and Maintenance Manual) to the Contractor’s Representative for approval;
resubmit the Draft Operation and Maintenance Manuals and the Draft Amended Operation and Maintenance Manuals to the Contractor’s Representative as necessary; and
[bookmark: _Ref122176798]once approved by the Contractor’s Representative, submit the number of copies of the final, approved versions of the Draft Operation and Maintenance Manuals and the Draft Amended Operation and Maintenance Manuals (Final Operation and Maintenance Manuals) specified in the Contract Particulars to the Contractor’s Representative. 
For the purposes of this clause 3:
catalogues, sales brochures and other documents giving general information in respect of aspects of the Subcontract Works or the Stage will not be acceptable; 
all manuals must be sufficiently comprehensive for routine maintenance, overhaul and repairs to be carried out by personnel who are qualified to undertake maintenance work but who are not necessarily familiar with any particular aspect of the Subcontract Works or the Stage; and
all manuals must be prepared in accordance with the "Operations & Maintenance Manual Checklist" available on DEQMS or such other location notified by the Contractor’s Representative, as amended from time to time and include: 
a comprehensive list of contents including illustrations and drawings;
function, application, specification and comprehensive technical data of all equipment including sub-assemblies, proprietary items, and system circuit and schematic diagrams where applicable;
a description of the equipment and its principles of operation;
a comprehensive asset management plan which describes in detail a proposed approach to maintenance for the five year period commencing on the Date of Completion;
dismantling and re-assembly procedures;
trouble-shooting suggestions;
a complete lists of parts;
a list of spare parts recommended to be held in stock; 
the procedure for ordering spare parts; 
clear and comprehensive illustrations and/or drawings with parts readily identifiable;
text which is clearly printed on good quality A4 size matt paper, not less than 95 gsm; 
[bookmark: _Ref122176827]the matters specified in the Subcontract Particulars; and
any other matter required by the Contractor’s Representative.
Training
Without limiting the definition of "Completion" in clause 26.1 of the Conditions of Subcontract, the Subcontractor must, as a condition precedent to Completion of the Subcontract Works or a Stage: 
[bookmark: _Ref122176840]during commissioning of the Subcontract Works or the Stage, plan, manage and deliver a comprehensive training program in respect of all operational and maintenance aspects of the Subcontract Works or the Stage for the number of and each category of persons set out in the Subcontract Particulars; and 
carry out such training using:
trained instructors, fully experienced in respect of all operational and maintenance aspects of the Subcontract Works or the Stage; and
the Final Operation and Maintenance Manuals produced by the Subcontractor, with copies of such manuals to be made available during the training to all trainees.
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[THE CONTRACTOR AND THE CONTRACTOR’S REPRESENTATIVE ARE TO REVIEW THIS LIST OF POTENTIAL SPECIAL CONDITIONS AND ADVISE WHICH ONES ARE REQUIRED FOR THE SUBCONTRACT (TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT (INTERNATIONAL)).  THE CONTRACTOR AND THE CONTRACTOR’S REPRESENTATIVE ARE ALSO REQUIRED TO IDENTIFY ANY AMENDMENTS TO THESE SPECIAL CONDITIONS OR ANY ADDITIONAL SPECIAL CONDITIONS WHICH MAY BE REQUIRED]
1. [bookmark: _Ref121289218][bookmark: _Toc121302563][bookmark: _Toc179176362][bookmark: _Toc408919926][bookmark: _Ref473793823][bookmark: _Toc316717800][bookmark: _Toc316787109][bookmark: _Toc525625997][bookmark: _Toc526137823][bookmark: _Toc526324488]LATENT HAZARDOUS SUBSTANCE, ASBESTOS, ACM OR GHS MATERIAL
[bookmark: _Ref473793785]Notice of Latent Hazardous Substances, Asbestos, ACM or GHS Material
[bookmark: _Ref462658291][bookmark: _Ref459543018][bookmark: _Ref409771868]If in carrying out the Subcontractor's Activities the Subcontractor considers that it has encountered or found Latent Hazardous Substances, Asbestos, ACM or GHS Material it must: 
[bookmark: _Ref462658295][bookmark: _Ref459543022]immediately give the Contractor’s Representative and the Contractor notice in writing; 
not disturb the substance or the material under any circumstances other than where such disturbance is necessary to comply with subparagraph (iii); and
[bookmark: _Ref67401326]ensure that all persons are protected from exposure to the substance or material (including in accordance with the WHS Legislation, as if the WHS Legislation applied to the Subcontractor) until the nature of the substance or material has been competently determined.
The Contractor’s Representative must, within 14 days of receipt of the Subcontractor’s notice under paragraph (a)(i): 
[bookmark: _Ref460319095]notify the Subcontractor of its determination of whether Latent Hazardous Substances, Asbestos, ACM or GHS Material has been encountered or found; and 
[bookmark: _Ref462658522]instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Latent Hazardous Substances, Asbestos, ACM or GHS Material.
Subcontractor's Entitlement
If the Contractor’s Representative determines that Latent Hazardous Substances, Asbestos, ACM or GHS Material have been encountered or found, the Subcontractor will be entitled to:
[bookmark: _Ref40944878]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5 of the Conditions of Subcontract; and 
[bookmark: _Ref460319111]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under clause 1.1(a)(i) which arise directly from the Latent Hazardous Substances, Asbestos, ACM or GHS Material and the Contractor’s Representative’s instruction under clause 1.1(b)(ii) valued as a Variation in accordance with clause 10.3 of the Conditions of Subcontract. Such entitlement will be subject to the Subcontractor complying with clause 12 of the Conditions of Subcontract.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with any Latent Hazardous Substances, Asbestos, ACM or GHS Material or the Contractor’s Representative’s instruction under clause 1.1(b)(ii), other than under paragraphs (a) and (b). 
Subcontractor's Obligations
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, if: 
the Subcontractor’s Activities include identifying, surveying, treating, removing, monitoring or doing any other matter or thing in respect of Hazardous Substances, Asbestos, ACM or GHS Material; or
the Contractor’s Representative has otherwise instructed the Subcontractor under clause 1.1(b)(ii) to identify, survey, treat, remove, monitor or do any other matter or thing in respect of Hazardous Substances, Asbestos, ACM or GHS Material,
the Subcontractor must comply with the requirements of the WHS Legislation, any applicable Code of Practice and any other Statutory Requirements applicable in the location in which the Subcontract Works are situated relating to such substances and materials. 
Definitions and interpretation
This clause 1 takes precedence over clause 6.5 of the Conditions of Subcontract. 
For the purposes of clause 1:
Code of Practice means a code of practice approved in accordance with the WHS Legislation. 
Dangerous Goods has the meaning given in the Australian Code for the Transport of Dangerous Goods by Road and Rail, as amended from time to time. 
[bookmark: GHS]GHS means the Globally Harmonised System of Classification and Labelling of Chemicals published by the United Nations, as amended from time to time and as modified by the relevant WHS Legislation. 
[bookmark: GHSMaterial]GHS Material means material suspected of containing or likely to contain a substance defined or listed in the GHS.
Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth) and includes:
prohibited carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth); 
restricted carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth);
hazardous chemicals the use of which is restricted under regulation 382 of the Work Health and Safety Regulations 2011 (Cth), including polychlorinated biphenyls;
Schedule 11 Hazardous Chemicals;
hazardous chemicals listed in Table 14.1 of Schedule 14 of the Work Health and Safety Regulations 2011 (Cth);
Schedule 15 Chemicals; and
lead as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
Hazardous Substances means Ozone Depleting Substances, Synthetic Greenhouse Gases, Hazardous Chemicals or Dangerous Goods. 
[bookmark: LatentHazardousChem][bookmark: LHSAAG][bookmark: Asbestos]Latent Hazardous Substances, Asbestos, ACM or GHS Material means Hazardous Substances, Asbestos, ACM or GHS Material in, on or in the vicinity of the Site which differ materially from the Hazardous Substances, Asbestos, ACM or GHS Material which should have been anticipated by a prudent, competent and experienced contractor if it had done those things such a contractor should reasonably have done in preparing its tender. 
Ozone Depleting Substance means any substance identified as having ozone depleting potential in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or any regulations made under that Act. 
Schedule 11 Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Schedule 15 Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Synthetic Greenhouse Gas means any gas identified as a Synthetic Greenhouse Gas in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or in any regulations made under that Act. 
[bookmark: _Toc21323834][bookmark: _Toc28083020][bookmark: _Ref120421063][bookmark: _Toc121302564][bookmark: _Toc179176363][bookmark: _Toc408919927][bookmark: _Ref409773165]USE OF HAZARDOUS SUBSTANCES (INCLUDING HAZARDOUS CHEMICALS) 
The Subcontractor 
[bookmark: _Toc21323835]The Subcontractor acknowledges and agrees that there may be Hazardous Substances present at the Site.
The Subcontractor must provide full details of each Hazardous Substance (including the proposed location and protective covering) proposed to be used in the Subcontractor’s Activities or incorporated into the Subcontract Works to the Contractor’s Representative as soon as possible after the Award Date (and in any event no later than 30 days prior to the proposed Hazardous Substance being used in the Subcontractor’s Activities or incorporated into the Subcontract Works).
[bookmark: _Ref122451795]Without limiting clause 8.10 of the Conditions of Subcontract or any other provision of the Subcontract, the Subcontractor must:
ensure its Work Health and Safety Plan provides for the management of work involving Hazardous Substances;
implement a work health and safety management system which complies with all Statutory Requirements concerning Hazardous Substances; 
comply with any applicable Code of Practice (as if it applied to the Subcontractor); 
ensure that all documentation (including all design and other Project Documents) concerning Hazardous Substances (including in relation to assembly, maintenance and operation) is endorsed to identify the nature of the hazard and risk arising from the Hazardous Substance (including those risks which may remain after Completion and after the end of the last Defects Liability Period); 
ensure that all goods for incorporation in the Subcontract Works comply with WHS Legislation and any Statutory Requirements relating to Hazardous Substances, as if they applied to the Subcontractor. The goods must not emit fumes, liquids, solids, electromagnetic radiation, heat or noise which could be detrimental to persons, the Environment or the operation of other equipment, except to the extent that this is consistent with the end-use and nature of the goods and has been notified to the Contractor’s Representative in writing; 
ensure that all Hazardous Substances used in connection with the Subcontractor’s Activities or incorporated into the Subcontract Works are correctly labelled and/or packaged (including to clearly identify the nature of the substance and its associated hazards), in accordance with WHS Legislation and Statutory Requirements, as if they applied to the Subcontractor; 
notify the Contractor’s Representative within 14 days of becoming aware of any non-hazardous substance which could be substituted for the Hazardous Substance without significant detriment to the performance of the Subcontractor’s Activities or the Subcontract Works; and 
be able to demonstrate compliance with this paragraph (c) at the request of the Contractor’s Representative.
Without limiting clause 8.10 of the Conditions of Subcontract, the Subcontractor is responsible for all Hazardous Substances used or incorporated into the Subcontract Works by subsubcontractors. 
Definitions
For the purposes of clause 2: 
Code of Practice means a code of practice approved in accordance with the WHS Legislation. 
Dangerous Goods has the meaning given in the Australian Code for the Transport of Dangerous Goods by Road and Rail, as amended from time to time. 
Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth) and includes:
prohibited carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth); 
restricted carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth);
hazardous chemicals the use of which is restricted under regulation 382 of the Work Health and Safety Regulations 2011 (Cth), including polychlorinated biphenyls;
Schedule 11 Hazardous Chemicals;
hazardous chemicals listed in Table 14.1 of Schedule 14 of the Work Health and Safety Regulations 2011 (Cth);
Schedule 15 Chemical; and
lead as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
Hazardous Substances means Ozone Depleting Substances, Synthetic Greenhouse Gases, Hazardous Chemicals or Dangerous Goods. 
Ozone Depleting Substance means any substance identified as having ozone depleting potential in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or any regulations made under that Act. 
Schedule 11 Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Schedule 15 Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Synthetic Greenhouse Gas means any gas identified as a Synthetic Greenhouse Gas in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or in any regulations made under that Act. 
[bookmark: _DV_C1676][bookmark: _Ref494738437][bookmark: _DV_C1677]UNEXPLODED ORDNANCE (UXO) 
[bookmark: _Toc438462370][bookmark: _Toc435728955][bookmark: _Toc435458311][bookmark: _Toc428524989][bookmark: _Toc428524688][bookmark: _Toc428524087][bookmark: _Toc427242475][bookmark: _Toc425942364][bookmark: _DV_C1678][bookmark: _Ref17706978][bookmark: _DV_C1679][bookmark: _DV_C1680]Notice of UXO
[bookmark: _Ref490640978][bookmark: _DV_C1681][bookmark: _DV_C1682]If the Subcontractor in the course of carrying out the Subcontractor’s Activities considers it has encountered or found UXO, it must: 
(i) [bookmark: _Ref425941474][bookmark: _DV_C1683][bookmark: _DV_C1684]immediately give the Contractor’s Representative and the  notice in writing;
(ii) [bookmark: _DV_C1685][bookmark: _DV_C1686]not touch or disturb the item under any circumstances; 
(iii) [bookmark: _DV_C1687][bookmark: _DV_C1688]clearly mark and protect the location of the item; 
(iv) [bookmark: _DV_C1689][bookmark: _DV_C1690]ensure all persons and Plant, Equipment and Work are kept clear of the item;
(v) [bookmark: _DV_C1691][bookmark: _DV_C1692]ensure all persons and Plant, Equipment and Work are protected from exposure to the item; 
(vi) [bookmark: _DV_C1693][bookmark: _DV_C1694]comply with all instructions of the Contractor’s Representative in relation to the item; and
(vii) [bookmark: _DV_C1695][bookmark: _DV_C1696]comply with clause 8.10 of the Conditions of Subcontract.
[bookmark: _Ref490641028][bookmark: _DV_C1697][bookmark: _Ref428188008][bookmark: _DV_C1698]The Contractor’s Representative must, within 14 days of the receipt of the Subcontractor's notice under paragraph (a)(i): 
0. [bookmark: _Ref498270624][bookmark: _DV_C1699][bookmark: _DV_C1700]notify the Subcontractor and the Contractor of its determination of whether UXO has been encountered or found; and 
0. [bookmark: _Ref490640988][bookmark: _DV_C1701][bookmark: _DV_C1702]instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor’s Activities are affected by the UXO. 
[bookmark: _Toc438462371][bookmark: _Toc435728956][bookmark: _Toc435458312][bookmark: _Toc428524990][bookmark: _Toc428524689][bookmark: _Toc428524088][bookmark: _Toc427242476][bookmark: _Toc425942365][bookmark: _DV_C1703][bookmark: _Ref494738887]Subcontractor's Entitlement
[bookmark: _Ref122350332][bookmark: _DV_C1704]If the Contractor’s Representative determines that UXO has been encountered or found following receipt of a notice from the Subcontractor under clause 3.1 and the Subcontractor has complied with clause 3.1(a) the Subcontractor will be entitled to: 
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5 of the Conditions of Subcontract; and 
have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after either the giving of the notice under clause 3.1(a) which arise directly from the UXO and the Contractor’s Representative's instruction under clause 3.1(b)(ii), as determined by the Contractor’s Representative.
[bookmark: _DV_C1709][bookmark: _DV_C1710]To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any Claim arising out of or in connection with any UXO, the Contractor’s Representative's instruction under clause 3.1(b)(ii), other than under paragraph (a). 
[bookmark: _Toc438462372][bookmark: _Toc435728957][bookmark: _Toc435458313][bookmark: _Toc428524991][bookmark: _Toc428524690][bookmark: _Toc428524089][bookmark: _Toc427242477][bookmark: _Toc425942366][bookmark: _DV_C1711][bookmark: _DV_C1712]Definitions and interpretation
[bookmark: _DV_C1713]For the purposes of this clause 3, UXO means any sort of military ammunition or explosive on or under the Site which has failed to explode including, sea mines or shells used by a navy, mortar bombs, mines, artillery shells or hand grenades used by the army, bombs, rockets or missiles used by an air force, and other types of ammunition and explosives including training munitions and any explosive remnants of war.
[bookmark: _Toc121302565][bookmark: _Toc179176364][bookmark: _Toc408919928]DRAWINGS
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, all drawings which the Subcontractor is required to provide under the Subcontract must be prepared by competent draftspersons in accordance with:
the standard prescribed in the Subcontract (or, to the extent it is not so prescribed, a standard consistent with the best industry standard for drawings of a nature similar to those required for the Subcontract Works);
all Statutory Requirements; 
the directions of the Contractor’s Representative; and 
to the extent that they are not inconsistent with the requirements of the Subcontract, the requirements of all relevant standards of Standards Australia. 
[bookmark: _Toc121302567][bookmark: _Toc179176366][bookmark: _Toc408919930]DILAPIDATION SURVEY
Prior to commencing the Subcontractor's Activities on the Site, the Subcontractor must carry out a comprehensive survey of the location and condition of existing structures, roads, carparks, access paths, footpaths, trees, services, [and] other civil works [and INSERT ANY OTHER AREAS/FEATURES TO BE INCLUDED IN THE SURVEY] on and around the Site. The survey must include the recording by all adequate means as is necessary to accurately show the existing conditions. If requested by the Subcontractor, the Contractor’s Representative may attend for the carrying out of the survey. 
The survey must include a comprehensive photographic record of existing conditions prior to the Subcontractor having access to the Site.
A copy of the survey and the photographic record is to be provided to the Contractor’s Representative by no later than [INSERT] days after the Contractor gives the Subcontractor access to the Site.
[bookmark: _Toc28083044][bookmark: _Toc121302569][bookmark: _Toc179176368][bookmark: _Toc408919932][bookmark: _Ref473793869]PRIOR WORK
Where the proper execution of the Subcontractor's Activities is dependent upon or appreciably affected by the quality, completeness, accuracy or adequacy of any work to be carried out or that has been carried out by any other person (Prior Work), the Subcontractor must:
[bookmark: _Ref450161447]inspect the Prior Work as soon as is practicable after the Contractor gives the Subcontractor access to the Site under clause 1.3(a) of the Conditions of Subcontract;
[bookmark: _Ref446575650]if it discovers any defect or matter in or connected with the Prior Work which in its opinion renders or is likely to render the Prior Work unsuitable, unsatisfactory or detrimental in any way to the proper execution of the Subcontractor's Activities, immediately notify the Contractor’s Representative in writing providing:
full particulars of the defects or matters identified; and
the reasons for the opinion formed by it in respect to the defect or matter identified; and
not commence or continue with the execution of any part of the Subcontractor's Activities dependent upon or appreciably affected by the Prior Work the subject of the notice referred to in subparagraph (ii).
On receipt of the Subcontractor’s notice, the Contractor’s Representative will investigate the Prior Work the subject of the notice and: 
[bookmark: _Ref473793897]if the Contractor’s Representative agrees with the Subcontractor - issue a direction to the Subcontractor and value any work carried out by the Subcontractor by reason of that direction as a Variation under clause 10.2 of the Conditions of Subcontract; or
if the Contractor’s Representative disagrees with the Subcontractor - issue an instruction to the Subcontractor to commence or continue with the Subcontractor's Activities.
If the Subcontractor fails to: 
inspect the Prior Work as required by clause 6(a)(i); or
notify the Contractor’s Representative of any defect or matter which should have been detected at the time of such inspection by a prudent, competent and experienced contractor and which may render the Prior Work unsuitable, unsatisfactory or detrimental in any way for the proper execution of the Subcontractor's Activities,
and the Prior Work subsequently proves to be unsatisfactory for the proper execution of the Subcontractor's Activities, then any work which is required to be executed in order to render the Prior Work suitable, satisfactory and non-detrimental for the proper execution of the Subcontractor's Activities will be performed by the Subcontractor at its own expense.
[bookmark: _Toc121302570][bookmark: _Toc179176369][bookmark: _Toc408919933]JOINING UP
[bookmark: _Toc402084082][bookmark: _Toc405624233][bookmark: _Toc414333320][bookmark: _Toc414333392][bookmark: _Toc414333445][bookmark: _Toc414333508][bookmark: _Toc414333560][bookmark: _Toc525626021][bookmark: _Toc526137847][bookmark: _Toc526324535][bookmark: _Toc14061798][bookmark: _Toc32768131][bookmark: _Toc38866194][bookmark: _Toc38879409][bookmark: _Toc40540255]Where the method of joining up of old and new work is not specified in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract, the cutting away and joining up must be carried out by the Subcontractor in a manner approved by the Contractor’s Representative and made good in all trades to match existing adjacent work. 
[bookmark: _Toc121302571][bookmark: _Toc179176370][bookmark: _Toc408919934]EXISTING SERVICES AND STRUCTURES
The Subcontractor may only modify or remove existing structures or services within the Site in accordance with the Subcontract Works Description or any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract. 
The Subcontractor must obtain the prior written approval from the Contractor’s Representative in relation to the timing of any connection, disconnection or interference with existing structures and services.
Existing infrastructure records and information that are currently available must not be taken to be complete nor accurate. The Subcontractor must carry out investigations to verify services locations prior to any excavations. Where an existing service, whether within the Site or outside of the Site, is shown in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract or should have been shown in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract, is evident on the Site or has been notified in writing by the Contractor’s Representative to the Subcontractor, the Subcontractor is responsible for the cost of any necessary repair or relocation in the event of damage. 
The Subcontractor must notify the Contractor’s Representative immediately upon the discovery of services or obstructions not shown on the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract or identified by inspection. 
The Subcontractor must immediately notify the Contractor’s Representative in the event of damage to any water, gas, steam, compressed air, electric, drainage, sewerage, telephone, fire alarm, control cable or other services in the area. The Subcontractor must also repair, divert, relocate, cut, seal, disconnect or make safe as required by the relevant authority and so as to ensure continued operation. 
The Subcontractor must, with every care and skill, support and protect all structures, walls, fences and all services, property and existing landscaping which may, unless so protected, be damaged as a result of the execution of the Subcontract Works and must comply with the requirements of the Commonwealth, the Contractor, of relevant authorities and others controlling those structures, fences, services, landscaping and property for their protection from damage during construction or maintenance of the Subcontract Works. 
[bookmark: _Toc21323849][bookmark: _Toc28083023][bookmark: _Toc121302572][bookmark: _Toc179176371][bookmark: _Ref392493869][bookmark: _Toc408919935][bookmark: _Ref450161460][bookmark: _Ref459963010]ITEMS TO BE SUPPLIED BY THE CONTRACTOR
[bookmark: _Toc21323850]The items specified in the Schedule to clause 9 will be supplied by the Contractor without charge to the Subcontractor for use in the execution of the Subcontractor's Activities subject to the following conditions:
the Subcontractor must submit a written request for any such items and, on receiving the Contractor’s Representative’s written authority, must take delivery of the items at [INSERT TIME AND PLACE];
before taking delivery of any such items, the Subcontractor must ensure that they are in a satisfactory condition and in the quantities specified and the Subcontractor has all relevant information in respect of the installation, construction or commissioning of such items;
the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the replacement of any items that the Subcontractor claims to be defective or deficient in quantity;
the Subcontractor is responsible for the safety of all such items until they are incorporated in the Subcontract Works; and
the Contractor does not represent or warrant that the quantities specified in clause 9 are adequate for the Subcontractor's Activities and the supply of any additional quantities must be arranged by the Subcontractor at its cost.
Schedule of Items
Item	Quantity
[INSERT]	[INSERT]
[bookmark: _Toc121302573][bookmark: _Toc179176372][bookmark: _Toc408919936][bookmark: _Ref66119681]METHOD OF WORK PLAN FOR AIRFIELD ACTIVITIES
Without limiting clause 8.7 of the Conditions of Subcontract, the Subcontractor must prepare and implement by no later than [INSERT E.G. 14 days] after the Award Date and as a condition precedent to the Subcontractor being given access to the Site, a Method of Work Plan for Airfield Activities for all aspects of the Subcontractor's Activities and the Subcontract Works (Method of Work Plan for Airfield Activities). 
The Method of Work Plan for Airfield Activities must incorporate Site specific management and control procedures and must set out in adequate detail all procedures the Subcontractor will implement to manage the Subcontractor's Activities on and near the Site, including:
submission of the Method of Work Plan for Airfield Activities to the Contractor’s Representative;
the establishment of the Site;
access to the Site;
security passes for the Site;
personnel and vehicle identification and control on the Site;
control of personnel including a point of contact from the Subcontractor;
liaison with the Contractor and Other Contractors;
Approvals prior to carrying out Subcontract Works;
rubbish, dust and debris control;
Foreign Object Damage (FOD) control;
noise management;
fencing;
security of the Subcontract Works;
hours of work;
traffic management;
safety procedures;
fuel and hazardous material storage; 
issues associated with military exercises and military expeditions; and
issues associated with aircraft movements.
[bookmark: _Toc121302574][bookmark: _Toc179176373][bookmark: _Toc408919937]OPERATING AIRFIELD
The Subcontractor must ensure that the Subcontractor's Activities and the Subcontract Works do not compromise aircraft operations or the safety of aircraft.
Without limiting clause 8.10(a)(ii) of the Conditions of Subcontract and as part of the Subcontractor's Activities, the Subcontractor must liaise with the Contractor and the Contractor’s Representative as required to co-ordinate the Subcontractor's Activities and the Subcontract Works with, and prevent interruption of, Commonwealth activities including aircraft operations and the safety of aircraft.
[bookmark: _Toc179176393][bookmark: _Toc179708868][bookmark: _Toc179176421]PRELIMINARY DESIGN SOLUTION
Without limiting the Subcontractor's obligations elsewhere in the Subcontract, the Subcontractor acknowledges and agrees that:
prior to the Award Date, [IT HAS/THE CONTRACTOR'S/COMMONWEALTH’S CONSULTANTS HAVE] prepared the Preliminary Design Solution;
it bears all risks howsoever they may arise as a result of the use by it of the Preliminary Design Solution;
the use of the Preliminary Design Solution by the Subcontractor does not affect any of its warranties or other obligations under the Subcontract or entitle it to make any claim (whether under the Subcontract or otherwise at law or in equity) against the Contractor, arising out of, or in any way in connection with, such use; 
if the Subcontract Works are designed and constructed in accordance with the Preliminary Design Solution (as may be developed in accordance with the Subcontract), the Subcontract Works will comply with the requirements of the Subcontract Works Description and satisfy all other requirements of the Subcontract; and
it must design and construct the Subcontract Works in accordance with the Preliminary Design Solution (as may be developed in accordance with the Subcontract), except to the extent where a Variation necessitates a consequential change to the Preliminary Design Solution in which case the Subcontractor must notify the Contractor's Representative of such change.
MAINTENANCE DURING DEFECTS LIABILITY PERIOD
The Subcontractor must ensure that during the Defects Liability Period for the Subcontract Works or each Stage such planned and unplanned maintenance is carried out:
as required by the Project Lifecycle and HOTO Plan; and
as is otherwise necessary to ensure that the Subcontract Works are, or each Stage is, throughout and at the end of the Defects Liability Period in a condition fit for the purposes set out in, or reasonably to be inferred from, the Subcontract Works Description.
[bookmark: _Ref257897743]
[bookmark: _BPDC_LN_INS_1001][bookmark: _BPDC_PR_INS_1002][bookmark: _Toc453083203][bookmark: _Toc454792237][bookmark: _Toc456877574][bookmark: _Ref114039878][bookmark: _Ref459963335][bookmark: _Toc138184282] - Subcontract Works Description
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